
State of California Department of Transportation Page 1
09/20/05 Statement of Ongoing Contracts as of 10/03/05

01District

01-DN-101-18.0/18.4

01-DN-101-35.8/45.3

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

Fed Aid

HB1

HA21

HM1

HA21

HM1

HA22

Pgm Code
IN DEL NORTE COUNTY NEAR CRESCENT
CITY FROM 3.7 KM TO 3.0 KM SOUTH OF
MILL CREEK CAMPGROUND ACCESS ROAD

IN DEL NORTE COUNTY NORTH OF
CRESCENT CITY AT SMITH RIVER
OVERFLOW BRIDGE AND AT GILBERT CREEK
BRIDGE

IN DEL NORTE COUNTY AT SMITH RIVER
FROM ROWDY CREEK BRIDGE TO OREGON
STATE LINE

IN DEL NORTE COUNTY NEAR KLAMATH GLEN
FROM 3.7 KM EAST OF ROUTE 101 AND 169
SEPARATION TO 0.5 KM EAST OF TERWER
CREEK BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON FROM
0.2 KM EAST OF OLD STATE HIGHWAY TO
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS FROM 2.9 KM EAST OF ROUTE
101 TO 10.3 KM WEST OF THE TRINITY
COUNTY LINE

Description 

RESURFACE EXISTING HIGHWAY

WIDEN ROADWAY AND BRIDGES

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

SEAL COAT

REPLACE CULVERTS

Type Of Work
GRANITE CONSTRUCTION COMPANY

SHASTA CONSTRUCTORS INC

TIDEWATER CONTRACTORS INC

SHASTA CONSTRUCTORS INC

WESTERN STATES SURFACING INC

ROBERT J FRANK CONSTRUCTION
INC

Contractor

WATSONVILLE CA 95077

REDDING CA 960491539

BROOKINGS OR 97415

REDDING  CA 960491539

MODESTO CA 953524770

REDDING CA 96003

(831)724-1011

(530)365-3930

(541)469-5341

(530)365-3930

(209)525-9065

(530)222-1408

BROWN, KARL

BROWN, KARL

BROWN, KARL

MARTIN, MIKE

RODRIGUEZ, JOAQUIN

RODRIQUEZ, JOAQUIN

Resident
Engineer

(707)456-3246

(707)465-3246

(707)465-3246

(707)825-4897

(707)441-5766

(707)768-3184

 $122,740

 $4,192,769

 $895,228

 $3,624,370

 $921,603

 $252,561

Bid + CCOs

 $0

 $23,092

 $867,230

 $1,295,760

 $879,755

 $185,339

Comp To  date

 $0

 $23,092

 $265,439

 $140,797

 $0

 $0

This Month
07/12/05

07/28/05

02/24/05

09/28/04

02/01/05

09/30/04

Awarded

07/26/05

08/15/05

03/10/05

10/07/04

02/10/05

10/13/04

Approved

09/22/05

09/30/05

10/07/05

12/31/06

08/31/05

08/02/05

Est Comp

 0%

 8%

 100%

 21%

 100%

 73%

%Time

 0%

 1%

 93%

 36%

 96%

 75%

% Work 

SUSPENDED

 

OVER RUN

 

OVER RUN

SUSPENDED

Message

01-456704

01-293134

01-442004

01-311714

01-452504

01-422704

Contract 

ACST-Q101-(100)

ACNH-Q101-(052)

  

ACBR-S169-(004)

  

  

PH-Q101-(100)

ACBH-Q101-(052)

  

STP-S169-(004)

  

  

  

NH-Q101-(052)

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

WPCP

P O BOX 50085

P O BOX 491539

P O BOX 1956

P O BOX 491539

P O BOX 4770

2806 TARMAC ROAD

700 PARK PLACE

700 PARK PLACE

700 PARK PLACE

5065 BOYD ROAD, SUITE
B

5601 S. BROADWAY

P.O. BOX 160

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

CRESCENT CITY, CA 95531

ARCATA, CA 95521

EUREKA, CA 95503

HYDESVILLE, CA 95547

Accepted

09/21/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

01District

01-HUM-101-35.9/39.2

01-HUM-101-54.2/56.3

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-101-99.0/0

Fed Aid

HA22

HM1

HA21

HB4N

HM1

HM2

Pgm Code
IN HUMBOLDT COUNTY NEAR REDCREST FROM
SOUTH FORK EEL RIVER BRIDGE TO
ENGLEWOOD PARK OVERCROSSING

IN HUMBOLDT COUNTY NEAR RIO DELL FROM
EEL RIVER BRIDGE TO 0.8 KM  SOUTH OF
VAN DUZEN RIVER BRIDGE

IN HUMBOLDT COUNTY NEAR ALTON FROM
1.0 KM SOUTH OF THE VAN DUZEN RIVER
BRIDGE TO 0.1 KM NORTH OF THE VAN
DUZEN RIVER BRIDGE OVERFL

IN HUMBOLDT COUNTRY IN EUREKA ON
NORTHBOUND ROUTE 101 FIFTH STREET
FROM O STREET TO U STREET AND ON
ROUTE 255 R STREET FROM FIFTH 

IN HUMBOLDT COUNTY IN ARCATA FROM
14TH STREET OVERCROSSING TO ARCATA
OVERHEAD

IN HUMBOLDT COUNTY NEAR TRINIDAD AT
1.6 KM NORTH OF SIXTH STREET
OVERCROSSING

Description 

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

BRIDGE REPLACEMENT (SCOUR)

REALIGNMENT AND SIGNALIZATION

RESURFACE ASPHALT CONCRETE

PAVE INVERT

Type Of Work
MERCER FRASER COMPANY

MERCER FRASER COMPANY

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION COMPANY

MERCER FRASER COMPANY

ROBERT J FRANK CONSTRUCTION
INC

Contractor

EUREKA CA 955021006

EUREKA  CA 955021006

NORTH HIGHLANDS CA 95660

WATSONVILLE CA 950775085

EUREKA CA 955021006

REDDING CA 96003

(707)443-6371

(707)443-6371

(916)334-1221

(831)724-1011

(707)443-6371

(530)222-1408

MCGEE, JIM

EITEL, CHARLY

WRIGHT, GEOFFREY

WEIERMANN, KURT

EITEL, CHARLY

EITEL, CHARLY

Resident
Engineer

(707)768-9510

(707)445-6663

(707)768-9206

(707)445-6640

(707)445-6663

(707)445-6663

 $3,548,085

 $476,155

 $12,521,819

 $2,952,778

 $631,073

 $182,595

Bid + CCOs

 $762,552

 $444,136

 $2,375,208

 $2,000,201

 $628,602

 $184,095

Comp To  date

 $0

 $0

 $1,179,501

 $232,571

 $0

 $0

This Month
04/27/05

06/14/05

06/30/05

09/27/04

12/02/04

06/10/05

Awarded

05/10/05

06/29/05

07/11/05

10/07/04

12/05/04

06/22/05

Approved

05/23/06

08/26/05

12/31/06

12/26/06

08/05/05

09/09/05

Est Comp

 32%

 100%

 9%

 56%

 100%

 100%

%Time

 21%

 100%

 19%

 68%

 100%

 100%

% Work 

 

 

 

 

 

 

Message

01-363104

01-461504

01-314404

01-330454

01-452704

01-421904

Contract 

ACNH-Q101-(082)

  

ACNH-Q101-(097)

ACNH-Q101-(073)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 1006

P O BOX 1006

P O BOX 620

P O BOX 50085

P O BOX 1006

2806 TARMAC ROAD

P.O. BOX 160

930 3RD STREET

P.O. BOX 160

P.O. BOX 760

930 3RD STREET

930 3RD STREET

HYDESVILLE, CA 95547

EUREKA, CA 95501

HYDESVILLE, CA 95547

WILLOW CREEK, CA 95573

EUREKA, CA 95501

EUREKA, CA 95501

Accepted

09/21/05

09/21/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

01District

01-HUM-101-109.5/112.5

01-HUM-255-.2/1.9

01-HUM-299-21.8/42.6

01-HUM-299-33.1/35.7

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

Fed Aid

HB1

HA4S2

HA22

HA21

HB1

HA22

Pgm Code
IN HUMBOLDT COUNTY NEAR TRINIDAD FROM
0.6 KM TO 5.4 KM NORTH OF THE BIG
LAGOON BRIDGE

IN HUMBONDT COUNTY IN AND NEAR EUREKA
FROM 0.2 KM SOUTH OF EUREKA CHANNEL
BRIDGE TO 0.2 KM NORTH OF SAMOA
CHANNEL BRIDGE

IN HUMBOLDT COUNTY AT VARIOUS
LOCATIONS

IN HUMBOLDT COUNTY NEAR WILLOW CREEK
AT VARIOUS LOCATIONS FROM 0.1 KM WEST
OF EAST FORK WILLOW CREEK BRIDGE #4-
015 TO 0.2 KM EAST 

IN LAKE COUNTY IN LUCERNE AT  LUCERNE
CREEK AND DEER CREEK

IN LAKE COUNTY FROM 7.9 KM WEST OF
WALKER RIDGE ROAD TO 1.9 KM WEST OF
COLUSA COUNTY LINE

Description 

RESURFACE ASPHALT CONCRETE

SEISMIC RETROFIT - PHASE 2

REHABILITATE CULVERTS

UPGRADE BRIDGE RAIL AND WIDEN

MODIFY GUARD RAILING AND CULVERT

WIDEN AND RESURFACE HIGHWAY

Type Of Work
MERCER FRASER COMPANY

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

R BROWN CONSTRUCTION COMPANY
INC

MERCER FRASER COMPANY

J R ALTMAN GENERAL
ENGINEERINGCONTRACTOR

GRANITE CONSTRUCTION COMPANY

Contractor

EUREKA CA 955021006

BENICIA CA 94510

WILLOW CREEK CA 95573

EUREKA CA 955021006

YUBA CITY CA 95993

WATSONVILLE CA 95077

(707)443-6371

(707)746-8028

(530)629-3702

(707)443-6371

(530)671-1155

(831)724-1011

MARTIN, MIKE

FITZGERALD, TOM

WEIERMANN, KURT

LEO, GENE

BUTLER, CHARLES

KRAFT, DAN

Resident
Engineer

(707)482-1825

(707)441-3949

(707)445-6640

(707)825-4892

(707)994-4578

(530)458-3080

 $1,009,995

 $23,747,545

 $418,697

 $5,441,067

 $258,116

 $6,817,073

Bid + CCOs

 $43,665

 $21,186,456

 $215,731

 $4,873,672

 $0

 $902,790

Comp To  date

 $39,015

 $395,640

 $82,687

 $0

 $0

 $815,945

This Month
06/28/05

02/06/03

12/09/04

03/07/03

05/11/05

07/05/05

Awarded

07/11/05

02/11/03

12/17/04

03/20/03

05/24/05

07/20/05

Approved

11/18/05

04/10/06

12/16/05

09/08/05

08/10/05

10/01/06

Est Comp

 32%

 0%

 33%

 0%

 0%

 21%

%Time

 4%

 0%

 65%

 0%

 0%

 13%

% Work 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

SUSPENDED

 

Message

01-424204

01-296704

01-395914

01-310504

01-429704

01-276814

Contract 

ACST-Q101-(099)

  

  

ACNH-P299-(131)

ACST-P020-(134)

ACNH-P020-(137)

PH-Q101-(099)

  

  

ACBH-P299-(131)

PH-P020-(134)

  

  

  

  

NH-P299-(131)

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 1006

3701 MALLARD DRIVE

P O BOX 406

P O BOX 1006

1557 EUGENE COURT

P O BOX 50085

P.O. BOX 609

930 THRID & K STREETS

5601 SOUTH BROADWAY

5065 BOYD STREET, STE
B

P.O. BOX 457

1401 WILL S. GREEN -
STE. A

KLAMATH, CA 95548

EUREKA, CA 95502

EUREKA, CA 95503

ARCATA, CA 95521

CLEARLAKE, CA 95457

COLUSA, CA 95932

Accepted

09/28/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

01District

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-LAK-29-37.3/37.6

01-MEN-1-60.0/60.7

01-MEN-1-74.1/0

01-MEN-20-37.9/43

Fed Aid

HB1

HB1

HB1

HA4S2
HA21

HA23

HA22

Pgm Code
IN LAKE COUNTY ABOUT 25 KM EAST OF
CLEARLAKE OAKS FROM 1.0 KM WEST OF
THE COLUSA COUNTY LINE TO THE COLUSA
COUNTY LINE (KP 73.7/74

IN LAKE COUNTY ABOUT 12 KM NORTH OF
LOWER LAKE FROM 0.8 KM SOUTH OF
ROUTE 281 TO 0.2 KM NORTH OF  ROUTE
281

IN LAKE COUNTY NEAR KELSEYVILLE  FROM
ADOBE CREEK BRIDGE TO 0.5 KM SOUTH OF
ADOBE CREEK BRIDGE

IN MENDOCINO COUNTY IN FORT BRAGG
FROM 0.4 KM SOUTH TO 0.7 KM NORTH OF
NOYO RIVER BRIDGE

IN MENDOCINO COUNTY NEAR WESTPORT AT
1.4 KM SOUTH OF BLUE SLIDE GULCH
BRIDGE

IN MENDOCINO COUNTY NEAR CALPELLA
FROM COLD CREEK BRIDGE TO 1.8 KM WEST
OF LAKE COUNTY LINE

Description 

CURVE REALIGNMENT

REALIGN VERTICAL CURVE

WIDEN AND RESURFACE

SIESMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

ROADWAY REHABILITATION

Type Of Work
BALDWIN CONTRACTING COMPANY
INC

GRANITE CONSTRUCTION COMPANY

ARGONAUT CONSTRUCTORS

M C M CONSTRUCTION INC

K M F CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

Contractor

MARYSVILLE CA 95901

WATSONVILLE CA 950775085

SANTA ROSA CA 95402

NORTH HIGHLANDS CA 95660

SHASTA LAKE  CA 96089

WATSONVILLE CA 950775085

(530)742-5141

(831)724-1011

(707)542-4862

(916)334-1221

(530)275-1685

(831)724-1011

KRAFT, DAN

KOHLER, WES

KOHLER, WES

PRESTON, GUY

ROSE, LAURA

MENDOZA, SERGIO

Resident
Engineer

(707)994-5074

(707)994-1381

(707)994-1381

(707)961-5403

(707)964-2278

(707)485-5913

 $2,254,893

 $1,710,835

 $520,255

 $34,312,266

 $294,982

 $4,171,286

Bid + CCOs

 $1,477,930

 $1,107,992

 $284,218

 $33,410,854

 $299,793

 $3,190,304

Comp To  date

 $208,010

 $243,670

 $0

 $137,847

 $3,840

 $642,221

This Month
07/27/04

08/17/04

06/21/05

03/25/02

06/17/04

08/25/04

Awarded

08/03/04

09/01/04

07/06/05

03/28/02

06/28/04

09/07/04

Approved

11/15/05

10/18/05

09/26/05

08/10/06

09/29/09

10/19/05

Est Comp

 79%

 81%

 47%

 0%

 0%

 78%

%Time

 65%

 65%

 51%

 0%

 0%

 73%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

01-412104

01-410204

01-455104

01-378014

01-425604

01-316104

Contract 

ACST-P020-(131)

ACST-P029-(096)

ACST-P029-(098)

STP-P001-(476)

  

ACNH-P020-(132)

PH-P020-(131)

PH-P029-(096)

PH-P029-(098)

ACBR-P001-(476)

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

4509 SKYWAY DRIVE

P O BOX 50085

P O BOX 639

P O BOX 620

P O BOX 5486

P O BOX 50085

P.O. BOX 457

P.O. BOX 457

510 S. MAIN STREET

510 S MAIN STREET

P.O. BOX 959

LOWERLAKE, CA 95457

CLEARLAKE, CA 95457

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

REDWOOD VALLEY, CA 95470

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

01District

01-MEN-101-10.7/0

01-MEN-101-21.8/25.7

01-MEN-101-26.1/31.9

01-MEN-101-34.6/35.2

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

Fed Aid

HA21

HA21

HA21

HB1

HB1

HB1

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND AT
FELIZ CREEK BRIDGE

IN MENDOCINO COUNTY NEAR UKIAH AT
VARIOUS LOCATIONS

IN MENDOCINO COUNTY NEAR UKIAH FROM
NORTH STATE STREET UNDERCROSSING TO
FORSYTHE CREEK BRIDGE

IN MENDOCINO COUNTY NEAR REDWOOD
VALLEY FROM 0.1 KM NORTH OF REEVES
CANYON ROAD TO 1.0 KM NORTH OF REEVES
CANYON ROAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
7.5 KM TO 5.1 KM SOUTH OF SOUTH
WILLITS OVERHEAD

IN MENDOCINO COUNTY NEAR WILLITS FROM
1.9 KM TO 4.3 KM SOUTH OF SOUTH
WILLITS OVERHEAD

Description 

WIDEN BRIDGE AND UPGRADE RAIL

REHABILITATE BRIDGE DECKS

REHABILITATE BRIDGE DECKS

INSTALL METAL BEAM GUARD RAILING

REALIGN AND WIDEN CURVE

ASPHALT CONCRETE AND TRAFFIC SYSTEM

Type Of Work
GRANITE CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF
CALIFORNIA INC

DEBRUIN CONSTRUCTION INC

M BUMGARNER INC

JOHN N PETERSEN INC

MERCER FRASER COMPANY

Contractor

WATSONVILLE CA 950775085

PHOENIX AZ 85040

FRENCH CAMP  CA 95231

LIVERMORE CA 94561

EUREKA CA 95502

EUREKA CA 95502

(831)724-1011

(602)437-1711

(209)982-0950

(925)373-1986

(707)443-5661

(707)443-6371

ABU-MARKHIEH, OSAMA

MCKEON, MATT

MCKEON, MATT

SCHULTZ, KELLEY

SCHULTZ, KELLEY

SCHULTZ, KELLEY

Resident
Engineer

(707)485-5913

(707)485-0876

(707)485-0887

(707)459-6234

(707)459-6234

(707)459-6234

 $4,073,978

 $357,757

 $353,807

 $261,326

 $4,423,409

 $865,147

Bid + CCOs

 $2,144,664

 $389,495

 $395,069

 $174,887

 $3,863,468

 $784,696

Comp To  date

 $1,238,167

 $0

 $0

 $0

 $202,579

 $374,014

This Month
06/21/04

06/02/05

04/21/05

10/07/04

03/09/04

08/11/04

Awarded

07/06/04

06/20/05

05/06/05

10/20/04

03/25/04

08/27/04

Approved

08/08/06

10/05/05

09/02/05

08/01/05

09/29/05

09/30/05

Est Comp

 36%

 52%

 69%

 82%

 98%

 100%

%Time

 53%

 98%

 92%

 72%

 89%

 90%

% Work 

 

 

 

 

 

OVER RUN

Message

01-293014

01-440204

01-440104

01-449204

01-410704

01-413004

Contract 

ACNH-Q101-(066)

  

  

ACST-Q101-(087)

ACST-Q101-(062)

ACST-Q101-(080)

  

  

  

PHG-Q101-(087)

PH-Q101-(062)

PH-Q101-(080)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 50085

3529 E WOOD STREET

P O BOX 1355

1175 GREENVILLE ROAD

P O BOX 3549

P O BOX 1006

20 WEST SCHOOL WAY

P.O. BOX 950

P.O. BOX 131

21340 BACHTEL ROAD,
P.O. BOX 1450

21340 BACHTEL RD

21340 BACHTEL RD

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, C A
95470

WILLITS, CA 95490

WILLITS, CA 95490

WILLITS, CA 95490

Accepted

09/26/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

01District

01-MEN-101-84.0/0

01-MEN-128-10.3/17.9

01-MEN-128-11.3/11.5

01-MEN-128-28.1/28.3

01-MEN-128-36.2/50.9

01-MEN-128-43.3/43.6

Fed Aid

HA21

HM1

HB1

HA21

HM1

HA21

Pgm Code
IN MENDOCINO COUNTY ABOUT 11.4 KM
SOUTH OF LEGGETT AT RATTLESNAKE
CREEK

IN MENDOCINO COUNTY NEAR NAVARRO FROM
2.1 KM WEST OF FLYNN CREEK  BRIDGE TO
MILL CREEK BRIDGE

IN MENDOCINO COUNTY NEAR NAVARRO FROM
0.5 KM TO 0.2 KM WEST OF FLYNN CREEK
BRIDGE

IN MENDOCINO COUNTY AT BOONVILLE FROM
0.2 KM SOUTH OF ANDERSON VALLEY ROAD
TO MOUNTAIN VIEW ROAD

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM MAPLE CREEK BRIDGE TO MENDOCINO
AND SONOMA COUNTY LINE

IN MENDOCINO COUNTY NEAR YORKVILLE
FROM 0.2 KM WEST TO 0.2 KM EAST OF
DRY CREEK BRIDGE

Description 

REPAIR CULVERT

RUBBERIZED SEAL COAT

CURVE IMPROVEMENT

BRIDGE REPLACEMENT (SCOUR)

SEAL COAT

REPLACE BRIDGE (SCOUR)

Type Of Work
SONOMA ENGINEERING INC

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION COMPANY

M C M CONSTRUCTION INC

CALIFORNIA PAVEMENT
MAINTENANCE COMPANY INC

M C M CONSTRUCTION INC

Contractor

HEALDSBURG  CA 95448

MODESTO CA 953524770

WATSONVILLE CA 95077

NORTH HIGHLANDS CA 95660

SACRAMENTO CA 95829

NORTH HIGHLANDS CA 95660

(707)433-1110

(209)525-9065

(831)724-1011

(916)334-1221

(916)381-8033

(916)334-1221

SCHULTZ, KELLEY

STILES, DAN

STILES, DAN

BSAIBESS, HIKMAT

STILES, DAN

BSAIBESS, HIKMAT

Resident
Engineer

(707)459-6234

(707)961-5413

(707)961-5413

(707)485-5479

(707)961-5413

(707)485-5479

 $495,811

 $580,378

 $414,231

 $1,832,284

 $989,098

 $1,748,945

Bid + CCOs

 $282,970

 $483,441

 $367,448

 $1,786,707

 $623,528

 $1,777,061

Comp To  date

 $36,968

 $483,441

 $0

 $0

 $611,677

 $2,500

This Month
06/24/04

05/12/05

05/16/05

04/13/04

04/25/05

03/29/04

Awarded

07/07/04

05/26/05

05/31/05

04/29/04

05/09/05

04/15/04

Approved

10/15/05

10/07/05

08/25/05

09/16/05

10/03/05

10/15/05

Est Comp

 99%

 52%

 100%

 100%

 73%

 0%

%Time

 56%

 86%

 100%

 100%

 62%

 0%

% Work 

 

 

COMPLETED

PLANT EST
SATIS

 

PLANT EST
SATIS

Message

01-412204

01-457904

01-448104

01-365004

01-457804

01-362404

Contract 

  

  

ACST-P128-(043)

ACST-P128-(041)

  

ACST-P128-(042)

  

  

PH-P128-(043)

P-P128-(041)

  

P-P128-(042)

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

110 DRY CREEK ROAD

P O BOX 4770

P O BOX 50085

P O BOX 620

9390 ELDER CREEK ROAD

P O BOX 620

P.O. BOX 1450

P.O. BOX 1245

P.O. BOX 1245

13550 ANDERSON VALLEY

P.O. BOX 1245

13550 ANDERSON VALLEY

WILLITS, CA 95490

FORT BRAGG, CA 95437

FORT BRAGG, CA 95437

BOONVILLE, CA

FORT BRAGG, CA 95437

BOONVILLE, CA 95415

Accepted

08/26/05

Location
Storm Water
Plan
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01District

 $7,806,729 $91,089,826 $129,212,409

01-MEN-175-2.0/2.3

01-MEN-222-.4/2

01-VAR--/0

Fed Aid

HB1

HM1

HM3

Pgm Code
IN MENDOCINO COUNTY NEAR HOPLAND FROM
1.4 KM TO 1.9 KM EAST OF EAST SIDE
ROAD

IN MENDOCINO COUNTY NEAR UKIAH FROM
AIRPORT PARK BOULEVARD TO WEST STREET

IN HUMBOLDT AND MENDOCINO COUNTIES AT
VARIOUS LOCATIONS

Description 

REALIGN CURVE AND WIDENING

RESURFACE ASPHALT CONCRETE

SEAL BRIDGE DECKS

Type Of Work
MENDOCINO CONSTRUCTION
SERVICES INC

GRANITE CONSTRUCTION COMPANY

DEBRUIN CONSTRUCTION INC

Contractor

WILLITS CA 95490

WATSONVILLE CA 95077

FRENCH CAMP  CA 95231

(707)459-2377

(831)724-1011

(209)982-0950

ABU-MARKHIEH, OSAMA

MENDOZA, SERGIO

MCGEE, JAMES K.

Resident
Engineer

(707)485-5913

(707)485-5495

(707)768-9510

 $502,966

 $631,768

 $402,720

Bid + CCOs

 $479,124

 $482,430

 $415,460

Comp To  date

 $0

 $447,108

 $0

This Month
01/27/05

06/13/05

02/22/05

Awarded

02/04/05

06/23/05

03/08/05

Approved

08/18/05

09/29/05

08/09/05

Est Comp

 100%

 87%

 100%

%Time

 100%

 91%

 100%

% Work 

COMPLETED

 

COMPLETED

Message

01-431504

01-456804

01-436204

Contract 

ACST-P175-(007)

  

  

PH-P175-(007)

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

P O BOX 1517

P O BOX 50085

P O BOX 1355

P.O. BOX 959

P.O. BOX 9595

P.O. BOX 160

REDWOOD VALLEY, CA 95470

REDWOOD VALLEY, CA 95470

HYDESVILLE, CA 95547

Accepted

09/01/05

09/01/05

Location
Storm Water
Plan
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02District

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

02-LAS-395-49.5/0

Fed Aid

HA26

HM1

HA22

HA22

HB1

HA26

Pgm Code
IN LASSEN COUNTY ABOUT 37 KM EAST OF
OLD STATION AT THE BOGARD SAFETY
ROADSIDE REST AREA

IN LASSEN COUNTY FROM CRATER LAKE
ROAD TO 0.5 KM WEST OF ROUTE 36

IN LASSEN COUNTY ABOUT 14.0 KM EAST
OF OLD STATION FROM SHASTA COUNTY TO
CRATER LAKE ROAD

IN LASSEN COUNTY NEAR HALLELUJAH
JUNCTION FROM 6.4 KM SOUTH OF LONG
VALLEY CREEK BRIDGE TO 0.2 KM NORTH
OF WILLOW RANCH CREEK BRID

IN LASSEN COUNTY NEAR DOYLE FROM 0.2
KM NORTH OF WILLOW RANCH CREEK BRIDGE
TO 1.4 KM NORTH OF GARNIER ROAD (KP
39.9/49.4)

IN LASSEN COUNTY ABOUT 12 KM NORTH OF
MILFORD AT THE HONEY LAKE SAFETY
ROADSIDE REST AREA

Description 

BUILD NEW FACILITY

SEAL COAT

ROADWAY REHABILITATION

ROADWAY REHABILITATION

WIDEN EXISTING HIGHWAY

REHABILITATE REST AREA

Type Of Work
HAT CREEK CONSTRUCTION AND
MATERIALS INC

NORTHWEST PAVING

HAT CREEK CONSTRUCTION AND
MATERIALS INC

TEICHERT CONSTRUCTION

BALDWIN CONTRACTING COMPANY
INC

D H WILLIAMS CONSTRUCTION
INCORPORATED

Contractor

BURNEY CA 96013

REDDING CA 96001

BURNEY CA 96013

SACRAMENTO CA 95827

CHICO CA 95928

FRESNO  CA 93704

(530)335-5501

(530)246-4388

(530)335-5501

(916)386-5936

(530)891-6555

(559)241-0374

SOLANO, MATT

ALEXANDER, NATHAN

ALEXANDER, NATHAN

MINDUS, CARL

GREENE, DAVID

GREENE, DAVE

Resident
Engineer

(530)895-4618

(530)225-2922

(530)225-2922

(530)257-7383

(530)257-8120

(530)257-8120

 $2,699,620

 $777,005

 $11,565,474

 $10,549,149

 $8,756,347

 $2,855,965

Bid + CCOs

 $1,733,669

 $4,010

 $10,224,449

 $9,870,513

 $215,358

 $1,782,107

Comp To  date

 $533,462

 $4,010

 $0

 $16,600

 $215,358

 $118,731

This Month
05/12/04

06/01/05

12/08/03

04/09/03

07/26/05

06/18/04

Awarded

05/24/04

06/09/05

12/16/03

04/22/03

08/09/05

07/06/04

Approved

03/21/06

10/25/05

09/02/05

09/20/09

04/07/06

09/27/06

Est Comp

 67%

 17%

 100%

 100%

 12%

 61%

%Time

 63%

 1%

 100%

 97%

 2%

 62%

% Work 

 

SUSPENDED

COMPLETED

 

 

 

Message

02-361804

02-1C8804

02-325804

02-258504

02-373904

02-357904

Contract 

ACNH-P044-(041)

  

ACNH-P044-(040)

ACNH-P395-(197)

ACST-P395-(208)

ACNH-P395-(204)

HG-P044-(041)

  

  

  

PH-P395-(208)

G-P395-(204)

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

24339 HWY 89 N

8115 SECLUDED VALLEY DRIVE

24339 HIGHWAY 89

P O BOX 276830

1764 SKYWAY

4969 NORTH GLENN AVENUE

3881 BENETAR WAY #C &
F

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

P.O. BOX 270430

P.O. BOX 270430

P.O. BOX 270430

CHICO, CA 95928

REDDING, CA 96003

REDDING, CA 96003

SUSANVILLE, CA 96127-
0008

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

Accepted

09/06/05

Location
Storm Water
Plan
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02District

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

02-SHA-5-16.1/17.3

Fed Aid

HB1

HA21

HB1

HM1

HB1

HM1

Pgm Code
IN PLUMAS COUNTY NEAR STORRIE FROM
GRIZZLEY DOME TUNNEL TO 0.2 KM EAST
OF ELEPHALT BUTTE TUNNEL

IN BUTTE, PLUMAS AND LASSEN COUNTIES
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR QUINCY FROM 0.3
KM EAST OF MASSACK SAFETY ROADSIDE
REST AREA TO 0.1 KM EAST OF SQUIRREL
CREEK ROAD

IN PLUMAS COUNTY ON ROUTES 70 AND 89
AT VARIOUS LOCATIONS

IN PLUMAS COUNTY NEAR GRAEAGLE FROM
1.1 KM NORTH OF SIERRA COUNTY TO 1.1
KM SOUTH OF SULPHUR CREEK BRIDGE

IN SHASTA AND TEHAMA COUNTIES AT
VARIOUS LOCATIONS

Description 

INSTALL TUNNEL LIGHTING

BRIDGE REHABILITATION

ICY PAVEMENT WARNING SIGN

SLURRY SEAL WITH DIGOUTS

REALIGN CURVE

DIGOUT AND THIN BLANKET

Type Of Work
TENNYSON ELECTRIC INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

ROYAL ELECTRIC COMPANY

VALLEY SLURRY SEAL COMPANY

STEVE MANNING CONSTRUCTION INC

TULLIS INC

Contractor

LIVERMORE CA 94550

BENICIA CA 94510

SACRAMENTO CA 958230407

WEST SACRAMENTO CA 95798

REDDING CA 96049

REDDING CA 96049

(925)606-1038

(707)746-8028

(916)428-0286

(916)373-1500

(530)244-7097

(530)241-5105

ROGERS, JIM

ROGERS, JIM

CHAFFIN, FRED

CHAFFIN, FRED

CHAFFIN, FRED

RINARD, WAYNE

Resident
Engineer

(530)895-5245

(530)895-5245

(530)283-9368

(530)283-9368

(530)283-9368

(530)527-8142

 $475,225

 $22,699,010

 $934,713

 $998,421

 $3,409,678

 $646,208

Bid + CCOs

 $0

 $21,823,021

 $832,825

 $996,757

 $985,771

 $708,036

Comp To  date

 $0

 $345,256

 $455,227

 $0

 $403,426

 $0

This Month
02/18/05

08/01/02

12/22/04

05/27/05

09/01/04

06/15/05

Awarded

03/07/05

08/12/02

01/10/05

06/16/05

09/09/04

06/23/05

Approved

10/11/05

03/10/06

09/22/05

08/23/05

01/23/06

09/10/05

Est Comp

 0%

 100%

 96%

 100%

 38%

 100%

%Time

 0%

 96%

 89%

 100%

 29%

 100%

% Work 

 

 

 

COMPLETED

 

 

Message

02-398004

02-3016U4

02-0C0504

02-1C9104

02-366004

02-1C8604

Contract 

ACST-P070-(085)

STP-P070-(074)

  

  

ACST-P089-(084)

  

PH-P070-(085)

ACBH-P070-(074)

  

  

PH-P089-(084)

  

  

AC-P070-(074)

  

  

  

  

WPCP

  

WPCP

WPCP

SWPPP

WPCP

7275 NATIONAL DR SUITE A2

3701 MALLARD DR

P O BOX 231430

P O BOX 981330

P O BOX 491660

P O BOX 493416

3881 BENATAR, SUITE C

3881 BENETAR WAY,
SUITE C

1555 EAST MAIN STREET

1555 EAST MAIN STREET

1555 EAST MAIN STREET

122 BELLE MILL ROAD

CHICO, CA 95928

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

QUINCY, CA 95971

RED BLUFF, CA 96080

Accepted

08/26/05

09/26/05

Location
Storm Water
Plan
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02District

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-14.4/43.3

02-SHA-89-29.4/43.3

02-SHA-89-29.4/0

Fed Aid

HA22

HM1

HA21

HM1

HA22

HA21

Pgm Code
IN SHASTA COUNTY NEAR LAKEHEAD FROM
SACRAMENTO RIVER BRIDGE TO 1.6 KM
SOUTH OF DOG CREEK BRIDGE

IN SHASTA COUNTY ON ROUTES 5 AND 273
AT VARIOUS LOCATIONS

IN SHASTA COUNTY NEAR PLATINA FROM
0.2 KM WEST TO 0.3 KM EAST OF MIDDLE
FORK COTTONWOOD CREEK BRIDGE

IN SHASTA COUNTY FROM BEAR CREEK
BRIDGE TO 1.4 KM EAST OF DEER FLAT
ROAD

IN SHASTA AND SISKIYOU COUNTIES  NEAR
BARTLE FROM LAKE BRITTON BRIDGE TO
0.2 KM NORTH OF SHASTA COUNTY

IN SHASTA COUNTY NEAR JOHNSON PARK AT
0.1 KM NORTH OF LAKE BRITTON
RAILROAD UNDERPASS

Description 

REHABILITATE ROADWAY

CRACK SEAL

BRIDGE REPLACEMENT

WARRANTY SLURRY SEAL

RESURFACE ASPHALT CONCRETE

CONSTRUCT ACCESS ROAD

Type Of Work
J F SHEA CONSTRUCTION INC

CONTRACTORS CHEMICAL INC

MERCER FRASER COMPANY

INTERMOUNTAIN SLURRY SEAL INC

STEVE MANNING CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

Contractor

REDDING CA 960494519

HAYWARD CA 94545

EUREKA CA 95502

WATSONVILLE CA 95077

REDDING  CA 96049

REDDING CA 96049

(530)246-4292

(510)783-5631

(707)443-6371

(831)724-1011

(530)222-0810

(530)222-0810

WOOD, JAMES

BLINE, JEFF

RINARD, WAYNE

MINDUS, CARL

BADE, TIME

TIM BADE

Resident
Engineer

(530)225-3160

(530)527-8418

(530)527-8412

(530)225-3192

(530)225-3158

(530)225-3158

 $11,448,421

 $260,920

 $1,681,623

 $1,105,675

 $20,356,731

 $152,141

Bid + CCOs

 $0

 $0

 $697,080

 $883,121

 $54,466

 $121,631

Comp To  date

 $0

 $0

 $304,105

 $577,513

 $54,466

 $121,631

This Month
08/29/05

05/19/05

09/28/04

05/26/05

07/27/05

08/09/05

Awarded

09/08/05

05/26/05

10/13/04

06/06/05

08/10/05

08/19/05

Approved

04/18/06

08/12/05

12/31/06

10/01/05

12/01/08

09/22/05

Est Comp

 0%

 0%

 18%

 100%

 5%

 83%

%Time

 0%

 0%

 41%

 80%

 0%

 85%

% Work 

 

 

 

 

 

 

Message

02-387504

02-1C8704

02-310904

02-1C9004

02-310404

02-1C7704

Contract 

ACIM-005 -(326)

  

ACST-P036-(077)

  

ACNH-P089-(086)

  

  

  

P-P036-(077)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 494519

3130 DEPOT RD

P O BOX 1006

P O BOX 50085

P O BOX 491660

P O BOX 491660

4300 CATERPILLAR ROAD

122 BELLE MILL ROAD

1222 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

Location
Storm Water
Plan
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02District

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

Fed Aid

HB1

HB1

HA22

HB1

HM1

HM1

Pgm Code
IN SHASTA COUNTY NEAR ANDERSON FROM
0.2 KM SOUTH TO 0.3 KM NORTH OF  OX
YOKE ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS FROM CANYON ROAD TO
SOUTH BONNYVIEW ROAD

IN SHASTA COUNTY IN REDDING AT
VARIOUS LOCATIONS

IN SHASTA COUNTY AT BELLA VISTA  FROM
0.3 KM WEST OF KMS DRIVE TO 0.2 KM
EAST OF DRY CREEK ROAD

IN SHASTA COUNTY AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY ON ROUTES 3 FROM
KIDDER CREEK ROAD TO 1.0 KM NORTH OF
LAURA LANE AND ON ROUTE 263 FROM
ROUTE 3 TO DRY GULCH BRI

Description 

INSTALL TRAFFIC SIGNALS

INSTALL TRAFFIC SIGNAL

REHABILITATE ROADWAY AND BRIDGE

SIGNALIZE INTERSECTION

REHABILITATE PAVEMENT

CHIP SEAL

Type Of Work
TULLIS INC

TULLIS INC

J F SHEA CO INC

BLAISDELL CONSTRUCTION INC

WESTERN STATES SURFACING INC

NORTHERN CALIFORNIA PAVING

Contractor

REDDING CA 96049

REDDING CA 96049

REDDING CA 960494519

REDDING CA 960493459

MODESTO  CA 95352

YREKA CA 96097

(530)241-5105

(530)241-5105

(530)246-4292

(530)245-0132

(209)525-9065

(530)842-7283

JEFF BLINE

BLINE, JEFF

WOOD, JAMES

BADE, TIM

SMOLENSKI, JAMES

SMOLENSKI, JAMES

Resident
Engineer

(530)527-8414

(530)527-8418

(530)225-3160

(530)225-3158

(530)225-3247

(530)225-3247

 $1,006,119

 $370,935

 $12,018,593

 $386,031

 $916,718

 $812,371

Bid + CCOs

 $0

 $330,698

 $7,783,353

 $152,234

 $925,652

 $823,462

Comp To  date

 $0

 $60,678

 $1,907,260

 $152,234

 $200

 $406,122

This Month
08/11/05

04/13/05

02/06/04

06/15/05

04/16/04

05/20/05

Awarded

08/18/05

04/21/05

02/19/04

06/23/05

04/26/04

06/01/05

Approved

02/07/06

09/23/05

11/18/05

10/20/05

09/29/05

09/30/05

Est Comp

 0%

 94%

 82%

 47%

 100%

 97%

%Time

 0%

 81%

 63%

 39%

 95%

 97%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-3937U4

02-397704

02-327204

02-0C7604

02-0C2604

02-1C8904

Contract 

ACST-S273-(007)

ACST-P273-(006)

IM-    -(   )

ACST-P299-(148)

  

  

PHG-S273-(007)

PHG-P273-(006)

P-X089-(081)

PHG-P299-(148)

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

WPCP

WPCP

WPCP

P O BOX 493416

P O BOX 493416

P O BOX 494519

P O BOX 493459

P O BOX 4770

P O BOX 1231

122 BELLE MILL ROAD

122 BELL MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR RD

P.O. BOX 496073

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA

REDDING, CA 96003

REDDING, CA

REDDING, CA 96049

Accepted

Location
Storm Water
Plan
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02District

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

Fed Aid

HA22

HA21

HB71

HA23

HM3H

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY NEAR WEED FROM 0.5
KM SOUTH TO 0.5 KM NORTH OF  SHASTA
RIVER BRIDGE

IN SISKIYOU COUNTY AT MC CLOUD AT 0.5
KM NORTH OF BROADWAY

IN SISKIYOU COUNTY ABOUT 19 KM EAST
OF SOMES BAR AT 0.8 KM EAST OF TI
CREEK BRIDGE

IN LASSEN, PLUMAS, SHASTA AND
SISKIYOU COUNTIES AT VARIOUS
LOCATIONS

IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPLACE BRIDGE DECK

PEDESTRIAN UNDERCROSSING

DRAINAGE AND SLOPE PROTECTION WORK

REPLACE JOINT SEALS

THIN BLANKET OVERLAY

Type Of Work
J F SHEA CO INC

SHASTA CONSTRUCTORS INC

STEVE MANNING CONSTRUCTION INC

ROBERT J FRANK CONSTRUCTION
INC

BLAISDELL CONSTRUCTION INC

J F SHEA CONSTRUCTION INC

Contractor

REDDING CA 960494519

REDDING CA 960491539

REDDING CA 96049

REDDING CA 96003

REDDING CA 960493459

REDDING CA 960494519

(530)246-4292

(530)365-3930

(530)222-0810

 

(530)245-0132

(530)246-4292

PASCAL, TONY

PASCAL, ANTHONY

PASCAL, TONY

TUHOLSKI, JEROME

SMOLENSKI, JAMES

Resident
Engineer

(530)225-3288

(530)225-3288

(530)225-5388

 

(530)225-3419

(530)225-3247

 $7,107,696

 $1,996,145

 $365,388

 $98,000

 $311,146

 $1,164,798

Bid + CCOs

 $6,173,426

 $1,771,317

 $317,786

 $0

 $275,828

 $1,201,447

Comp To  date

 $2,346,644

 $442,608

 $40,397

 $0

 $66,453

 $0

This Month
08/17/04

06/15/05

01/31/05

11/21/97

06/09/05

06/07/05

Awarded

08/31/04

06/23/05

02/08/05

11/21/97

06/21/05

06/22/05

Approved

11/30/05

10/08/05

09/27/05

09/22/05

09/07/05

Est Comp

 100%

 100%

 90%

 0%

 58%

 100%

%Time

 85%

 89%

 87%

 0%

 88%

 100%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

02-387604

02-2C5604

02-394704

02-340204

02-1C0304

02-1C8404

Contract 

ACIM-005 -(161)

ACIM-005 -(163)

ACNH-P089-(085)

  

  

  

  

ACBH-005 -(163)

STPL-5902-(045)

  

  

  

  

IM-005 -(163)

ER-5902-(045)

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

WPCP

P O BOX 494519

P O BOX 491539

P O BOX 491660

2806 TARMAC ROAD

P O BOX 493459

P O BOX 494519

1625 MOTT ROAD

4300 CATERPILLAR ROAD

P.O. BOX 496073

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

MT SHASTA, CA 96067

REDDING, CA 96003

REDDING, CA 96049-6073

REDDING, CA 96003

REDDING, CA 96003

Accepted

09/26/05

09/21/05

Location
Storm Water
Plan
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02District

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

Fed Aid

HM1

HM4

HA21

HA21

HB71

HM1

Pgm Code
IN SISKIYOU COUNTY AT VARIOUS
LOCATIONS

IN LASSEN, TEHAMA, TRINITY AND
SHASTA COUNTIES AT VARIOUS LOCATIONS

IN TRINITY COUNTY IN HAYFORK FROM 0.1
KM NORTH OF MORGAN HILL ROAD TO
CLINIC AVENUE

IN TRINITY COUNTY AT TRINITY CENTER
AT SWIFT CREEK BRIDGE

IN SHASTA, SISKIYOU, PLUMAS,  LASSEN,
TEHAMA AND TRINITY COUNTIES AT
VARIOUS LOCATIONS

IN TEHAMA AND TRINITY COUNTY AT
VARIOUS LOCATIONS

Description 

CHIP SEAL COAT

REPLACE PAVEMENT MARKERS

REPLACE BRIDGE (SCOUR)

REHABILITIATE BRIDGE DECK

UPGRADE PARK AND RIDE

WARRANTY CHIP SEAL

Type Of Work
NORTHWEST PAVING

LINEAR OPTIONS INC

SHASTA CONSTRUCTORS INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

HUTCHINS PAVING AND
ENGINEERING INC

NORTHWEST PAVING

Contractor

REDDING CA 96001

MENLO PARK CA 94025

REDDING CA 960491539

PHOENIX AZ 85040

REDDING CA 96001

REDDING CA 96001

(530)246-4388

(650)833-1800

(530)365-3930

(602)437-1711

(530)246-4272

(530)246-4388

PASCAL, TONY

TUHOLSKI, JEROME

DARNALL, MARK

CORBETT, DAVE

GREENE, DAVID

BLINE, JEFF

Resident
Engineer

(530)235-9806

(530)225-3419

(530)365-1779

(530)623-4954

(530)287-8120

(530)527-8418

 $494,054

 $357,881

 $4,609,873

 $218,038

 $349,681

 $546,580

Bid + CCOs

 $467,168

 $251,080

 $2,951,989

 $1,500

 $349,806

 $509,032

Comp To  date

 $0

 $79,639

 $665,914

 $0

 $0

 $0

This Month
11/03/03

06/10/05

06/18/04

05/24/05

05/24/05

05/25/05

Awarded

11/14/03

06/28/05

07/06/04

06/09/05

06/01/05

06/06/05

Approved

08/30/05

09/22/05

01/06/06

11/02/05

08/26/05

08/19/05

Est Comp

 100%

 90%

 76%

 0%

 90%

 100%

%Time

 100%

 73%

 64%

 1%

 86%

 87%

% Work 

COMPLETED

 

 

 

 

 

Message

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

Contract 

  

  

ACST-P003-(028)

  

ACST-000C-(271)

  

  

  

P-P003-(028)

  

PG-000C-(271)

  

  

  

ACBR-P003-(028)

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

8115 SECLUDED VALLEY DRIVE

1 KELLY CT

P O BOX 491539

3529 E WOOD STREET

16424 CLEAR CREEK ROAD

8115 SECLUDED VALLEY DRIVE

4300 CATERPILLAR ROAD

3001 FREEMAN ST

P.O. BOX 1178

P.O. BOX 270430

122 BELLE MILL ROAD

REDDING, CA 96003

ANDERSON, CA

WEAVERVILLE, CA 96093-
0189

SUSANVILLE, CA 96127

RED BLUFF, CA 96080

Accepted

09/02/05

09/26/05

Location
Storm Water
Plan
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02District

 $9,936,722 $77,038,379 $137,158,269

02-TRI-299-69.6/69.9

02-VAR--/0

Fed Aid

HB1

HM1

Pgm Code
IN TRINITY COUNTY ABOUT 19 KM EAST OF
DOUGLAS CITY FROM 4.3 TO 3.8 KM WEST
OF SHASTA COUNTY LINE

IN PLUMAS AND LASSEN COUNTIES AT
VARIOUS LOCATIONS

Description 

UPGRADE CURVE ALIGNMENT

CHIP SEAL COAT

Type Of Work
MERCER FRASER COMPANY

ELKEN CONTRACTING INC

Contractor

EUREKA CA 955021006

LEMON GROVE CA 91945

(707)443-6371

(619)698-1168

WING, KATHRYN

BLINE, JEFF

Resident
Engineer

(530)225-3212

(530)527-8418

 $1,572,897

 $1,083,000

Bid + CCOs

 $822,273

 $997,513

Comp To  date

 $618,787

 $0

This Month
04/22/05

06/17/03

Awarded

05/09/05

07/01/03

Approved

10/17/05

09/20/04

Est Comp

 78%

 100%

%Time

 52%

 100%

% Work 

 

 

Message

02-384404

02-388504

Contract 

ACST-P299-(147)

  

PH-P299-(147)

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

P O BOX 1006

7667 NORTH AVENUE

4300 CATERPILLAR ROAD

122 BELLE MILL RD

REDDING, CA 96003

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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03District

03-BUT-32-6.2/6.6

03-BUT-70-12.5/0

03-BUT-70-41.1/48.1

03-COL-20-30.6/

03-COL-20-32.8/33.1

03-ED-89-/8.5

Fed Aid

HB1

HB1

HA22

HB1

HM1A

Pgm Code
IN BUTTE COUNTY NEAR CHICO FROM  0.1
KM EAST AVENUE AND NORTH LINDO AVENUE
TO 0.1 KM EAST OF ARBOR DRIVE

IN BUTTE COUNTY IN AND NEAR OROVILLE
FROM 1.1 KM NORTH OF OPHIR ROAD TO
0.4 KM NORTH OF GEORGIA  PACIFIC WAY

IN BUTTE COUNTY NEAR PULGA FROM
NORTH FORK FEATHER RIVER BRIDGE TO
THE PLUMAS COUNTY LINE

RECONSTRUCT PORTIONS OF CONCRETE
SIDEWALK IN THE CITY OF COLUSA ALONG
ROUTE 20 FROM FREMONT STREET TO
BRIDGE STREET

IN COLUSA COUNTY NEAR COLUSA FROM 0.1
KM WEST OF BUTTE VISTA WAY TO 0.2 KM
EAST OF MOON BEND ROAD

IN EL DORADO COUNTY IN AND NEAR
MEYERS FROM THE ALPINE COUNTY LINE TO
THE SOUTH ROUTE 89 AND 50  JUNCTION

Description 

CONSTRUCT LEFT TURN LANE

INSTALL TRAFFIC SIGNAL

DIGOUTS AND CHIP SEAL

CONCRETE SIDEWALK

CONSTRUCT LEFT TURN LANE

MICROSURFACING

Type Of Work
TULLIS INC

BALDWIN CONTRACTING COMPANY
INC

GRAHAM CONTRACTORS INC

OLSEN CONST CO

HUTCHINS PAVING AND
ENGINEERING INC

VALLEY SLURRY SEAL COMPANY

Contractor

REDDING CA 96049

CHICO CA 95928

SAN JOSE CA 95159

REDDING CA 96001

REDDING CA 96001

WEST SACRAMENTO  CA 95798

(530)241-5105

(530)891-6555

(408)293-9516

 

(530)246-4272

(916)373-1500

ROGERS, JIM

ACEVES, SERGIO

COBORN, AL

KRAFT DAN

RIVERA, FERNANDO

RIVAS, LUIS

Resident
Engineer

(530)895-5245

(530)846-0517

(530)534-9046

(530) 458-3080

(530)822-4332

(530)621-0985

 $426,281

 $630,924

 $471,681

 $63,810

 $1,615,614

 $551,755

Bid + CCOs

 $345,937

 $127,771

 $468,600

 $0

 $969,500

 $470,666

Comp To  date

 $0

 $127,771

 $0

 $0

 $392,304

 $95,546

This Month
04/19/05

07/28/05

04/27/05

05/11/00

05/03/05

02/08/05

Awarded

04/27/05

08/11/05

05/06/05

05/22/00

05/19/05

03/01/05

Approved

08/18/05

11/02/05

09/07/05

11/01/05

08/25/06

Est Comp

 100%

 36%

 100%

 0%

 100%

 100%

%Time

 100%

 20%

 100%

 0%

 60%

 84%

% Work 

 

 

OVER RUN

 

 

 

Message

03-1C3704

03-1E2504

03-3C1504

03-1M4404

03-0C0514

03-2M0304

Contract 

ACST-P032-(036)

ACST-P070-(088)

  

  

ACST-P020-(135)

  

PH-P032-(036)

PH-P070-(088)

  

  

PH-P020-(135)

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

  

SWPPP

WPCP

P O BOX 493416

1764 SKYWAY

P O BOX 26770

PO BOX 2441

16424 CLEAR CREEK ROAD

P O BOX 981330

3881 BENATAR, STE. C

P.O. BOX 1256

2060 3RD STREET,
SUITE B

555A WEST ONSTOTT
ROAD

P.O. BOX 2424

CHICO, CA 95928-7171

GRIDLEY, CA 95948

OROVILLE, CA 95965

YUBA CITY, CA 95993

PLACERVILLE, CA 95667

Accepted

09/21/05

09/08/05

Location
Storm Water
Plan
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03District

03-ED-193-.3/.7

03-ED-193-6.2/0

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-NEV-20-17.4/46.1

03-NEV-49-7.3/8.1

Fed Aid

HB1

HB1

HA21

HM3

HM1A

HB1

Pgm Code
IN EL DORADO COUNTY NEAR COOL AT
CHERRY ACRES ROAD

IN EL DORADO COUNTY ABOUT 11 KM  WEST
OF GEORGETOWN AT SLIGER MINE ROAD

IN GLENN COUNTY FROM 6.0 KM EAST OF
ORLAND TO 5.0 KM WEST OF HAMILTON
CITY

IN GLENN, NEVADA, PLACER AND BUTTE
COUNTIES AT VARIOUS LOCATIONS

IN NEVADA AND PLACER COUNTIES FROM
0.1 KM EAST OF THE NORTHERN JUNCTION
OF ROUTES 20 AND 49 TO THE ROUTE 80
AND 20 SEPARATION

IN NEVADA COUNTY NEAR GRASS VALLEY
FROM 0.2 KM NORTH OF LIME KILN ROAD
TO 0.2 KM NORTH OF PEKOLEE DRIVE

Description 

CONSTRUCT LEFT TURN CHANNELIZATION

CONSTRUCT LEFT TURN POCKET

BRIDGE REPLACEMENT

SEAL BRIDGE DECKS

WARRANTY CHIP SEAL

WIDEN AND ADD SHOULDERS

Type Of Work
MARTIN GENERAL ENGINEERING INC

MARTIN GENERAL ENGINEERING INC

M C M CONSTRUCTION INC

DEBRUIN CONSTRUCTION INC

NORTHWEST PAVING

STIMPEL WIEBELHAUS ASSOCIATES

Contractor

FOLSOM CA 95630

FOLSOM CA 95630

NORTH HIGHLANDS CA 95660

FRENCH CAMP CA 95231

REDDING CA 96001

REDDING CA 960492335

(916)989-8187

(916)989-8187

(916)334-1221

(209)982-0950

(530)246-4388

(530)223-6605

TRAN, N. NELSON

NELSON N. TRAN

ALLEN, JODY

ENGLISH, ANTHONY

DEMARTINI, MARK

CATANIA, DAVE

Resident
Engineer

(916)255-2111

(916)858-8630

(530)934-3520

(530)533-4124

(530)271-6173

(530)271-6172

 $492,828

 $576,110

 $9,874,621

 $427,897

 $1,128,309

 $1,824,819

Bid + CCOs

 $442,321

 $0

 $9,604,030

 $321,501

 $952,493

 $1,013,499

Comp To  date

 $0

 $0

 $0

 $312,245

 $474,807

 $445,305

This Month
04/14/05

08/09/05

08/29/02

05/10/05

12/21/04

05/10/05

Awarded

04/29/05

08/25/05

09/12/02

05/23/05

01/03/05

05/26/05

Approved

09/02/05

11/04/05

10/17/05

10/07/05

10/11/05

11/02/05

Est Comp

 100%

 0%

 89%

 100%

 75%

 71%

%Time

 100%

 0%

 97%

 74%

 84%

 53%

% Work 

COMPLETED

 

 

OVER RUN

 

 

Message

03-3C6604

03-4C2604

03-402304

03-1M3504

03-2M0204

03-3A2604

Contract 

ACST-S193-(007)

ACST-S193-(008)

ACST-P032-(034)

  

  

ACST-P049-(135)

PH-S193-(007)

PH-S193-(008)

P-P032-(034)

  

  

PH-P049-(135)

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

133 CANYON RIM DRIVE

133 CANYON RIM DRIVE

P O BOX 620

P O BOX 1355

8115 SECLUDED VALLEY DRIVE

P O BOX 492335

10190 SYSTEMS
PARKWAY, SUITE 100

11355 SANDERS DRIVE

849 N. HUMBOLDT
AVENUE

2060 3RD STREET,
SUITE B

124 CLYDESDALE COURT,
UNIT A

124 CLYDESDALE COURT,
UNIT A

SACRAMENTO, CA 95827

RANCHO CORDOVA, CA 95670

WILLOWS, CA 95988

OROVILLE, CA 95965

GRASS VALLEY, CA 95945

GRASS VALLEY, CA 95945

Accepted

09/08/05

Location
Storm Water
Plan
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03District

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

Fed Aid

HA42

HB1

HE14

HB4N

HE11

HA22

Pgm Code
IN NEVADA COUNTY NEAR TRUCKEE AT THE
DONNER PASS TRUCK INSPECTION FACILITY

IN NEVADA AND PLACER COUNTIES NEAR
CISCO GROVE FROM 2.1 KM WEST OF THE
INDIAN SPRINGS UNDERCROSSING AND AT
0.1 KM EAST OF CISCO OV

IN NEVADA COUNTY IN TRUCKEE AT
VARIOUS LOCATIONS

IN PLACER COUNTY IN TAHOE VISTA AT
NATIONAL AVENUE

IN PLACER COUNTY IN ROSEVILLE FROM
2.4 KM EAST OF SOUTH ROSEVILLE
OVERCROSSING TO 0.6 KM WEST OF
ATLANTIC STREET OVERCROSSING

IN PLACER COUNTY IN AND NEAR AUBURN
AT VARIOUS LOCATIONS

Description 

CONSTRUCT OVERHEAD STRUCTURE

WIDEN EXISTING HIGHWAY

PLANTING AND IRRIGATION

INSTALL SIGNALS

WIDEN EXISTING INTERCHANGE

ROADWAY REHABILITATION

Type Of Work
CLAYBORN CONTRACTING GROUP INC

R AND L BROSAMER INC

WATKIN AND BORTOLUSSI INC

PRISM ENGINEERING INC

R AND L BROSAMER INC

TEICHERT CONSTRUCTION

Contractor

AUBURN  CA 956028908

ALAMO CA 94507

SAN RAFAEL CA 94901

SANTA CLARA CA 95050

ALAMO CA 94507

SACRAMENTO CA 958276830

(530)268-9512

(925)837-5600

(415)453-4691

(408)562-0026

(925)837-5600

(916)386-5900

PETERSON, JOHN

MCKECHNIE, KEVIN

REED, ALBERT

KEVIN MCKECHNIE

CLARK, MARTIN

SYFTESTAD, BRIAN

Resident
Engineer

(530)582-4887

(530)587-1680

(530)550-8326

(530)587-1680

(916)624-2852

(530)878-1786

 $150,103

 $2,965,277

 $851,878

 $423,639

 $24,140,898

 $41,369,092

Bid + CCOs

 $128,450

 $1,129,478

 $337,872

 $0

 $20,143,051

 $21,119,268

Comp To  date

 $37,877

 $506,831

 $176,062

 $0

 $1,250,891

 $3,072,316

This Month
04/14/05

06/07/05

05/16/05

08/16/05

11/14/03

06/10/04

Awarded

04/21/05

06/17/05

05/31/05

08/25/05

12/03/03

06/24/04

Approved

10/05/05

12/27/05

12/16/08

01/12/06

11/08/05

10/15/07

Est Comp

 91%

 45%

 8%

 0%

 91%

 52%

%Time

 86%

 38%

 40%

 0%

 83%

 48%

% Work 

 

 

 

 

 

 

Message

03-4C8804

03-3C9304

03-291014

03-1C8204

03-375604

03-0A6004

Contract 

  

ACIM-080 -(177)

ACST-X057-(044)

  

ACIM-080 -(230)

ACIM-080 -(231)

  

  

P-X057-(044)

  

  

ACIM-080 -(231)

  

  

  

  

  

ACBH-080 -(231)

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

10556 COMBIE ROAD

P O BOX 238

77 LARKSPUR STREET

630 REED STREET

P O BOX 238

P O BOX 276830

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

10960 WEST RIVER
STREET, SUITE 101A

2520 WARREN DRIVE,
SUITE B

14300 MUSSO ROAD

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

TRUCKEE, CA 96161

ROCKLIN, 95667

AUBURN, CA 95603

Accepted

Location
Storm Water
Plan
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03District

03-PLA-80-39.0/55.7

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

Fed Aid

HA22

HB1

HA42

HA21

HB4N

HA25

Pgm Code
IN PLACER COUNTY FROM MAGRA OVERHEAD
TO 0.5 KM WEST OF CARPENTER FLAT
UNDERCROSSING

IN PLACER COUNTY NEAR NEWCASTLE  FROM
0.2 KM WEST OF FOWLER ROAD TO 0.2 KM
EAST OF FOWLER ROAD

IN PLACER COUNTY NEAR KINGS BEACH
FROM 0.1 KM NORTH OF CARNELIAN BAY
AVENUE TO 4.1 KM NORTH OF ROUTE 28

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO AT
VARIOUS LOCATIONS

Description 

PAVEMENT REHABILITATION

WIDENING AND CHANNELIZATION

INSTALL FILTRATION SYSTEMS

REHABILITATE BRIDGE DECKS

WIDEN RAMPS AND TRAFFIC OPERATION

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
BROSAMER GRANITE A JOINT
VENTURE

BALDWIN CONTRACTING COMPANY
INC

DUNTON CONSTRUCTION COMPANY
INC

CONTRACTORS CHEMICAL INC

GRANITE CONSTRUCTION COMPANY

TERRA CAL CONSTRUCTION INC

Contractor

ALAMO CA 94507

MARYSVILLE CA 95901

ANDERSON  CA 96007

HAYWARD CA 94545

WATSONVILLE CA 950775085

SUISUN CITY CA 94585

(925)837-5600

(530)742-5141

(530)365-9652

(510)783-5631

(831)724-1011

(707)438-7300

ZINK, PHIL

ERICKSEN, BOB

SPECTOR, PETE

SCOTT, JEFF

CHOHAN, MOHAN

SAGER, JANET

Resident
Engineer

(530)346-7996

(961)858-8628

(530)587-7365

(916)263-4931

(916)263-4922

(916)263-4912

 $34,243,084

 $586,588

 $895,507

 $351,280

 $4,433,503

 $1,172,177

Bid + CCOs

 $26,649,979

 $493,707

 $601,551

 $248,814

 $2,982,078

 $1,143,153

Comp To  date

 $5,478,693

 $0

 $289,992

 $10,352

 $676,024

 $552

This Month
06/04/04

04/22/05

06/16/05

05/20/05

01/20/05

10/18/01

Awarded

06/17/04

05/03/05

06/28/05

06/02/05

02/02/05

11/07/01

Approved

07/29/06

09/07/05

10/13/05

09/30/05

06/07/06

11/23/05

Est Comp

 67%

 68%

 73%

 70%

 62%

 96%

%Time

 78%

 75%

 67%

 65%

 66%

 97%

% Work 

 

 

 

 

 

 

Message

03-1A8014

03-1C5804

03-0E8904

03-0E1604

03-0A9104

03-1A1814

Contract 

ACIM-080 -(175)

  

  

  

ACIM-005 -(314)

ACIM-3067-(016)

ACIM-080 -(175)

  

  

  

STPL-6200-(016)

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

  

P O BOX 238

4509 SKYWAY DRIVE

19802 OX YOKE ROAD

3130 DEPOT ROAD

P O BOX 50085

401 C RAILROAD AVE

33 DEPOT STREET

11323 SANDERS DRIVE

10960 RIVER WEST
STREET, SUITE #101A

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

COLFAX, CA 95713

RANCHO CORDOVA, CA 95742

TRUCKEE, CA 96161

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

Location
Storm Water
Plan
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03District

03-SAC-5-22.5/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

03-SAC-80-.4/11.1

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

Fed Aid

HA28

HB5
HE11
HA22

HA21

HB4N
HB4N

HB1

HA25

Pgm Code
IN SACRAMENTO COUNTY IN SACRAMENTO AT
ROUTE 5 AND 50 SEPARATION

IN SACRAMENTO AND EL DORADO COUNTIES
NEAR FOLSOM FROM 0.7 KM WEST OF
SUNRISE BOULEVARD  OVERCROSSING TO
LATHROBE ROAD UNDERCROSSIN

IN SACRAMENTO COUNTY IN SACRAMENTO AT
AMERICAN RIVER BRIDGE

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN EL DORADO AND SACRAMENTO COUNTIES
AT VARIOUS LOCATIONS

IN SACRAMENTO COUNTY IN SACRAMENTO
FROM 0.4 KM SOUTH OF 47TH AVENUE
OVERCROSSING TO 0.2 KM NORTH OF  44TH
AVENUE PEDESTRIAN OVERCR

Description 

INSTALL CONCRETE SLOPE PAVING

RECONSTRUCT EXISTING INTERCHANGE

BRIDGE REPAIR

RAMP WIDENING

RELOCATE RAMP METER AND LIGHTING

REPLACE FREEZE DAMAGED PLANTS

Type Of Work
MARTIN BROTHERS CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

WILLIAM P YOUNG CONSTRUCTION
INC

GRANITE CONSTRUCTION COMPANY

CLAYBORN CONTRACTING GROUP INC

WATKIN AND BORTOLUSSI INC

Contractor

RANCHO CORDOVA CA 95742

WATSONVILLE CA 950775085

CONCORD  CA 94520

WATSONVILLE CA 950775085

AUBURN CA 956028908

SAN RAFAEL CA 949014886

(916)852-1911

(831)724-1011

(925)602-6410

(831)724-1011

(530)268-9512

(415)453-4691

SMITH, GLEN

KIBUNGUCHY, H

FEUSI, ROBERT

WALKER, CLAY

RICHARD JOHNSON

SAGER, JANET

Resident
Engineer

(916)263-4919

(916)263-5324

(916)255-1615

(916)263-4927

(916)799-0937

(916)263-4912

 $117,000

 $33,978,975

 $162,620

 $2,604,523

 $164,206

 $636,719

Bid + CCOs

 $29,909

 $33,719,927

 $1,500

 $1,400,300

 $0

 $605,449

Comp To  date

 $0

 $2,889

 $0

 $720,112

 $0

 $4,140

This Month
05/23/05

03/13/01

04/20/05

03/02/05

08/10/05

05/22/02

Awarded

06/06/05

03/30/01

05/03/05

03/11/05

08/22/05

06/06/02

Approved

08/05/05

11/04/05

09/12/05

01/31/06

01/25/06

04/20/06

Est Comp

 64%

 0%

 83%

 47%

 0%

 0%

%Time

 26%

 0%

 1%

 54%

 0%

 0%

% Work 

 

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

03-4C7504

03-4416U4

03-4C1204

03-2A8304

03-4C5104

03-397404

Contract 

  

ACNH-P050-(103)

  

ACIM-X067-(066)

ACST-000C-(269)

  

  

CMLN-6157-(010)

  

  

PH-000C-(269)

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

WPCP

  

3174 LUYUNG DRIVE SUITE 3

P O BOX 50085

4055 NELSON AVENUE

P O BOX 50085

10556 COMBIE ROAD PMB 6203

77 LARKSPUR STREET

3855 NORTH FREEWAY
BLVD., STE. 120

3951 PERFORMANCE
DRIVE, SUITE E

10190 SYSTEMS
PARKWAY, STE. 100

3855 N. FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD, STE. 120

3855 N FREEWAY BLVD.
120

SACRAMENTO, CA 95834

SACRAMENTO, CA 95838

SACRAMENTO, CA 95827

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

Accepted

09/21/05

Location
Storm Water
Plan
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03District

03-SAC-99-32.1/36.8

03-SAC-160-4.1/0

03-SAC-160-5.9/20.9

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-50-/3.1

Fed Aid

HM1A

HB1

HA21

HE13
HA22

HM1A

HA22

Pgm Code
IN SACRAMENTO COUNTY IN AND NEAR
SACRAMENTO FROM ROUTE 5 AND 99
SEPARATION TO THE SUTTER COUNTY  LINE

IN SACRAMENTO COUNTY ON ROUTE 160 AT
WEST SHERMAN ISLAND CONNECTOR ROAD

IN SACRAMENTO COUNTY AT VARIOUS
LOCATIONS

IN SUTTER COUNTY NEAR YUBA CITY  FROM
0.1 KM NORTH OF OBANION ROAD TO
LINCOLN ROAD

IN YOLO COUNTY NEAR BROOKS FROM  0.2
KM WEST OF WINTUN ROAD TO COUNTY ROAD
21A

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO FROM
0.6 KM WEST OF ROUTE 80 AND 50
SEPARATION TO 0.4 KM EAST OF

Description 

RESURFACE ASPHALT CONCRETE OVERLAY

WIDEN AND RESURFACE

REPLACE BRIDGE CONTROL HOUSES

WIDEN EXISTING ROADWAY

DIGOUTS AND CHIP SEAL

GRIND PORTLAND CEMENT CONCRETE

Type Of Work
TEICHERT CONSTRUCTION

MARTIN BROTHERS CONSTRUCTION

TABER CONSTRUCTION COMPANY

BALDWIN CONTRACTING COMPANY
INC

WESTERN STATES SURFACING INC

C C MYERS INC

Contractor

SACRAMENTO CA 95851

RANCHO CORDOVA CA 95742

MARTINEZ CA 94553

MARYSVILLE CA 95901

MODESTO CA 953524770

RANCHO CORDOVA CA 957412948

(916)386-6800

(916)852-1911

(925)682-6133

(530)742-5141

(209)525-9065

(916)635-9370

BEHVAND, MORTEZA

SMITH, GLEN

FEUSI, ROBERT

RIVERA, FERNANDO

GHASSEMI, MOHSSEN

OKPALA, MESHACK

Resident
Engineer

(916)799-3376

(916)263-4919

(916)263-4926

(530)822-4332

(916)263-5648

(961)263-5620

 $2,028,486

 $450,671

 $4,098,685

 $11,677,521

 $860,326

 $10,593,587

Bid + CCOs

 $1,541,862

 $145,742

 $1,875

 $13,081,565

 $834,919

 $60,600

Comp To  date

 $0

 $145,742

 $1,875

 $0

 $0

 $60,600

This Month
05/11/05

06/03/05

07/18/05

02/18/03

02/23/05

07/25/05

Awarded

05/23/05

06/17/05

07/28/05

02/26/03

03/03/05

08/08/05

Approved

09/07/05

10/21/05

09/13/00

10/12/05

09/16/05

05/10/05

Est Comp

 82%

 80%

 100%

 0%

 100%

 11%

%Time

 77%

 32%

 0%

 0%

 100%

 1%

% Work 

 

 

OVER RUN

PLANT EST
SATIS

 

 

Message

03-2M0904

03-4C3004

03-437204

03-1A46U4

03-2M0504

03-0A8404

Contract 

  

ACST-P160-(020)

ACST-S160-(021)

ACST-P099-(444)

  

ACIM-305 -(046)

  

PH-P160-(020)

P-S160-(021)

TP-P099-(444)

  

  

  

  

  

HP21-5918-(048)

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

WPCP

P O BOX 15144

3174 LUYUNG DRIVE STE 3

P O BOX 1309

4509 SKYWAY DR

P O BOX 4770

P O BOX 2948

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

3855 NORTH FREEWAY
BLVD., STE. 120

555A W. ONSTOTT RD

3951 PERFORMANCE DR.,
STE E

3951 PERFORMANCE
DRIVE, SUITE E

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

SACRAMENTO, CA 95838

SACRAMENTO, CA 95838

Accepted

Location
Storm Water
Plan
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03District

 $17,812,356 $156,547,168 $222,176,364

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-/.4

03-YOL-275-13.0/13.1

03-YUB-70-9.4/13.6

03-YUB-5715-/0

Fed Aid

HE11

HA22

HA22

HA21

HB1

HA12

Pgm Code
IN YOLO COUNTY IN AND NEAR DAVIS AT
MACE BOULEVARD OVERCROSSING

IN YOLO COUNTY IN AND NEAR WEST
SACRAMENTO AT VARIOUS LOCATIONS

IN YOLO COUNTY AT VARIOUS LOCATIONS

IN YOLO AND SACRAMENTO COUNTIES IN
WEST SACRAMENTO AND SACRAMENTO AT
TOWER BRIDGE

IN YUBA COUNTY IN OLIVEHURST AND
LINDA FROM 0.3 KM NORTH OF OLIVEHURST
AVENUE OVERCROSSING TO YUBA RIVER
BRIDGE

IN YUBA COUNTY NEAR LINDA AT  VARIOUS
LOCATIONS

Description 

CONSTRUCT PARK AND RIDE

GRIND AND ASPHALT CONCRETE OVERLAY

REHABILITATION EXISTING HIGHWAY

BRIDGE DECK REHABILITATION

WIDEN SHOULDERS

REMODEL MAINTENANCE STATIONS

Type Of Work
VINTAGE PAVING CO INC

DE SILVA GATES CONSTRUCTION

BAUMAN LANDSCAPE INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GRANITE CONSTRUCTION COMPANY

ALLEN L BENDER INC

Contractor

WINTERS CA 95694

DUBLIN CA 94568

RICHMOND CA 94801

BENICIA CA 94510

WATSONVILLE CA 950775085

WEST SACRAMENTO CA 95691

(530)795-0132

(925)829-9220

(510)236-1212

(707)746-8028

(831)724-1011

(916)372-2190

SAGER, JANET

KIBUNGUCHY, H.

DONGO, JOSEPH

SCOTT, JEFF

GEESEY, DUANE

BROOK, BILL

Resident
Engineer

(916)263-4912

(916)373-3328

(916)263-5645

(916)263-4931

(530)682-6700

(530)822-4332

 $1,195,282

 $6,750,331

 $3,058,608

 $1,477,541

 $972,775

 $11,680,835

Bid + CCOs

 $1,213,146

 $5,240,015

 $2,646,048

 $689,198

 $623,106

 $5,018,289

Comp To  date

 $0

 $1,111,557

 $15,168

 $653,288

 $160,576

 $1,588,842

This Month
03/28/02

11/01/04

12/05/02

06/21/05

08/17/04

10/27/04

Awarded

04/08/02

11/17/04

12/23/02

06/30/05

08/30/04

11/08/04

Approved

10/21/05

11/07/05

10/04/05

11/15/05

10/28/05

01/04/07

Est Comp

 95%

 74%

 92%

 55%

 73%

 45%

%Time

 99%

 77%

 85%

 47%

 64%

 43%

% Work 

 

 

 

 

 

 

Message

03-368414

03-1A9304

03-1A8904

03-0C5004

03-4C1304

03-0A29U4

Contract 

ACIM-080 -(337)

ACIM-080 -(344)

ACIM-X113-(027)

ACST-P275-(004)

ACST-P070-(086)

  

CML-5238-(032)

  

  

P-P275-(004)

PH-P070-(086)

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

P O BOX 461

P O BOX 2909

115 BROOKSIDE DRIVE

3701 MALLARD DRIVE

P O BOX 50085

2798 INDUSTRIAL BLVD

3855 NORTH FREEWAY
BLVD, STE 120

3380 INDUSTRIAL
BLVD., #102

3951 PERFORMANCE
DRIVE, SUITE E

3855 NORTH FREEWAY
BLVD., STE. 120

555A WEST ONSTOTT
ROAD

5555 WEST ONSTOTT
ROAD

SACRAMENTO, CA 95834

WEST SACRAMENTO, CA
95691

SACRAMENTO, CA 95838

SACRAMENTO, CA 95834

YUBA CITY, CA 95993

YUBA CITY, CA 95993

Accepted

Location
Storm Water
Plan
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04District

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

Fed Aid

HA25

HA25

HA27

HB1

HA22

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM 0.4
KM SOUTH TO 0.3 KM NORTH OF  REDWOOD
ROAD OVERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
MORAGA AVENUE UNDERCROSSING TO
BROADWAY TERRACE UNDERCROSSING

IN ALAMEDA AND CONTRA COSTA COUNTIES
AT VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN OAKLAND FROM
ROUTE 580 AND 24 SEPARATION TO 1.7 KM
EAST OF THE ROUTE 24 AND 13
INTERSECTION

Description 

HIGHWAY PLANTING RESTORATION

HIGHWAY PLANTING RESTORATION

UPGRADE METAL BEAM BARRIER

RESURFACE ASPHALT CONCRETE

UPGRADE DRAINAGE INLETS

REHABILITATE PAVEMENT

Type Of Work
WATKIN & BORTOLISSI
INC.FOSTERAND KROGER LANDSCAPE
MAINTENANCE INC. A JOINT
VENTURE

AMLAND

R & L BROSAMER INC

O C JONES & SONS INC

METROPOLE

O C JONES AND SONS INC

Contractor

SAN RAFAEL,CA 94901

SAN JOSE CA, 95132

ALAMO CA 94507

OAKLAND CA 94607

LAKE FOREST CA 92609

BERKELEY CA 94710

 

 

 

 

(949)380-9414

 

DAVID BARTEL

BARTEL, DAVID

KAMRAN ABOLFAZLIAN

CHEE COOPER

MOIN SHAIKH

Resident
Engineer

(510)286-1321

(510)286-1321

(510)385-6881

(510)286-1123

 

(510)881-4025

 $584,918

 $427,888

 $9,705,319

 $653,280

 $588,450

 $3,603,215

Bid + CCOs

 $515,348

 $368,427

 $9,594,089

 $664,774

 $0

 $446,998

Comp To  date

 $3,471

 $1,620

 $0

 $332,845

 $0

 $446,998

This Month
06/17/03

05/13/02

07/15/04

10/19/04

09/01/05

05/10/05

Awarded

06/27/03

05/28/02

07/28/04

10/27/04

09/21/05

05/26/05

Approved

01/09/07

04/05/06

09/06/05

09/21/05

01/09/06

Est Comp

 62%

 0%

 100%

 100%

 0%

 21%

%Time

 88%

 0%

 100%

 97%

 0%

 12%

% Work 

 

PLANT EST
SATIS

COMPLETED

OVER RUN

 

 

Message

04-1R0424

04-443404

04-270704

04-247504

04-445804

04-0C6804

Contract 

  

  

ACST-000C-(265)

ACST-P013-(022)

  

ACNH-P024-(028)

  

  

PHG-000C-(265)

PH-P013-(022)

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

77 LARKSPUR ST

3168 KNIGHTS BRIDGE ROAD

P O BOX 238

1155 3RD STREET SUITE 120

P O BOX 1632

1520 FOURTH STREET

1545 WILLOW ST

21030 REDWOOD ROAD

1545 WILLOW STREET

21030 REDWOOD ROAD

OAKLAND, CA 94607

CASTRO VALLEY CA 94545

OAKLAND CA 94607

CASTRO VALLEY CA 94546

Accepted

09/09/05

Location
Storm Water
Plan
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04District

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

Fed Aid

HE14

HE2

HA22

HB4N

HE14

HA25

Pgm Code
IN ALAMEDA COUNTY IN ALBANY AT
VARIOUS LOCATIONS

IN ALAMEDA COUNTY IN HAYWARD FROM 2.4
KM EAST OF THE SAN MATEO  HAYWARD
BRIDGE TOLL PLAZA TO  INDUSTRIAL
BOULEVARD UNDERCROSSING

IN ALAMEDA COUNTY IN EMERYVILLE,
OAKLAND, BERKELEY AND ALBANY FROM
35TH STREET TO CONTRA COSTA COUNTY
LINE

IN ALAMEDA COUNTY IN OAKLAND FROM 0.3
KM MACARTHUR BOULEVARD ON RAMP TO
DISTRIBUTION STRUCTURE

IN ALAMEDA AND CONTRA COSTA COUNTIES
IN ALBANY AND RICHMOND  FROM EL
CERRITO OVERHEAD TO CENTRAL AVENUE

IN ALAMEDA COUNTY IN HAYWARD AT
VARIOUS LOCATIONS

Description 

REPLACE PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

CONSTRUCT NEW BRIDGE

ESTABLISH EXISTING PLANTING

PLANTING AND IRRIGATION

Type Of Work
ECOLOGY SPRINKLER

WATKINS & BORTOLUSSI

GHILOTTI CONSTRUCTION COMPANY

R G W CONSTRUCTION INC

FORSTER & KROEGER LANDSCAPE

AMLAND

Contractor

RIO LINDA CA 95673

SAN RAFAEL, CA  94903

SAN RAFAEL CA. 94901

LIVERMORE CA 94550-8390

SAN ANSELMO,  CA  94960

SAN JOASE CA 95132

 

 

 

 

 

 

FAROKH MONEMZADEH

BHOOPEN KURANI

FAROKH MONEMZADEH

KAMRAN ABOLFAZLIAN

JIM HANSON

MOIN SHAIKH

Resident
Engineer

(510)231-7170

(510)780-1530

(510)231-7170

(510)385-6881

(510)286-1275

(510)780-1545

 $805,459

 $732,793

 $7,931,190

 $7,819,516

 $300,372

 $1,093,613

Bid + CCOs

 $756,710

 $648,996

 $6,796,016

 $801,890

 $268,280

 $977,622

Comp To  date

 $7,860

 $0

 $1,500,120

 $733,792

 $5,035

 $4,760

This Month
10/04/02

01/08/03

10/06/04

07/01/05

09/18/01

09/05/02

Awarded

10/07/02

01/22/03

10/13/04

07/20/05

10/02/01

09/24/02

Approved

07/18/06

11/01/06

05/31/06

06/06/06

01/24/06

01/03/07

Est Comp

 78%

 64%

 54%

 15%

 92%

 43%

%Time

 93%

 87%

 83%

 10%

 89%

 87%

% Work 

 

 

 

 

 

 

Message

04-181634

04-045064

04-249714

04-162004

04-181794

04-243004

Contract 

ACIM-X001-(485)

  

ACST-P123-(002)

ER-1597-(004)

  

ACIM-880 -(050)

  

  

P-P123-(002)

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

SWPPP

6636 2ND ST

77 LARKSPUR STREET

2301 KERNER BLVD. SUITE E

550 GREENVILLE RD

15 LIBRARY PLACE

3168 KNIGHTS BRIDGE ROAD

3401 REGATTA BLVD

21030 REDWOOD ROAD

3401 REGATTA BLVD

3410 MANDELA PARKWAY

1545 WILLOW ST

3535 BREAKWATER AVE

RICHMOND, CA 94804

CASTRO VALLEY, CA 94546

RICHMOND, CA 94804

OAKLAND CA 94608

OAKLAND, CA 94609

SAN JOSE 94545

Accepted

Location
Storm Water
Plan
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04District

04-ALA-880-32.7/34

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-8.4/8.7

04-CC-4-22.2/23.8

04-CC-4-25.8/31

Fed Aid

HA23

HA23

HE13
HA22

HA25

HB4C

HA22

Pgm Code
IN ALAMEDA COUNTY IN OAKLAND ON
MANDELA PARKWAY FROM 8TH STREET  TO
32ND STREET

IN ALAMEDA COUNTY IN OAKLAND AT
VARIOUS LOCATIONS

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT AT VARIOUS
LOCATIONS

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM 0.3 KM WEST OF  ALHAMBRA AVENUE
UNDERCROSSING TO ALHAMBRA WAY
UNDERCROSSING

IN CONTRA COSTA COUNTY IN PITTSBURG
FROM 1.7 KM WEST OF RAILROAD AVENUE
OVERCROSSING TO 0.3 KM WEST OF
LOVERIDGE ROAD OVERCROSSING

IN CONTRA COSTA COUNTY IN ANTIOCH
FROM SOMERSVILLE ROAD UNDERCROSSING
TO 0.01 KM WEST OF OAKLEY ROAD
OVERCROSSING

Description 

ROADWAY IMPROVEMENTS AND PLANTING

MITIGATION PLANTING

WIDEN EXISITING FREEWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
DESUIVG GATRS CONSCTRUCTION
P.O. BOX 7227  OAKLAND, CA
94601

AMLAND

DESILVA GATES FCI JNT VENTURE

WATKINS & BORTOLUSSI

R & L BROSAMER

MCK SERVICES INC  P O BOX 5697
CONCORD, CA 94524

Contractor

SAN JOSE, CA. 95132

DUBLIN CA 94568

SAN RAFAEL,CA 94901-4886

PITTSBURGH, CA  94565

 

 

 

 

 

(925)692-2115

JOLIE SCHNEIDER

KEN KENNEDY

DEVANG J DESAI

JOHN HOLLIS

ALFONSO GONZALEZ

ASGHAR REZAEI

Resident
Engineer

(510)774-4396

(510)385-6887

(510)413-5931

(925)942-6014

(510)286-5081

(925)942-6088

 $11,847,038

 $402,691

 $59,660,396

 $681,123

 $31,909,005

 $4,100,283

Bid + CCOs

 $11,209,244

 $358,641

 $10,981,451

 $600,094

 $26,299,217

 $3,513,216

Comp To  date

 $73,796

 $945

 $2,696,370

 $2,970

 $757,258

 $702,212

This Month
06/28/02

01/26/04

12/17/04

05/31/02

11/14/03

11/10/04

Awarded

07/12/02

02/05/04

12/21/04

06/13/02

11/24/03

11/19/04

Approved

10/29/08

04/10/08

08/01/08

06/07/06

05/06/06

11/18/05

Est Comp

 0%

 0%

 13%

 0%

 66%

 76%

%Time

 0%

 0%

 18%

 0%

 82%

 84%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

 

 

Message

04-292364

04-2923A4

04-2332U4

04-263604

04-229014

04-0C7104

Contract 

ACIM-880 -(049)

ER-1539-(004)

ACNH-880 -(055)

NH-P004-(121)

ACNH-P004-(124)

ACNH-P004-(127)

  

  

I-880 -(055)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

SWPPP

WPCP

3168 KNIGHTS BRIDGE ROAD

11555 DUBLIN BLVD

77 LARKSPUR STREET

184 E LELAND ROAD, STE B

1545 WILLOW AVE.

1545 WILLOW STREET

670 SCOTT CREEK ROAD

1910 OLYMPIC BLVD
SUITE 160

2067 RAILROAD AVENUE

1910 OLYMPIC BLVD
SUITE 151

OAKLAND, CA 94607

OAKLAND CA 94607

FREMONT CA 94539

WALNUT CREEK,CA 94596-
5023

PITTSBURGH, CA 94565

WALNUT CREEK, CA 94596

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-CC-4-/9.2

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-15.6/24.3

Fed Aid

HA23

HE2

HA22

HA21
HA4S3
HA4S3

HB5
HA22

Pgm Code
IN CONTRA COSTA COUNTY IN AND NEAR
HERCULES AND MARTINEZ FROM SAN PABLO
AVENUE TO PINE STREET  OVERCORSSING

IN CONTRA COSTA COUNTY IN RICHMOND
FROM SOLANO AVENUE OVERCROSSING  TO
MCBRYDE AVENUE OVERCROSSING

IN CONTRA COSTA AND SOLANO COUNTIES
IN CROCKETT AND VALLEJO FROM
CUMMINGS SKYWAY OVERCROSSING TO
CARQUINEZ TOLL PLAZA

IN CONTRA COSTA COUNTY IN  EL CERRITO
FROM ALAMEDA AND CONTRA COSTA COUNTY
LINE TO THE ROUTE 80 AND 123
SEPARATION

IN CONTRA COSTA AND MARIN COUNTIES IN
AND NEAR RICHMOND AND SAN RAFAEL ON
THE SAN RAFAEL-RICHMOND BRIDGE

IN CONTRA COSTA COUNTY IN WALNUT
CREEK, CONCORD, PLEASANT HILL AND
MARTINEZ FROM NORTH MAIN STREET
OVERHEAD TO MARINA VISTA BOULE

Description 

RESURFACE ASPHALT CONCRETE

SLIDE REPAIR

REMOVE BRIDGE AND APPROACHES

ROADWAY REHABILITATION

SEISMIC RETROFIT - PHASE 3

WIDEN EXISTING HIGHWAY FOR HOV

Type Of Work
MCK SERVICES INC

VALENTINE CORPORATION 111
PELICAN WAY SAN RAFAEL, CA
94901

CALIFORNIA ENGINEERING
CONTRACTORS INC

BAY CITIES PAVING & GRADING

TUTOR-SALIBA/KOCH/TIDEWATER

RGW CONSTRUCTION INC.

Contractor

MARTINEZ, CA 94553

PLEASANTON CA 94566

CONCORD CA 94524

RICHMOND, CA 94801-3756

LIVERMORE, CA. 94551-2935

 

(415)453-3732

 

 

 

 

HATEF I AMIR

FAROKH MONEMZADEH

HUYNH, PHIL

INYANG USEN

C. BOUZAR / A.
BAGHERLI

Resident
Engineer

(925)957-2595

(510)231-7170

(925)957-2578

(510)286-1161

(510)231-7828

(925)942-6057

 $339,320

 $2,217,369

 $29,015,315

 $1,659,303

 $740,969,764

 $37,546,198

Bid + CCOs

 $356,480

 $2,195,726

 $4,949,467

 $1,360,618

 $737,118,936

 $36,197,525

Comp To  date

 $0

 $5,250

 $1,904,382

 $847,584

 $1,271,841

 $0

This Month
05/16/05

10/27/03

04/04/05

11/17/04

10/06/00

02/21/03

Awarded

06/02/05

11/13/03

04/20/05

12/06/04

10/13/00

03/03/03

Approved

09/22/05

09/30/05

09/17/07

03/10/06

09/30/05

08/29/05

Est Comp

 100%

 99%

 17%

 35%

 100%

 100%

%Time

 100%

 98%

 17%

 79%

 99%

 100%

% Work 

 

 

 

 

OVER RUN

PLANT EST
SATIS

Message

04-2R8504

04-1S8004

04-013094

04-270204

04-0438U4

04-2285U4

Contract 

  

ACIM-080 -(106)

  

ACST-P123-(003)

ACIM-580 -(041)

ACNH-680 -(059)

  

  

  

P-P123-(003)

  

I-680 -(059)

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

865 HOWE ROAD, SUITE B

20 HAPPY VALLEY ROAD

P O BOX 6227

999 WESTERN DRIVE

550 GREENVILLE ROAD

4585 PACHECO BLVD,
SUITE 100-A

3401 REGATTA BLVD

4585 PACHECO BLVD
SUITE 100-A

995 WESTERN DRIVE

1910 OLYMPIC BLVD.
SUITE 151

MARTINZ, CA 94553

RICHMOND, CA 944804

MARTINEZ CA 94553

RICHMOND, CA 94801

WALNUT CREEK, CA. 94596-
5023

Accepted

09/23/05

08/30/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

Fed Aid

HE2

HE2

HE2

HE11

HA26

HB71

Pgm Code
IN CONTRA COSTA COUNTY IN AND NEAR
MARTINEZ FROM 0.5 KM SOUTH OF MOCOCO
OVERHEAD TO BENICIA MARTINEZ BRIDGE
AND OVERHEAD

IN CONTRA COSTA COUNTY IN MARTINEZ
FROM MOCOCO OVERHEAD TO BENICIA
MARTINEZ BRIDGE AND OVERHEAD

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ AT BENICIA-
MARTINEZ BRIDGE

IN CONTRA COSTA AND ALAMEDA COUNTIES
IN SAN RAMON AND DUBLIN FROM 0.6 KM
SOUTH TO 0.7 KM NORTH OF ALCOSTA
BOULEVARD OVERCROSSING

IN MARIN COUNTY NEAR SAUSALITO FROM
THE H DANA BOWERS SAFETY ROADSIDE
REST AREA TO 1.0 KM NORTH OF
SAUSALITO ROAD UNDERCROSSING

IN MARIN COUNTY NEAR SAUSALITO AT H
DANA BOWERS SAFETY ROADSIDE REST AREA

Description 

RECONSTRUCT EXISTING FREEWAY

TOLL PLAZA CONSTRUCTION

CONSTRUCT NEW BRIDGE

MODIFY INTERCHANGE

UPGRADE REST AREA

UPGRADE REST AREA

Type Of Work
FCI CONSTRUCTORS, INC

WEST BAY BUILDERS

KIEWIT PACIFIC

BAY CITIES PAVING & GRADING

WEST BAY BUILDERS

PAGNI CONSTRUCTION INC.

Contractor

BENICIA, CA  94510

SAN RAFAEL CA 94912-3474

MARTINEZ CA 94553

CONCORD, CA 94520

WINDSOR, CA 95492

 

 

 

 

 

 

WILLIAM B SHEDD

AGNES LIU

IGOR TSIGELMAN

CASTRO VALLEY
CONSTRUCITON - EDDIE
DIKE

ADAM SOPLOP

SCOTT HISLOP

Resident
Engineer

(925)957-2050

(925)957-2154

(925)957-2006

(510)881-7425

(415)257-3647

(415)257-3643

 $50,449,483

 $21,775,297

 $685,126,985

 $6,973,132

 $4,683,205

 $398,680

Bid + CCOs

 $47,191,252

 $17,068,888

 $536,173,533

 $4,927,256

 $4,662,192

 $225,542

Comp To  date

 $503,975

 $101,434

 $12,077,878

 $523,576

 $0

 $211,967

This Month
08/12/02

04/05/02

10/25/01

10/23/03

08/19/02

06/07/05

Awarded

08/23/02

04/16/02

10/31/01

11/04/03

08/29/02

06/20/05

Approved

12/31/05

12/31/06

06/04/07

10/31/05

04/26/06

09/28/05

Est Comp

 94%

 98%

 70%

 84%

 0%

 63%

%Time

 93%

 78%

 79%

 71%

 0%

 57%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-006054

04-006044

04-006034

04-228444

04-251304

04-1A9604

Contract 

ACIM-680 -(054)

ACIM-680 -(054)

ACIM-680 -(054)

STPL- 680-(   )

ACNH-Q101-(017)

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

2100 GOODYEAR ROAD

P O BOX 3474

80 MOCOCO ROAD

5029 FORNI DRIVE

1397 BIRDIE DR.

4585 PACHECO BLVD.,
SUITE 200

4585 PACHECO BLVD

4585 PACHECO BLVD
SUITE 200

21030 REDWOOD ROAD

756 WEST FRANCISCO
BLVD.

756 WEST FRANCISCO
BLVD

MARTINEZ, CA 94553

MARTINEZ CA 94553

MARTINEZ CA 94553

CASTRO VALLEY, CA 94546

SAN RAFAEL, CA 94901

SAN RAFAEL, CA 94901

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-MRN-101-8.3/8.4

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-9-.7/.8

04-SCL-9-2.5/0

Fed Aid

HB5

HM3H

HM1

HA21

HB1

HA23

Pgm Code
IN MARIN COUNTY IN LARKSPUR, CORTE
MADERA, AND SAN RAFAEL FROM 0.2 KM
NORTH OF TAMALPAIS DRIVE OVERCROSSING
TO 0.1 KM SOUTH OF ROU

IN NAPA COUNTY AT GEORGE BUTLER
BRIDGE OVERHEAD

IN NAPA COUNTY IN NAPA FROM 1.1 KM
SOUTH OF AMERICAN CANYON ROAD TO
SOUTH KELLY ROAD

IN NAPA COUNTY IN NAPA CITY FROM 0.9
KM EAST OF IMOLA AVENUE SEPARATION TO
0.4 KM WEST OF STATE ROUTE 221

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 1.3 KM EAST OF ROUTE 35 AND 9
INTERSECTION

IN SANTA CLARA COUNTY NEAR SARATOGA
AT 4 KM EAST OF ROUTE 35

Description 

CONSTRUCT HOV LANES

RESURFACE ASPHALT CONCRETE

SURFACE EXISTING ROADWAY

BRIDGE REPLACEMENT

WIDEN HIGHWAY

STORM DAMAGE REPAIR

Type Of Work
BALFOUR BEATTY CONSTRUCTION
WESTERN DIVISION OFFICE

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GHILOTTI CONSTRUCTION CO., INC

C.C. MYERS, INC.

CONDON-JOHNSON & ASSOCIATES

CONDON JOHNSON AND ASSOCIATES
INC

Contractor

100, KENT, WA 98032

BENICIA CA 94510

AMERICAN CANYON, CA 94503

RANCHO CORDOVA, CA 95741

OAKLAND CA 94604

OAKLAND CA 94604

 

 

 

 

 

(510)636-2100

ADAM SOPLOP

SHANE MAHONEY

ELIAS MOUSSA

KISHIYAMA, DARIN

CHARLES KOOS

Resident
Engineer

(415)257-3647

(707)428-2012

(707)264-1920

(707)252-5858

(408)254-5848

 

 $8,018,584

 $1,137,700

 $1,394,299

 $30,043,097

 $904,458

 $518,233

Bid + CCOs

 $6,063,379

 $1,128,700

 $1,378,271

 $24,343,921

 $165,019

 $0

Comp To  date

 $561,815

 $0

 $0

 $1,166,065

 $7,180

 $0

This Month
01/29/04

06/02/05

06/23/04

02/13/03

05/25/05

09/12/05

Awarded

02/17/04

06/17/05

07/06/04

02/25/03

06/10/05

09/20/05

Approved

09/29/05

09/21/05

09/23/05

05/08/07

12/19/05

Est Comp

 99%

 100%

 99%

 78%

 49%

 0%

%Time

 73%

 100%

 100%

 81%

 18%

 0%

% Work 

 

 

 

 

 

 

Message

04-226134

04-2R9004

04-1R8324

04-253804

04-278204

04-2S6704

Contract 

ACNH-Q101-(057)

  

  

ACST-P121-(020)

ACST-S009-(015)

  

  

  

  

P-P121-(020)

PHG-S009-(015)

  

  

  

  

ACBR-P121-(020)

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

1934 WEST VALLEY HIGHWAY SUIT

3701 MALLARD DRIVE

600 SO. NAPA JUNCTION RD

P.O. BOX 2948

P.O.BOX 12368

P O BOX 12368

756 WEST FRANCISCO
BLVD

P O BOX 4282

P.O.BOX

P.O. BOX 4282

1007 KNOX AVENUE

SAN RAFAEL, CA 94901

NAPA CA 94558

NAPA, CA 94558

NAPA, CA 94558

SAN JOSE CA 95122

Accepted

09/23/05

Location
Storm Water
Plan



State of California Department of Transportation Page 28
09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SCL-17-6.9/7.2

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

Fed Aid

HB1

HA23

HE14

HE13
HA22

HB4C

HA25

Pgm Code
IN SANTA CLARA COUTNY AT VARIOUS
LOCATIONS

IN SANTA CLARA COUNTY IN MOUNTAIN
VIEW ON ROUTE 85 FROM DANA STREET
OVERCROSSING TO ROUTE 237 AND 85
SEPARATION

IN SANTA CLARA COUNTY IN SAN JOSE
FROM COLEMAN AVENUE TO 0.2 KM NORTH
OF AIRPORT PARKWAY

IN SANTA CLARA COUNTY IN SAN JOSE
FROM 0.4 KM NORTH OF BRAHNAM LANE
OVERCROSSING TO 0.4 KM NORTH OF
VIRGINIA STREET OVERCROSSING

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BROKAW ROAD UNDERCROSSING TO 0.5
KM NORTH OF DE LA CRUZ BOULEVARD
OVERCROSSING

IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.2 KM SOUTH OF FAIR OAKS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF FAIR
OAKS AVENUE OVERCROS

Description 

REMOVE GORE AREA EXIT SIGNS

MITIGATION PLANTING, STORM DAMAGE

PLANTING AND IRRIGATION

WIDEN ROADWAY AND BRIDGE REPAIR

CONSTRUCT AUXILLIARY LANE

HIGHWAY PLANTING RESTORATION

Type Of Work
CORAL CONSTRUCTION COMPANY

WATKIN & BORTOLUSSI INC

WATKIN & BORTOLUSSI, INC.

RGW CONSTRUCTION INC

GRANITEROCK-PAVEX CONSTRUCTION

AMLAND

Contractor

WILSONVILLE OR 97070

SAN RAFAEL CA 94901

SAN RAFAEL, CA 94901-4886

LIVERMORE CA 94550

REDWOOD CITY CA. 94063

SAN JOSE CA 95132

(503)682-2252

 

 

 

 

(408)929-3949

NIM PATEL

PANDYA, NILESH

SAMUEL WANG

MOGHADAM, SIAVOSH

ORDOUBADI, SHAWN

Resident
Engineer

 

(408)254-5705

(408)277-1363

(408)277-1350

(408)277-1405

(650)210-2006

 $2,593,879

 $86,180

 $811,840

 $40,340,321

 $9,794,350

 $445,836

Bid + CCOs

 $0

 $40,443

 $759,899

 $12,004,964

 $9,878,809

 $414,066

Comp To  date

 $0

 $1,702

 $5,460

 $2,759,320

 $16,078

 $1,960

This Month
08/31/05

09/29/04

12/08/00

12/08/04

10/10/03

05/15/02

Awarded

09/12/05

10/19/04

12/27/00

12/17/04

10/22/03

05/28/02

Approved

12/24/07

01/30/06

05/03/06

05/05/06

03/10/06

Est Comp

 0%

 27%

 0%

 43%

 0%

 0%

%Time

 0%

 47%

 0%

 30%

 0%

 0%

% Work 

 

 

PLANT EST
SATIS

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

04-270904

04-1S73A4

04-4874V4

04-4396U4

04-487604

04-299604

Contract 

ACST-X085-(035)

  

ACNH-S087-(017)

ACNH-S087-(027)

ACNH-Q101-(044)

  

PHG-X085-(035)

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

  

P O BOX 347

77 LARKSPUR STREET

77 LARKSPUR STREET

550 GREENVILLE ROAD

330 BLOMQUIST STREET

3168 KNIGHTS BRIDGE RD

1007 KNOX AVENUE

650 IRENE STREET

650 IRENE STREET

650 IRENE STREET

SAN JOSE CA 95122

SAN JOSE, CA 95110

SAN JOSE CA 95110

SAN JOSE, CA.95110

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SCL-101-45.5/45.9

04-SCL-101-/17.6

04-SCL-152-21.9/30.3

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-280-/2.7

Fed Aid

HA25

HA22

HA22

HA25

HA25

HA22

Pgm Code
IN SANTA CLARA COUNTY IN SUNNYVALE
FROM 0.3 KM SOUTH OF MATHILDA AVENUE
OVERCROSSING TO 0.3 KM NORTH OF
MATHILDA AVENUE OVERCROSSI

IN SANTA CLARA COUNTY IN AND NEAR
GILROY AND MORGAN HILL FROM SAN
BENITO COUNTY LINE TO 0.3 KM SOUTH OF
COCHRANE ROAD OVERCROSSING

IN SANTA CLARA COUNTY NEAR GILROY
FROM JUNCTION ROUTE 156 TO PACHECO
CREEK BRIDGE

IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM BIRD AVENUE OVERCROSSING TO 0.7
KM NORTH OF MERIDIAN ROAD UNDERPASS

IN SANTA CLARA COUNTY IN SAN JOSE
FROM ROUTE 280, 680 AND 101
SEPARATION TO 0.3 KM SOUTH OF BIRD
AVENUE OVERCROSSING

Description 

PLANTING AND IRRIGATION

RESURFACE EXISTING HIGHWAY

RUBBERIZED ASPHALT CONCRETE OVERLAY

REPLACE PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

RESURFACE ASPHALT CONCRETE

Type Of Work
AMLAND

PAVEX CONSTRUCTION

PAVEX CONSTRUCTION DIVISION

J S BRAR COMPANY

WATKIN & BORTOLUSSI INC

PAVEX CONSTRUCTION DIVISION

Contractor

SAN JOSE, CA 95132

WATSONVILLE, CA 95076

SAN JOSE CA 95136

CLOVIS CA 93611

SAN RAFAEL CA 94901

REDWOOD CITY CA 94063

 

 

(408)574-1400

(559)299-1033

 

 

SAIDIAN, JACOB

BERTHA ROMAN

ROMAN, BERTHA

PATEL, NIM

NIM PATEL

Resident
Engineer

(650)210-2018

(408)254-5840

 

(408)254-5840

(408)254-5705

(408)254-5705

 $570,262

 $12,983,715

 $5,523,277

 $1,785,391

 $1,714,241

 $2,635,697

Bid + CCOs

 $491,012

 $12,302,504

 $0

 $1,443,499

 $1,605,692

 $2,352,786

Comp To  date

 $0

 $0

 $0

 $9,129

 $7,501

 $366,376

This Month
05/04/01

06/29/04

09/07/05

08/15/02

06/11/02

11/23/04

Awarded

05/21/01

07/19/04

09/23/05

09/11/02

06/24/02

12/08/04

Approved

08/12/05

09/02/05

11/30/06

12/28/05

09/26/05

Est Comp

 98%

 100%

 0%

 70%

 0%

 95%

%Time

 89%

 100%

 0%

 80%

 0%

 83%

% Work 

 

COMPLETED

 

 

PLANT EST
SATIS

 

Message

04-284904

04-0C7504

04-0C7604

04-244604

04-237604

04-0C7704

Contract 

  

ACNH-Q101-(060)

ACNH-P152-(067)

ACNH-S087-(022)

ACIM-280 -(101)

ACIM-280 -(109)

  

  

  

ACIM-280 -(105)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

  

WPCP

3168 KNIGHTS BRIDGE ROAD

411 WLAKER STREET

120 GRANITE ROCK WAY

7202 E BULLARD AVE

77 LARKSPUR STREET

330 BLOMQUIST STREET

465-B FAIRCHILD
DRIVE, SUITE 206

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

1007 KNOX AVENUE

MOUNTAIN VIEW, CA 94043

SAN JOSE 95122

SAN JOSE, CA. 95122

SAN JOSE CA 95122

SAN JOSE CA 95122

Accepted

09/06/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

04District

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

Fed Aid

HA25

HE13

HE11

HA23

HA4S3
HA23

HA21

Pgm Code
IN SANTA CLARA COUNTY IN SAN JOSE AT
VARIOUS LOCATIONS

IN SANTA CLARA COUNTY IN SAN JOSE AND
MILPITAS FROM 1.5 KM SOUTH OF
MONTAGUE EXPRESSWAY OVERCROSSING TO
1.2 KM NORTH OF MONTAGUE E

IN SANTA CLARA AND ALAMEDA COUNTIES
IN MILPITAS AND FREMONT FROM 1.6 KM
SOUTH TO 0.7 KM NORTH OF THE COUNTY
LINE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM 0.1 KM SOUTH OF
HARRIET STREET TO FOURTH STREET

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM FIFTH STREET TO SAN
FRANCISCO OAKLAND BAY BRIDGE

IN THE CITY AND COUNTY OF  SAN
FRANCISCO AT THE SAN FRANCISCO
OAKLAND BAY BRIDGE

Description 

HIGHWAY PLANTING AND IRRIGATION

HIGHWAY PLANTING REPLACEMENT

BRIDGE WIDENING AND RECONSTRUCTION

WIDEN FOURTH STREET OFF RAMP

SEISMIC RETROFIT

REPLACE BRIDGE FENDERS

Type Of Work
AMLAND CONSTRUCTION

AMLAND

BAY CITIES PAVING AND GRADING
INC.

R AND L BROSAMER INC

TUTO-SALIBA CORPORATION

CALIFORNIA ENGINEERING
CONTRACTORS INC

Contractor

SAN JOSE CA 95132

SAN JOAS, CA  95132

CONCORD, CA 94524

ALAMO CA 94507

SAN FRANCISCO, CA 94105

PLEASANTON CA 94566

 

 

 

 

 

 

NIM PATEL

CHARLES KOSS

SULEIMAN, MOHAMAD

WASHINGTON, MARCUS

DEANNA VILCHECK

ABELA, FERNANDO

Resident
Engineer

(408)254-5705

(650)210-2019

(510)249-1560

(415)356-6505

(415)396-9171

(415)356-6498

 $1,898,879

 $259,967

 $31,446,174

 $17,247,771

 $209,723,755

 $6,117,000

Bid + CCOs

 $627,658

 $239,269

 $31,428,598

 $16,800,702

 $111,959,499

 $1,346,154

Comp To  date

 $132,741

 $1,400

 $0

 $263,120

 $6,459,713

 $105,688

This Month
09/09/04

08/21/01

07/17/01

10/03/03

06/06/03

02/22/05

Awarded

09/20/04

09/06/01

07/26/01

10/15/03

06/16/03

03/09/05

Approved

01/16/09

05/17/06

04/20/07

10/17/05

01/11/09

01/31/06

Est Comp

 18%

 80%

 0%

 96%

 46%

 59%

%Time

 33%

 92%

 0%

 97%

 56%

 22%

% Work 

 

SUSPENDED

PLANT EST
SATIS

 

 

 

Message

04-253404

04-122914

04-285524

04-248214

04-0435V4

04-049044

Contract 

ACIM-880 -(056)

  

ACNH-880 -(047)

ER-1599-(004)

  

  

  

  

I-880 -(047)

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

WPCP

SWPPP

WPCP

3168 KNIGHTS BRIDGE RD

3188 KNIGHT BRIDGE RD

P.O. BOX 6227

P O BOX 238

399 HARRISON ST

20 HAPPY VALLEY ROAD

1007 KNOX AVENUE

565-B FAIRCHILD DR. #
206

P.O. BOX 1306

280 BEALE STREET

151 FREMONT STREET

280 BEALE STREET

SAN JOSE CA 95122

MOUNTAIN VIEW , CA 94043

FREMONT, CA 94538-1306

SAN FRANCISCO CA 94105

SAN FRANCISCO, CA 94105

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-26.3/35.1

Fed Aid

HA4S3

HA4S3

HA4S3

HA23

HB4N

HM1

Pgm Code
IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN THE CITY AND COUNTY OF SAN
FRANCISCO AT YERBA BUENA ISLAND

IN SAN FRANCISCO AND ALAMEDA
COUNTIES IN SAN FRANCISCO AND OAKLAND
FROM 1.3 KM EAST OF THE  YERBA BUENA
ISLAND TUNNEL EAST PORTAL

IN THE CITY AND COUNTY OF  SAN
FRANCISCO FROM SOUTH VAN NESS AVENUE
TO MARKET STREET ON THE CENTRAL
FREEWAY

IN SAN FRANCISCO COUNTY IN SAN
FRANCISCO FROM VAN NESS AVENUE TO
LYON STREET

IN SAN MATEO COUNTY IN HALF MOON BAY
AND PACIFICA AT VARIOUS LOCATIONS

Description 

CONSTRUCT SOUTH DETOUR

CONSTRUCT FOUNDATIONS

REPLACE SFOBB EAST SPAN

WIDEN CENTRAL FREEWAY

MODIFY TRAFFIC SIGNALS

RESURFACE ASPHALT CONCRETE

Type Of Work
C.C. MYERS INC.

KIEWIT-FCI-MASON-JV

KIEWIT F C I MANSON A JOINT
VENTURE

PROVEN MANAGEMENT INC

W BRADLEY ELECTRIC INC

O'GRADY PAVING INC

Contractor

SAN FRANCISCO, CA. 94130

OAKLAND, CA  94607

VANCOUVER WA 98668

SAN FRANCISCO CA 94111

NAVATO CA 94945

MOUNTAIN VIEW CA 94043

 

 

 

 

 

 

LOURDES DAVID

PEDRO SANCHEZ

COE, DOUG

KHALIFE WALID

FRANK DUAN

FRED BOOSHEHRI

Resident
Engineer

(510)622-5660

(510)286-0538

(510)622-5101

(415)356-6622

(510)231-7139

(650)855-7776

 $77,015,617

 $185,963,445

 $1,109,029,753

 $27,585,942

 $2,330,650

 $522,539

Bid + CCOs

 $24,547,315

 $53,233,604

 $887,812,021

 $26,609,482

 $395,200

 $481,069

Comp To  date

 $1,439,447

 $2,653,718

 $22,334,772

 $926,900

 $93,850

 $10,165

This Month
03/10/04

04/01/04

01/17/02

09/18/03

12/01/04

04/18/05

Awarded

03/25/04

04/22/04

01/22/02

10/02/03

12/10/04

05/02/05

Approved

09/16/06

05/26/07

04/15/07

09/27/05

03/03/06

10/31/05

Est Comp

 12%

 27%

 73%

 99%

 48%

 73%

%Time

 32%

 29%

 80%

 96%

 17%

 91%

% Work 

SUSPENDED

 

 

 

 

 

Message

04-0120R4

04-0120E4

04-012024

04-291004

04-171204

04-2R2504

Contract 

ACBR-080 -(097)

ACBR-080 -(095)

ACIM-080 -(085)

ACNH-Q101-(049)

ACST-Q101-(086)

  

IM-080 -(097)

IM-080 -(095)

  

  

PHG-Q101-(086)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

WPCP

51 MACALLA ROAD

220 BURMA ROAD

P O BOX 1769

706 SANSOME STREET

90 HILL ROAD

2513 WYANDOTTE STREET

333 BURMA ROAD

333 BURMA ROAD

345 BURMA ROAD

280 BEALE STREET

3401 REGATTA BLVD

2350 PAGE MILL ROAD

OAKLAND, CA. 94607

OAKLAND, CA 94607

OAKLAND, CA. 94607

SAN FRANCISCO CA 94105

RICHMOND CA 94804

PALO ALTO CA 94304

Accepted

Location
Storm Water
Plan
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04District

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

Fed Aid

HE14

HE14

HE2

HB4C

HB4C

HA21

Pgm Code
IN SAN MATEO COUNTY IN MONTARA AT
ROUTE 1 FROM 2ND STREET TO 2.1 KM
NORTH OF 2ND STREET

IN SAN MATEO COUNTY NEAR PACIFICA
FROM 4.7 KM TO 3.7 KM SOUTH OF LINDA
MAR BOULEVARD

IN SAN MATEO COUNTY IN MENLO PARK AT
RAVENSWOOD TRIANGLE

IN SAN MATEO COUNTY IN SAN MATEO,
BELMONT, SAN CARLOS AND REDWOOD  CITY
AT VARIOUS LOCATIONS

IN SAN MATEO COUNTY IN SAN MATEO AND
BELMONT FROM 0.1 KM NORTH OF RALSTON
AVENUE OVERCROSSING TO 0.2 KM SOUTH
OF HILLSDALE BOULEVA

IN SAN MATEO COUNTY IN BRISBANE AT
SIERRA POINT OVERHEAD BRIDGE

Description 

WETLAND CREATION AND RESTORATION

RETAINING WALL AND EMBANKMENT

MITIGATION PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

WIDEN HIGHWAY

RESTORE DECK JOINTS AND PADS

Type Of Work
HANFORD APPLIED RESTORATION
AND CONSERVATION (ARC)

GORDON N BALL INC

AMLAND

DE SILVA GATES

RGW CONSTRUCTION

CALIFORNIA ENGINEERING
CONTRACTORS INC

Contractor

SONOMA, CA 95476

ALAMO CA 94507

SAN JOSE CA 95132

DUBLIN, CA 94568

LIVERMORE CA 94551

PLEASANTON CA 94566

 

 

 

 

 

 

JENNIE NIELSON

DAVE PANG

BASSAM BADR

DARRYL SCHRAM

DOUG INORI

ABELA, FERNANDO

Resident
Engineer

(510)502-4879

(510)774-4396

(650)280-4550

(408)277-5915

(650)333-4036

(415)356-6498

 $1,344,857

 $6,743,960

 $433,845

 $25,868,626

 $8,892,514

 $397,590

Bid + CCOs

 $0

 $3,337,779

 $380,885

 $25,626,604

 $9,107,189

 $2,500

Comp To  date

 $0

 $994,558

 $2,430

 $31,088

 $1,560

 $1,500

This Month
08/29/05

04/01/05

06/19/03

01/17/03

02/15/01

05/20/05

Awarded

09/09/05

04/13/05

07/03/03

02/03/03

03/02/01

06/08/05

Approved

01/01/11

01/18/06

04/30/07

10/07/05

09/20/05

11/30/05

Est Comp

 0%

 54%

 58%

 100%

 100%

 61%

%Time

 0%

 49%

 88%

 98%

 100%

 1%

% Work 

 

 

 

 

PLANT EST
SATIS

 

Message

04-1123G4

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

Contract 

ER-1187-(009)

ACST-1187-(008)

  

ACNH-Q101-(018)

ACNH-P101-(963)

  

  

P-1187-(008)

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

23195 MAFFEI ROAD

333 CAMILLE AVENUE

3168 KNIGHTS BRIDGE RD

11555 DUBLIN BLVD

P.O.BOX 2910

20 HAPPY VALLEY ROAD

585 LINDA MAR BLVD

280 BEALE STREET

2350 PAGE MILL RD

650 IRENE STREET

2350 PAGE MILL RD

280 BEALE STREET

PACIFICA, CA 94044

SAN FRANCISCO CA 94105

PALO ALTO CA 94304

SAN JOSE CA 95110

PALO ALTO CA 94304

SAN FRANCISCO CA 94105

Accepted

Location
Storm Water
Plan
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04District

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-8.0/9.3

04-SOL-37-9.3/10.5

04-SOL-80-12.8/16.2

Fed Aid

HB1

HB1

HE14

HE14

HE14

HE13

Pgm Code
IN SOLANO COUNTY IN FAIRFIELD FROM
ROUTE 80 INTERCHANGE TO  PENNSYLVANIA
AVENUE

IN SOLANO COUNTY IN VALLEJO FROM 0.2
KM SOUTH TO 0.2 KM NORTH OF  MARITIME
ACADEMY DRIVE INTERSECTION

IN SOLANO COUNTY IN VALLEJO AT THE
WALNUT STREET OVERCROSSING

IN SOLANO COUNTY IN VALLEJO FROM NAPA
RIVER BRIDGE TO SONOMA BOULEVARD

IN SOLANO COUNTY IN VALLEJO FROM 0.1
KM WEST OF ENTERPRISE STREET TO 0.6
KM EAST OF DIABLO STREET

IN SOLANO COUNTY IN FAIRFIELD AT
SOLANO COMMUNITY COLLEGE

Description 

INSTALL CONCRETE MEDIAN BARRIER

WIDEN ROADWAY

PLANTING AND IRRIGATION

CONSTRUCT FOUR LANE FREEWAY

CONSTRUCT FREEWAY AND INTERCHANGE

ROADWAY EXCAVATION AND CONCRETE

Type Of Work
O C JONES AND SONS INC

BAY CITIES PAVING & GRADING
INC

BAUNAN LANDSCAPE INC

OC JONES & SONS, INC.

O C JONES AND SONS INC AND M C
M CONSTRUCTION INC A
JOINTVENTURE

FANFA INC

Contractor

BERKELEY CA 94710

CONCORD CA 94524

RICHMOND, CA. 94801

VALLEJO, CA 94589

BERKELEY CA 94710

SAN LORENZO CA 94580

 

 

 

 

(510)526-3424

 

CARL BUTTERS

SIDHU BALJIT

BUTTERS, CARL

BUTTERS, CARL

MAHANTESH ANIGOL

DAVE CHANGIZI

Resident
Engineer

(707)428-2060

(707)648-4081

(707)428-2060

(707)428-2060

(707)648-4044

(707)428-2015

 $1,767,202

 $808,760

 $495,403

 $21,695,970

 $36,444,887

 $738,410

Bid + CCOs

 $0

 $747,177

 $455,670

 $23,896,877

 $35,443,081

 $635,762

Comp To  date

 $0

 $148,589

 $6,702

 $24,798

 $590,995

 $3,103

This Month
08/10/05

03/29/05

06/10/02

12/18/01

12/11/02

04/21/04

Awarded

08/18/05

04/11/05

06/19/02

01/07/02

12/26/02

05/06/04

Approved

04/21/06

09/07/06

05/15/06

09/30/05

11/09/05

10/18/07

Est Comp

 0%

 0%

 0%

 97%

 94%

 0%

%Time

 0%

 0%

 0%

 98%

 94%

 0%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

04-444104

04-299204

04-0T14C4

04-0T1414

04-0T1444

04-0T1644

Contract 

ACST-P012-(095)

ACST-S029-(097)

  

ACNH-P037-(096)

NH-    -(   )

ACIM-080 -(343)

PHG-P012-(095)

PHG-S029-(097)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

SWPPP

SWPPP

1520 FOURTH STREET

PO BOX 6227

115 BROOKSIDE DRIVE

285 MINI DR.

1520 FOURTH STREET

2401 GRANT AVE

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

2320 CARICIA DRIVE,
STE 103

FAIRFIELD CA 94533

FAIRFIELD CA 94533

FAIRFIELD, CA. 94533

FAIRFIELD CA 94533

Accepted

Location
Storm Water
Plan
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04District

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-.3/1

04-SOL-680-1.5/0

04-SOL-680-1.6/1.9

Fed Aid

HA27

HB1

HM3H

HE2

HE2

HE2

Pgm Code
IN SOLANO COUNTY AT VARIOUS LOCATIONS

IN SOLANO COUNTY IN FAIRFIELD AT THE
WESTBOUND 80 OFF RAMP AT  OLIVER ROAD

IN SOLANO COUNTY NEAR DAVIS AT PUTAH
CREEK BRIDGE

IN SOLANO AND CONTRA COSTA COUNTIES
IN BENICIA AND MARTINEZ ON ROUTES 680
AND 780 INTERCHANGE

IN SOLANO COUNTY IN BENICIA AT THE
TRI BRIDGE MAINTENANCE STATION

IN SOLANO COUNTY IN BENICIA FROM 0.5
KM EAST OF INDUSTRIAL WAY TO 1.0 KM
WEST OF LAKE HERMAN ROAD

Description 

UPGRADE EXISTING MEDIAN BARRIER

TRAFFIC SIGNAL AND WIDEN ROADWAY

RESURFACE BRIDGE DECK

CONSTRUCT BRIDGE INTERCHANGE

CONSTRUCT MAINTENANCE FACILITY

MITIGATION WETLAND

Type Of Work
DE SILVA GATES CONSTRUCTION
11555 DUBLIN BLV. P.O. BOX
2909  DUBLIN,CA 94568

GHILOTTI BROS

AMERICAN CIVIL CONSTRUCTORS

C.C, MYERS

DIABLO CONTRACTORS

PCI CONSTRUCTORS INC. 2100
GOODYEAR ROAD BENICIA  CA
94510

Contractor

DUBLIN CA 94568

SAN RAFAEL CA 94901

BENICIA CA 94510

BENICIA CA 94510

100,SAN RAMON, CA 94583

 

 

 

 

 

 

2320 COURAGE DR
STE#106

CARL BUTTERS

MANGLO PERPETUO

LEE, KEN

LIU, AGNES

4585 PACHECO BLVD.

Resident
Engineer

(707)428-2015

(707)428-2060

(707)428-2029

(925)957-2007

(925)957-2073

(925)250-5654

 $10,061,938

 $487,854

 $288,034

 $73,068,094

 $7,273,203

 $5,808,453

Bid + CCOs

 $8,788,311

 $0

 $302,059

 $65,346,259

 $7,190,408

 $5,763,983

Comp To  date

 $374,579

 $0

 $0

 $797,630

 $135

 $200,516

This Month
01/14/05

07/05/05

05/12/05

12/20/01

10/20/00

08/12/04

Awarded

01/28/05

07/12/05

05/26/05

01/08/02

11/01/00

09/02/04

Approved

11/21/05

04/07/06

08/22/05

08/31/06

10/11/05

02/02/06

Est Comp

 68%

 0%

 100%

 100%

 0%

 69%

%Time

 86%

 0%

 100%

 93%

 0%

 93%

% Work 

 

 

 

OVER RUN

PLANT EST
SATIS

 

Message

04-444304

04-446104

04-2R9304

04-006064

04-013084

04-006084

Contract 

ACIM-080 -(345)

ACIM-080 -(346)

  

ACIM-680 -(054)

  

  

  

G-080 -(346)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

SWPPP

SWPPP

11555 DUBLIN BLV.

525 JACOBY STREET

3701 MALLARD DRIVE

2000 PARK RD

NO.7 CROW CANYON COURT,SUITE

FAIRFIELD

2320 COURAGE DRIVE
SUITE 106

2320 COURAGE DRIVE
SUITE 106

4585 PACHOECO BLVD
SUTIE 200

4585 PACHECO BLVD,
SUITE 200

MARTINEZ

CA 94533

FAIRFIELD CA 94533

FAIRFIELD CA 94533

MARTINE, CA 94553

MARTINEZ, CA 94553

CA 94553

Accepted

Location
Storm Water
Plan
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04District

04-SON-12-15.3/29.4

04-SON-12-30.7/0

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

Fed Aid

HA21

HB1

HB1

HA4S2

HA21

HB6
HB4N

Pgm Code
IN SONOMA COUNTY AT VARIOUS LOCATIONS

IN SONOMA COUNTY NEAR GLEN ELLEN AT
THE INTERSECTION OF STATE ROUTE 12
AND ARNOLD DRIVE

IN SONOMA COUNTY ABOURT 12 KM EAST OF
NOVATO FROM 0.7 KM EAST OF MARIN
COUNTY LINE TO 1.2 KM WEST OF ROUTE
37 AND 121 SEPARATION

IN SONOMA COUNTY 3.2 KM EAST OF
TOLAY CREEK AT THE SONOMA CREEK
BRIDGE

IN SONOMA COUNTY IN PETALUMA FROM
PETALUMA RIVER BRIDGE TO 0.2 KM
NORTH OF 110 AND 116 SEPARATION AND
OVERHEAD

IN SONOMA COUNTY IN ROHNERT PARK FROM
0.3 KM SOUTH TO 1.0 KM NORTH OF
ROHNERT PARK EXPRESSWAY OVERCROSSING

Description 

TREAT BRIDGE DECKS AND JOINT SEALS

INSTALL TRAFFIC SIGNALS

CONSTRUCT MEDIAN BARRIER

CONSTRUCT VIEW AREA

REPLACE BRIDGE AND IMPROVE ON RAMP

PARK AND RIDE LOT

Type Of Work
TRUESDELL CORP. OF CALIFORNIA

W BRADLEY ELECTRIC INC

M BUMGARNER INC

TRI COUNTY INCORPORATED

DIABLO CONTRACTORS, INC

NORTH BAY CONSTRUCTION INC

Contractor

PHOENIX, AZ 85040

NAVATO CA 94945

LIVERMORE CA 94550

NAPA CA 94559

SAN RAMON, CA 94583

PETALUMA, CA  94952

 

 

 

(707)226-6117

 

 

LEGALLEE, DALE W

FRANK DUAN

HAL STREATER

BRAJNIKOFF, LEONARD

CAMERON, JAMES

LEGALLEE, DALE

Resident
Engineer

(707)566-3956

 

(707)781-2640

 

(707)566-3956

(707)566-3956

 $333,061

 $127,815

 $589,275

 $607,133

 $9,400,068

 $2,691,104

Bid + CCOs

 $309,338

 $0

 $484,650

 $566,126

 $3,685,119

 $2,723,500

Comp To  date

 $17,121

 $0

 $484,650

 $1,918

 $812,609

 $33,618

This Month
04/07/05

07/07/05

02/22/05

06/26/03

09/29/04

12/17/03

Awarded

04/20/05

07/20/05

03/08/05

07/09/03

10/13/04

12/26/03

Approved

10/30/05

11/03/05

03/15/08

07/25/06

10/30/05

Est Comp

 96%

 0%

 66%

 0%

 43%

 90%

%Time

 90%

 0%

 82%

 0%

 39%

 98%

% Work 

 

 

 

PLANT EST
SATIS

 

 

Message

04-443584

04-1A5704

04-291504

04-0T0424

04-276004

04-130214

Contract 

  

ACST-P012-(094)

ACST-P037-(124)

  

ACNH-Q101-(058)

ACNH-Q101-(027)

  

PHG-P012-(094)

PHG-P037-(124)

  

  

CML-5379-(010)

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

3529 E WOOD STREET

90 HILL ROAD

1175 GREENVILLE ROAD

2475 STOCKTON ST

7 CROW CANYON CT, SUITE 100

431 PAYRAN STREET

4030 OCCIDENTAL ROAD,
BLDG. A

3401 REGATTA BLVD

1009 CLEGG COURT STE
A

202 4TH STREET

4030 OCCIDENTAL ROAD,
BLDG A

4030 OCCIDENTAL ROAD,
BLDG A

SANTA ROSA, CA 95401

RICHMOND CA 94804

PETALUMA CA 94954

SANTA ROSA

SANTA ROSA, CA 95401

SANTA ROSA, CA 95401

Accepted

Location
Storm Water
Plan
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04District

 $68,928,787 $2,895,888,192 $3,735,860,283

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-VAR--/0

Fed Aid

HB5

HA23

HA22

Pgm Code
IN SONOMA COUNTY IN AND NEAR  SANTA
ROSA AT VARIOUS LOCATIONS

IN SONOMA COUNTY IN CLOVERDALE AT
KING RIDGE HEIGHTS

IN SAN FRANCISCO AND SAN MATEO
COUNTIES AT VARIOUS LOCATIONS

Description 

CONSTRUCT SOUND WALLS

SLOPE STABILIZATION

REPLACE INLET GRATES

Type Of Work
GORDON BALL CONSTRUCTION

CONDON-JOHNSON & ASSOCIATES

METROPOLE

Contractor

ALAMO, CA

OAKLAND CA 94606

LAKE FOREST CA 94706

 

 

 

LEGALLEE, DALE

HAL STREATER

FRED BOOSHEHRI

Resident
Engineer

(707)576-2404

(707)781-2640

(650)855-7776

 $3,905,018

 $709,985

 $433,772

Bid + CCOs

 $3,075,493

 $586,010

 $351,450

Comp To  date

 $256,500

 $0

 $102,150

This Month
06/22/04

12/07/04

04/27/05

Awarded

07/06/04

12/15/04

05/13/05

Approved

04/06/06

09/26/05

11/30/05

Est Comp

 60%

 94%

 64%

%Time

 78%

 84%

 81%

% Work 

 

 

 

Message

04-272424

04-278904

04-290004

Contract 

ACNH-Q101-(050)

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

WPCP

333 CAMILLE AVE

P O POX 12368

P O BOX 1632

202 4TH STREET

1009 CLEGG COURT, STE
A

2350 PAGE MILL ROAD

SANTA ROSA, CA 95402

PETALUMA CA 94954

PALO ALTO CA 94304

Accepted

09/26/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

05District

05-MON-1-74.9/80.8

05-MON-68-12.4/0

05-MON-68-16.8/21.9

05-MON-68-19.8/21.6

05-MON-101-69.4/73.9

05-MON-101-93.1/100.4

Fed Aid

HB1

HA23

HA22

HA22

HB1

HB4N

Pgm Code
IN MONTEREY COUNTY IN AND NEAR
MONTEREY AT VARIOUS LOCATIONS

IN MONTEREY COUNTY ABOUT 14 KM EAST
OF MONTEREY AT 0.9 KM WEST OF CORRAL
DE TIERRA ROAD

IN MONTEREY COUNTY IN AND NEAR
SALINAS FROM 0.6 KM SOUTH OF
RESERVATION ROAD UNDERCROSSING TO
WORK STREET

IN MONTEREY COUNTY IN SALINAS FROM
STEPHANIE DRIVE TO ABBOTT STREET

IN MONTEREY COUNTY IN AND NEAR
GONZALES FROM SOUTH GONZALES
OVERCROSSING TO 2.1 KM NORTH OF
NORTH GONZALES OVERCROSSING

IN MONTEREY COUNTY NEAR SALINAS AND
PRUNEDALE AT VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

REPLACE CULVERT

PAVEMENT REHABILITATION

REPLACEMENT PLANTING

CONCRETE BARRIER AND THRIE BEAM

ACCELERATION AND DECELERATION LANES

Type Of Work
J.S. BRAR COMPANY

MGE  LARRY BETSCHART

GRANITE CONSTRUCTION COMPANY

J.C. RANDOLPH INC. JOHN
RANDOLPH

GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

MCM CONSTRUCTION, INC GENERAL
ENGINEERING CONTRACTOR

Contractor

CLOVIS, CA 93611-3414

WATSONVILLE CA 950775085

APTOS, CA.  95003

WATSONVILLE, CA 95076

NORTH HIGHLANDS, CA 95660

 

 

(831)724-1011

 

 

 

WILSON, JENNIFER

WILSON, JENNIFER

WILSON, JENNIFER

1529 HWY 68

LAVERING, TYLER

LAVERING, TYLER

Resident
Engineer

(831)375-1621

(831)375-1621

(831)375-5920

(831)375-1621

(831)663-8908

(831)663-8908

 $931,683

 $378,466

 $9,704,203

 $226,516

 $2,351,496

 $1,647,111

Bid + CCOs

 $781,598

 $69,224

 $8,548,373

 $0

 $2,326,963

 $1,059,450

Comp To  date

 $3,884

 $0

 $0

 $0

 $0

 $69,708

This Month
04/23/04

06/24/04

08/20/04

06/07/05

01/31/05

12/13/04

Awarded

05/06/04

07/07/04

09/01/04

06/14/05

02/14/05

12/20/04

Approved

01/23/08

08/14/06

01/04/06

09/02/05

06/20/06

Est Comp

 32%

 83%

 67%

 0%

 100%

 54%

%Time

 88%

 19%

 85%

 0%

 100%

 64%

% Work 

 

 

 

 

COMPLETED

 

Message

05-4757V4

05-495704

05-491504

05-491514

05-0H1004

05-0161G4

Contract 

ACST-P001-(500)

ER-35L7-(004)

ACST-P068-(017)

  

ACST-Q101-(090)

ACNH-Q101-(075)

PH-P001-(500)

  

P-P068-(017)

  

PHG-Q101-(090)

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

2779 BULLARD AVE

P O BOX 50085

1097 PLEASANT VALLEY ROAD

PO BOX 50001

PO BOX 867

1529 HIGHWAY 68

1529 HIGHWAY 68

1529 HIOGHWAY 68

MONTEREY, CA 93940

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

MONTEREY, CA 93940-5279

MONTEREY, CA 93940

MONTEREY, CA 93940

SALINAS, CA 93907

SALINAS, CA 93907

Accepted

09/06/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

05District

05-MON-101-95.0/95.8

05-MON-101-96.3/97.5

05-MON-156-1.8/T4.8

05-MON-198-16.1/21.3

05-SB-1-1.7/2.5

05-SB-1-10.1/10.3

Fed Aid

HE14

HM1A

HM1A

HM1

HA23

HA23

Pgm Code
IN MONTEREY COUNTY NEAR PRUNEDALE AT
ROUTE 101 FROM 0.1 KM SOUTH TO 0.4 KM
NORTH OF ROUTE 156/101 SEP AND ON
ROUTE 156 FROM MCGUFF

IN MONTEREY COUNTY NEAR PRUNEDALE
FROM 0.4 KM TO 2.2 KM NORTH OF SAN
MIGUEL CANYON ROAD

IN MONTEREY COUNTY NEAR CASTROVILLE
FROM CASTROVILLE BOULEVARD TO 0.1 KM
EAST OF MC GUFFIE ROAD

IN MONTEREY COUNTY ON RTE 198 FROM 2
MI EAST OF RTE 25 TO 7.5 MI EAST OF
RTE 25

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM YTIAS CREEK BRIDGE TO 0.4 KM
NORTH OF YTIAS CREEK BRIDGE

Description 

MODIFY INTERCHANGE AND RAMPS

RESURFACE ASPHALT CONCRETE

ASPHALT CONCRETE OVERLAY

REPAIR EMBANKMENT

REALIGNMENT SLOPE

CONSTRUCT RETAINING WALL

Type Of Work
R M HARRIS COMPANY INC

GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

PAPICH CONSTRUCTION CO., INC.

GRANITE CONSTRUCTION COMPANY

CONDON JOHNSON AND ASSOCIATES
INC

Contractor

MARTINEZ CA 94553

WATSONVILLE, CA 95076

WATSONVILLE, CA 95077

PISMO BEACH, CA 93448

WATSONVILLE CA 950775085

OAKLAND CA 94604

(925)335-3000

 

 

 

(831)724-1011

(510)534-3400

NAAS, ABDALLA

NAAS, ABDALLA

NAAS, ABDALLA

HOPKINS, RAY

STIMSON, PATRICK

STIMSON, PATRICK

Resident
Engineer

(831)663-9802

(831)663-9800

(831)663-8900

(805)226-9217

(805)348-3533

(805)348-3197

 $8,544,483

 $132,776

 $947,927

 $400,000

 $3,734,654

 $2,718,559

Bid + CCOs

 $8,385,882

 $145,577

 $820,126

 $319,565

 $3,425,205

 $1,768,583

Comp To  date

 $51,850

 $0

 $56,120

 $0

 $248,382

 $249,012

This Month
08/27/01

06/09/05

04/01/05

03/24/05

04/12/04

06/15/05

Awarded

09/10/01

06/24/05

04/11/05

03/24/05

04/21/04

06/23/05

Approved

12/30/05

09/02/05

08/09/06

10/20/05

07/27/06

07/26/06

Est Comp

 100%

 100%

 100%

 100%

 98%

 59%

%Time

 99%

 100%

 86%

 80%

 89%

 66%

% Work 

 

COMPLETED

 

OVER RUN

 

 

Message

05-0161U4

05-0L8204

05-0L9404

05-0M8504

05-484604

05-0M7304

Contract 

ACNH-X053-(020)

  

  

  

ER-35L2-(004)

ACNH-4101-(004)

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

  

SWPPP

SWPPP

1000 HOWE ROAD

411 WALKER ST.

P.O. BOX 50085

P. O. BOX 2210

P O BOX 50085

P O BOX 12368

3075 EXECUTIVE DR.

3075 EXECUTIVE DR.

P. O. BOX 307

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

SALINAS, CA 93907

SALINAS, CA 93907

TEMPLETON, CA 93465

SANTA MARIA, CA 93454

Accepted

09/06/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

05District

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

Fed Aid

HA23

HM2

HA22

HA25

HM1

HB1

Pgm Code
IN SANTA BARBARA COUNTY NEAR LOMPOC
FROM 1.0 KM SOUTH OF EL JARO CREEK
BRIDGE TO 0.6 KM NORTH OF EL JARO
CREEK BRIDGE

IN SANTA BARBARA COUNTY ON STATE
ROUTE 1 DIR'S EMERGANCY FORCE ACCOUNT
CONTRACT

IN SANTA BARBARA AND SAN LUIS OBISPO
COUNTIES AT AND NEAR VENTUCOPA FROM
THE VENTURA COUNTY LINE TO 0.2 KM
SOUTH OF THE 33 AND 166

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA FROM MILPAS STREET
UNDERCROSSING TO 0.2 KM SOUTH OF
TURNPIKE ROAD OVERCROSSING

CASTILLO STREET UNDER-CROSSING

IN SANTA BARBARA COUNTY IN GOLETA
FROM EL SUENO ROAD ON RAMP TO 0.2 KM
SOUTH OF TURNPIK ROAD

Description 

CONSTRUCT RETAINING WALL

INSTALL SIGNAL FOR ONE WAY TRAFFIC
CONTROL

REHABILITATE AND WIDEN HIGHWAY

UPGRADE PLANTING AND IRRIGATION

REMOVE PAVERS AND CONSTRUCT WATER
BARRIER

INSTALL CONCRETE BARRIER

Type Of Work
CONDON JOHNSON AND ASSOCIATES
INC

A J DIANI CONSTRUCTION CO INC

GRANITE CONSTRUCTION COMPANY

AMERICA WEST LANDSCAPE INC

WHITAKER CONTRACTORS, INC.

R BURKE CORPORATION

Contractor

OAKLAND CA 94604

SANTA MARIA, CA 93456

TEMPLETON, CA.93465

BELLFLOWER CA 90707

SANTA MARGARITA, CA 93453

SAN LUIS OBISPO CA
934060957

(510)534-3400

 

 

(562)803-6800

 

(805)543-8568

STIMSON, PATRICK

PATRICK STIMSON

MICHAEL LEW

INFANTE, ART

HENCH, CHARLIE

MORTENSEN, MICHAEL

Resident
Engineer

(805)348-3533

(805)922-1611

(805)348-3105

(805)884-9459

(805)927-4559

(805)884-9459

 $2,557,791

 $391,000

 $7,139,105

 $1,267,272

 $3,000,000

 $660,820

Bid + CCOs

 $1,188,453

 $345,085

 $5,959,488

 $1,179,080

 $2,103,030

 $641,263

Comp To  date

 $473,766

 $0

 $227,547

 $2,597

 $203,876

 $11,130

This Month
06/15/05

01/18/05

02/23/05

11/01/02

04/18/05

04/15/05

Awarded

06/23/05

01/19/05

03/08/05

11/18/02

04/18/05

04/22/05

Approved

11/18/05

12/30/05

06/29/06

10/04/06

01/04/06

08/21/06

Est Comp

 59%

 61%

 64%

 72%

 60%

 0%

%Time

 46%

 88%

 83%

 93%

 70%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

05-0M7404

05-0M6904

05-0A4004

05-462104

05-0M7204

05-0K2204

Contract 

ACNH-4100-(004)

  

ACST-P033-(060)

ACNH-Q101-(013)

  

ACST-Q101-(091)

  

  

P-P033-(060)

  

  

PHG-Q101-(091)

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

  

SWPPP

P O BOX 12368

P.O. BOX 636

P.O. BOX 790

P O BOX 1698

P. O. BOX 910

P O BOX 957

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
STE E

2053 PREISKER LANE,
SUITE E

22 N. MILPAS STE H

775 ARLINGTON ST.

22 N. MILPAS ST. STE
G & H

SANTA MARIA, CA. 93454

SANTA MARIA, CA 93454

SANTA MARIA, CA. 93454

SANTA BARBARA, CA 93103

CAMBRIA, CA 93428

SANTA BARBARA, CA 93103

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

05District

05-SB-101-21.5/25.3

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-101-77.4/78.5

05-SB-101-/2.1

Fed Aid

HM1

HB1

HB1

HB1

HB1

HB1

Pgm Code
IN SANTA BARBARA COUNTY ON ROUTE 101

IN SANTA BARBARA COUNTY ABOUT 36 KM
WEST OF SANTA BARBARA FROM 0.9 KM
EAST OF ARROYO HONDO BRIDGE TO 1.1 KM
WEST OF ARROYO HONDO B

IN SANTA BARBARA COUNTY NEAR  LAS
CRUCES FROM 1.0 KM NORTH END OF
GAVIOTA TUNNEL TO 3.1 KM NORTH OF
ROUTE 1 AND 101 SEPARATION

IN SANTA BARBARA COUNTY NEAR
BUELLTON FROM 1.1 KM SOUTH OF NOJOQUI
CREEK BRIDGE TO 0.8 KM SOUTH OF SANTA
ROSA ROAD OVERCROSSING

IN SANTA BARBARA COUNTY NEAR SANTA
MARIA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY IN AND NEAR
CARPINTERIA FROM VENTURA AND SANTA
BARBARA COUNTY LINE TO 0.6 KM SOUTH
OF CARPINTERIA CREEK BR

Description 

REPAIR STORM DAMAGED PAVEMENT

CONCRETE MEDIAN BARRRIER

CONSTRUCT CONCRETE MEDIAN BARRIER

MEDIAN BARRIER

SHOULDER WIDENING AND RUMBLE STRIPS

CONSTRUCT MEDIAN BARRIER

Type Of Work
GRANITE CONSTRUCTION CO.

JOHN MADONNA CONSTRUCTION
COMPANY INC

A J DIANI CONSTRUCTION CO INC

JOHN MADONNA CONSTRUCTION
COMPANY INC

A.J. DIANI CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

Contractor

WATSONVILLE, CA 95077

SAN LUIS OBISPO CA 93403

SANTA MARIA CA 93456

SAN LUIS OBISPO CA 93403

WATSONVILLE CA 950775085

 

(805)543-7751

(805)925-9533

(805)543-7751

(805)925-9533

(831)724-1011

NIMRI, SAM

INFANTE, ART

INFANTE, ART

INFANTE, ART

MICHAEL LEW

INFANTE, ART

Resident
Engineer

(805)549-3116

(805)884-9459

(805)884-9459

(805)884-9459

(805)348-3105

(805)884-9459

 $400,000

 $1,130,622

 $2,685,907

 $1,544,400

 $510,035

 $1,799,631

Bid + CCOs

 $379,551

 $1,091,114

 $793,546

 $112,576

 $545,360

 $1,764,376

Comp To  date

 $1,973

 $1,487

 $295,629

 $112,576

 $801

 $0

This Month
06/09/05

09/10/04

04/18/05

08/03/05

08/17/04

12/13/04

Awarded

06/09/05

09/23/04

04/26/05

08/15/05

08/31/04

12/29/04

Approved

09/20/05

07/20/06

07/27/06

05/03/06

12/29/05

08/25/05

Est Comp

 82%

 0%

 0%

 6%

 0%

 28%

%Time

 96%

 0%

 0%

 7%

 0%

 97%

% Work 

 

PLANT EST
SATIS

PLANT EST
SATIS

 

PLANT EST
SATIS

COMPLETED

Message

05-0N0304

05-0J3304

05-0H0904

05-0K1004

05-0J8004

05-474804

Contract 

  

ACST-Q101-(081)

ACST-Q101-(092)

ACST-Q101-(096)

ACST-Q101-(071)

ACST-Q101-(085)

  

PHG-Q101-(081)

PHG-Q101-(092)

PHG-Q101-(096)

PH-Q101-(071)

PHG-Q101-(085)

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P. O. BOX 50085

P O BOX 5310

P O BOX 636

P O BOX 5310

P O BOX 50085

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
'H'

22 N. MILPAS ST.
SUITE H

22 N. MILPAS ST., STE
H

22 N. MILPAS ST., STE
H

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

SANTA BARBARA, CA 93103

Accepted

09/08/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

05District

05-SB-135-11.7/12.2

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-154-23.3/32

05-SB-217-.9/2.2

05-SB-246-22.9/24.6

Fed Aid

HM1

HA21

HM1A

HM1

HB1

HM1

Pgm Code
IN SANTA BARBARA COUNTY ON ROUTE 135

IN SANTA BARBARA AND VENTURA
COUNTIES NEAR CARPINTERIA FROM 1.6 KM
EAST TO 2.7 KM EAST OF ROUTE 101 AND
150 SEPARATION

IN SANTA BARBARA COUNTY IN AND NEAR
SANTA BARBARA AT VARIOUS LOCATIONS

IN SANTA BARBARA COUNTY ON ROUTE 154

IN SANTA BARBARA COUNTY IN GOLETA
FROM 0.3 KM NORTH OF GOLETA SLOUGH
BRIDGE TO HOLLISTER AVENUE
UNDERCROSSING

IN SANTA BARBARA COUNTY ON STATE
ROUTE 246

Description 

REPAIR STORM DAMAGED PAVEMENT

REPLACE BRIDGES

ASPHALT CONCRETE OVERLAY

REPAIR STORM DAMAGED PAVEMENT

MEDIAN BARRIER

COLD PLANE & REPLACE AC PAVEMENT

Type Of Work
A J DIANI CONSTRUCTION CO. INC

SECURITY PAVING COMPANY INC

GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

UNION ASPHALT, INC.

Contractor

SANTA MARIA, CA 93458

SUN VALLEY CA 913531489

WATSONVILLE CA 95077

WATSONVILLE, CA 95077

WATSONVILLE CA 95077

SANTA MARIA, CA 93454

 

(818)767-8418

(831)724-1011

 

(831)724-1011

 

NIMRI, SAM

PINEDA, PAUL

LEW, MIKE

NIMRI, SAM

MORTENSEN, MICHAEL

NIMRI, SAM

Resident
Engineer

(805)549-3116

 

(805)348-3105

(805)549-3116

(805)884-9459

(805)549-3116

 $600,000

 $4,362,873

 $1,604,041

 $2,326,000

 $1,143,914

 $754,000

Bid + CCOs

 $332,589

 $3,566,566

 $959,491

 $1,556,027

 $366,197

 $749,608

Comp To  date

 $332,589

 $1,067,966

 $959,491

 $683,704

 $366,197

 $0

This Month
06/09/05

04/07/05

06/14/05

06/15/05

08/02/05

06/20/05

Awarded

06/09/05

04/18/05

06/23/05

06/15/05

08/12/05

06/20/05

Approved

09/30/05

11/01/05

10/20/05

09/30/05

12/18/06

08/25/05

Est Comp

 49%

 79%

 100%

 51%

 16%

 0%

%Time

 55%

 80%

 60%

 67%

 32%

 100%

% Work 

 

 

 

 

 

 

Message

05-0N0104

05-282804

05-0L8504

05-0N0004

05-0J0604

05-0N0204

Contract 

  

ACST-P150-(021)

  

  

ACST-P217-(001)

  

  

P-P150-(021)

  

  

PHG-P217-(001)

  

  

ACBR-P150-(E  )

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

  

295 NORTH BLOSSER ROAD

P O BOX 1489

P O BOX 50085

P. O. BOX 50085

P O BOX 50085

1625 E. DONOVAN

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G & H

2053 PREISKER LANE,
SUITE E

2053 PREISKER LANE,
SUITE E

22 N. MILPAS ST., STE
G

2053 PREISKER LANE,
SUITE E

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93455

SANTA MARIA, CA 93454

SANTA BARBARA, CA 93103

SANTA MARIA, CA 93454

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

05District

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-2.6/17.8

05-SCR-1-3.0/4.3

05-SCR-9-9.4/9.7

Fed Aid

HA23

HM1A

HB1

HB1

HB1

HB1

Pgm Code
IN SAN BENITO COUNTY EMERGENCY WORK

IN SAN BENITO COUNTY NEAR GILROY FROM
MONTEREY COUNTY LINE TO SANTA CLARA
COUNTY LINE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA FROM 0.4 KM EAST OF
ROUTE 101 AND 156 SEPARATION TO 0.1
KM WEST OF ALAMEDA STRE

IN SAN BENITO COUNTY IN AND NEAR SAN
JUAN BAUTISTA AT VARIOUS  LOCATIONS

IN SANTA CRUZ COUNTY NEAR
WATSONVILLE FROM 0.1 KM SOUTH OF
AIRPORT BOULEVARD OVERCROSSING TO 0.5
KM NORTH OF BUENA VISTA DRIVE UN

IN SANTA CRUZ COUNTY IN BEN LOMOND
FROM GLEN ARBOR ROAD TO MILL STREET

Description 

REPAIR ROADWAY

RESURFACE ROADWAY

CONSTRUCT CONCRETE MEDIAN BARRIER

CONSTRUCT METAL BEAM GUARD RAIL

RESURFACE ASPHALT CONCRETE

CONSTRUCT LEFT TURN LANE

Type Of Work
TEICHERT CONSTRUCTION

GRANITEROCK  PAVEX
CONSTRUCTION DIVISION

PAVEX CONSTRUCTION

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION

Contractor

SACRAMENTO CA  95851

WATSONVILLE, CA 95076

REDWOOD CITY, CA  94063

WILSONVILLE OR 97070

WATSONVILLE CA 95077

REDWOOD CITY CA 94063

 

 

 

(503)682-2252

 

 

NAAS, ABDALLA

KESHAVARZI, FARSHAD

DUNLAP, BARRY

BARRY DUNLAP

Resident
Engineer

 

(831)663-8902

(831)427-4706

 

(831)427-4707

(831)427-4706

 $5,000,000

 $1,283,600

 $1,159,461

 $414,414

 $629,624

 $1,516,725

Bid + CCOs

 $0

 $968,500

 $1,134,807

 $251,448

 $589,281

 $1,492,776

Comp To  date

 $0

 $601,991

 $10,646

 $0

 $0

 $1,215

This Month
01/20/98

06/02/05

12/29/04

05/20/05

05/17/05

03/09/04

Awarded

02/02/98

06/14/05

01/13/05

06/01/05

05/31/05

03/18/04

Approved

10/03/05

08/07/06

09/20/05

10/25/05

02/14/08

Est Comp

 0%

 73%

 0%

 73%

 27%

 0%

%Time

 0%

 90%

 0%

 60%

 88%

 0%

% Work 

 

 

PLANT EST
SATIS

 

 

PLANT EST
SATIS

Message

05-470304

05-0L8804

05-0E3604

05-0K2504

05-0K6304

05-465604

Contract 

ER-    -(   )

  

ACST-P156-(014)

ACST-P156-(015)

ACST-P001-(514)

ACST-S009-(013)

--()

  

PHG-P156-(014)

PHG-P156-(015)

PH-P001-(514)

PH-S009-(013)

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

P O BOX 15002

411 WALKER ST.

330 BLOMQUIST STREET

P O BOX 347

P.O. BOX 50085

330 BLOMQUIST ST

3075 EXECUTIVE DR.

140 DUBOIS ST

140 DUBOIS ST

140 DU BOISE ST SUITE
"D"

SALINAS, CA 93907

SANTA CRUZ, CA 95060

SANTA CRUZ, CA 95060

SANTA CRUZ CA 95060

Accepted

Location
Storm Water
Plan
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05District

05-SCR-9-20.8/0

05-SCR-152-7.6/8

05-SLO-1-18.1/23.3

05-SLO-1-24.3/27.8

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

Fed Aid

HB1

HB1

HA22

HB1

HA23

HM2C

Pgm Code
IN SANTA CRUZ COUNTY NEAR BOULDER
CREEK AT 0.6 KM SOUTH OF SAN MATEO
COUNTY LINE

IN SANTA CRUZ COUNTY ABOUT 12 KM EAST
OF WATSONVILLE FROM 0.5 KM  TO 1.1 KM
WEST OF THE SANTA CRUZ AND SANTA
CLARA COUNTY LINE

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 1.0 KM NORTH OF
WESTMONT DRIVE TO 0.8 KM NORTH OF
WATSON DRIVE

IN SAN LUIS OBISPO COUNTY NEAR MORRO
BAY FROM GILARDI ROAD TO SOUTH BAY
BOULEVARD

IN SAN LUIS OBISPO COUNTY ON RTE 46
AT 0.1MILE EAST OF PERRY CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR
CAMBRIA FROM 3.3 KM EAST OF GREEN
VALLEY ROAD TO 10.8 KM WEST OF SANTA
ROSA CREEK ROAD

Description 

MODIFY INTERSECTION

REHABILITATE ROADWAY

ASPHALT CONCRETE OVERLAY

CONSTRUCT MEDIAN BARRIER

EMERGANCY REPAIRS AT CAMBRIA MAINT
STA

SLOPE STABILIZATION

Type Of Work
GRANITE CONSTRUCTION CO

PAVEX CONSTRUCTION DIVISION

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

HAMON OVERHEAD DOOR CO., INC.

ON GRADE CONTRACTING

Contractor

WATSONVILLE CA 95077

REDWOOD CITY CA 94063

TEMPLETON  CA  93455

TEMPLETON, CA  93465

PASO ROBLES, CA 93447

JAMESTOWN  CA 95327

 

 

 

 

 

(209)984-4800

BARRY DUNLAP

BARRY DUNLAP

ROSS MCGOWAN

HENCH, CHARLIE

HENCH, CHARLIE

HENCH, CHARLIE

Resident
Engineer

(831)427-4706

(831)427-4706

(805)610-6028

(805)927-4559

(805)927-4559

(805)927-4559

 $438,438

 $1,356,708

 $1,799,605

 $2,102,762

 $500,000

 $493,493

Bid + CCOs

 $197,130

 $1,116,969

 $1,185,875

 $458,241

 $195,160

 $283,437

Comp To  date

 $197,130

 $829,649

 $454,881

 $456,991

 $0

 $136,242

This Month
06/03/05

06/28/05

05/17/05

06/02/05

12/01/04

06/17/05

Awarded

06/17/05

07/13/05

06/02/05

06/20/05

12/01/04

06/29/05

Approved

06/20/06

04/24/06

10/19/05

01/13/06

08/30/05

10/13/05

Est Comp

 22%

 56%

 76%

 40%

 59%

 64%

%Time

 46%

 82%

 63%

 22%

 39%

 57%

% Work 

 

 

 

 

 

 

Message

05-0A7004

05-444804

05-0C9104

05-0L5304

05-0M5404

05-0L7804

Contract 

ACST-P009-(014)

ACST-P152-(066)

ACST-P001-(513)

ACST-P001-(515)

  

  

PH-P009-(014)

PH-P152-(066)

P-P001-(513)

PHG-P001-(515)

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

SWPPP

P.O.BOX 50085

330 BLOMQUIST STREET

P O BOX 957

P O BOX 790

3021 PROPELLER DR,PO BOX 1085

18149 MAIN STREET STE 10

140 DU BOIS ST SUITE
"D"

140 DUBOIS ST SUITE
"D"

1559 EL CAMINO REAL

775 ARLINGTON STREET

775 ARLINGTON ST.

775 ARLINGTON STREET

SANTA CRUZ CA 95060

SANTA CRUZ CA 95060

SAN LUIS OBISPO CA 93401

CAMBRIA, CA 93428

CAMBRIA, CA 93428

CAMBRIA, CA 93428

Accepted

Location
Storm Water
Plan
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05District

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-12.5/20.8

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-50.6/58.8

Fed Aid

HA23

HA25

HB1

HM1A

HB4C

HM1A

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR
SHANDON AT 0.8 KM WEST OF PALO PRIETO
PASS

IN SAN LUIS OBISPO COUNTY IN  ARROYO
GRANDE AND PISMO BEACH FROM BRIDGE
STREET UNDERCROSSING TO 0.1 KM NORTH
OF OAK PARK OVERCROSS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
ARROYO GRANDE AT VARIOUS LOCATIONS

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PISMO BEACH FROM PISMO OVERHEAD TO
SAN LUIS OBISPO CREEK BRIDGE

IN SAN LUIS OBISPO COUNTY NEAR SAN
LUIS OBISPO FROM 2.6 KM NORTH OF
RESERVOIR CANYON ROAD TO CUESTA
OVERHEAD

IN SAN LUIS OBISPO COUNTY IN AND NEAR
PASO ROBLES FROM VINEYARD DRIVE
OVERCROSSING TO NORTH PASO ROBLES
OVERHEAD

Description 

RECONSTRUCT SLOPE PROTECTION

PLANTING AND IRRIGATION

CONSTRUCT THRIE BEAM BARRIER

SEAL COAT

HIGHWAY PLANTING AND IRRIGATION

SEAL COAT

Type Of Work
A F A CONSTRUCTION INC

J.S. BRAR COMPANY

CORAL CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

ELITE LANDSCAPING INC

UNION ASPHALT

Contractor

NOVATO CA 94949

CLOVIS CA  93611-3414

WILSONVILLE OR 97070

WATSONVILLE CA 95077

CLOVIS, CA  93612

SANTA MARIA, CA 93456

(415)883-6734

 

(503)682-2252

(831)724-1011

 

 

RICARDO QUINTANA

RICHARDS, TIM

STIMSOM, PATRICK

LEW, MIKE

RICHARDS, TIM

SILVA, RICK

Resident
Engineer

 

(805)542-4765

(805)348-3533

(805)348-3105

(805)542-4765

(805)226-8279

 $102,249

 $1,312,334

 $717,796

 $1,382,520

 $527,938

 $1,083,003

Bid + CCOs

 $0

 $1,178,081

 $680,276

 $255,466

 $410,447

 $987,680

Comp To  date

 $0

 $4,200

 $0

 $255,466

 $5,400

 $316,812

This Month
02/25/99

05/24/04

05/03/05

06/09/05

05/23/02

05/31/05

Awarded

03/10/99

06/10/04

05/11/05

06/23/05

06/04/02

06/09/05

Approved

06/11/07

09/20/05

11/07/05

03/21/07

09/30/05

Est Comp

 0%

 0%

 100%

 18%

 0%

 100%

%Time

 0%

 0%

 94%

 19%

 0%

 98%

% Work 

SUSPENDED

PLANT EST
SATIS

OVER RUN

 

PLANT EST
SATIS

SUSPENDED

Message

05-458804

05-0C1004

05-0J2104

05-0L8604

05-345484

05-0L9204

Contract 

ACNH-33B2-(004)

ACNH-Q101-(031)

ACST-Q101-(094)

  

  

  

  

  

PHG-Q101-(094)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

WPCP

22 COMMERCIAL BLVD STE E

2779 BULLARD AVENUE

P O BOX 347

P O BOX 50085

2972 LARKIN AVENUE

P.O. BOX 1280

P. O. BOX 307

4485 VACHELL LANE

2053 PREISKER
LANE,SUITE E

2053 PREISKER LANE,
SUITE E

50 HIGUERA STREET

3230 RIVERSIDE AVE,
SUITE 132

TEMPLETON, CA 93465

SAN LUIS OBISPO CA 93401

SANTA MARIA, CA 93454

SANTA MARIA, CA 93454

SAN LUIS OBISPO, CA
93401

PASO ROBLES, CA 93446

Accepted

09/22/05

Location
Storm Water
Plan
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05District

 $9,268,951 $63,247,561 $88,190,838

05-SLO-166-8.9/16.4

Fed Aid

HM1A

Pgm Code
IN SAN LUIS OBISPO COUNTY NEAR
TWITCHELL RESERVOIR AT VARIOUS
LOCATIONS

Description 

SEAL COAT

Type Of Work
GRAHAM CONTRACTORS INC

Contractor

SAN JOSE CA 95159
(408)293-9516

LEW, MIKE

Resident
Engineer

(805)348-3105

 $774,885

Bid + CCOs

 $578,041

Comp To  date

 $578,041

This Month
06/08/05

Awarded

06/21/05

Approved

10/04/05

Est Comp

 100%

%Time

 74%

% Work 

 

Message

05-0L8104

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

P O BOX 26770 2053 PREISKER LANE,
SUITE E
SANTA MARIA, CA 93455

Accepted

Location
Storm Water
Plan
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06District

06-FRE-0-/0

06-FRE-5-48.6/65.8

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-10.7/15.9

Fed Aid

HA22

HA22

HB32

HB4N

HA22

Pgm Code
IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY ABOUT 11.2 KM WEST
OF FIREBAUGH FROM 0.4 KM SOUTH OF
PANOCHE ROAD OVERCROSSING TO NESS
AVENUE OVERCROSSING

IN FRESNO COUNTY IN MENDOTA AND
FIREBAUGH FROM 0.1 KM SOUTH OF BASS
AVENUE TO 0.4 NORTH OF MAIN CANAL
BRIDGE

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM NORTH OF ALLUVIAL AVENUE
UNDERCROSSING TO FRIANT ROAD
UNDERCROSSING

IN FRESNO COUNTY IN AND NEAR FOWLER
FROM 0.7 KM SOUTH OF MERCED STREET
UNDERCROSSING TO 0.1 KM NORTH OF
CENTRAL AVENUE OVERCROSSIN

Description 

MULCHING

ASPHALT CONCRETE OVERLAY

WIDEN EXISTING HIGHWAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

Type Of Work
J S BRAR COMPANY

W. JAXON BAKER, INC.

LEE'S PAVING INC.

J.S. BRAR

YEAGER SKANSKA, INC.

F C I CONSTRUCTORS, INC.

Contractor

CLOVIS CA 93611

REDDING, CA 96099-4248

VISALIA, CA 93291

CLOVIS, CA  93611-9202

RIVERSIDE, CA  92502-0087

(559)299-1033

 

 

 

 

(707)742-6000

WOODS, JOHN A

MENGONI, MARK

BAINS, DEL

JOHNSON, T CHRIS

MENGONI, MARK

SHAEFFER, MARGARET

Resident
Engineer

(559)455-6308

(559)445-5595

(559)651-8314

(559)445-6727

(559)445-5595

(559)445-5907

 $490,450

 $11,075,299

 $5,890,437

 $126,525

 $6,199,938

 $15,496,966

Bid + CCOs

 $242,554

 $10,858,193

 $5,899,047

 $114,701

 $4,483,654

 $6,210,152

Comp To  date

 $140,643

 $0

 $0

 $1,218

 $240,012

 $1,793,720

This Month
05/26/05

04/12/04

10/04/02

04/16/02

06/28/04

01/04/05

Awarded

06/16/05

04/26/04

10/18/02

04/30/02

07/12/04

01/13/05

Approved

11/09/05

08/29/05

10/29/08

03/27/06

03/06/06

10/11/05

Est Comp

 56%

 100%

 100%

 0%

 68%

 66%

%Time

 49%

 100%

 98%

 0%

 72%

 40%

% Work 

 

COMPLETED

OVER RUN

PLANT EST
SATIS

 

 

Message

06-0C9004

06-486004

06-343534

06-475404

06-419604

06-420304

Contract 

  

ACIM-005 -(130)

ACST-P033-(058)

  

ACNH-P041-(097)

ACNH-P099-(464)

  

ACIM-005 -(130)

P-P033-(058)

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

2779 BULLARD

P.O. BOX 994248

1212 N. PLAZA DR.

7202 E. BULLARD AVE.

P.O. BOX 87

505 N STREET

2510 S. EAST AVE.
#400

8530 W. ROOSEVELT
AVE.

505 N STREET

2510 S. EAST AVE.
#400

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93706

VISALIA, CA 93291

FRESNO, CA 93721

FRESNO, CA 93706

FRESNO, CA 93721

Accepted

08/30/05

Location
Storm Water
Plan
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06District

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

06-FRE-99-24.2/26.7

06-FRE-168-14.6/14.8

06-FRE-168-45.1/0

Fed Aid

HB4

HA25

HA22

HB32

HB1

HM5

Pgm Code
IN FRESNO COUNTY NEAR FOWLER FROM 0.2
KM SOUTH OF CLOVIS AVENUE
UNDERCROSSING TO AMERICAN AVENUE
OVERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
CALIFORNIA AVENUE OVERCROSSING TO
NORTH FRESNO UNDERCROSSING

IN FRESNO COUNTY IN FRESNO FROM
VENTURA STREET OVERCROSSING TO BIOLA
JUNCTION OVERHEAD AND FROM HERNDON
CANAL BRIDGE TO 1.1 KM NOR

IN FRESNO COUNTY IN FRESNO FROM
NORTH FRESNO UNDERCROSSING TO 0.1 KM
NORTH OF ASHLAN AVENUE  OVERCROSSING

IN FRESNO COUNTY NEAR FRESNO FROM 0.3
KM WEST OF SHEPHERD AVENUE TO
SHEPHERD AVENUE

IN FRESNO COUNTY AT SHAVER LAKE
MAINTENANCE STATION

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

REHABILITATE ROADWAY

PLANTING AND IRRIGATION

WIDEN SHOULDER INSTALL BEACONS

REMODEL ROOFS

Type Of Work
J. S. BRAR

WATKIN & BORTOLUSSI

DIABLO CONTRACTORS INC

BELAIRE WEST LANDSCAPE, INC.

LEE'S PAVING

ELAM WOODS CONSTRUCTION CO

Contractor

CLOVIS, CA 93611

SAN RAFAEL, CA.  94901

SAN RAMON CA 94583

BUENA PARK, CA 90622

VISALIA, CA 93291

ATASCADERO, CA

 

 

(925)552-8250

 

 

 

JOHNSON, T. CHRIS

JOHNSON, T. CHRIS

ALLRED, LARRY

JOHNSON, T. CHRIS

HADDADIN, HAIDAR

MARK MENGONI

Resident
Engineer

(559)445-6727

(559)445-6727

(559)445-5004

(559)445-6727

(559)445-6720

(559)445-5595

 $461,025

 $1,394,170

 $1,559,433

 $882,547

 $291,634

 $245,323

Bid + CCOs

 $31,086

 $1,208,896

 $1,413,533

 $775,731

 $8,756

 $115,302

Comp To  date

 $0

 $3,600

 $524,260

 $6,080

 $8,756

 $17,663

This Month
01/31/05

05/21/01

02/01/05

06/17/03

09/07/05

06/09/05

Awarded

02/14/05

06/05/01

02/17/05

06/27/03

09/14/05

06/23/05

Approved

07/18/08

05/11/07

09/29/05

01/25/07

10/25/05

11/16/05

Est Comp

 2%

 54%

 100%

 59%

 4%

 56%

%Time

 7%

 85%

 88%

 87%

 3%

 47%

% Work 

 

 

OVER RUN

 

 

 

Message

06-458604

06-404104

06-0A4404

06-453204

06-0C2404

06-442004

Contract 

ACST-P099-(482)

ACNH-P099-(418)

ACNH-P099-(473)

  

ACST-P168-(050)

  

PE-P099-(482)

  

  

  

PH-P168-(050)

  

STPL-6206-(005)

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

  

2779 BULLARD AVENUE

77 LARKSPUR ST.

7 CROW CANYON CT STE 100

P.O. BOX 6270

1212 N. PLAZA DRIVE

PO BX 2219

505 N. STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

Location
Storm Water
Plan
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06District

06-FRE-180-31.3/0

06-FRE-180-54.3/54.8

06-FRE-180-56.5/60.2

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-FRE-180-63.2/63.6

Fed Aid

HA22

HB1

HM1

HM2E

HE14

HB4N

Pgm Code
IN FRESNO COUNTY NEAR MENDOTA AT FOUR
MILE SLOUGH BRIDGE

IN FRESNO COUNTY IN FRESNO FROM  0.5
KM EAST OF MARKS AVENUE TO 0.5 KM
WEST OF MARKS AVENUE

IN FRESNO COUNTY IN FRESNO FROM
ROUTE 99 AND 180 SEPARATION TO ROUTE
180 AND 168 SEPARATION

IN FRESNO COUNTY IN FRESNO AT VARIOUS
LOCATIONS

IN FRESNO COUNTY IN AND NEAR FRESNO
FROM ROUTE 168 TO FOWLER AVENUE

IN FRESNO COUNTY IN FRESNO FROM  0.2
KM WEST OF CLOVIS AVENUE TO  0.2 KM
EAST OF CLOVIS AVENUE

Description 

MITIGATION PLANTING AND IRRIGATION

WIDEN SHOULDERS AND SIGNAL LIGHTS

JOINT AND CRACK SEAL

ESTABLISH EXISTING PLANTING

CONSTRUCT FREEWAY

CONSTRUCT LEFT TURN LANES

Type Of Work
DAYLEN INC

AGEE CONSTRUCTION CORPORATION

GLOBAL ROAD SEALING

J. S. BRAR

E L YEAGER CONSTRUCTION
COMPANY INC

GRANITE CONSTRUCTION COMPANY

Contractor

FRESNO CA 93706

CLOVIS CA 93613

WESTMINSTER, CA 92683

CLOVIS, CA 93611

RIVERSIDE CA 925020087

WATSONVILLE  CA 950775085

(559)233-3345

(559)299-3290

 

 

(909)684-5360

(831)724-1011

ALLRED, LARRY

ALLRED, LARRY

HADDADIN, HAIDAR

JOHNSON, T CHRIS

SHERRILL, OSCAR

WOODS, JOHN

Resident
Engineer

(559)445-5004

(559)445-5004

(559)445-6720

(559)445-6727

(559)445-6726

(559)445-6308

 $96,384

 $910,025

 $219,445

 $830,507

 $54,091,779

 $478,187

Bid + CCOs

 $87,435

 $853,851

 $217,410

 $656,112

 $53,256,871

 $370,206

Comp To  date

 $1,331

 $27,799

 $0

 $19,631

 $401,062

 $187,153

This Month
12/19/02

12/01/04

06/17/05

03/19/03

07/24/02

11/10/04

Awarded

12/27/02

12/17/04

07/06/05

04/03/03

08/05/02

11/23/04

Approved

03/29/06

10/02/05

08/19/05

04/25/06

09/20/05

09/23/05

Est Comp

 80%

 88%

 100%

 78%

 99%

 95%

%Time

 99%

 95%

 100%

 79%

 98%

 77%

% Work 

 

 

COMPLETED

 

 

 

Message

06-478904

06-303704

06-0C3204

06-478604

06-342424

06-490604

Contract 

  

ACST-P180-(050)

  

  

ACNH-P180-(044)

  

  

PH-P180-(050)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

2559 SOUTH EAST AVE

P O BOX 629

6341 KLAMATH DRIVE

2779 BULLARD AVE

P O BOX 87

P O BOX 50085

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

505 N STREET

FRESNO, CA 93723

FRESNO, CA. 93721

FRESNO, CA 93721

FRESNO, CA 93721

FRESNO, CA 93721

Accepted

08/22/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KER-5-13.5/71.6

06-KER-14-35.8/40.2

06-KER-43-33.5/34.6

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-59.6/66.2

Fed Aid

HM3H

HM1

HB1

HA22

HM1A

HM1

Pgm Code
IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY AT VARIOUS LOCATIONS

IN KERN COUNTY NEAR WASCO AT POND
ROAD AND AT SCHUSTER ROAD

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM LONE OAK DRIVE TO
FRUITVALE AVENUE

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM ALLEN ROAD TO CAMINO
DEL RIO COURT

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

Description 

CLEAN AND TREAT BRIDGE DECK

SEAL COAT

MODIFY INTERSECTIONS

ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

REPLACE PORTLAND CEMENT CONCRETE

Type Of Work
TRUESDELL CORPORATION OF
CALIFORNIA

GRAHAM CONTRACTORS INC.

GRIFFITH COMPANY

GRIFFITH COMPANY

GRIFFITH COMPANY

R.E. SERRANO INC

Contractor

PHOENIX, AZ.85040

SAN JOSE, CA 95159

BAKERSFIELD, CA 93387

BAKERSFIELD, CA. 93387

BAKERSFIELD, CA. 93387

MARTINEZ, CA. 94553

 

 

 

 

 

 

HISHAM ALNATOUR

PETER MULLALY

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

HISHAM, ALNATOUR

Resident
Engineer

(661)859-2428

(661)720-0971

(661)720-0971

(661)859-2428

(661)859-2428

(661)859-2428

 $339,384

 $1,030,462

 $194,517

 $7,917,031

 $1,241,621

 $577,728

Bid + CCOs

 $245,858

 $880,384

 $104,139

 $3,301,468

 $0

 $546,228

Comp To  date

 $0

 $0

 $99,014

 $3,275,928

 $0

 $546,228

This Month
06/02/05

04/29/05

05/23/05

07/28/05

02/18/05

05/19/05

Awarded

06/20/05

05/09/05

06/01/05

08/04/05

02/28/05

05/31/05

Approved

08/26/05

07/12/05

11/30/05

09/29/05

09/29/05

Est Comp

 100%

 100%

 100%

 83%

 0%

 68%

%Time

 100%

 100%

 51%

 42%

 0%

 95%

% Work 

COMPLETED

 

 

 

SUSPENDED

 

Message

06-0A2404

06-0C3504

06-410304

06-0E4504

06-0C2004

06-0C2804

Contract 

  

  

ACST-P043-(031)

ACNH-P058-(100)

  

  

  

  

PH-P043-(031)

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

3529 EAST WOOD STREET

P.O. BOX 26770

P.O. BOX 70157

P.O.BOX 70157

P.O. BOX 70157

3430 PACHECO BLVD

P.O.BOX 81197

805 SOUTH LEXINGTON
ST.

805 SOUTH LEXINGTON
STREET

P.O.BOX 81197

P.O. BOX 81197

P.O.BOX 81197

BAKERSFIELD, CA. 93380

DELANO, CA 93215

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

Accepted

08/26/05

09/29/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-136.4/143.8

06-KER-58-139.0/143.8

06-KER-65-6.1/25.2

06-KER-99-21.5/24.7

Fed Aid

HM1A

HB1

HA22

HM1

HM1A

HA25

Pgm Code
IN KERN COUNTY NEAR KEENE FROM 0.1 KM
WEST OF CALIENTE AND BEALVILLE ROAD
TO TEHACHAPI CREEK BRIDGE OVERHEAD

IN KERN COUNTY NEAR TEHACHAPI FROM
TEHACHAPI BRIDGE OVERHEAD TO 2.5 KM
WEST OF TEHACHAPI CREEK BRIDGE AND
FROM 1.6 KM WEST OF ROUT

IN KERN COUNTY NEAR BORON FROM WEST
BORON ROAD OVERCROSSING TO KERN AND
SAN BERNARDINO COUNTY LINE

IN KERN COUNTY NEAR BORON AT  VARIOUS
LOCATIONS

IN KERN COUNTY NEAR BAKERSFIELD AT
VARIOUS LOCATIONS

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM PLANZ ROAD
OVERCROSSING TO 0.1 KM NORTH OF
CALIFORNIA AVENUE OVERCROSSING

Description 

CHIP SEAL

CONCRETE BARRIER AND ASPHALT

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

CHIP SEAL AND DIGOUTS

HIGHWAY PLANTING RESTORATION

Type Of Work
MANHOLE ADJUSTING CONTRACTORS
INC

GRIFFITH COMPANY

GRANITE CONSTRUCTION COMPANY

ASPHALT CONSTRUCTION CO INC

WESTERN STATES SURFACING, INC.

WATKIN AND BORTOLUSSI INC

Contractor

PICO RIVERA CA 906602135

BAKERSFIELD CA 93387

WATSONVILLE CA 95077

LANCASTER CA 93584

MODESTO, CA. 95352

SAN RAFAEL CA 949014886

(323)558-8000

(661)831-7331

(831)724-1011

(661)533-2121

 

(415)453-4691

JACK COLLINS

BURFORD, JAMES D

BURFORD, JAMES D

BURFORD, JAMES D.

HISHAM ALNATOUR

PETER MULLALY

Resident
Engineer

(661)589-2421

(661)332-4208

(661)332-4208

(661)859-2421

(661)859-2428

(661)720-0971

 $664,750

 $3,920,762

 $697,498

 $869,880

 $1,005,560

 $1,279,368

Bid + CCOs

 $542,622

 $746,241

 $688,990

 $858,149

 $872,501

 $1,232,931

Comp To  date

 $0

 $241,378

 $642,714

 $0

 $839,626

 $0

This Month
03/08/04

02/25/05

05/23/05

03/28/05

06/03/05

12/14/01

Awarded

03/17/04

03/10/05

06/06/05

04/05/05

06/16/05

12/26/01

Approved

10/30/05

09/21/05

09/21/05

08/18/05

09/28/05

08/26/05

Est Comp

 85%

 48%

 53%

 100%

 85%

 100%

%Time

 81%

 19%

 98%

 100%

 83%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

06-480804

06-487904

06-480004

06-0C4304

06-493604

06-463204

Contract 

  

ACST-P058-(099)

  

  

  

ACNH-P099-(430)

  

PHG-P058-(099)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

SWPPP

9500 BEVERLY ROAD

P O BOX 70157

P O BOX 50085

P O BOX 1187

P.O.BOX 4770

77 LARKSPUR STREET

P.O. BOX 81197

POBX 81197

POBX 81197

P.O.BX 81197

P.O.BOX 81197

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA 93380

BAKERSFIELD, CA. 93380

Accepted

08/30/05

08/30/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KER-99-48.7/57.1

06-KER-99-49.1/57.6

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-1.7/6.7

06-KER-178-4.5/4.6

Fed Aid

HM1A

HA25

HB1

HB1

HA25

HB1

Pgm Code
IN KERN COUNTY IN AND NEAR DELANO
FROM 1.0 KM SOUTH OF SHERWOOD AVENUE
OVERCROSSING TO 0.8 KM SOUTH OF
TULARE COUNTY LINE

IN KERN AND TULARE COUNTIES NEAR MC
FARLAND AND DELANO AT VARIOUS
LOCATIONS

IN KERN COUNTY NEAR PUMPKIN CENTER AT
GOSFORD ROAD

IN KERN COUNTY NEAR PANAMA AT STINE
ROAD

IN KERN COUNTY IN AND NEAR
BAKERSFIELD FROM M STREET TO 0.4 KM
WEST OF FAIR FAX ROAD

IN KERN COUNTY IN BAKERSFIELD AT
MOUNT VERNON OVERCROSSING

Description 

HIGHWAY OVERLAY

PLANTING AND IRRIGATION

INSTALL SIGNAL

INSTALL SIGNALS

IRRIGATION AND PLANTING UPGRADE

WIDEN EASTBOUND OFF RAMP

Type Of Work
WINDSOR FUEL COMPANY

WATKIN & BORTOLUSSI, INC.

TDS ENGINEERING

GRANITE CONSTRUCTION COMPANY

REYCO EROSION CONTROL

GRANITE CONSTRUCTION COMPANY

Contractor

WINDSOR CA 95492-0038

SAN RAFAEL, CA. 94901

WESTLAKE VILLAGE, CA 91361

BAKERSFIELD, CA. 93388

CORONA, CA 92880

BAKERSFIELD, CA. 93388

 

 

 

 

 

 

PETER MULLALY

SHELLEY MAGGARD

PETER MULLALY

HISHAM ALNATOUR

HISHAM ALNATOUR

HISHAM ALNATOUR

Resident
Engineer

(661)588-4548

(559)651-8319

(661)720-0971

(661)859-2428

(661)859-2428

(661)859-2428

 $2,259,467

 $1,819,345

 $238,645

 $265,192

 $1,346,035

 $571,115

Bid + CCOs

 $1,977,910

 $1,744,602

 $0

 $0

 $1,298,954

 $319,245

Comp To  date

 $582,660

 $10,500

 $0

 $0

 $0

 $91,655

This Month
04/06/05

03/14/03

08/05/05

05/27/05

05/23/02

02/25/05

Awarded

04/14/05

03/28/03

08/18/05

06/09/05

06/14/02

03/07/05

Approved

10/20/05

12/09/05

09/01/05

03/23/06

Est Comp

 100%

 92%

 0%

 0%

 100%

 56%

%Time

 87%

 99%

 0%

 0%

 100%

 53%

% Work 

 

 

 

 

COMPLETED

 

Message

06-0C1204

06-431504

06-494904

06-0A4104

06-404004

06-388804

Contract 

  

ACNH-P099-(449)

ACST-P119-(012)

ACST-P119-(011)

STP-P178-(054)

ACST-P178-(057)

  

  

PHG-P119-(012)

PHG-P119-(011)

  

PH-P178-(057)

  

  

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

SWPPP

PO BOX 38

77 LARKSPUR STREET

2899 AGOURA RD, SUITE 171

P.O.BOX 5127

206 N SMITH AVE

P.O.BOX 5127

805 S. LEXINGTON ST.

8530 W. ROOSEVELT AVE

805 S. LEXINGTON ST.

P.O.BOX 81197

P.O.BOX 81197

P.O.BOX 81197

DELANO CA 93215

VISALIA CA 93291

DELANO, CA 93215

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA. 93380

Accepted

09/02/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KER-204-3.7/5.1

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

Fed Aid

HM1

HM1

HM1

HB32

HB1

HM1

Pgm Code
IN KERN COUNTY IN BAKERSFIELD FROM
20TH STREET TO F STREET

IN KERN COUNTY IN AND NEAR ARVIN FROM
DERBY STREET TO ROUTE 58 JUNCTION

IN KINGS COUNTY NEAR KETTLEMAN CITY
FROM KERN COUNTY LINE TO 0.2 KM
NORTH OF EQUIPMENT UNDERCROSSING

IN KINGS COUNTY IN AND NEAR LEMOORE
AT VARIOUS LOCATIONS

IN KINGS COUNTY NEAR HANFORD AT
GRANGEVILLE BOULEVARD

IN KINGS AND TULARE COUNTIES AT
VARIOUS LOCATIONS

Description 

SLAB REPLACEMENT AND GRIND

RUBBERIZED ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

PLANTING AND IRRIGATION

INSTALL SIGNAL WITH LEFT TURN

SEAL COAT

Type Of Work
PROFESSIONAL CONSTRUCTION
SERVICES

GRIFFITH COMPANY

MJMENEFEE CONSTRUCTION, INC.
MICHAEL MENEFEE

J.S. BRAR COMPANY

LEE'S PAVING, INC.

GRAHAM CONTRACTORS,INC. DON
MILLER-PROJECT MANAGER

Contractor

PLEASANT HILL CA. 94523

BAKERSFIELD CA 93387

FOWLER, CA  93625

CLOVIS, CA 93611-9202

VISALIA, CA  93291

SAN JOSE, CA  95159

 

(661)831-7331

 

 

 

 

HISHAM ALNATOUR

BURFORD, JAMES D

MEJIA, HUGO

JOHNSON, T CHRIS

ROMANI, HANI

MEJIA, HUGO

Resident
Engineer

(661)859-2428

(661)332-4208

(559)651-8313

(559)445-6727

(559)651-8315

(559)651-8313

 $585,059

 $875,583

 $1,874,888

 $416,267

 $792,469

 $1,148,740

Bid + CCOs

 $434,028

 $798,178

 $1,039,053

 $390,783

 $0

 $898,895

Comp To  date

 $158,419

 $0

 $830,875

 $4,816

 $0

 $100,296

This Month
05/05/05

04/01/05

06/01/05

06/30/03

08/30/05

05/26/05

Awarded

05/18/05

04/11/05

06/17/05

07/11/03

09/13/05

06/06/05

Approved

09/28/05

08/26/05

09/28/05

12/12/05

03/06/06

09/09/06

Est Comp

 88%

 100%

 87%

 85%

 0%

 70%

%Time

 74%

 100%

 55%

 94%

 0%

 78%

% Work 

 

 

 

 

SUSPENDED

 

Message

06-0C3904

06-0C3604

06-0C3304

06-467904

06-455004

06-0C4204

Contract 

  

  

  

  

ACST-P043-(032)

  

  

  

  

  

PHG-P043-(032)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

WPCP

164 BELLE AVENUE

P O BOX 70157

P.O. BOX 700

2779 BULLARD AVENUE

1212 N. PLAZA DRIVE

P.O. BOX 26770

P.O.BOX 81197

PO BOX 81197

8530 W. ROOSEVELT
AVE.

505 N STREET

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT
AVE.

BAKERSFIELD, CA. 93380

BAKERSFIELD, CA 93380

VISALIA, CA 93294

FRESNO, CA 93721

VISALIA, CA 93291

VISALIA, CA 93291

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-KIN-269-/1.3

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.3/37.9

06-MAD-99-/0

06-MAD-145-/0

Fed Aid

HM1

HA12

HA22

HM1A

HA21

HA21

Pgm Code
IN KINGS AND FRESNO COUNTIES AT
VARIOUS LOCATIONS

IN KINGS COUNTY IN KETTLEMAN CITY AT
KETTLEMAN MAINTENANCE STATION

IN MADERA COUNTY IN AND NEAR
COARSEGOLD FROM 0.9 KM NORTH OF
YOSEMITE SPRINGS PARKWAY TO FRESNO
RIVER BRIDGE

IN FRESNO AND MADERA COUNTIES AT
VARIOUS LOCATIONS

IN FRESNO AND MADERA COUNTIES NEAR
FRESNO AT SAN JOAQUIN RIVER BRIDGE

IN FRESNO AND MADERA COUNTIES ABOUT 9
KM NORTH OF KERMAN FROM 0.1 KM NORTH
OF BARSTOW AVENUE TO 0.7 KM NORTH OF
AVENUE 5

Description 

RUBBERIZED ASPHALT CONCRETE

CONSTRUCT NEW SAND HOUSE

ASPHALT CONCRETE OVERLAY

SLURRY SEAL

RESURFACE BRIDGE DECK

REPLACE BRIDGE SCOUR

Type Of Work
LEE'S PAVING, INC.

ELAM WOODS CONSTRUCTION

W JAXON BAKER INC

VALLEY SLURRY SEAL INC.

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

W. JAXON BAKER & SHASTA INC.

Contractor

VISALIA, CA  93291

ATASCADERO, CA  93423

REDDING CA 960994248

WEST SACRAMENTO, CA  95798

BENICIA CA 94510

REDDING, CA  96099-4248

 

 

(530)241-1086

 

(707)746-8028

 

RAUL LOPEZ

MOUA, PETER

MARK MENGONI

HADDADIN, HAIDAR

ALLRED, LARRY

SHAEFFER, M.A.

Resident
Engineer

(559)651-8321

(559)651-8328

(559)445-5595

(559)445-6720

(559)445-5004

(559)445-5907

 $1,109,546

 $298,480

 $7,813,898

 $449,507

 $763,880

 $5,649,187

Bid + CCOs

 $866,335

 $114,915

 $3,792,261

 $409,018

 $717,269

 $5,488,585

Comp To  date

 $854,045

 $76,112

 $2,321,443

 $0

 $0

 $0

This Month
06/09/05

06/09/05

06/22/05

06/03/05

04/07/05

06/12/02

Awarded

06/24/05

06/23/05

07/07/05

06/21/05

04/15/05

06/21/02

Approved

10/19/05

01/03/06

12/16/05

09/02/05

09/19/05

11/21/05

Est Comp

 60%

 18%

 40%

 100%

 100%

 0%

%Time

 79%

 39%

 49%

 100%

 100%

 0%

% Work 

 

 

 

 

COMPLETED

PLANT EST
SATIS

Message

06-0C4404

06-449904

06-449004

06-470104

06-0A5604

06-402904

Contract 

  

  

ACNH-P041-(100)

  

  

ACST-P145-(022)

  

  

  

  

  

P-P145-(022)

  

  

  

  

  

ACBR-P145-(022)

WPCP

  

WPCP

WPCP

WPCP

SWPPP

1212 N. PLAZA DRIVE

P.O. BOX 2219

P O BOX 994248

P.O. BOX 981330

3701 MALLARD DRIVE

P.O. BOX 94248

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

505 N STREET

505 N STREET

2510 S. EAST AVE.
#400

VISALIA CA 93291

VISALIA, CA 93291

FRESNO CA 93721

FRESNO CA 93721

FRESNO, CA 93706

Accepted

09/20/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

06-TUL-63-19.8/30.1

06-TUL-65-/14.1

06-TUL-99-9.7/0

06-TUL-99-40.4/0

06-TUL-137-21.9/0

06-TUL-198-4.8/8.8

Fed Aid

HA22

HM1

HA21

HB1

HB1

HE14

Pgm Code
IN TULARE COUNTY IN AND NEAR OROSI
AND CUTLER FROM 2.8 KM SOUTH OF
NORTH JUNCTION ROUTE 201 TO THE
FRESNO AND TULARE COUNTY LINE

IN TULARE COUNTY AT DECOR AND TERRA
BELLA FROM TULARE COUNTY LINE TO
AVENUE 12

IN TULARE AND KINGS COUNTIES AT
VARIOUS LOCATIONS

IN TULARE COUNTY IN GOSHEN AT 0.64 KM
SOUTH OF GOSHEN OVERCROSSING

IN TULARE COUNTY NEAR TULARE AT  ROAD
152

IN TULARE COUNTY IN AND NEAR  VISILIA
FROM 0.4 KM EAST OF PLAZA DRIVE TO
ROUTE 198 AND 63  SEPARATION

Description 

RESURFACE ASPHALT CONCRETE

SLURRY SEAL

REPAIR BRIDGE DECKS

CONSTRUCT PEDESTRIAN OVERCROSSING

INSTALL SIGNALS

PLANTING AND IRRIGATION

Type Of Work
LEE'S PAVING, INC.

VALLEY SLURRY SEAL CO

TRUESDELL CORP. OF CA. INC.

AGEE CONSTRUCTION

GRANITE CONST CO.

JS BRAR CO

Contractor

VISALIA, CA 93291

WEST SACRAMENTO CA 95691

PHOENIX, AZ  85040

CLOVIS CA 93613

WATSONVILLE CA 95077

CLOVIS, CA 93611-9202

 

 

 

 

 

 

MEJIA, HUGO

RAUL LOPEZ

ROMANI,HANI

RAUL LOPEZ

DAVID ONTIVEROS

SHELLEY MAGGARD

Resident
Engineer

(559)651-8313

(559)651-8321

(559)651-8315

(559)651-8321

(559)651-8319

(559)651-8319

 $3,560,318

 $589,097

 $755,632

 $2,831,208

 $576,966

 $2,388,929

Bid + CCOs

 $1,817,172

 $578,153

 $243,317

 $2,749,194

 $0

 $2,315,323

Comp To  date

 $274,581

 $0

 $243,317

 $0

 $0

 $12,302

This Month
05/19/05

04/12/05

06/21/05

06/23/04

07/01/05

04/06/01

Awarded

06/08/05

04/21/05

07/08/05

07/06/04

07/20/05

05/01/01

Approved

11/01/05

07/19/06

10/04/05

09/23/05

03/07/06

Est Comp

 61%

 47%

 80%

 100%

 0%

 0%

%Time

 50%

 99%

 32%

 100%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST
SATIS

Message

06-448004

06-0C4504

06-0A2704

06-455504

06-416804

06-278634

Contract 

ACST-P063-(019)

  

  

ACST-P099-(461)

ACST-P137-(009)

ACNH-P099-(416)

P-P063-(019)

  

  

PE-P099-(461)

PHG-P137-(009)

  

  

  

  

STPL-5946-(046)

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

1212 N. PLAZA DRIVE

P O BOX 981330

3529 E. WOOD STREET

PO BOX 629

P O BOX 50085

7202 E. BULLARD

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

8530 W. ROOSEVELT AVE

8530 W ROOSEVELT AVE

8530 W. ROOSEVELT AVE

VISALIA, CA 93291

VISALIA CA 93291

VISALIA, CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

Accepted

09/23/05

Location
Storm Water
Plan



State of California Department of Transportation Page 55
09/20/05 Statement of Ongoing Contracts as of 10/03/05

06District

 $14,876,227 $131,262,338 $166,352,853

06-TUL-198-8.8/11.9

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-245-16.0/16.7

Fed Aid

HA25

HA22

HM1A

HA21

Pgm Code
IN TULARE COUNTY IN AND NEAR  VISALIA
FROM MOONEY BOULEVARD OVERCROSSING TO
0.3 KM EAST OF LOVERS LANE
UNDERCROSSING

IN TULARE COUNTY NEAR LEMON COVE FROM
0.4 KM WEST OF ROAD 220 TO  0.4 KM
EAST OF AVENUE 324

IN TULARE COUNTY NEAR TRAVER AT
VARIOUS LOCATIONS

IN TULARE COUNTY ABOUT 13 KM NORTH OF
WOODLAKE AT COTTONWOOD CREEK  BRIDGE

Description 

IRRIGATION AND PLANTING UPGRADE

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

REPLACE BRIDGE

Type Of Work
WATKIN & BORTOLUSSI INC

LEE'S PAVING INC

W. JAXON BAKER

AGEE CONSTRUCTION CHRIS HICKEY

Contractor

SAN RAFAEL, CA 94901-4886

VISALIA CA 93291

REDDING, CA 96099-4248

CLOVIS, CA  93613

 

 

 

 

SHELLEY MAGGARD

RAUL LOPEZ

SHELLEY MAGGARD

MEJIA, HUGO

Resident
Engineer

(559)651-8319

(559)651-8321

(559)651-8319

(559)651-8313

 $1,554,892

 $3,316,844

 $844,903

 $1,178,131

Bid + CCOs

 $1,501,382

 $3,109,982

 $760,088

 $1,074,698

Comp To  date

 $7,445

 $283,941

 $0

 $6,005

This Month
02/15/02

03/04/05

02/14/05

08/10/04

Awarded

03/05/02

03/16/05

02/25/05

08/20/04

Approved

02/14/06

10/07/05

08/19/05

11/07/05

Est Comp

 0%

 88%

 100%

 0%

%Time

 0%

 94%

 100%

 0%

% Work 

PLANT EST
SATIS

 

COMPLETED

PLANT EST
SATIS

Message

06-403504

06-339304

06-493504

06-361404

Contract 

NH-P198-(038)

ACNH-P198-(043)

  

ACST-P245-(026)

  

  

  

P-P245-(026)

  

  

  

ACBR-P245-(026)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

WPCP

SWPPP

77 LARKSPUR ST

1212 N. PLAZA DRIVE

PO BOX 994248

P.O. BOX 629

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT AVE

8530 W. ROOSEVELT
AVE.

VISALIA CA 93291

VISALIA CA 93291

VISALIA CA 93291

VISALIA, CA 93291

Accepted

08/25/05

Location
Storm Water
Plan
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07District

07-LA-1-7.1/30.7

07-LA-1-12.7/0

07-LA-1-17.7/20.9

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

Fed Aid

HA21

HB1

HB1

HE13

HA-23

HA23

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
CARSON, LONG BEACH AND LOS ANGELES AT
VARIOUS LOCATIONS

LOS ANGELES COUNTY IN THE CITY OF LOS
ANGELES AT THE INTERECTION OF PACIFIC
COAST HIGHWAY AND BELLE  PORTE AVENUE

IN LOS ANGELES COUNTY IN HERMOSA
BEACH, TORRANCE, AND REDONDO BEACH AT
FIFTH STREET AND AT PROSPECT  AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

LA-1 AT PM 40.5 THIS LOCATION IS JUST
SOUTSOUTH OF THE LA-1/LA-27 (TOPANGA
CANYON BLVD)BETWEEN THE MALIBU &
CASTELLAMMARE DIR'S EM

DIR'S EMERGENCY F.A. CONTRACT IN LA
COUNTYPACIFIC COAST HWY IN THE CITY
OF MALIBU

Description 

UPGRADE BRIDGE RAILS

INSTALL TRAFFIC SIGNAL

INSTALL LEFT TURN SIGNAL

WIDEN AND REALIGN ROADWAY

REMOVE SLIDE DEBRIS & STABILIZE
SLOPE

REMOVE MUD AND STORM DEBRIS FROM LA-
1

Type Of Work
D W POWELL CONSTRUCTION INC

TDS ENGINEERING

OAK ENGINEERING INC

EXCEL PAVING COMPANY

BURNS-PACIFIC CONSTRUCTION INC

D.B. ENGINEERING, INC.

Contractor

FONTANA CA 923341406

WEST LAKE VILLAGE, CA
916361

POMONA CA 91766

LONG BEACH, CA 90806

THOUSAND OAKS, CA 91342

THOUSAND OAKS, CA  91362

(909)356-8880

 

(909)629-5150

 

 

 

AKBARIAN, MASSOD

NGUYEN, LUKE

NGUYEN, LUKE

TRUJILLO JR., GILBERT

TRUJILLO, GILBERT

CASTILLO, ELOY

Resident
Engineer

(562)860-3085

(562)926-2537

(562)926-2537

(310)649-1821

(310)649-1821

(310)649-1821

 $2,281,589

 $156,009

 $232,908

 $9,907,487

 $2,500,000

 $3,900,000

Bid + CCOs

 $1,000

 $0

 $0

 $868,200

 $2,362,358

 $3,648,965

Comp To  date

 $1,000

 $0

 $0

 $711,465

 $11,556

 $274,605

This Month
07/28/05

06/24/05

08/22/05

05/04/05

03/14/05

12/28/04

Awarded

08/18/05

07/01/05

09/06/05

05/17/05

03/14/05

12/28/04

Approved

04/27/06

05/12/08

10/26/05

10/31/05

Est Comp

 7%

 0%

 0%

 9%

 100%

 100%

%Time

 0%

 0%

 0%

 9%

 94%

 94%

% Work 

 

 

 

 

OVER RUN

OVER RUN

Message

07-1190E4

07-3N9104

07-4K7004

07-1660U4

07-4L0804

07-4K6104

Contract 

ACST-P001-(510)

ACST-S001-(516)

ACST-S001-(521)

  

  

  

P-P001-(510)

PG-S001-(516)

PH-S001-(521)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

SWPPP

  

  

P O BOX 1406

2899 AGOURA ROAD, SUITE 171

1305 W SECOND STREET

2230 LEMON AVENUE

505 THOUSAND OAKS BLVD.

2158 SCENIC PARK STREET

17912 CRUSADER AVE.
SUITE 101

14620 CARMENITA ROAD

14620 CARMENITA ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

9100 S. SEPULVEDA
BLVD. #200

9100 SOUTH SEPULVEDA
BLVD., #200

CERRITOS, CA 90703

NORWALK, CA 90650

NORWALK, CA 90650

WESTCHESTER, CA 90045

LOS ANGELES, CA 90045

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 57
09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-1-44.1/46.5

07-LA-2-14.0/24

07-LA-2-17.8/82

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-5.2/5.2

Fed Aid

HA-23

HA22

HB1

HA23

HA22

HB1

Pgm Code
ON LA-1 PCH IN THE CITY OF MALIBU
FROM PM 44.1 TO PM 46.5 AT LAS FLORES
CREEK BRIDGE #53-34 AND 5 DEBRIS
BASINS DIR'S EMERGENCY FO

IN LOS ANGELES COUNTY IN LOS ANGELES,
GLENDALE AND LA CANADA AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LA COUNTY

IN LOS ANGELES COUNTY STORM DISASTERS
2004/2005 FROM RAINFALL REPLACE
SLABS, GRIND, DIGOUT, COLD-PLANE
DIR'S EMERGENCY F.A. CONTRA

IN LOS ANGELES COUNTY IN NORWALK AT
PIONEER BOULEVARD SOUTHBOUND  OFF
RAMP

Description 

CLEAR THE CREEK & BASINS OF STORM
DEBRIS

RESURFACE EXISTING HIGHWAY

CONSTRUCT METAL BEAM GUARD RAILS

EMERGENCY REPAIRS AT RTE 2

RPL SLABS,DIGOUT,COLD PLANE OVERLAY

INSTALL TRAFFIC SIGNAL

Type Of Work
BURNS-PACIFIC CONSTRUCTION,
INC.

PAVE TECH, INC.

C AND W CONSTRUCTION
SPECIALTIES INC

BRUTUCO ENGINEERING &
CONSTRUCTION, INC

BRUTOCO ENGINEERING

MOORE ELECTRICAL CONTRACTING,
INC.

Contractor

THOUSAND OAKS, CA 91360

CARLSBAD, CA 92008-1651

VENTURA CA 93003

FONTANA, CA 92334

FONTANA, CA 92334

CORONA, CA 92880

 

 

(805)642-0204

 

 

 

TRUJILLO, GILBERT

MCKENZIE, DARRELL

CHAVEZ, EFRAIM

MC KENZIE, DARRELL

SUBEH, MAHER

LATINWO, LARRY

Resident
Engineer

(310)649-1821

(818)637-2506

(818)364-2760

(818)637-2506

(818)637-2506

(562)926-2537

 $1,800,000

 $5,849,173

 $4,011,747

 $800,000

 $5,300,000

 $222,721

Bid + CCOs

 $1,164,206

 $6,099,906

 $1,947,797

 $726,430

 $2,725,680

 $0

Comp To  date

 $0

 $0

 $356,560

 $0

 $1,832,027

 $0

This Month
01/07/05

10/29/04

11/01/04

04/01/05

05/02/05

08/25/05

Awarded

01/08/05

11/16/04

11/16/04

04/06/05

05/04/05

09/13/05

Approved

09/02/05

08/18/05

12/02/05

09/15/05

05/05/06

Est Comp

 100%

 100%

 69%

 100%

 100%

 0%

%Time

 65%

 99%

 49%

 91%

 51%

 0%

% Work 

OVER RUN

OVER RUN

 

OVER RUN

OVER RUN

 

Message

07-4K7704

07-213704

07-206024

07-4L1104

07-4L3804

07-4K6704

Contract 

  

ACST-S002-(033)

ACST-X037-(123)

  

  

ACIM-005 -(927)

  

P-S002-(033)

PHG-X027-(123)

  

  

G-005 -(927)

  

  

  

  

  

  

  

WPCP

SWPPP

  

  

WPCP

505 THOUSAND OAKS BLVD.

735 LAGUNA DRIVE

2419 PALMA DRIVE

P.O. BOX 429

P.O. BOX 429

463 NORTH SMITH AVENUE

9100 S. SEPULVEDA
BLVD. #200

2090 FERN LANE

13171 TELFAIR AVENUE,
SUITE 101

2090 FERN LANE

1011 GRAND CENTRAL
AVENUE

14620 CARMENITA ROAD

LOS ANGELES, CA 90045

GLENDALE, CA 91208

SYLMAR, CA 91342

GLENDALE, CA 91208

LOS ANGELES, CA 91201

NORWALK, CA 90650

Accepted

09/01/05

Location
Storm Water
Plan
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07District

07-LA-5-12.8/12.9

07-LA-5-15.2/15.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

07-LA-5-39.4/45.6

Fed Aid

HB1

HA28

HA-23

HB311

HB311

HB5

Pgm Code
IN LOS ANGELES COUNTY IN THE CITY OF
COMMERCE AT ATLANTIC BOULEVARD
OVERCROSSING AND TRIGGS STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
ON ROUTE 101 AT 4TH STREET
OVERCROSSING AND ON ROUTE 5 AT
CALZONA STREET

OFF RAMPS AT LA-5 PM 25.7 COLORADO
BLVD. O/C TO PM 28.5 ALAMEDA AVE. U/C
ALONG LA-5/134 INTERCHANGE BETWEEN
CITY OF GLENDDIR'S EME

IN LOS ANGELES COUNTY IN GLENDALE AND
BURBANK FROM 0.1 KM NORTH OF WESTERN
AVENUE UNDERCROSSING TO  0.4 KM NORTH
OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.5 KM NORTH OF HOLLYWOOD WAY
OVERCROSSING TO 0.3 KM NORTH OF
SUNLAND BOULEVARD OVERCROS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ROUTE 118 AND 5 SEPARATION TO
0.7 KM SOUTH OF ROUTE 14 AND 5
CONNECTOR OVERHEAD

Description 

INSTALL CHAIN LINK RAILING

FREEWAY MAINTENANCE ACCESS

REPAIR PAVEMENT FAILURE TO OFF-RAMPS

SOUNDWALLS

CONSTRUCT SOUND WALL

WIDEN FREEWAY AND STRUCTURES

Type Of Work
ALCORN FENCE COMPANY

A P ENGINEERING CORPORATION

CALIFORNIA GRINDING
SPECIALTIES INC.

O DONNELL CONSTRUCTION INC

D W POWELL CONSTRUCTION, INC.

CHUMO CONSTRUCTION, INC.

Contractor

SUN VALLEY CA 91353

RIVERSIDE, CA 92507

BAKERSFIELD, CA 93312

SAN DIMAS CA 917732911

FONTANA, CA  92334-1406

BALDWIN PARK, CA 92334

(323)875-1342

 

 

(909)394-4510

 

 

FACIO, SUSANA E.

PATEL, PRAVIN

MCKENZIE, DARRELL

MCKENZIE, DARRELL

SUBEH, MAHER

YOUNG, FRED

Resident
Engineer

(562)401-3333

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2506

(818)364-2760

 $164,767

 $1,010,237

 $300,000

 $4,578,304

 $4,144,828

 $35,246,901

Bid + CCOs

 $146,767

 $540,511

 $299,943

 $4,537,526

 $3,435,242

 $4,727,131

Comp To  date

 $0

 $87,565

 $0

 $67,300

 $34,100

 $1,310,655

This Month
05/27/05

09/29/04

01/24/05

12/17/03

04/16/04

04/12/05

Awarded

06/08/05

10/19/04

02/01/05

01/05/04

04/29/04

04/27/05

Approved

09/16/05

05/01/06

08/31/05

09/30/05

07/31/06

12/22/08

Est Comp

 100%

 80%

 100%

 100%

 23%

 14%

%Time

 100%

 54%

 100%

 98%

 83%

 13%

% Work 

COMPLETED

 

OVER RUN

OVER RUN

 

 

Message

07-3N8004

07-187504

07-4K9904

07-0510A4

07-023124

07-122004

Contract 

ACIM-005 -(052)

ACNH-Q101-(070)

  

ACIM-005 -(045)

ACIM-005 -(035)

ACNH-005 -(051)

H-005 -(052)

ACIM-005 -(914)

  

  

  

I-005 -(051)

  

  

  

  

  

  

WPCP

WPCP

  

SWPPP

SWPPP

SWPPP

P O BOX 1249

1271 COLUMBIA AVENUE, #10

1536 CALLOWAY DRIVE

559 W COVINA BLVD

P.O. BOX 1406

14425 JOANBRIDGE STREET

11229 SOUTH WOODRUFF
AVE.

1615 SOUTH WALL
STREET

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

13171 TELFAIR AVE.
SUITE 101

DOWNEY, CA 90241

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

SYLMAR, CA 91342

Accepted

09/20/05

Location
Storm Water
Plan
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07District

07-LA-5-45.0/66

07-LA-5-49.0/88.6

07-LA-5-52.7/53.7

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

Fed Aid

HA-23

HA22

HA21
HE13

HA-23

HA-23

HA-23

Pgm Code
ON LA-5 AT THE 5/14 INTERCHANGE
(PM45.0) INTO GRAPEVINE AREA OF
ANGELES NATIONAL FOREST, ENDING AT
TEMPLIN HIGHWAY U/C PM66DIR'S E

IN LOS ANGELES COUNTY IN AND NEAR
SANTA CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

SB LA-5 AT PM 64.45- 1.5 MILES SOUTH
OF THE TEMPLIN HIGHWAY U/C WITHIN THE
ANGELESNATIONAL FOREST, IN NORTHERN
LA COUNTY DIR'S EME

SOUTH OF TEMPLIN HIGHWAY U/C, WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LOS ANGELES COUNTY ADJACENT
TO LA-5 PM65.4 DIR'S EMER

IN LOS ANGELES COUNTY,PM 66.2
NORTHERN OF LA COUNTY, WITHIN ANGELES
NATIONAL FOREST,JUST NORTH OF TEMPLIN
HWY U/C DIR'S EMERGENCY 

Description 

REMOVE & DISPOSE OF ALL SLIDE DEBRIS

SLAB REPLACEMENT AND GRIND

RECONSTRUCT INTERCHANGE AND BRIDGES

REMOVE SLIDE & PLACE BUTTRESS TO
STABLE SL

TRAFFIC CONTROL & INSTALL WELLS TO
DEWATER

TO REPAIR A DAMAGED DRAINAGE SYSTEM

Type Of Work
GRANITE CONSTRUCTION COMPANY

PAVE TECH INC

M C M CONSTRUCTION INC

CHUMO CONSTRUCTION

GRANITE CONSTRUCTION COMPANY

DECO-PAVE, INC.

Contractor

WATSONVILLE, CA 95077

CARLSBAD CA 92008

NORTH HIGHLANDS CA 95660

BALDWIN PARK, CA 91705

WATSONVILLE, CA 95077

IRWINDALE, CA 91706

 

(760)729-7592

(916)334-1221

 

 

 

MOGHADDAS, SEYED

EID, EMILE

PATEL, JAGDISH

YOUNG, FRED

MOGHADDAS, SEYED

MOGHADDAS, SEYED

Resident
Engineer

(661)257-0273

(661)257-0273

(818)364-2760

(805)375-9247

(661)257-0273

(661)257-0273

 $325,000

 $3,693,407

 $31,900,859

 $1,800,000

 $6,000,000

 $2,200,000

Bid + CCOs

 $226,952

 $0

 $31,353,157

 $944,794

 $3,947,845

 $1,696,775

Comp To  date

 $0

 $0

 $72,800

 $31,969

 $143,898

 $84,260

This Month
01/10/05

05/26/05

01/15/02

03/22/05

01/12/05

01/21/05

Awarded

01/12/05

06/06/05

01/22/02

03/22/05

01/12/05

01/21/05

Approved

08/30/05

07/05/06

03/15/06

12/30/05

10/30/05

11/30/05

Est Comp

 100%

 0%

 0%

 100%

 100%

 100%

%Time

 70%

 0%

 0%

 52%

 66%

 77%

% Work 

OVER RUN

 

PLANT EST
SATIS

OVER RUN

OVER RUN

OVER RUN

Message

07-4K8404

07-244204

07-1760U4

07-4L1004

07-4K9504

07-4K9204

Contract 

  

ACIM-005 -(053)

ACNH-005 -(026)

  

  

  

  

  

I-005 -(026)

  

  

  

  

  

ACNH-005 -(026)

  

  

  

  

WPCP

SWPPP

  

  

  

P.P. BOX 50085

735 LAGUNA DRIVE

P O BOX 620

14425 JOANBRIDGE STREET

P.O. BOX 50085

P.O. BOX 2084

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, STE 70

13171 TELFAIR AVE
SUITE 101

1525 RANCHO CONEJO
BLVD. #102

25061 W. AVENUE
STANFORD #70

25061 W. AVENUE
STANFORD, SUITE 70

VALENCIA, CA 91355

VALENCIA, CA 91355

SYLMAR, CA 91342

THOUSAND OAKS, CA 91320

VALENCIA, CA 91355

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-5-66.6/0

07-LA-5-74.5/0

07-LA-5-/11.5

07-LA-5-/13.5

07-LA-5-/5.3

07-LA-10-2.2/3.3

Fed Aid

HA-23

HA-23

HA22

HB1

HM1

HA25

Pgm Code
NORTH OF TEMPLIN HIGHWAY U/C WITHIN
THE ANGELES NATIONAL FOREST IN
NORTHERN LA COUNTY LA-5 AT PM 66.6
DIR'S EMERGENCY F.A. CONTRA

WITHIN ANGELES NATIONAL FOREST IN
NORTHERNLOS ANGELES COUNTY ON EAST
SIDE OF VISTA DEL LAGO OFF&ON/RAMPS
OF NB LA-5 DIR'S EMERGENC

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS, NORWALK, PICO
RIVERA, MONTEBELLO AND CITY OF
COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LA MIRADA,
SANTA FE SPRINGS AND NORWALK AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN SANTA MONICA
FROM OCEAN AVENUE OVERCROSSING TO
CLOVERFIELD BOULEVARD OVERCROSSING

Description 

STABILIZE FILL SLOPE

CLEAN UP SLIDE & DE-WATER THE SLIDE

REPLACE EXISTING CONCRETE PAVEMENT

INSTALL METAL BEAM GUARD RAIL

COLD PLAN AND OVERLAY RAMPS

PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION COMPANY

BRUTOCO ENGINEERING & CONSTRUC

ALL AMERICAN ASPHALT

MODERN ALLOYS INC

ALL AMERICAN ASPHALT

BELAIRE WEST LANDSCAPING, INC.

Contractor

WATSONVILLE, CA 95077

FONTANA, CA 92334

CORONA CA 928782229

STANTON CA 90680

P.O. BOX 2229 CORONA CA
92878

BUENA PARK, CA  90620-1759

 

 

(909)736-7600

(714)893-0551

 

 

MOGHADDAS, SEYED

YOUNG, FRED

SAAD, HUSSEIN

ABUMUHOR, ISSAM

TRAN, KELVIN

SAYKALI, ZARIF

Resident
Engineer

(661)257-0273

(805)375-9247

(562)401-3333

(562)401-3333

(562)401-3333

(310)649-1821

 $500,000

 $1,500,000

 $19,553,903

 $2,180,720

 $587,315

 $817,798

Bid + CCOs

 $471,448

 $1,430,395

 $12,007,175

 $1,732,405

 $387,272

 $823,966

Comp To  date

 $0

 $14,852

 $1,437,456

 $70,735

 $13,815

 $0

This Month
03/14/05

03/18/05

06/09/04

08/03/04

03/24/05

03/16/01

Awarded

03/16/05

03/21/05

06/23/04

08/18/04

04/07/05

04/03/01

Approved

09/30/05

10/30/05

06/30/06

11/20/05

11/09/05

09/13/05

Est Comp

 100%

 100%

 57%

 96%

 42%

 67%

%Time

 94%

 95%

 61%

 79%

 66%

 98%

% Work 

OVER RUN

OVER RUN

 

SUSPENDED

 

COMPLETED

Message

07-4L0704

07-4L0904

07-226204

07-206044

07-1Y0004

07-180504

Contract 

  

  

ACIM-005 -(912)

ACST-X037-(122)

  

ACNH-X037-(075)

  

  

  

PHG-X037-(122)

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

  

P.O. BOX 50085

P.O. BOX 429

P O BOX 2229

11172 WESTERN AVENUE

400 E. SIXTH STREET

7371 WALNUT AVENUE

25061 W. AVENUE
STANFORD #70

1525 RANCHO CONEJO
BLVD. #102

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

11229 S. WOODRUFF
AVE.

9100 S. SEPULVEDA
BL., SUITE 200

VALENCIA, CA 91355

THOUSAND OAKS, CA 91320

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

DOWNEY, CA 90241

LOS ANGELES, CA 90045

Accepted

09/19/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-10-5.3/42.3

07-LA-10-5.8/7.2

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-17.5/17.5

07-LA-10-26.8/26.8

Fed Aid

HA25

HA22

HA25

HA21

HM3

HA42

Pgm Code
IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.7 KM EAST OF  ROUTE 10 AND 405
SEPERATION TO NATIONAL BOULEVARD
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM NORMANDIE AVENUE UNDERCROSSING
TO HOOVER STREET UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT HOOVER STREET AND AT 0.1 KM EAST
OF LOS ANGELES RIVER BRIDGE

IN LOS ANGELES COUNTY IN ROSEMEAD AND
EL MONTE AT ROUTE 10 AND 164
SEPARATION

Description 

PLANTING AND IRRIGATION

GRIND PORTLAND CEMENT CONCRETE

HIGHWAY PLANTING RESTORATION

BRIDGE RAIL REPLACEMENT

REPAIR GIRDER AND BENT CAP

SLOPE PAVING AND HIGHWAY PLANTING

Type Of Work
P AND D LANDSCAPE MANAGEMENT
SERVICES

PENHALL COMPANY

REYCO, SMITH & REYNOLDS
EROSION CONTROL, INC.

BRUTOCO ENGINEERING AND
CONSTRUCTION INC

METROPOLE

PK CONSTRUCTION

Contractor

ORANGE CA 92868

ANAHEIM CA 92803

RIVERSIDE, CA 92506

FONTANA CA 92334

LAKE FOREST CA 92609

ALTA DENA, CA 91001

(714)835-4447

(714)772-6450

 

(909)350-3535

 

 

TANJUAQUIO, ALLAN

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

WANG, SIMON YEH-FU

KIM, ANTHONY

Resident
Engineer

 

 

(213)620-2039

(213)620-2039

(213)620-2039

(231)620-2039

 $1,072,242

 $521,453

 $678,403

 $5,490,264

 $310,200

 $249,430

Bid + CCOs

 $0

 $370,456

 $619,784

 $611,700

 $271,570

 $6,360

Comp To  date

 $0

 $174,370

 $2,000

 $439,583

 $0

 $0

This Month
08/30/05

05/20/05

05/23/02

05/25/05

03/30/04

06/17/05

Awarded

09/14/05

06/06/05

06/21/02

06/09/05

04/15/04

07/06/05

Approved

10/24/05

03/13/06

06/13/06

08/29/05

06/02/06

Est Comp

 0%

 69%

 0%

 25%

 100%

 24%

%Time

 0%

 71%

 0%

 11%

 85%

 3%

% Work 

 

 

PLANT EST
SATIS

 

 

 

Message

07-2324C4

07-4J3604

07-180204

07-222204

07-1Y4404

07-4J9204

Contract 

ACIM-010 -(782)

  

  

ACIM-010 -(775)

  

  

  

  

  

ACNH-P110-(009)

  

  

  

  

  

  

  

  

WPCP

WPCP

  

WPCP

WPCP

WPCP

999 TOWN AND COUNTRY ROAD

P O BOX 4609

7177 BROCKTON AVENUE, #220

P O BOX 429

P.O. BOX 1632

2126 N. OAKS AVE.

1615 SOUTH WALL
STREET

1615 SOUTH WALL
STREET

1615 S. WALL ST.

1615 SOUTH WALL
STREET

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-38.9/42.3

07-LA-10-/S1

07-LA-14-24.7/43.5

Fed Aid

HB5
HB311

HB32

HB1

HM1

HB1

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN EL MONTE AND
BALDWIN PARK FROM BALDWIN AVENUE
UNDERCROSSING TO ROUTE 605/10
SEPARATION

IN LOS ANGELES COUNTY IN BALDWIN PARK
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN WEST COVINA
FROM 0.4 KM EAST OF  PUENTE AVENUE
UNDERCROSSING TO CAMERON AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN WEST COVINA,
COVINA, SAN DIMAS AND POMONA AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CESAR E CJAVEZ OVERCROSSING TO
ROUTE 5 AND 10 CONNECTOR OVERHEAD

IN LOS ANGELES COUNTY, FROM LA-14,
PM24.7 (LA-5/14 INTERCHANGE)
NORTHEAST TO PM 43.5(ESCONDIDO CYN RD
O/C)  DIR'S EMERGENCY FORCE 

Description 

WIDEN EXISTING FREEWAY AND BRIDGES

HIGHWAY PLANTING

INSTALL METAL BEAM GUARD RAIL

COLD PLANE AND OVERLAY RAMPS

UPGRADE MEDIAN BARRIER

TO CLEAR SLIDE AND STORM DEBRIS

Type Of Work
E L YEAGER CONSTRUCTION
COMPANY INC

DIVERSIFIED LANDSCAPE CO

ALCORN FENCE COMPANY

SULLY MILLER CONTRACTING, CO

PETERSON-CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

DIAMOND PAVING, INC.

Contractor

RIVERSIDE CA 925020087

WINCHESTER  CA 92596

SUN VALLEY, CA 91352

ANAHEIM, CA 92801

IRVINE, CA 92614-5706

BALDWIN PARK, CA 91706

(909)684-5360

(909)926-7444

 

 

 

 

TAWFIK, GAMAL

KAROUT, REDA

GALVAN, PATRICIA

DOUGHLY, JOE

PATEL, PRAVIN

KWAN, KIN

Resident
Engineer

(562)401-3333

(626)338-3430

(909)594-9311

(909)594-9311

(213)620-2039

(818)364-2760

 $44,851,155

 $2,211,588

 $144,054

 $328,362

 $1,861,382

 $1,000,000

Bid + CCOs

 $44,947,528

 $2,029,674

 $0

 $1,125

 $746,779

 $368,644

Comp To  date

 $11,914

 $5,760

 $0

 $1,125

 $207,289

 $5,626

This Month
01/09/02

10/02/02

08/22/05

04/22/05

11/10/04

01/24/05

Awarded

01/23/02

10/16/02

09/08/05

05/04/05

11/23/04

01/24/05

Approved

04/07/06

11/30/06

11/30/05

11/01/05

10/30/05

Est Comp

 0%

 70%

 0%

 55%

 83%

 100%

%Time

 0%

 91%

 0%

 0%

 40%

 37%

% Work 

PLANT EST
SATIS

 

 

 

 

OVER RUN

Message

07-1069U4

07-008704

07-0N9704

07-1Y5004

07-135104

07-4K9704

Contract 

ACNH-010 -(762)

ACIM-X037-(102)

ACIM-010 -(780)

  

ACST-010 -(777)

  

I-010 -(762)

  

G-010 -(780)

  

PHG-010 -(777)

  

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

WPCP

SWPPP

  

P O BOX 87

33801 WASHINGTON STREET

9901 GLENOAK ST

1100 E. ORANGETHORPE AVE #200

1792 KAISER AVENUE

P.O. BOX 1368

11229 S. WOODRUFF

12901 RAMONA BLVD.,
UNIT H

821 BREA CANYON ROAD,
SUITE 6

721 BREA CANYON ROAD,
SUITE #6

1615 SOUTH WALL
STREET

13171 TELFAIR AVENUE,
SUITE 101 & 102

DOWNEY, CA 90241

IRWINDALE, CA 91706

WALNUT, CA 91789

WALNUT, CA 91789

LOS ANGELES, CA 90015

SYLMAR, CA 91342

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-54.5/60.7

07-LA-23-/9

07-LA-27-3.2/3.2

07-LA-27-/10.6

Fed Aid

HA22

HA21

HB5

HA-23

HA-23

HA23

Pgm Code
IN LOS ANGELES COUNTY IN SANTA
CLARITA AT PLACERITA CANYON ROAD

IN LOS ANGELES COUNTY NEAR SANTA
CLARITA AT TICK CANYON WASH BRIDGE

IN LOS ANGELES COUNTY IN AND NEAR
PALMDALE FROM 0.4 KM SOUTH OF
MOUNTAIN SPRING ROAD OVERCROSSING TO
AVENUE P8 UNDERCROSSING

IN LOS ANGELES COUNTY, LA 23 FROM PM
0.0 (JUNCTION LA-1/PCH) NORTHEAST TO
PM 9.0 LA/VENTURA COUNTY LINE IN
WESTLAKE VILLAGEDIR'S E

LA-27 TOPANGA CANYON BLVD, PM-27 FROM
0.0 INTERSECTION WITH LA-1 PACIFIC
COAST HIGHWAY NORTH THROUGH PM 3.2
LOST SECTION DIR'S EME

AT TOPANGA CANYON BLVD,LOS ANGELES
COUNTY,DIR'S EMERGENCY FORCE ACCT
CONTRACT,LA027

Description 

DRAINAGE IMPROVEMENT

SCOUR MITIGATION CHECK DAM

WIDEN EXISTING HIGHWAY AND BRIDGES

CLEAR SLIDE & STORM DEBRIS

INSTALL SOLDIER-PILE WALL FOR
ROADBED SUPP

ROCK AND DEBRIS REMOVAL

Type Of Work
STEVEN R. RODGERS GEN. ENGINE

GRIFFITH COMPANY

R AND L BROSAMER INC

SPATES EXCAVATION &  EQUIPMENT
RENTAL, INC.

CALEX ENGINEERING CO.

BURNS-PACIFIC CONSTRUCTION,
INC.

Contractor

NEWHALL, CA 91321

SANTA FE SPRINGS CA 90670

ALAMO CA 94507

THOUSAND OAKS, CA 91362

NEWHALL, CA 91321

THOUSAND OAKS, CA 91360

 

(562)207-1777

(925)837-5600

 

 

 

TOUTOUNCHIAN, MOHAMMAD

LAURENT, GARY M

ALVARO, CARRANZA

TOUTOUNCHIAN, MOHAMMAD

AZIMA, HASSAN

AZIMA, HASSAN

Resident
Engineer

(805)480-4928

(661)726-0148

(818)364-2760

(805)480-4928

(323)981-1795

(323)981-1795

 $255,378

 $2,166,803

 $28,570,690

 $400,000

 $1,200,000

 $1,200,000

Bid + CCOs

 $350,171

 $0

 $10,755,315

 $310,478

 $871,444

 $701,870

Comp To  date

 $0

 $0

 $1,215,549

 $0

 $0

 $0

This Month
06/08/04

03/16/04

02/18/05

03/01/05

02/02/05

01/10/05

Awarded

06/29/04

03/29/04

03/09/05

03/01/05

02/07/05

01/10/05

Approved

01/19/06

01/04/05

04/28/06

09/08/05

07/30/05

09/30/05

Est Comp

 0%

 0%

 35%

 100%

 100%

 100%

%Time

 0%

 0%

 38%

 100%

 73%

 94%

% Work 

PLANT EST
SATIS

SUSPENDED

 

COMPLETED

OVER RUN

OVER RUN

Message

07-4H8704

07-4E2404

07-125204

07-4L0504

07-4L0104

07-4K8104

Contract 

  

ACNH-P014-(060)

CMLN-6207-(028)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

SWPPP

SWPPP

  

  

  

21558 PLACERITA CANYON ROAD

P O BOX 2150

P O BOX 238

1333 THOUSAND OAKS BLVD.,#210

23651 PINE STREET

505 THOUSAND OAKS BLVD.,

1525 RANCHO CONEJO
BLVD. #103

45120 N. 13TH STREET
WEST

13171 TELFAIR AVE.
SUITE 101

1525 RANCHO CONEJO
BLVD., #102

2550 CORPORATE PLACE
STE C-107

2550 CORPORATE PLACE,
SUITE C-107

THOUSAND OAKS, CA 91320

LANCASTER, CA 93534

SYLMAR, CA 91306

THOUSAND OAKS, CA 91320

MONTEREY PARK, CA 91754

MONTEREY PARK, CA 91754

Accepted

09/12/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

07-LA-57-11.8/11.8

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-6.9/19.4

Fed Aid

HA22

HA-23

HM3

HB4N

HM1

HA22

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
AZUSA FROM OLD SAN GABRIEL CANYON
ROAD TO 0.4 KM NORTH OF CRYSTAL  LAKE
ROAD

LA-39 FROM PM 17.7 AT THE NORTHERN
BORDER OF THE CITY OF AZUSA NORTH TO
PM 44.4 AT THE JUNCTION WITH LA-2,
ANGELES CREST HWY DIR'S

IN LOS ANGELES COUNTY IN GLENDORA AT
ROUTE 57 AND 210 CONNECTOR
OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR,
POMONA AND SAN DIMAS AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REMOVE & DISPOSE STORM DEBRIS

REPAIR BEARING PADS

INSTALL COMMUNICATION SYSTEM

RESURFACE ASPHALT CONCRETE

GRIND CONCRETE PAVEMENT

Type Of Work
ALL AMERICAN ASPHALT

CHUMO CONSTRUCTION INC.

O'DONNELL CONSTRUCTION, INC.

GOLDEN STATE UTILITY CO

J MC LOUGHLIN ENGINEERING CO
INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST, INC.

Contractor

CORONA CA 928782229

BALDWIN PARK, CA 91706

SAN DIMAS, CA 91773-2911

TURLOCK CA 953812968

RANCHO CUCAMONGA  CA 91730

BENICIA, CA 94510

(909)736-7600

 

 

(209)634-4981

(909)944-1037

 

BASHOURA, YANINA

AGUILAR, ANGEL

KAROUT, REDA

YUE, WARREN

GALVAN, PATRICIA

PUNJABI, RAJ

Resident
Engineer

(626)338-3421

(818)637-2514

(626)338-3430

(626)338-3430

(909)594-4270

(562)572-6230

 $2,237,253

 $5,000,000

 $121,520

 $7,665,873

 $968,891

 $10,241,327

Bid + CCOs

 $975,048

 $3,968,475

 $13,400

 $7,741,660

 $959,845

 $275,050

Comp To  date

 $0

 $357,145

 $11,525

 $119,165

 $11,765

 $275,050

This Month
11/10/04

01/11/05

05/20/05

06/11/03

06/23/04

06/03/05

Awarded

11/19/04

01/11/05

06/08/05

06/24/03

07/09/04

06/17/05

Approved

09/26/05

11/30/05

10/11/05

03/03/06

09/30/05

11/20/06

Est Comp

 44%

 100%

 81%

 79%

 96%

 15%

%Time

 31%

 79%

 11%

 95%

 90%

 3%

% Work 

 

OVER RUN

 

 

 

 

Message

07-207204

07-4K8704

07-1Y7304

07-120974

07-1Y1004

07-206804

Contract 

ACST-P039-(018)

  

  

ACIM-X037-(090)

  

ACNH-P060-(125)

P-P039-(018)

  

  

ACNH-X037-(090)

  

  

  

  

  

  

  

  

WPCP

  

WPCP

WPCP

WPCP

WPCP

P O BOX 2229

14425 JOANBRIDGE ST.

559 W. COVINA BLVD.

P O BOX 2968

10722 ARROW ROUTE SUITE 716

3701 MALLARD DRIVE

12901 RAMONA BLVD.,
SUITE H

2090 FERN LANE

12901 RAMONA BLVD.,
SUITE H

12901 RAMONA BLVD.
UNIT H

721 BREA CANYON ROAD
SUITE 6

11229 SOUTH WOODRUFF
AVENUE

IRWINDALE, CA 91706

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

WALNUT, CA 91789

DOWNEY, CA 90241

Accepted

09/29/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-60-19.5/23.9

07-LA-60-22.4/25

07-LA-60-/0

07-LA-66-/2.6

07-LA-71-.9/1.6

07-LA-90-1.0/1.8

Fed Aid

HA22

HB5

HA42

HA22

HM1

HE13

Pgm Code
IN LOS ANGELES COUNTY IN AND NEAR
CITY OF INDUSTRY AND DIAMOND BAR FROM
FULLERTON ROAD UNDERCROSSING TO 0.9
KM WEST OF GRAND AVENU

IN LOS ANGELES COUNTY IN DIAMOND BAR
AND THE CITY OF INDUSTRY AT  VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN AND NEAR
MONTEBELLO, COMMERCE AND MONTEREY
PARK AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LA VERNE AND
POMONA FROM ROUTE 30 TO GAREY AVENUE

IN LOS ANGELES COUNTY IN POMONA  FROM
RIDGEWAY STREET UNDERCROSSING TO
MISSION BOULEVARD

IN LOS ANGELES COUNTY FROM 0.1 KM
EAST OF BALLONA CREEK BRIDGE TO  0.4
KM EAST OF CENTINELA AVENUE
UNDERCROSSING

Description 

REPLACE PORTLAND CEMENT CONCRETE

CONCRETE BOX GIRDER BRIDGE

GROSS SOLID WASTE REMOVAL DEVICES

RESURFACE ASPHALT CONCRETE

RESURFACE ROADWAY

WIDEN EXISTING RAMP

Type Of Work
J. MCLOUGHLIN ENG.

CC MYERS, INC.

D.W. POWELL CONSTRUCTION, INC.

R. J. NOBLE COMPANY

ALL AMERICAN ASPHALT

D.W. POWELL CONSTRUCTION, INC.

Contractor

RANCHO CUCAMONGA, CA 91730

ANAHEIM, CA

FONTANA, CA 92334-1406

CORONA, CA

FONTANA, CA  92334-1406

 

 

 

(714)637-1550

 

 

ABUMUHOR, ISSAM

SANDOVAL, MARTIN

ZAWISTOWSKI, TOM

AGUILAR, ANGEL

GALVAN, PATRICIA

SAYKALI, ZARIF

Resident
Engineer

(562)401-3333

(909)594-9311

(562)401-3333

(818)637-2514

(909)594-4370

(310)649-1821

 $3,144,500

 $53,202,091

 $2,683,598

 $1,507,036

 $450,000

 $2,911,020

Bid + CCOs

 $0

 $37,844,158

 $6,000

 $1,394,126

 $0

 $1,934,691

Comp To  date

 $0

 $1,026,499

 $6,000

 $2,200

 $0

 $423,289

This Month
08/02/05

04/08/03

08/12/05

10/15/04

05/12/05

02/16/05

Awarded

08/18/05

04/23/03

08/25/05

10/27/04

05/20/05

03/07/05

Approved

09/17/06

10/30/06

12/01/06

05/20/06

11/25/05

12/11/06

Est Comp

 0%

 67%

 1%

 95%

 0%

 70%

%Time

 0%

 71%

 0%

 89%

 0%

 67%

% Work 

SUSPENDED

 

 

SUSPENDED

 

 

Message

07-244604

07-1257U4

07-226714

07-207304

07-2Y0304

07-1693A4

Contract 

ACNH-P060-(127)

ACST-X037-(114)

ACNH-X027-(124)

ACST-S066-(007)

  

  

  

P-X037-(114)

  

P-S066-(007)

  

  

  

  

  

  

  

  

WPCP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

10722 ARROW ROUTE,SUITE 716

1822 S. LEWIS STREET

P.O. BOX 1406

P.O. BOX 2229

P.O. BOX 1406

11229 S. WOODRUFF
AVE.

721 BREA CANYON ROAD,
SUITE #6

11229 S. WOODRUFF
AVE.

2090 FERN LANE

721 BREA CANYON ROAD,
SUITE #6

9100 S. SEPULVEDA
BLVD., SUITE 200

DOWNEY, CA 90241

WALNUT, CA 91789

DOWNEY, CA 90241

GLENDALE, CA 91208

WALNUT, CA 91789

LOS ANGELES, CA 90045

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-90-1.2/1

07-LA-91-14.1/14.1

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

Fed Aid

HE13

HA-23

HB311

HB32

HB4N

HA25

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

W/B LA-91 AT PM 14.1 ON THE BORDER
BETWEEN THE CITIES OF LONG BEACH AND
BELLFLOWER TO REPAIR/REPLACE DRAINAGE
SYSTDIR'S EMERGENCY 

IN LOS ANGELES COUNTY IN NORWALK AND
BELLFLOWER AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM WEST OF  CENTER STREET
UNDERCROSSING TO ALAMEDA STREET
OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AND BURBANK AT VARIOUS LOCATIONS

Description 

WIDEN EXISTING FREEWAY

REPAIR/REPLACE DRAINAGE SYSTEM

SOUNDWALLS

HIGHWAY PLANTING AND IRRIGATION

REALIGN FREEWAY AND RAMPS

REMOVE AND REPLACE DISEASED TREES

Type Of Work
C C MYERS INC

CHUMO CONSTRUCTION

CHUMO CONSTRUCTION INC

BELAIRE WEST LANDSCAPE INC.

BRUTOCO ENGINEERING &
CONSTRUCTION, INC.

ACCU CONSTRUCTION

Contractor

RANCHO CORDOVA CA 957412948

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706-1747

BUENA PARK, CA 90620-1759

FONTANA, CA 92334

PERRIS, CA 92570

(916)635-9370

 

 

 

 

 

TRUJILLO, GILBERT

JAHROMI, REZA

JAHROMI, REZA

ALOFE, WALE

WANG, SIMON YEH-FU

IZADPANAH, MOE

Resident
Engineer

(310)649-1821

(562)401-3333

(562)401-3333

(562)401-3333

(213)620-2039

(323)981-1795

 $11,575,009

 $130,000

 $9,208,952

 $2,348,052

 $13,584,127

 $1,448,435

Bid + CCOs

 $2,212,051

 $49,009

 $9,413,392

 $2,274,248

 $5,529,552

 $4,750

Comp To  date

 $703,159

 $0

 $7,227

 $4,860

 $432,537

 $4,750

This Month
02/16/05

02/15/05

10/16/02

09/19/02

08/20/04

08/02/05

Awarded

03/03/05

02/16/05

10/30/02

09/27/02

09/07/04

08/18/05

Approved

09/28/07

08/31/05

01/30/06

09/22/06

03/06/07

09/30/07

Est Comp

 27%

 100%

 0%

 0%

 48%

 2%

%Time

 19%

 38%

 0%

 0%

 40%

 0%

% Work 

 

OVER RUN

PLANT EST
SATIS

PLANT EST
SATIS

 

 

Message

07-1693C4

07-4K8004

07-002494

07-002964

07-1199U4

07-2324G4

Contract 

  

  

ACNH-P091-(113)

ACNH-P091-(111)

  

ACNH-Q101-(101)

  

  

  

ACIM-605 -(895)

  

  

  

  

  

  

  

  

SWPPP

  

  

  

SWPPP

WPCP

P O BOX 2948

14425 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

7371 WALNUT AVENUE

P.O. BOX 429

23135 BETTY ROAD

9100 S. SEPULVEDA
BLVD., SUITE 200

11229 S. WOODRUFF
AVENUE

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

1615 SOUTH WALL
STREET

2550 CORPORATE PLACE,
SUITE C-107

LOS ANGELES, CA 90045

DOWNEY, CA 90241

DOWNEY, CA 90241-5521

DOWNEY, CA 90241-5521

LOS ANGELES, CA 90015

MONTEREY PARK, CA 91754

Accepted

Location
Storm Water
Plan
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07District

07-LA-101-7.5/12

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

Fed Aid

HA22

HB1

HM3H

HB311

HB311

HB4N

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM CAHUENGA BOULEVARD
UNDERCROSSING TO TUJUNGA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 1.1 KM WEST OF  BARHAM BOULEVARD
OVERCROSSING TO 0.1 KM EAST OF
VENTURA BOULEVARD OFFRAM

IN LOS ANGELES AND VENTURA COUNTIES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AT VARIOUS LOCATIONS

Description 

RESURFACE ASPHALT CONCRETE

REPLACE CONCRETE MEDIAN BARRIER

CLEAN AND RESEAL BRIDGE JOINTS

SOUNDWALLS

SOUNDWALLS

INSTALL CLOSED CIRCUIT TELEVISION

Type Of Work
SECURITY PAVING COMPANY, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

TRUESDELL CORPORATION OF
CALIFORNIA INC

D.W. POWELL CONSTRUCTION, INC.

PKB CONSTRUCTION INC

MOORE ELECTRICAL CONTRACTING

Contractor

SUN VALLEY, CA 91353-1489

IRVINE CA 926145706

PHOENIX AZ 85040

FONTANA, CA  92334-1406

ARCADIA CA 91066

CORONA, CA 92880

 

(949)252-0441

(602)437-1711

 

(626)301-9897

 

AZIMA, HASSAN

KAROUT, REDA

DORRI, MIKE

CHOU, MICHAEL

GURFINKEL, VLADIMIR

MANNAA, HASSAN

Resident
Engineer

(323)981-1795

(626)338-3430

(805)480-4928

(626)338-3430

(818)788-3303

(818)364-2760

 $3,823,230

 $4,967,258

 $973,232

 $11,863,981

 $5,741,899

 $5,618,867

Bid + CCOs

 $55,500

 $4,782,743

 $1,038,129

 $10,538,823

 $5,657,721

 $5,575,779

Comp To  date

 $11,700

 $0

 $0

 $0

 $32,293

 $0

This Month
06/03/05

02/05/04

06/08/04

10/27/03

09/24/03

06/12/03

Awarded

06/14/05

02/17/04

06/22/04

11/04/03

10/09/03

06/24/03

Approved

06/30/06

09/14/05

08/02/05

10/06/05

07/02/06

06/15/05

Est Comp

 27%

 93%

 100%

 0%

 0%

 100%

%Time

 1%

 96%

 100%

 0%

 0%

 100%

% Work 

 

COMPLETED

COMPLETED

PLANT EST
SATIS

PLANT EST
SATIS

 

Message

07-244804

07-148004

07-4A3104

07-002594

07-002304

07-120754

Contract 

ACNH-Q101-(095)

ACST-Q101-(048)

  

ACNH-Q101-(045)

ACNH-Q101-(041)

ACNH-P101-(985)

  

PHG-Q101-(048)

  

  

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 1489

1792 KAISER AVENUE

3529 E WOOD STREET

P.O. BOX 1406

P O BOX 661717

463 N. SMITH AVE.

2550 CORPORATE PLACE,
SUITE C-107

12901 RAMONA BLVD

1525 RANCHO CONEJO
BLVD, #103

12901 EAST RAMONA
BLVD. SUITE "H"

5160 HASKELL AVE

13171 TELFAIR AVE,
SUITE 101

MONTEREY PARK, CA 91754

IRWINDALE, CA 91706

THOUSAND OAKS, CA 91320

IRWINDALE, CA 91706

ENCINO CA 91436

SYLMAR, CA 91342

Accepted

09/20/05

08/26/05

Location
Storm Water
Plan
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07District

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-110-8.6/15

Fed Aid

HA25

HA25

HM2

HM1A

HA22

HA22

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM HASKELL AVENUE UNDERCROSSING TO
ENCINO AVEPEDESTRIAN OVERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM ENCINO AVENUE PEDESTRIAN
OVERCROSSING TO WINNETKA AVENUE
UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND LONG BEACH FROM NORTH JUNCTION
ROUTE 47 TO ROUTE 1 AND 103
SEPARATION

IN LOS ANGELES COUNTY IN INGLEWOOD
AND LOS ANGELES AT VARIOUS LOCATION

IN LOS ANGELES COUNTY IN LOS ANGELES
FROM DOMINGUEZ CHANNEL TO 149TH
STREET OVERCROSSING

Description 

PLANTING AND IRRIGATION RESTORATION

PLANTING AND IRRIGATION

HARDSCAPE WITH SOIL CEMENT

COLD PLANE

REPLACE EDGE DRAIN AND UNDERDRAIN

SLAB REPLACEMENT

Type Of Work
BELAIRE-WEST LANDSCAPE, INC.

BELAIRE WEST LANDSCAPE

AMERICA WEST LANDSCAPE, INC.

R.J. NOBLE COMPANY

PETERSON CHASE GENERAL
ENINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

Contractor

BUENA PARK, CA 90622

BUENA PARK, CA 90622

BELLFLOWER, CA 90707

ORANGE, CA 92856

IRVINE, CA  92614-5706

IRVINE, CA 92614-5706

 

 

 

 

 

 

PATEL, JAGDISH

PATEL, JAGDISH

KIM, ANTHONY

AZIZ, FUAD

AZIZ, FUAD

JAHROMI, REZA

Resident
Engineer

(818)788-3303

(818)788-3303

(213)620-2039

(562)860-3085

(562)860-3085

(562)401-3333

 $1,114,779

 $1,778,232

 $321,560

 $427,767

 $391,373

 $5,442,556

Bid + CCOs

 $997,098

 $1,739,628

 $156,084

 $436,892

 $356,703

 $4,381,928

Comp To  date

 $4,500

 $0

 $143,651

 $0

 $0

 $279,461

This Month
05/17/03

04/08/02

05/11/05

05/25/05

05/04/04

10/20/04

Awarded

05/17/03

04/18/02

05/24/05

06/02/05

05/12/04

10/29/04

Approved

03/30/07

05/25/06

12/21/05

09/20/05

09/20/05

12/09/05

Est Comp

 57%

 0%

 91%

 45%

 100%

 73%

%Time

 88%

 0%

 49%

 97%

 86%

 80%

% Work 

 

PLANT EST
SATIS

 

 

OVER RUN

 

Message

07-0616A4

07-061664

07-1Y8604

07-2Y0504

07-4H3104

07-234304

Contract 

ACNH-P101-(995)

ACNH-P101-(999)

  

  

  

ACIM-110 -(776)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

P.O. BOX 6270

P.O. BOX 6270

P.O. BOX 1698

P.O. BOX 620

1792 KAISER AVENUE

1792 KAISER AVE.

5160 HASKELL AVE

5160 HASKELL AVE

1615 SOUTH WALL
STREET

17912 CRUSADER, SUITE
101

17912 CRUSADER, SUITE
101

11229 S. WOODRUFF
AVE.

ENCINO CA 91436

ENCINO, CA 91436

LOS ANGELES, CA 90015

CERRITOS, CA 90703

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

Accepted

Location
Storm Water
Plan
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07District

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

07-LA-134-5.6/0

07-LA-138-2.2/12.1

Fed Aid

HA21

HE11

HA-23

HB311

HE11

HA-22

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.3 KM NORTH OF  SLAUSON AVENUE
OVERHEAD TO 0.1 KM NORTH OF MARTIN
LUTHER KING BOULEVAR

IN LOS ANGELES COUNTY IN SANTA
CLARITA AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY, LA-126 FROM PM
0.0 (VEN/LA COUNTY LINE) TO PM
5.5(JUNCTION LA5) AT THE NORTH BORDER
OF THE CITY OF SANTA CL

IN LOS ANGELES COUNTY IN BURBANK AND
LOS ANGELES FROM 0.2 KM WEST OF LOS
ANGELES RIVER BRIDGE TO FOREST LAWN
DRIVE UNDERCROSSING

IN LOS ANGELES COUNTY IN GLENDALE
FROM SAN FERNANDO ROAD  UNDERCROSSING
TO CONCORD STREET  UNDERCROSSING

IN LA COUNTY ON RTE 138  COLD PLANE &
OVERLAY DAMAGE A/C  WINTER STORM
DAMAGE ON CONCRETE PAVEMENT DIR'S
EMERGENCY FORCE ACCOUNT

Description 

REPLACE ALUMINUM JOINT SEAL

WIDEN HIGHWAY

TO CLEAR SLIDE & STORM DEBRIS

SOUNDWALLS

MODIFY AND REALIGN RAMPS

COLD PLANE AND OVERLAY

Type Of Work
O'DONNELL CONSTRUCTION, INC

SECURITY PAVING COMPANY INC

PYRAMID RESOURCES, INC.

D. W. POWELL CONSTRUCTION INC.

O'DENNELL CONSTRUCTION, INC.

J MCLOUGHLIN ENGINEERING CO IN

Contractor

SAN DIMAS, CA 91773

SUN VALLEY CA 913531489

IRWINDALE, CA 91706

FONTANA, CA 92334

SAN DIMAS, CA 91773-2911

RANCHO CUCAMONGA, CA  91730

 

(818)767-8418

 

 

 

 

TRAN, KELVIN

HORMOZI, IRAJ

KWAN, KIN

MCKENZIE, DARRELL

SUBEH, MAHER

SHARIFI, ALAHKARAM

Resident
Engineer

(562)401-3333

(661)257-0273

(818)364-2760

(818)637-2506

(818)637-2506

(661)257-0273

 $691,448

 $18,704,956

 $1,500,000

 $3,914,655

 $3,379,837

 $1,000,000

Bid + CCOs

 $73,496

 $17,961,296

 $663,579

 $2,550,876

 $3,322,380

 $907,815

Comp To  date

 $0

 $486,537

 $73,757

 $0

 $80,448

 $492,576

This Month
03/14/05

02/03/03

01/24/05

11/25/03

05/20/03

05/09/05

Awarded

03/30/05

02/16/03

01/24/05

12/15/03

06/03/03

06/15/05

Approved

11/25/05

10/21/05

09/30/05

12/31/05

03/31/06

10/20/05

Est Comp

 17%

 100%

 100%

 78%

 0%

 0%

%Time

 11%

 94%

 44%

 64%

 0%

 91%

% Work 

 

OVER RUN

OVER RUN

 

PLANT EST
SATIS

 

Message

07-188204

07-187204

07-4K9604

07-066334

07-178704

07-4L4204

Contract 

ACIM-110 -(779)

ACNH-P126-(047)

  

ACNH-P134-(032)

ACNH-P134-(030)

  

  

ACNH-005 -(038)

  

  

  

  

  

I-005 -(038)

  

  

  

  

WPCP

SWPPP

  

SWPPP

SWPPP

  

559 W. COVINA BLVD.

P O BOX 1489

P.O. BOX 2396

P.O. BOX 1406

559 W. COVINA BLVD.

10722 ARROW RTE #716

11229 S. WOODRUFF
AVE.

25061 W. STANFORD
AVE, SUITE 70

13171 TELFAIR AVENUE

1011 GRAND CENTRAL
AVENUE

2090 FERN LANE

25061 W AVENUE
STANDFORD, STE 70

DOWNEY, CA 90241

VALENCIA, CA 91355

SYLMAR, CA 91342

GLENDALE, CA 91201

GLENDALE, CA 91208

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-14.6/0

07-LA-138-25.0/30

07-LA-138-25.0/65.5

07-LA-138-60.2/61.6

07-LA-164-2.0/0

07-LA-164-5.6/8.7

Fed Aid

HB1

HM1A

HA-22

HE13

HA-23

HA22

Pgm Code
IN LOS ANGELES COUNTY NEAR NEENACH AT
CALIFORNIA AQUEDUCT BRIDGE

IN LOS ANGELES COUNTY NEAR PALMDALE
FROM 140TH STREET TO 90TH STREET

IN LOS ANGELES COUNTY RTE 138 PM 25.0
TO 65.5 STORM DAMAGE PAVEMENT REPAIR
ASPHALT RUBBER COMPOSITE LAYERING
SYSTEM DIR'S EMERGENC

IN LOS ANGELES COUNTY AT PEARLBLOSSOM
FROM 0.2 KM WEST OF LONGVIEW ROAD TO
3.0 KM WEST OF  165TH STREET EAST

IN LA COUNTY BRIDGE 53-0534 CARRIES
LA-164ROSEMEAD BLVD OVER LARGE FLOOD
CNTRL CHANLUPSTREAM FROM WHITTIER
NARROWS DAM DIR'S EMERG

IN LOS ANGELES COUNTY IN ROSEMEAD AND
TEMPLE CITY FROM ROUTE 10 AND 164
SEPARATION TO TEMPLE CITY LIMIT

Description 

INSTALL TERMINAL SYSTEM

RUBBERIZED ASPHALT CONCRETE OVERLAY

PAVEMENT REPAIR FROM STORM DAMAGE

WIDENING AND ASPHALT CONCRETE

PLACE MEASURES TO SUPPORT COLUMN
FOOTINGS

COLD PLAN AND OVERLAYS

Type Of Work
T D S ENGINEERING

SECURITY PAVING COMPANY, INC.

MANHOLE ADJUSTING CONTRACTORS

GRANITE CONSTRUCTION COMPANY

J. MCLOUGHLIN ENGINEERING CO

ALL AMERICAN ASPHALT

Contractor

WESTLAKE VILLAGE CA
913613200

SUN VALLEY, CA 91352

PICO RIVERA, CA 90660

PALMDALE, CA 93590-2500

RANCHO CUCAMONGA, CA 91730

CORONA CA 92878

(805)371-4639

 

 

 

 

(951)736-7600

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

HORMOZI, IRAJ

ZAWISTOWSKI, TOM

CHOU, MICHEAL

Resident
Engineer

(661)257-0273

(661)726-0148

(661)726-0148

(661)726-0148

(562)401-3333

(626)338-3430

 $106,995

 $422,600

 $1,500,000

 $3,747,166

 $900,000

 $1,170,879

Bid + CCOs

 $107,566

 $316,076

 $1,230,659

 $1,174,629

 $72,337

 $173,231

Comp To  date

 $0

 $0

 $793,421

 $146,751

 $0

 $173,231

This Month
05/27/05

03/28/05

05/02/05

02/02/05

05/23/05

06/14/05

Awarded

06/08/05

04/07/05

05/16/05

02/14/05

05/23/05

06/29/05

Approved

08/31/05

09/15/05

10/15/05

03/06/07

10/15/05

01/06/06

Est Comp

 100%

 100%

 100%

 52%

 100%

 41%

%Time

 100%

 100%

 82%

 31%

 8%

 15%

% Work 

COMPLETED

OVER RUN

OVER RUN

 

OVER RUN

 

Message

07-0P6504

07-1Y8304

07-4L3504

07-127254

07-4L2104

07-207104

Contract 

ACST-P138-(036)

  

  

  

  

ACST-S164-(004)

PHG-P138-(036)

  

  

  

  

P-S164-(004)

  

  

  

  

  

  

SWPPP

WPCP

  

SWPPP

  

WPCP

2899 AGOURA ROAD STE 171

9050 NORRIS AVENUE

9500 BEVERLY ROAD

P.O. BOX 902500

10722 ARROW RTE. #716

P O BOX 2229

25061 W. AVENUE
STANFORD, #70

45120 13TH STREET
WEST

45120 13TH ST. WEST

45120 13TH STREET
WEST

11229 S. WOODRUFF
AVE.

12901 RAMONA BLVD.,
SUITE H

VALENCIA, CA 91355

LANCASTER, CA 93534

LANCASTER, CA 93536

LANCASTER, CA 93534

DOWNEY, CA 90241

IRWINDALE, CA 91706

Accepted

09/19/05

09/16/05

Location
Storm Water
Plan
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07District

07-LA-187-3.9/0

07-LA-210-6.5/30.8

07-LA-210-12.0/22.7

07-LA-210-24.5/45

07-LA-210-46.2/49.3

07-LA-210-49.0/51.8

Fed Aid

HB1

HM1

HA22

HA22

HE14

HA42

Pgm Code
IN LOS ANGELES COUNTY IN LOS  ANGELES
AT WALGROVE AVENUE

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES, GLENDALE AND ARCADIA AT
VARIOUS LOCATIONS

IN LA COUNTY, REPLACE BROKEN SLABS
GRIND DIGOUTS, COLD PLANE OVERLAY DUE
TO STORM DAMAGE  DIR'S EMERGENCY F.A.
CONTRACT

IN LA CO, RT 210, POSTMILE 24.5-45.0
REPAIR BROKEN SLABS, ASPHALT FAILURES
INCLUDING POTHOLING,
DELAMINATION&RUTTING DIR'S EMERGEN

IN AND NEAR LAVERNE AND CLAREMONT
FROM SAN DIMAS CANYON ROAD TO 0.2
MILES WEST OF TOWNE AVENUE

IN LOS ANGELES COUNTY IN CLAREMONT AT
LIVE OAK CANYON WASH AND AT BASE LINE
ROAD OFF RAMP

Description 

MODIFY SIGNAL AND LIGHTING

REPLACE BRIDGE APPROACH SLABS

REMOVE/REPLACE ASPHALT PAVEMENT AT
RAMPS

REMOVE/REPLACE ASPHALT PAVEMENT

PLANTING AND IRRIGATION

DRAINAGE AND ROCK PROTECTION

Type Of Work
DYNALECTRIC

A P ENGINEERING CORPORATION

VELARDE CONSTRUCTION, INC

R.J. NOBLE COMPANY

DIVERSIFIED LANDSCAPE CO.

PK CONSTRUCTION

Contractor

LOS ALAMITOS CA 90720

RIVERSIDE CA 92507

SYLMAR, CA 91342

ORANGE, CA 92865

WINCHESTER, CA 92596

ALTADENA CA 91001

(714)828-7000

(909)686-2512

 

 

 

(626)794-0800

WANG, PAUL

MCKENZIE, DARRELL

MCKENZIE, DARRELL

CHOU, MICHAEL

KAROUT, REDA

KAROUT, REDA

Resident
Engineer

(562)926-2537

(818)637-2506

(818)637-2506

(626)338-3430

(626)338-3430

(626)338-3430

 $201,425

 $668,561

 $1,000,000

 $5,000,000

 $1,497,990

 $157,163

Bid + CCOs

 $200,759

 $164,250

 $915,175

 $2,260,319

 $6,638

 $76,972

Comp To  date

 $8,306

 $164,250

 $0

 $892,929

 $6,638

 $48,713

This Month
07/27/04

06/24/04

05/02/05

05/02/05

08/02/05

06/21/05

Awarded

08/06/04

07/13/04

05/02/05

05/04/05

08/11/05

07/06/05

Approved

09/30/05

12/30/05

07/07/05

03/29/06

06/25/09

11/07/05

Est Comp

 90%

 12%

 90%

 100%

 2%

 56%

%Time

 96%

 25%

 92%

 45%

 0%

 49%

% Work 

 

 

 

OVER RUN

 

 

Message

07-4K0804

07-1Y2004

07-4L3604

07-4L3704

07-172174

07-4K4404

Contract 

ACST-S187-(001)

  

  

  

  

  

PHG-S187-(001)

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

  

  

SWPPP

WPCP

4462 CORPORATE CENTER DRIVE

1271 COLUMBIA AVENUE STE 10

13704 DE FOE AVE

15505 E. LINCOLN AVE

33801 WASHINGTON ST.

2126 N FAIR OAKS

14620 CARMENITA ROAD

1011 GRAND CENTRAL
AVENUE

2090 FERN LANE

2090 FERN LANE

12901 RAMONA BLVD. #H

12901 RAMONA BLVD.
STE H

NORWALK, CA 90650

GLENDALE, CA 91201

GLENDALE, CA 91208

GLENDALE, CA 91208

IRWINDALE, CA 91706

IRWINDALE, CA 91706

Accepted

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-6.7/6.7

07-LA-213-8.5/0

07-LA-405-1.0/8.2

07-LA-405-4.3/4.3

Fed Aid

HE14

HA23

HB1

HB1

HM1

HB1

Pgm Code
IN LOS ANGELES COUNTY IN CLAREMONT
FROM THOMPSON CREEK BRIDGE TO SAN
BERNARDINO COUNTY LINE

IN LA CO, RT 213, POSTMILE 3.0
REPLACE DRAINAGE SYSTEM  REPAIR
ROADWAY DAMAGE DIR'S EMERGENCY F.A.
CONTRACT

IN LOS ANGELES COUNTY IN LOS  ANGELES
AND TORRANCE FROM WESTERN AVENUE AT
235TH STREET

IN LOS ANGELES COUNTY IN LOS ANGELES
AND TORRANCE AT TORRANCE BOULEVARD

IN LOS ANGELES COUNTY IN LONG BEACH
AND SIGNAL HILL AT VARIOUS LOCATIONS
FROM STUDEBAKER ROAD UNDERCROSSING TO
0.3 KM NORTH OF ROU

IN LOS ANGELES COUNTY IN LONG BEACH
AT TEMPLE AVENUE OVERCORSSING

Description 

PLANTING AND IRRIGATION

REPLACE/REPAIR DRAINAGE SYSTEM &
ROADWAY

INSTALL TRAFFIC SIGNAL

INSTALL MODIFY TRAFFIC SIGNAL

RESURFACE RAMPS

INSTALL TRAFFIC SIGNAL

Type Of Work
DIVERSIFIED LANDSCAPE CO

PETERSON-CHASE INC

T D S ENGINEERING

OAK ENGINEERING, INC.

SULLY MILLER CONTRACTNG CO
1100 E ORANGETHORPE AVE

TDS ENGINEERING

Contractor

WINCHESTER, CA 92596

IRVINE, CA 92614

WESTALKE VILLAGE CA
913613200

LA PALMA, CA 90623

ANAHEIM  CA 92801

WESTLAKE VILLAGE, CA 91361

 

 

(805)371-4639

 

 

 

KAROUT, REDA

DEEB, SAMI

WANG, PAUL

WANG, PAUL

HASSAN, FAYAD

ALONZO, BERNARD

Resident
Engineer

(626)338-3430

(562)860-3085

(562)926-2537

(562)926-2537

(562)860-3085

(562)926-2537

 $1,709,487

 $2,000,000

 $192,743

 $172,129

 $1,097,910

 $147,274

Bid + CCOs

 $42,092

 $581,499

 $0

 $0

 $600,882

 $104,814

Comp To  date

 $36,255

 $108,589

 $0

 $0

 $274,982

 $59,579

This Month
07/13/05

05/12/05

08/22/05

04/07/05

04/27/05

06/16/05

Awarded

07/28/05

05/20/05

09/01/05

04/28/05

05/09/05

06/29/05

Approved

05/12/09

11/26/05

11/25/05

12/20/05

10/11/05

Est Comp

 3%

 100%

 0%

 0%

 56%

 37%

%Time

 2%

 29%

 0%

 0%

 55%

 71%

% Work 

 

OVER RUN

 

 

 

 

Message

07-1264F4

07-4L1204

07-4K0104

07-3N7104

07-1Y5704

07-4K7104

Contract 

  

  

ACST-S213-(004)

ACST-S213-(003)

  

ACIM-405 -(922)

  

  

PG-S213-(004)

PG-S213-(003)

  

G-405 -(922)

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

WPCP

33801 WASHINGTON ST.

1792 KAISER AVE

2899 AGOURA ROAD STE 171

5600 ORANGETHORPE AVE. STE106

SUITE 200

2899 AGOURA ROAD, STE 171

12901 RAMONA BLVD.
#11

17912 CRUSADER AVE

14620 CARMENITA ROAD

14620 CARMENITA RD.

17912 CRUSADER AVE
SUITE 101

14620 CARMENITA ROAD

IRWINDALE, CA 91706

CERRITOS, CA 90703

NORWALK, CA 90650

NORWALK, CA 90650

CERRITOS CA 90703

NORWALK, CA 90650

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 73
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07District

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

Fed Aid

HM3

HB5

HB5

HB4N

HA42

HB5

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
AT ROUTE 405 AND 110 SEPARATION

LOS ANGELES COUNTY IN AND NEAR
INGLEWOOD, LOS ANGELES AND CULVER
CITY AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
FROM 0.1 KM SOUTH OF ROUTE 10 AND 405
SEPARATION TO BURNHAM STREET AND AT
SUNSET BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LOS
ANGELES AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES
0.3 KM SOUTH OF VENTURA  BOULEVARD
UNDERCROSSING TO 0.1 KM SOUTH OF
BURBANK BOULEVARD OVERCR

Description 

REPAIR COLUMN SPALLS

HOV LANE

CONSTRUCT HOV LANES

WIDEN EXISTING FREEWAY

GROSS SOLIDS REMOVALS DEVICES

ADD HOV LANE

Type Of Work
ODONNELL CONSTRUCTION INC

BALFOUR BEATTY CONSTRUCTION
INC

BALFOUR BEATTY CONSTR. INC.

DIABLO CONTRACTORS INC

PKB CONSTRUCTION INC

DW POWELL CONSTRUCTION

Contractor

SAN DIMAS CA 917732911

SAN BERNARDINO CA 92404

INGLEWOOD, CA  91792

SAN RAMON CA 94583

ARCADIA CA 910661717

FONTANA, CA 92334

(909)394-4510

(909)886-6823

 

(925)552-8250

(626)301-9897

 

AKBARIAN, MASSOD

ALI, MASHHUR

VENTOCILLA, JOSE

TANJUAQUIO, ALLAN

DIPSIA, MIKE

Resident
Engineer

(562)860-3085

 

(310)410-9862

(213)216-7346

 

(818)788-3303

 $758,872

 $28,676,272

 $113,704,333

 $32,241,165

 $2,387,373

 $3,572,714

Bid + CCOs

 $129,923

 $23,972,967

 $21,813,644

 $5,971,497

 $0

 $417,824

Comp To  date

 $125,423

 $640,235

 $1,803,383

 $1,959,640

 $0

 $307,515

This Month
06/13/05

01/17/03

09/28/04

04/12/05

08/29/05

06/21/05

Awarded

06/28/05

01/30/03

10/06/04

04/26/05

09/14/05

07/08/05

Approved

11/03/05

11/02/06

02/11/09

07/05/06

08/09/07

Est Comp

 57%

 95%

 23%

 74%

 0%

 16%

%Time

 17%

 82%

 19%

 19%

 0%

 12%

% Work 

 

 

 

 

 

 

Message

07-1Y7204

07-1198U4

07-1178U4

07-195904

07-226614

07-199624

Contract 

  

ACNH-405 -(032)

ACNH-405 -(048)

ACNH-405 -(054)

ACIM-405 -(046)

  

  

I-405 -(032)

I-405 -(048)

I-405 -(054)

  

  

  

  

STPC-6207-(034)

  

  

  

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

559 W COVINA BLVD

1255 EAST HIGHLAND AVE STE 21

419 SOUTH HINDRY AVE., STE C

7 CROW CANYON COURT STE 100

P O BOX 661717

P.O. BOX 4406

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVE. SUITE 103

1220 S. SEPULVEDA

5160 HASKELL AVE.

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

LOS ANGELES, CA 90025

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan
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07District

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-/13

07-LA-605-1.7/26

07-LA-605-4.9/5.1

07-LA-605-14.6/15.4

Fed Aid

HE11

HA23

HA25

HA22

HB1

HB311

Pgm Code
IN LOS ANGELES COUNTY IN LOS ANGELES
FROM 0.1 KM NORTH OF SEPULVEDA
BOULEVARD UNCERCROSSING TO 0.3 KM
SOUTH OF ROUTE 101 AND 405 S

DIR'S EMERGENCY F.A. IN LA COUNTY-VAN
NUYSAREA SO OF SATICOY ST.UC&N.OF
SHERMAN WAY

IN LOS ANGELES COUNTY IN LONG BEACH
SIGNAL HILL, CARSON AND LOS ANGELES
AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN CERRITOS AT
SOUTH CONNECTOR OVERCORSSING AND
NORTH CONNECTOR OVERCROSSING

IN LOS ANGELES COUNTY IN PICO RIVERA
FROM 0.1 KM NORTH OF BEVERLY
BOULEVARD OVERCROSSING TO 0.5 KM
SOUTH OF ROSE HILLS ROAD OVERCR

Description 

REALIGN AND WIDEN EXISTING HIGHWAY

REMOVE/REPLACE DAMAGED
SHOULDER,SOUNDWALL

HIGHWAY PLANTING AND IRRIGATION

RESURFACE EXISTING PAVEMENT

UPGRADE BRIDGE RAILS

CONSTRUCT SOUND AND RETAINING WALLS

Type Of Work
STEVE P RADOS INC

C.A. RASMUSSEN, INC.

NATIV ENGINEERING INC

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

PKB CONSTRUCTION, INC.

Contractor

SANTA ANA CA 927350128

SIMI VALLEY, CA  93065

RESEDA CA 91335

BENECIA, CA  94510

IRVINE CA 926145706

ARCADIA, CA 91066

(714)835-4612

 

(818)342-1376

 

(949)252-0441

 

PATEL, JAGDISH

PATEL, JAGDISH

AKBARIAN, MASSOD

JAHROMI, REZA

ALOFE, WALE

PUNJABI, RAJ

Resident
Engineer

(818)788-3303

(818)788-3303

(562)860-3085

(562)401-3333

(562)401-3333

(562)572-6230

 $23,883,910

 $1,950,000

 $993,174

 $12,402,424

 $948,231

 $4,926,464

Bid + CCOs

 $7,300,007

 $1,154,742

 $893,316

 $1,162,925

 $948,635

 $2,301,134

Comp To  date

 $2,129,155

 $22,859

 $14,561

 $1,051,925

 $0

 $283,299

This Month
03/02/05

12/30/04

08/05/04

06/03/05

10/12/04

10/29/04

Awarded

03/18/05

12/30/04

08/25/04

06/17/05

10/25/04

11/16/04

Approved

03/16/07

10/20/05

10/30/06

04/09/06

09/12/05

08/07/06

Est Comp

 22%

 60%

 48%

 31%

 100%

 20%

%Time

 31%

 59%

 90%

 9%

 100%

 47%

% Work 

 

 

 

 

COMPLETED

 

Message

07-201204

07-4K6204

07-232414

07-212304

07-4J94U4

07-040104

Contract 

ACNH-405 -(050)

  

ACIM-405 -(916)

ACIM-605 -(928)

ACIM-605 -(917)

ACIM-605 -(720)

I-405 -(050)

  

  

  

G-605 -(917)

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

SWPPP

P O BOX 15128

2360 SHASTA WAY, UNIT A

6650 RESEDA BLVD STE 120

3701 MALLARD DRIVE

1792 KAISER AVENUE

P.O. BOX 661717

5160 HASKELL AVE.

5160 HASKELL AVE

17912 CRUSADER AVE.
SUITE 101

11229 S. WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

11229 SOUTH WOODRUFF
AVENUE

ENCINO, CA 91436

ENCINO, CA 91436

CERRITOS, CA 90703

DOWNEY, CA 90241-5521

DOWNEY, CA 90241-5521

DOWNEY, CA 90241

Accepted

09/12/05

Location
Storm Water
Plan
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07District

07-LA-710-6.8/9.1

07-LA-710-9.4/17.4

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/11

Fed Aid

HA25

HA-22

HA22

HB311

HA23

HA-23

Pgm Code
IN LOS ANGELES COUNTY IN LONG BEACH
FROM ROUTE 1 PACIFIC COAST HIGHWAY TO
WARDLOW AVENUE

LOS ANGELES COUNTY 710 PM 9.4 TO 17.4
COLDPLANE AND OVERLAY ACCELERATION
LANES AND SHOULDERS,REPLACE & GRIND
REPLACED SLABS DIR'S 

IN LOS ANGELES COUNTY IN VARIOUS
LOCATIONS

IN LOS ANGELES COUNTY IN COMMERCE
FROM EAST YARD OVERHEAD TO ROUTE 710
AND 5 SEPARATION

CLR DEBRIS FROM LA-1 PM 21.0 TO PM
28.4 DIRECTOR ORDER EMERGE. FA
CONTRACT

VEN-1,PACIFIC COAST HIGHWAY, FROM PM
0.0 (LA/VENTURA COUNTY LINE) NORTH TO
PM 11.0 AT WOOD ROAD O/C/ IN OXNARD
DIR'S EMERGENCY F.A

Description 

HIGHWAY PLANTING AND IRRIGATION

REPLACE & GRIND REPLACED SLABS

SLAB REPLACEMENT AND GRINDING

CONSTRUCT SOUNDWALL

CLR DEBRIS FROM LA-1, NORTH OF
VENTURA

SLIDE & STORM DEBRIS REMOVAL

Type Of Work
P&D LANDSCAPE  MANAGEMENT
SERVICES

PETERSON-CHASE GENERAL ENGI-
NEERING CONSTRUCTION INC.

ALL AMERICAN ASPHALT

T T POLICH & ASSOCIATES

CALEX CORP.

UNION ENGINEERING COMPANY, INC

Contractor

ORANGE, CA 92868

IRVINE, CA 92614

CORONA CA 92878

SIERRA MADRE, CA  91025

VENTURA, CA 93003

VENTURA, CA 93001

 

 

(951)736-7600

 

 

 

AKBARIAN, MASSOD

DEEB, SAMI

ALI, MASHHUR

SOHEILI, ANDY

TOUTOUNCHIAN, M

DORRI, MIKE

Resident
Engineer

(562)860-3085

(562)860-3085

(310)609-0264

(310)609-0264

(805)480-4928

(805)480-4928

 $2,953,034

 $3,634,000

 $15,235,697

 $4,357,923

 $3,700,000

 $400,000

Bid + CCOs

 $1,719,893

 $2,048,474

 $423,595

 $4,036,104

 $3,497,837

 $365,828

Comp To  date

 $110,494

 $582,062

 $372,960

 $182,589

 $1,030,239

 $0

This Month
08/05/04

05/26/05

06/09/05

04/15/04

01/12/05

01/10/05

Awarded

08/19/04

06/22/05

06/17/05

05/07/04

01/12/05

01/10/05

Approved

10/20/08

03/26/06

10/30/06

12/02/05

10/15/05

05/30/05

Est Comp

 23%

 100%

 19%

 100%

 100%

 100%

%Time

 57%

 56%

 3%

 93%

 95%

 91%

% Work 

 

OVER RUN

 

 

OVER RUN

OVER RUN

Message

07-234904

07-4L4104

07-244704

07-046024

07-4K9304

07-4K8304

Contract 

ACNH-P710-(011)

  

ACNH-710 -(781)

ACNH-P710-(010)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

  

SWPPP

SWPPP

  

  

999 TOWN & COUNTRY RD. 4TH FL

1792 KAISER AVENUE

P O BOX 2229

P.O. BOX 828

537 VISTA DE VENTURA

3658 N. VENTURA AVE.

17912 CRUSADER AVE,
STE 101

17912 CRUSADER AVE.
SUITE 101

18730 S. WILMINGTON
AVENUE STE. 103

18730 SO. WILMINGTON
AVE., #103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD.

CERRITOS, CA 90703

CERRITOS, CA 90703

RANCHO DOMINGUEZ, CA
90220

RANCHO DOMINGUEZ, CA
90220

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-1-/9.4

07-VEN-23-5.2/24.1

07-VEN-23-9.4/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

Fed Aid

HA22

HA22

HA23

HA23

HA-23

HA-23

Pgm Code
IN VENTURA COUNTY FROM LOS ANGELES
COUNTY LINE TO 0.6 KM SOUTH OF RANCHO
GUADALASCA ROAD

IN VEN COUNTY, ROUTE 23 POSTMILE 5.2-
24.16REPAIR BROKEN SLABS, ASPHALT
FAILURES INCLUDING POTHOLING,
DELAMINATION &RUTTINGDIR'S EM

TIERRA REJADA UC NORTH TO 1 MI SO.
SANTA CLARA RIVER, IN MOORPARK FROM
NEW L.A. AVEEAST TO LA COUNTY LINE

DIR'S EMERGENCY F.A. CONTRACT, IN
VENTURA COUNTY, THROUGH GRIMES CANYON

IN VENTURA COUNTY IN THE LOS PADRES
NATNL FOREST AREA TO THE NORTH OF
OJAI CITY FROM PM 15.0 TO PM 45.0
DIR'S EMERGENCY FORCE ACC

IN VENTURE COUNTY, VENTURA 33 FROM PM
7.8 NORTHEAST TO PM 8.0, BOARDER OF
THE OAK VIEW VILLAGE.  DIR'S
EMERGENCY F.A. CONTRACT

Description 

RESURFACE EXISTING HIGHWAY

REMOVING & REPLACING BROKEN CONCRETE
SLABS

PLACE EROSION CONTROL MEASURES DUE
TO FIRE

REMOVE SLIDE DEBRIS BLOCKING THE
HIGHWAY

REMOVE & DISPOSE OF SLIDE DEBRIS

STABILIZE & REPAIR A STORM DAMAGED
ROADWAY

Type Of Work
SULLY MILLER CONSTRACTING CO
 1100 ORANGETHORPE AVENUE

SECURITY PAVING

DIETZ HYDROSEEDING COMPANY

CALEX CORP.

SUMMER CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

Contractor

ANAHEIM, CA 92801

SUN VALLEY, CA 91352

SYLMAR, CA 91342

VENTURA, CA  93003

FILLMORE, CA 93015

SIMI VALLEY, CA 93065-1800

 

 

 

 

 

 

TOUTOUNCHIAN, MOHAMMAD

TOUTOUNCHIAN, MOHAMMAD

SAUTTO, UBALDO

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

 $2,727,114

 $2,200,000

 $1,000,000

 $5,400,000

 $1,800,000

 $4,000,000

Bid + CCOs

 $2,578,853

 $908,214

 $803,019

 $3,977,062

 $1,769,841

 $3,999,957

Comp To  date

 $0

 $270,806

 $0

 $56,296

 $0

 $0

This Month
12/01/04

05/03/05

11/07/03

01/10/05

01/09/05

02/14/05

Awarded

12/17/04

05/03/05

11/07/03

01/10/05

01/09/05

02/14/05

Approved

12/01/05

09/30/05

05/23/05

10/30/05

06/30/05

09/16/05

Est Comp

 50%

 100%

 100%

 100%

 100%

 100%

%Time

 92%

 41%

 100%

 74%

 98%

 100%

% Work 

 

OVER RUN

COMPLETED

OVER RUN

OVER RUN

OVER RUN

Message

07-194504

07-4L4004

07-4J8504

07-4K8204

07-4K7604

07-4K6304

Contract 

ACST-P001-(511)

  

1498-0023-(   )

  

  

  

P-P001-(511)

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

  

  

  

SUITE 200

9050 NORRIS AVE.

15745 KADOTA ST

537 VISTA DE VENTURA

1184 NORTH OAK AVE.

2360 SHASTA WAY

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD STE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. 102

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

08/26/05

Location
Storm Water
Plan
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09/20/05 Statement of Ongoing Contracts as of 10/03/05

07District

07-VEN-33-21.0/39

07-VEN-33-/3.3

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-32.7/0

Fed Aid

HM1

HA-22

HB1

HE11

HE13

HA-23

Pgm Code
IN VENTURA COUNTY AT VARIOUS
LOCATIONS FROM CANON CREEK TO ROSE
VALLEY ROAD AND FROM TULE CREEK TO
ADOBE CANYON

IN VENTURA COUNTY RTE 33 PM 0.0 TO
3.3 HEAVY RAINS CAUSE PAVEMENT DAMAGE
COLD PLANE AND OVERLAY DAMAGED A/C
DIR'S EMERGENCY F.A. C

IN VENTURA COUNTY IN OXNARD AND
CAMARILLO FROM RICE AVENUE TO DAWSON
DRIVE AND FROM 0.3 KM EAST OF
CAMARILLO OVERHEAD AND SEPARAT

IN VENTURA COUNTY IN CAMARILLO AT
VARIOUS LOCATIONS

IN VENTURA COUNTY IN OXNARD AND
VENTURA FROM ROUTE 232 TO MONTALVO
SPUR OVERHEAD

DIR.EMERGENCY FA CONTRACT IN VEN
COUNTY ADJ TO SOLIMAR OFFRAMP, 2M OF
NORTH OF VEN

Description 

ASPHALT CONCRETE OVERLAY

GRIND/OVERLAY DAMAGED PAVEMENT

INSTALL METAL BEAM GUARD RAILS

RECONSTRUCT INTERCHANGE

WIDEN ROADWAY AND BRIDGES

TO REMOVE DEBRIS FROM THE RACK&INLET
DRAIN

Type Of Work
NYE AND NELSON INC

SULLY-MILLER CONTRACTING

CHRISP COMPANY

SECURITY PAVING COMPANY INC.

M C M SECURITY PAVING J V

ALLIANCE CONSTRUCTION, INC.

Contractor

VENTURA CA 93003

ANAHEIM, CA 92801

FREMONT, CA  94539

SUN VALLEY, CA 91353-1488

NORTH HIGHLANDS CA 95660

VENTURA, CA 93003

(805)654-1682

 

 

 

(916)334-1221

 

DORRI, MIKE

DORRI, MIKE

BOBBA, PRASAD

MALACALZA, GEORGE

ALISHAHI, HOOSHANG

TOUTOUNCHIAN, MOHAMMAD

Resident
Engineer

(805)480-4928

(805)480-4928

(805)375-9247

(805)375-9247

(805)375-9247

(805)375-9247

 $1,162,200

 $600,000

 $786,675

 $19,632,606

 $79,945,617

 $640,000

Bid + CCOs

 $990,642

 $123,147

 $720,337

 $19,298,153

 $58,768,516

 $193,179

Comp To  date

 $31,963

 $123,147

 $0

 $120,812

 $3,627,039

 $0

This Month
04/14/05

05/03/05

10/07/04

07/03/02

04/26/02

01/06/05

Awarded

04/26/05

05/06/05

10/19/04

07/19/02

05/02/02

01/06/05

Approved

10/03/05

10/10/05

08/22/05

09/30/05

03/20/07

09/23/05

Est Comp

 91%

 100%

 100%

 0%

 66%

 100%

%Time

 83%

 21%

 100%

 0%

 72%

 30%

% Work 

 

OVER RUN

COMPLETED

PLANT EST
SATIS

 

OVER RUN

Message

07-1Y2714

07-4L3904

07-200704

07-104954

07-0607U4

07-4K7904

Contract 

  

  

ACST-P034-(003)

ACNH-P101-(996)

ACNH-Q101-(005)

  

  

  

PHG-P034-(003)

  

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

SWPPP

SWPPP

  

1860 EASTMAN AVENUE STE 108

1100 E. ORANGETHORPE AVE. 200

43650 OSGOOD ROAD

P.O. BOX 1489

P O BOX 620

537 VISTA DE VENTURA

1525 RANCHO CONEJO
BLVD STE 103

1525 RANCHO CONEJO
BLVD. SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD. STE 102

1525 RANCHO CONEJO
BLVD. , SUITE 102

1525 RANCHO CONEJO
BLVD., #103

THOUSAND OAKS CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 93021

THOUSAND OAKS, CA 91320

Accepted

08/30/05

09/28/05

Location
Storm Water
Plan
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07District

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

07-VEN-126-13.5/26.5

07-VEN-126-13.7/19.9

Fed Aid

HA-23

HA-23

HA22

HA23

HA-23

HM2

Pgm Code
IN VENTURA COUNTY, IN VENTURA-101
NORTH OFTHE CITY OF VENTURA, AT PM
33.5 JUST NORTHOF SOLIMAR OFF-RAMP
DIR'S EMERGENCY FORCE ACC

IN VENTURA COUNTY, VENTURA 101 AT PM
41.5 TO PM 42.5, NORTH OF LA CONCHITA
DIR'S EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY IN AND NEAR
MOORPARK FROM 0.5 KM EAST OF DONLON
ROAD TO 0.2 KM WEST OF BUTTER CREEK
ROAD

IN VENTURA COUNTY MAXIMIZE & PROTECT
EXISTDRNAGE, DIR'S EMERGENCY F.A.
CONTRACT

AT VENTURA AT HAUN AND HOPPER CREEK
BRIDGEDIRECTOR'S ORDER EMERG. FA
CONTRACT

IN VENTURA COUNTY NEAR SANTA PAULA AT
VARIOUS LOCATIONS

Description 

CLEAR STORM DEBRIS BLOKING DRAINAGE
SYSTEM

TO CLEAR MUD FLOWS THAT BLOCK THE
HWY

COLD PLANE ASPHALT CONCRETE

MAXIMIZE & PROTECT EXIST. DRANAGE
CAPACITY

CLEAR BOTH CHANNELS TO PREVENT
BLOCKAGE

WEED MATS

Type Of Work
BURNS-PACIFIC CONSTRUCTION,
INC.

BLOIS CONSTRUCTION, INC.

SULLY MILLER CONTRACTING
COMPANY

D B GENERAL ENGINEERING AND
SITE DEVELOPMENT

NYE NELSON, INC.

NYE AND NELSON INC

Contractor

THOUSAND OAKS, CA 91360

OXNARD, CA 93030

ANAHEIM CA 92801

THOUSAND OAKS, CA  91362

VENTURA, CA 93003

VENTURA CA 93003

 

 

(714)578-9600

 

 

(805)654-1682

DORRI, MIKE

TOUTOUCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

TOUTOUNCHIAN, MOHAMMAD

MANNAA, HASSAN

Resident
Engineer

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

(805)480-4928

(818)364-2760

 $830,000

 $1,000,000

 $1,129,550

 $2,752,000

 $4,399,400

 $161,617

Bid + CCOs

 $704,011

 $491,436

 $1,102,911

 $2,511,413

 $3,891,598

 $0

Comp To  date

 $0

 $0

 $739,235

 $0

 $0

 $0

This Month
01/11/05

01/20/05

03/30/05

11/12/03

12/31/04

06/10/05

Awarded

01/11/05

01/20/05

04/18/05

11/12/03

12/31/04

06/22/05

Approved

07/15/05

09/15/05

12/07/05

12/31/05

09/08/05

04/15/06

Est Comp

 100%

 100%

 65%

 100%

 100%

 0%

%Time

 85%

 49%

 94%

 91%

 100%

 0%

% Work 

OVER RUN

OVER RUN

 

OVER RUN

OVER RUN

 

Message

07-4K8904

07-4K8604

07-214404

07-4J8704

07-4K6404

07-1Y9004

Contract 

  

  

ACNH-P118-(055)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

WPCP

  

  

WPCP

505 E. THOUSAND OAKS BLVD.

3201 STURGIS ROAD

1100 E ORANGETHORPE AVENUE 20

2158 SCENICPARK STREET

1860 EASTMAN AVE. #108

1860 EASTMAN AVE STE 108

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., #102

1525 RANCHO CONEJO
BLVD. #103

1525 RANCHO CONEJO
BLVD. STE. 103

1525 RANCHO CONEJO
BLVD., #102

13171 TELFAIR AVE.
STE 101

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

SYLMAR, CA 91342

Accepted

09/12/05

09/12/05

Location
Storm Water
Plan
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07District

 $31,909,206 $483,279,443 $864,731,063

07-VEN-126-/13.1

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

07-VEN-150-/13.4

Fed Aid

HB1

HA22

HA-23

HA-23

HA23

Pgm Code
IN VENTURA COUNTY IN VENTURA AND
SANTA PAULA FROM ROUTE 101 AND 126
SEPARATION TO TODD BARRANCA BRIDGE
AND FROM PECK ROAD OVERCROS

IN VENTURA COUNTY IN AND NEAR OJAI
FROM LOMA DRIVE TO LION CANYON CREEK
BRIDGE

IN VENTURA COUNTY, VEN 150 AT COUNTRY
CLUBDRIVE PM 17.0 TO PM 34.4 BETWEEN
CITIES OFOJAI TO THE NORTH & SANTA
PAULA TO THE SOUTH, 

VEN-150 FROM PM 27.0 TO PM 31.0
BETWEEN THE CITIES OF OJAI AND SANTA
PAULA INSTALL A SOLDIER-PILE WALL &
DRAINAGE SYSDIR'S EMERGEN

RE DEBRIS FROM VEN150 TO VEN33
DIRECTOR ORDER EMER. FA CONTRACT

Description 

INSTALL THRIE BEAM BARRIER

RESURFACE ASPHALT CONCRETE

CLEAR STORM DEBRIS&REPAIR DRAINAGE
SYSTEM

REBUILD A SECTION OF FAILED ROADWAY

CLEAR STORM DEBRIS FROM IN/OUTLETS
FLOWLNS

Type Of Work
MODERN ALLOYS INC

FNF CONSTRUCTION, INC.

C.A. RASMUSSEN, INC.

UNION ENGINEERING COMPANY, INC

LARRY THOMPSON CONSTRUCTION CO

Contractor

STANTON CA 90680

SIMI VALLEY, CA 93065-1800

VENTURA, CA 93002

OJAI, CA 93023

(714)893-0551

(480)784-2910

 

 

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

DORRI, MIKE

TOUTOUNCHIAN, MOHAMMAD

DORRI, MIKE

Resident
Engineer

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

 $3,136,920

 $2,839,069

 $1,000,000

 $1,500,000

 $1,610,000

Bid + CCOs

 $418,244

 $2,783,726

 $978,989

 $1,495,354

 $1,575,929

Comp To  date

 $0

 $0

 $0

 $0

 $0

This Month
04/22/05

06/26/02

01/10/05

03/09/05

01/06/05

Awarded

05/06/05

07/11/02

01/10/05

03/11/05

01/06/05

Approved

07/11/06

01/14/08

08/19/05

09/30/05

09/15/05

Est Comp

 22%

 86%

 100%

 100%

 100%

%Time

 13%

 99%

 98%

 100%

 98%

% Work 

 

 

OVER RUN

OVER RUN

OVER RUN

Message

07-237204

07-105484

07-4K8804

07-4L0604

07-4K7804

Contract 

ACST-P126-(049)

ACST-P150-(018)

  

  

  

PHG-P126-(049)

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

  

  

  

  

11172 WESTERN AVENUE

2360 SHASTA WAY

P.O. BOX 1000

1656 MCNELL ROAD

1525 RANCHO CONEJO
BLVD, STE 103

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., SUITE 102

1525 RANCHO CONEJO
BLVD., #102

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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08District

08-RIV-60-15.1/15.3

08-RIV-71-/2.7

08-RIV-74-23.5/25.9

08-RIV-74-27.5/32.5

08-RIV-74-37.9/38

08-RIV-91-7.4/21.6

Fed Aid

HB4N

HE13

HM1

HM1

HB1

HB4N
HE13

Pgm Code
IN RIVERSIDE COUNTY IN MORENO VALLEY
FROM 0.3 KM WEST TO 0.1 KM EAST OF
HEACOCK STREET OVERCROSSING

IN RIVERSIDE COUNTY NEAR CORONA AND
CHINO HILLS FROM SAN BERNARDINO AND
RIVERSIDE COUNTY LINE TO SANTA ANA
RIVER BRIDGE

IN RIVERSIDE COUNTY NEAR LAKE
ELSINORE FROM MAPES ROAD TO NAVAJO
ROAD

IN RIVERSIDE COUNTY IN ROMOLAND  FROM
ROUTE 215 AND 74 SEPARATION TO CREAG
AVENUE

IN RIVERSIDE COUNTY IN HEMET FROM 0.3
KM WEST OF CAWSTON AVENUE TO 0.3 KM
EAST OF CAWSTON AVENUE

IN RIVERSIDE COUNTY IN RIVERSIDE FROM
0.1 KM EAST OF MAGNOLIA AVENUE
UNDERCROSSING TO 0.3 KM EAST OF
BROCKTON AVENUE UNDERCROSSIN

Description 

WIDEN OFF RAMP

WIDEN DIVIDED HIGHWAY

ASPHALT CONCRETE OVERLAY

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNAL

WIDEN EXISTING HIGHWAY AND BRIDGES

Type Of Work
BEADOR CONSTRUCTION CO., INC.

SEMA CONSTRUCTION

VANCE CORPORATION

EXCEL PAVING COMPANY

T D S ENGINEERING

BRUTOCO ENGINEERING &
CONSTRUCTION INC

Contractor

CORONA, CA  92883

LAKE FOREST, CA  92630

RIALTO, CA  92377

LONG BEACH CA 90806

WESTLAKE VILLAGE  CA
91361320

FONTANA  CA  92334-0429

 

 

 

(562)599-5841

(805)371-4639

 

AL-SAADOON, ALI

YOGARAJAH, MANNY M.

CALIXTO, MIGUEL

FATHI, ALI

EBRAHAM, EBRAHAM

CALIXTO, MIGUEL

Resident
Engineer

(951)276-1945

(951)830-6864

(909)232-8955

(951)232-7259

(951)232-6263

(909)232-8957

 $648,220

 $9,375,643

 $148,633

 $208,491

 $200,295

 $18,408,752

Bid + CCOs

 $650,676

 $9,671,307

 $0

 $195,464

 $0

 $18,821,278

Comp To  date

 $3,802

 $282,265

 $0

 $195,464

 $0

 $51,810

This Month
06/25/04

12/29/03

04/26/02

05/26/05

07/28/05

05/29/01

Awarded

07/07/04

01/14/04

05/07/02

06/08/05

08/10/05

06/07/01

Approved

12/19/05

04/28/08

09/26/05

12/01/06

Est Comp

 0%

 0%

 0%

 60%

 0%

 0%

%Time

 0%

 0%

 0%

 87%

 0%

 0%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

 

PLANT EST
SATIS

Message

08-486204

08-446514

08-1A0104

08-0F4304

08-475604

08-4353U4

Contract 

  

HP21-6208-(007)

  

  

ACST-P074-(049)

ACNH-P091-(104)

  

L-6208-(007)

  

  

PHG-P074-(049)

  

  

  

  

  

  

  

WPCP

SWPPP

  

WPCP

WPCP

SWPPP

26320 LESTER CIRCLE

2 SOUTH POINTE DR. STE 295

2271 LOCUST AVENUE

2230 LEMON AVENUE

2899 AGOURA ROAD SUITE 171

PO BOX 429

2023 CHICAGO AVE. STE
B-6

790 S. VIA LATA STE
100

14340 ELSWORTH, STE
#117

2023 CHICAGO AVE. STE
B-6

1110-A RESEARCH DRIVE

3474 NIKI WAY

RIVERSIDE, CA 92507

COLTON, CA 92334

MORENO VALLEY, CA 92553

RIVERSIDE, CA 92507

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92507

Accepted

09/26/05

Location
Storm Water
Plan
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08District

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-24.2/24.3

08-SBD-10-28.3/30.1

Fed Aid

HM1

HB5
HB4C
HE11

HA22

HA22

HA4S2

HB32

Pgm Code
IN RIVERSIDE COUNTY IN PALM SPRINGS
FROM VISTA CHINO AT PALM CANYON
DRIVE TO CHINO CREEK BRIDGE

IN RIVERSIDE COUNTY IN RIVERSIDE AND
MORENO VALLEY AT VARIOUS  LOCATIONS

IN SAN BERNARDINO COUNTY IN
MONTCLAIR, UPLAND AND ONTARIO AT
VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY IN COLTON
AND SAN BERNARDINO AT ROUTE 10 AND
215 SEPARATION

IN SAN BERNARDINO COUNTY IN REDLANDS
AT THE ROUTE 10 AND 30  SEPARATION

Description 

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING FREEWAY

RESURFACE EXISTING HIGHWAY

MODIFY CHANGEABLE MESSAGE SIGNS

SEISMIC RETROFIT

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
GRANITE CONSTRUCTION CO.

WASHINGTON/OBAYASHI

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC.

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

BRUTOCO ENGINEERING &
CONSTRUCTION INC  MR. TIM ROSS

BELAIRE-WEST LANDSCAPE INC.

Contractor

INDIO, CA  92203

HIGHLAND, CA  92346

BENICIA, CA  94510

IRVINE  CA 926145706

FONTANA  CA  92334

BUENA PARK, CA  90620

 

 

 

(949)252-0441

 

 

VERLENGIA, ROMANO

LOPEZ, JOE

SAOUD, NAHRO

SAVALA, MARIO

KAWWA, JABRA

MORO, BILL

Resident
Engineer

(951)538-9810

(909)275-0751

(951)232-3778

(951)453-8925

(909)275-0211

(951)830-6815

 $725,675

 $202,160,260

 $5,710,120

 $827,004

 $16,059,438

 $559,621

Bid + CCOs

 $792,985

 $73,514,339

 $5,845,386

 $759,838

 $15,851,152

 $532,809

Comp To  date

 $0

 $4,448,331

 $9,200

 $248,397

 $32,762

 $2,522

This Month
04/28/05

02/06/04

06/23/04

06/28/04

11/25/03

04/11/02

Awarded

05/11/05

02/24/04

07/06/04

07/08/04

12/09/03

04/23/02

Approved

08/29/05

05/18/07

09/21/05

10/28/05

01/31/06

02/17/06

Est Comp

 100%

 39%

 99%

 58%

 100%

 0%

%Time

 100%

 36%

 99%

 91%

 99%

 0%

% Work 

COMPLETED

 

 

 

 

PLANT EST
SATIS

Message

08-0F4704

08-334844

08-0A1804

08-366204

08-371304

08-475104

Contract 

  

ACNH-215 -(219)

ACIM-010 -(250)

HP21-6208-(005)

  

IM-    -(   )

  

I-215 -(219)

  

LN-6208-(005)

  

  

  

ACNH-X065-(080)

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

  

38000 MONROE ST.

P.O. BOX 600

3701 MALLARD DR.

1792 KAISER AVENUE

P O BOX 429

7371 WALNUT AVE.

2781 W. RAMSEY ST.
STE 7

3474 NIKI WAY

790 S. VIA LATA STE
100

1110-A RESEARCH DR.

4100 LATHAM STREET
STE E

464 W. FOURTH STREET
6TH FLOOR

BANNING, CA 92220-3700

RIVERSIDE, CA 92557

COLTON, CA 92324

REDLANDS, CA 92374-4562

RIVERSIDE, CA 92501

SAN BERNARDINO, CA
92401-1400

Accepted

08/29/05

09/21/05

Location
Storm Water
Plan
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08District

08-SBD-10-30.9/31.9

08-SBD-15-8.8/10.2

08-SBD-15-16.0/30

08-SBD-15-33.5/34.5

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

Fed Aid

HA25

HM2

HM1

HE11

HB1

HB32

Pgm Code
IN SAN BERNARDINO COUNTY IN REDLANDS
FROM 10 AND 38 SEPARATION TO
UNIVERSITY STREET UNDERCROSSING

IN SAN BERNARDINO COUNTY IN FONTANA
AND RANCHO CUCAMONGA FROM CHERRY
AVENUE UNDERCROSSING TO 0.9 KM NORTH
OF SUMMIT AVENUE OVERCRO

IN SAN BERNARDINO COUNTY NEAR CAJON
JUNCTION FROM 0.4 KM SOUTH OF
CLEGHORN CREEK BRIDGE TO 2.1 KM
NORTH OF OAK HILL ROAD OVERCROS

IN SAN BERNARDINO COUNTY IN HESPERIA
FROM 0.8 KM SOUTH TO 0.8 KM NORTH OF
MAIN STREET  OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE AT PALMDALE ROAD
OVERCROSSING

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM 0.5 KM SOUTH OF TO
0.5 KM NORTH OF ROY RODGERS
OVERCROSSING

Description 

HIGHWAY PLANTING AND IRRIGATION

PLANT ESTABLISHMENT

REMOVE AND REPLACE CONCRETE

RECONSTRUCT EXISTING FREEWAY

REALIGN RAMP AND LANDSCAPING

HIGHWAY PLANTING AND IRRIGATION

Type Of Work
DIVERSIFIED LANDSCAPE COMPANY

DIVERSIFIED LANDSCAPE CO

ALL AMERICAN ASPHALT

YEAGER SKANSKA INC

ODONNELL CONSTRUCTION INC

DIVERSIFIED LANDSCAPE CO.

Contractor

WINCHESTER, CA  92596

WINCHESTER CA 92596

CORONA CA 92878

RIVERSIDE CA 925020087

SAN DIMAS CA 917732911

WINCHESTER, CA  92596

 

(909)926-7444

(951)736-7600

(909)684-5360

(909)394-4510

 

SPRAY, MICHAEL

MORO, BILL

ABU-GHARBIEH, IMAD

SARKIN, SUE

GADALLA, AMGAD

RUBALCABA, JOE

Resident
Engineer

(951)232-6497

(951)830-6815

(951)232-3610

(760)241-4695

(951)453-8929

(909)232-8620

 $1,064,708

 $251,311

 $508,624

 $8,805,438

 $752,790

 $746,075

Bid + CCOs

 $935,480

 $160,765

 $3,656

 $7,786,980

 $0

 $683,622

Comp To  date

 $8,269

 $4,136

 $3,000

 $434,684

 $0

 $4,501

This Month
04/07/04

02/19/03

05/26/05

09/05/03

08/22/05

12/26/02

Awarded

04/22/04

03/04/03

06/06/05

09/22/03

09/08/05

01/09/03

Approved

04/08/08

03/22/06

11/25/05

11/16/05

09/18/06

Est Comp

 34%

 84%

 51%

 95%

 0%

 73%

%Time

 89%

 63%

 1%

 87%

 0%

 91%

% Work 

 

 

 

 

 

 

Message

08-474204

08-1A7104

08-0F4904

08-370204

08-279004

08-493504

Contract 

ACIM-010 -(251)

  

  

ACIM-015 -(217)

ACIM-015 -(222)

  

  

  

  

ACIM-015 -(217)

G-015 -(222)

  

  

  

  

HP21-6208-(005)

  

  

SWPPP

WPCP

WPCP

SWPPP

WPCP

SWPPP

33801 WASHINGTON ST.

33801 WASHINGTON STREET

P O BOX 2229

P O BOX 87

559 W COVINA BLVD

33801 WASHINGTON STREET

464 W. FOURTH ST. 6TH
FLR

464 W. FOURTH STREET
6TH FLOOR

603 S. MILLIKEN AVE.
STE K

12402 INDUSTRIAL
BLVD. STE F1 & F2

15367 TAMARACK ROAD

464 W. FOURTH STREET
MS 1104

SAN BERNARDINO, CA
92401-1400

SAN BERNARDINO, CA
92401-1400

ONTARIO, CA 91761

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

SAN BERNARDINO, CA
92401-1400

Accepted

Location
Storm Water
Plan
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08District

08-SBD-15-74.9/124

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

Fed Aid

HA22
HB4C

HM1

HM1

HM1A

HA21

HA21

Pgm Code
IN SAN BERNARDINO COUNTY IN AND  NEAR
BARSTOW AND YERMO FROM EAST MAIN
STREET OVERCROSSING TO 0.32 KM SOUTH
OF RASOR ROAD

IN SAN BERNARDINO COUNTY IN AND  NEAR
BIG BEAR LAKE FROM BIG BEAR DAM TO
JUNCTION ROUTE 38 AT BIG  BEAR CITY

IN SAN BERNARDINO COUNTY IN
VICTORVILLE FROM JUNCTION 18 AND 395
TO CAHUENGA ROAD

IN SAN BERNARDINO COUNTY FROM 2.4 KM
WEST OF OLD DAD WASH TO 1.0 KM WEST
OF NEWTON WASH AND IN AND NEAR
NEEDLES FROM JAVA OVERHEAD

IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

IN SAN BERNARDINO COUNTY ON
INTERSTATE 40 AT FENNER OVERHEAD

Description 

ROADWAY REHABILITATION

RESURFACE ASPHALT CONCRETE

RUBBERIZED ASPHALT CONCRETE OVERLAY

PLACE MEDIUM SEAL COAT

TREAT BRIDGE DECKS AND SEALS

STRUCTURE REPLACEMENT

Type Of Work
KIEWIT PACIFIC CO.

GRANITE CONSTRUCTION COMPANY

SULLY-MILLER CONTRACTING CO.

WESTERN STATES SURFACING INC

GRANITE CONSTRUCTION CO.,
INC.MR. MATT SEEHAWER

KIEWIT PACIFIC CO MR. DARWIN
BRAUN

Contractor

VANCOUVER, WA  98668

WATSONVILLE CA 95077

VICTORVILLE, CA  92394-9684

MODESTO CA 95352

YUCCA VALLEY  CA  92284

PHOENIX AZ 85040-2924

 

(831)724-1011

 

(209)525-9065

 

 

SPENCER, OWEN

NGUYEN, VU

THORN, CHARLES

SHAHIDI, SHAINE

YANG, CHAD

Resident
Engineer

(760)256-5558

(951)232-7582

(951)232-7260

 

(760)326-4884

(909)232-7638

 $43,540,733

 $2,250,626

 $810,575

 $689,690

 $5,131,138

 $5,720,272

Bid + CCOs

 $14,418,268

 $814,202

 $763,698

 $0

 $5,036,243

 $4,989,221

Comp To  date

 $2,372,549

 $717,331

 $564,446

 $0

 $948,646

 $250,144

This Month
04/07/04

04/25/05

06/15/05

04/28/99

03/14/03

09/23/03

Awarded

04/26/04

05/06/05

06/28/05

05/07/99

03/28/03

10/07/03

Approved

05/18/06

10/14/05

09/30/05

12/07/05

05/31/06

Est Comp

 51%

 100%

 68%

 0%

 77%

 100%

%Time

 33%

 37%

 94%

 0%

 90%

 83%

% Work 

SUSPENDED

 

 

 

 

 

Message

08-4567V4

08-0F4204

08-0F4404

08-463004

08-483774

08-483764

Contract 

ACIM-015 -(218)

  

  

  

ACIM-040 -(050)

ACIM-040 -(051)

ACIM-015 -(218)

  

  

  

  

ACIM-040 -(051)

  

  

  

  

  

  

SWPPP

WPCP

WPCP

  

WPCP

SWPPP

P.O. BOX 1769

P O BOX 50085

17540 TURNER ROAD

P O BOX 4770

55475 YUCCA TRAIL

3888 EAST BROADWAY ROAD

222 E. MAIN ST.,
SUITE 208

2351 W. LUGONIA STE F

15367 TAMARACK RD

1044 E. BROADWAY

P.O. BOX 4

BARSTOW, CA 92311

REDLANDS, CA 92374

VICTORVILLE, CA 92392

NEEDLES, CA 92363

ESSEX, CA 92332

Accepted

Location
Storm Water
Plan
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08District

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-66-17.6/18.4

08-SBD-83-.9/1

08-SBD-95-72.0/80.4

08-SBD-210-8.3/15.1

Fed Aid

HB32

HM1

HB1

HA21

HM1

HE14

Pgm Code
IN SAN BERNARDINO COUNTY IN ONTARIO
FROM 60/83 SEPARATION TO 0.3 KM  WEST
OF HAVEN AVENUE OVERCROSSING

IN SAN BERNARDINO COUNTY IN
TWENTYNINE PALMS ON ROUTE 62 FROM
CEDAR AVENUE TO CHARLOTTE ROAD

IN SAN BERNARDINO COUNTY IN RIALTO
FROM 0.1 KM EAST OF MAPLE AVENUE TO
0.1 KM EAST OF LILAC AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT
CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY NEAR
SEARCHLIGHT JUNCTION FROM 13.0 KM
NORTH OF GOFFS ROAD TO THE NEVADA
STATE LINE

IN SAN BERNARDINO COUNTY IN RANCHO
CUCAMONGA AND FONTANA AT VARIOUS
LOCATIONS

Description 

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

INSTALL TRAFFIC SIGNAL

REPLACE BRIDGE SCOUR

RUBBERIZED ASPHALT CONCRETE OVERLAY

HIGHWAY LANDSCAPING AND IRRIGATION

Type Of Work
KARLESKINT CRUM INC.

MATICH CORPORATION

TDS ENGINEERING

M C M CONSTRUCTION INC

GRANITE CONSTRUCTION MR. GARY
SPINETTI

BELAIRE WEST LANDSCAPE INC

Contractor

OXNARD, CA  93030

SAN BERNARDINO CA 92412

NORTH HIGHLANDS CA
956600620

YUCCA VALLEY, CA  92284

BUENA PARK CA 90622

 

(909)825-9100

(805)371-4639

(916)334-1221

 

(714)523-9200

SPRAY, MICHAEL

MAYER, GARY A.

ABUGHARBIEH, IMAD

SAOUD, NAHRO

SANTOS, JOHN

MORO, BILL

Resident
Engineer

(951)232-6497

(760)922-5848

(951)232-3610

(951)232-3778

(760)326-4884

(951)830-6815

 $1,822,353

 $147,147

 $586,244

 $1,619,652

 $1,260,455

 $4,016,603

Bid + CCOs

 $1,818,371

 $0

 $0

 $0

 $1,058,981

 $3,781,276

Comp To  date

 $6,500

 $0

 $0

 $0

 $0

 $6,400

This Month
02/17/99

04/05/02

08/22/05

08/11/05

04/25/05

08/12/03

Awarded

03/03/99

04/18/02

09/01/05

08/26/05

05/06/05

09/03/03

Approved

01/06/06

07/30/06

08/30/05

07/10/07

Est Comp

 0%

 0%

 0%

 0%

 100%

 51%

%Time

 0%

 0%

 0%

 0%

 100%

 96%

% Work 

PLANT EST
UNSAT

 

 

 

COMPLETED

 

Message

08-2015U4

08-1A1304

08-438604

08-449704

08-0F2004

08-498004

Contract 

ACNH-P060-(106)

  

ACST-S066-(008)

ACST-S083-(017)

  

STPL-6208-(004)

  

  

PHG-S066-(008)

P-S083-(017)

  

  

  

  

  

  

  

  

SWPPP

  

WPCP

WPCP

WPCP

SWPPP

4110 EAST VENTURA BLVD.

P O BOX 50000

P O BOX 620

55475 YUCCA TR

P O BOX 6270

464 W. FOURTH ST. 6TH
FLR

322 W. HOBSON WAY STE
#2

603 S. MILLIKEN AVE
STE K

790 S. VIA LATA STE
100

1044 E. BROADWAY

464 W. FOURTH STREET
6TH FLOOR

SAN BERNARDINO, CA
92401-1400

BLYTHE, CA 92225

ONTARIO, CA 91761

COLTON, CA 92334

NEEDLES, CA 92363

SAN BERNARDINO, CA
92401-1400

Accepted

09/02/05

Location
Storm Water
Plan
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08District

 $12,585,502 $171,468,717 $339,504,358

08-SBD-247-22.0/69

Fed Aid

HA23

Pgm Code
IN SAN BERNARDINO COUNTY AT VARIOUS
LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

Type Of Work
GRANITE CONSTRUCTION INC.

Contractor

INDIO, CA  92203
 

PARVINJAH, MOHSEN

Resident
Engineer

(951)232-7755

 $4,747,770

Bid + CCOs

 $2,582,720

Comp To  date

 $1,990,342

This Month
06/30/05

Awarded

07/18/05

Approved

11/01/05

Est Comp

 46%

%Time

 54%

% Work 

 

Message

08-0E9504

Contract 

ACST-3906-(004)
P-3906-(004)
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

38000 MONROE STREET 15367 TAMARACK ROAD
VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan
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09District

09-INY-395-/8.6

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-36.1/93.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

Fed Aid

HA22

HM1

HA22

HM1

HA42

Pgm Code
IN INYO COUNTY NEAR LITTLE LAKE  FROM
THE KERN AND INYO COUNTY LINE TO 1.6
KM SOUTH OF LITTLE LAKE ROAD

IN KERN COUNTY NEAR MOJAVE AT VARIOUS
LOCATIONS

IN MONO COUNTY NEAR HILTON CREEK FROM
0.2 KM NORTH OF CROOKED CREEK BRIDGE
TO 0.6 KM SOUTH OF GLASS  FLOW ROAD

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING AT
VARIOUS LOCATIONS

IN MONO COUNTY NEAR LEE VINING FROM
0.8 KM SOUTH TO 0.3 KM SOUTH OF
VIRGINIA LAKES ROAD

Description 

RESURFACE EXISTING HIGHWAY

ASPHALT CONCRETE OVERLAY

ASPHALT RUBBER CHIP SEAL

RESURFACE ROADWAY

ASPHALT RUBBER CHIP SEAL

SLOPE PLANTING PHASE II

Type Of Work
GRANITE CONSTRUCTION COMPANY

GRANITE CONSTRUCTION COMPANY

WESTERN STATES SURFACING, INC.

B E C CONSTRUCTION CO

WESTERN STATES SURFACING, INC.

PACIFIC RESTORATION GROUP

Contractor

BAKERSFIELD CA 93388

WATSONVILLE CA 95077

MODESTO, CA  95352

MINDEN NV 89423

MODESTO, CA  95352

CORONA, CA 92877-0101

 

(831)724-1011

 

(775)782-2006

 

 

CHRIS TALBOT

BURFORD, JAMES D

DANIEL DEYO

DANIEL DEYO

DANIEL DEYO

Resident
Engineer

(760)872-0794

(661)859-2421

(760)872-0794

 

(760)872-0794

(760)872-0794

 $9,265,000

 $895,730

 $1,500,993

 $4,614,850

 $1,835,677

 $506,686

Bid + CCOs

 $750

 $882,213

 $1,353,566

 $0

 $1,586,767

 $500,392

Comp To  date

 $750

 $90,781

 $145,890

 $0

 $689,604

 $116,180

This Month
08/10/05

05/25/05

01/13/05

08/30/05

06/03/05

06/17/03

Awarded

08/23/05

06/08/05

01/26/05

09/08/05

06/16/05

06/30/03

Approved

01/11/06

09/20/05

10/07/05

10/28/05

10/19/05

Est Comp

 12%

 90%

 100%

 0%

 100%

 96%

%Time

 0%

 98%

 89%

 0%

 87%

 98%

% Work 

 

 

OVER RUN

 

OVER RUN

 

Message

09-295504

09-328304

09-326264

09-301804

09-330304

09-309504

Contract 

ACNH-P395-(206)

  

  

ACNH-P395-(201)

  

  

  

  

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

SWPPP

PO BOX 5127

P O BOX 50085

PO BOX 4770

1645 ESMERALDA AVENUE

PO BOX 4770

PO BOX 77038

500 S MAIN ST

PO BOX 81197

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

BISHOP CA 93514

BAKERSFIELD, CA 93380

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP, CA 93514

Accepted

Location
Storm Water
Plan
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09District

 $1,043,204 $4,323,688 $18,998,296

09-SBD-127-13.5/27

Fed Aid

HM1

Pgm Code
IN SAN BERNARDINO COUNTY ABOUT 21 KM
NORTH OF BAKER FROM 21.7 KM NORTH OF
ROUTE 15 TO 43.4 KM NORTH OF ROUTE 15

Description 

CHIP SEAL

Type Of Work
GRAHAM CONTRACTORS INC.

Contractor

SAN JOSE CA 95159
 

CHRIS TALBOT

Resident
Engineer

(760)872-0794

 $379,360

Bid + CCOs

 $0

Comp To  date

 $0

This Month
05/05/05

Awarded

05/13/05

Approved
Est Comp

 0%

%Time

 0%

% Work 

 

Message

09-328104

Contract 

  
  
  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

WPCP

PO BOX 26770 500 S MAIN ST
BISHOP CA 93514

Accepted

Location
Storm Water
Plan
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10District

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-7.4/0

Fed Aid

HA23

HM1

HA22

HB1

HE14

HB1

Pgm Code
IN ALPINE COUNTY AT ROUTE 4 FROM LAKE
ALPINE TO EBBETTS PASS

IN ALPINE COUNTY NEAR CAPLES LAKE
FROM CAPLES LAKE SPILLWAY BRIDGE TO
0.5 KM EAST OF SCHNEIDER ROAD

IN AMADOR COUNTY NEAR DRYTOWN FROM
SACRAMENTO AND AMADOR COUNTY LINE TO
ROUTE 49 AND 16 INTERSECTION

IN AMADOR COUNTY NEAR JACKSON AT
CLINTON ROAD

IN AMADOR COUNTY IN AND NEAR SUTTER
CREEK AND AMADOR CITY FROM JUNCTION
ROUTE 104 TO 0.3 KM SOUTH OF
RANCHERIA CREEK BRIDGE

IN AMADOR COUNTY NEAR IONE AT JACKSON
VALLEY ROAD

Description 

STORM DAMAGE REPAIR

ASPHALT CONCRETE OVERLAY

RESURFACE ROADWAY

SIGNAL AND LIGHTING

CONSTRUCT EXPRESSWAY

LANDSCAPING AND IRRIGATION

Type Of Work
H M BYARS CONSTRUCTION CO

MARTIN GENERAL ENGINEERING INC

GEORGE REED, INC. P. O. BOX
1630 LODI, 95241

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

VIKING STIMPEL A JOINT VENTURE

WATKIN AND BORTOLUSSI INC

Contractor

RENO NV  89510

FOLSOM, CA 95630

SACRAMENTO CA 95829

REDDING CA 960492335

SAN RAFAEL CA 94901

 

 

(209)334-0790

(916)386-8857

(530)223-6605

(415)453-4691

OSHITA, STANLEY T.

JOHN YANGUBA

MIKE HONMA

SHIVINDER SINGH

Resident
Engineer

 

(209)333-6928

(209)948-7222

(209)267-9068

(209)267-9068

 

 $2,000,000

 $256,702

 $2,161,771

 $215,041

 $23,634,233

 $156,164

Bid + CCOs

 $0

 $0

 $1,540,301

 $205,384

 $14,254,879

 $0

Comp To  date

 $0

 $0

 $65,249

 $0

 $1,046,496

 $0

This Month
04/14/97

05/11/05

11/16/04

02/28/05

03/22/04

08/10/05

Awarded

04/14/97

05/20/05

12/06/04

03/09/05

03/26/04

08/24/05

Approved

12/30/05

01/23/07

08/26/05

06/27/06

Est Comp

 0%

 0%

 98%

 100%

 21%

 0%

%Time

 0%

 0%

 68%

 100%

 60%

 0%

% Work 

 

 

 

COMPLETED

 

 

Message

10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-1A6714

Contract 

STP-    -(   )

  

ACST-P016-(028)

ACST-P049-(134)

ACST-P049-(129)

ACST-P088-(047)

  

  

P-P016-(028)

PHG-P049-(134)

P-P049-(129)

PH-P088-(047)

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

P O BOX 10047

133 CANYON RIM DRIVE

8909 FLORIN ROAD

P O BOX 492335

77 LARKSPUR STREET

1110 WEST KETTLEMAN
LANE, SUITE 35

603 SAN JUAN AVENUE

260 HANFORD STREET

260 HANFORD STREET

LODI, CA 95240

STOCKTON, CA 95203

SUTTER CREEK, CA 95685

SUTTER CREEK, CA-95685

Accepted

09/01/05

Location
Storm Water
Plan
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10District

10-AMA-88-14.3/15

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

Fed Aid

HM1

HA23

HA21

HA21

HM4

HM1

Pgm Code
IN AMADOR COUNTY IN JACKSON AT
VARIOUS LOCATIONS

IN AMADOR COUNTY EMERGENCY WORK

IN AMADOR COUNTY NEAR IONE FROM  0.2
KM WEST OF DRY CREEK BRIDGE TO 0.2 KM
EAST OF DRY CREEK BRIDGE

IN AMADOR COUNTY NEAR DRYTOWN AT DRY
CREEK BRIDGE

IN CALAVERAS COUNTY AT AND NEAR
COTTAGE SPRINGS FROM MEKO DRIVE TO
4.8 KM EAST OF BLACK SPRINGS ROAD

IN STANISLAUS AND CALAVERAS COUNTIES
NEAR ANGELS CAMP FROM 0.9 KM EAST OF
HOODS CREEK BRIDGE TO 2.8 KM WEST OF
ANGEL OAKS DRIVE

Description 

RESURFACE ASPHALT CONCRETE

SLIDE CORRECTION

BRIDGE REPLACEMENT

WIDEN EXISTING BRIDGE

THERMOPLASTIC TRAFFIC STRIPING

SEAL COAT

Type Of Work
MARTIN GENERAL ENGINEERING INC

GEORGE REED INC

VIKING CONSTRUCTION COMPANY

AMERICAN CIVIL CONSTRUCTORS
3701 MALLARD DRIVE BENICIA, CA
94510

CENTRAL STRIPING SERVICE INC.

GRAHAM CONTRACTORS, INC.

Contractor

FOLSOM, CA 95630

LODI CA  95241

RANCHO CORDOVA, CA 95741

RANCHO CORDOVA, CA 95742

SAN JOSE, CA 95159

 

 

 

(707)746-8028

 

 

OSHITA, STANLEY T.

OSHITA, STANLEY T.

JOHN YANGUBA

OSHITA, STANLEY T.

OSHITA, STANLEY T.

Resident
Engineer

(209)333-6928

 

(209)333-6928

(209)948-7222

(209)333-6928

(209)333-6928

 $336,480

 $500,000

 $2,013,435

 $2,724,213

 $218,260

 $482,100

Bid + CCOs

 $262,864

 $0

 $1,590,204

 $462,170

 $159,429

 $180,700

Comp To  date

 $0

 $0

 $256,657

 $408,925

 $0

 $33,800

This Month
04/21/05

03/11/98

06/10/04

04/06/05

04/08/05

05/05/05

Awarded

05/02/05

03/16/98

06/26/04

04/13/05

04/22/05

05/13/05

Approved

07/01/05

12/30/06

01/23/07

08/26/05

12/30/05

Est Comp

 96%

 0%

 53%

 16%

 100%

 56%

%Time

 93%

 0%

 79%

 17%

 100%

 37%

% Work 

SUSPENDED

 

 

 

COMPLETED

 

Message

10-0L2504

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

Contract 

  

ER-    -(   )

ACST-S104-(003)

ACST-P124-(001)

  

  

  

  

  

P-P124-(001)

  

  

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

WPCP

133 CANYON RIM DRIVE

P O BOX 1630

POST OFFICE BOX 1508

3489 LUYUNG DRIVE

POST OFFICE BOX 26770

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

601 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

STOCKTON, CA 95203

LODI, CA 95240

LODI, CA 95240

Accepted

08/26/05

Location
Storm Water
Plan
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10District

10-MER-99-12.8/17.6

10-MER-99-14.7/15.1

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-22.8/40.8

Fed Aid

HA22

HB1

HB1

HE12

HA22

HA22

Pgm Code
IN MERCED COUNTY IN AND NEAR MERCED
FROM 0.8 KM SOUTH OF CHILDS AVENUE
OVERCROSSING TO 0.4 KM NORTH OF
BLACK RASCAL CANAL

IN MERCED COUNTY IN MERCED FROM  0.2
KM NORTH OF 99 AND 59  SEPARATION TO
0.1 KM SOUTH OF O STREET
UNDERCROSSING

IN MERCED COUNTY IN AND NEAR  ATWATER
AND LIVINGSTON FROM 0.5 KM SOUTH OF
GROVE AVENUE TO  INDUSTRIAL DRIVE

IN MERCED COUNTY IN AND NEAR
LIVINTSTON AND DELHI AT VARIOUS
LOCATIONS

IN MERCED COUNTY NEAR MERCED FROM MC
SWAIN ROAD TO 1.2 KM EAST OF
APPLEGATE ROAD

IN MERCED AND MADERA COUNTIES IN AND
NEAR LOS BANOS FROM 0.3 KM WEST OF
SAN LUIS CANAL TO 0.3 KM EAST OF
ROUTE 152 AND 59 SEPARATI

Description 

REPLACE SLABS AND BRIDGE APPROACHES

INSTALL MESSAGE SIGN

CONSTRUCT ROAD AND MODIFY MEDIAN

HIGHWAY PLANTING AND IRRIGATION

ASPHALT CONCRETE OVERLAY

REHABILITATE PAVEMENT

Type Of Work
J MC LOUGHLIN ENGINEERING CO
INC

CLAYBORN CONTRACTING GROUP INC

TEICHERT CONSTRUCTIONS

J. S. BRAR COMPANY

W. JAXON BAKER

W JAXON BAKER INC

Contractor

RANCHO CUCAMONGA CA 91730

AUBURN CA 956028908

TURLOCK CA 95381-3367

CLOVIS, CA 93611-9202

REDDING, CA  96099-4248

REDDING CA 960994248

(909)944-1037

(530)268-9512

 

 

 

(530)241-1086

MARQUEZ, PAM

VIRK KEWAL

OSHITA, STANLEY T.

VIRK, KEWAL

VIRK, KEWAL

Resident
Engineer

(209)667-1147

 

(559)665-9083

 

(559)665-9083

(665)599-9083

 $3,577,275

 $260,322

 $2,385,734

 $2,537,235

 $2,547,392

 $4,719,575

Bid + CCOs

 $1,650,146

 $0

 $2,314,742

 $2,348,594

 $2,521,373

 $16,750

Comp To  date

 $741,650

 $0

 $0

 $11,144

 $0

 $16,750

This Month
05/10/05

08/31/05

07/14/04

04/24/02

02/13/03

07/14/05

Awarded

05/24/05

09/14/05

07/30/04

05/14/02

02/25/03

07/27/05

Approved

11/22/05

09/08/05

10/06/06

10/14/08

01/23/05

Est Comp

 43%

 0%

 100%

 72%

 99%

 25%

%Time

 46%

 0%

 100%

 92%

 98%

 0%

% Work 

 

 

COMPLETED

 

SUSPENDED

 

Message

10-0C4604

10-0L1604

10-0A5204

10-2A50U4

10-0A5804

10-3A6804

Contract 

ACNH-P099-(486)

ACST-P099-(495)

ACST-P099-(475)

ACNH-P099-(436)

ACST-P140-(027)

STP-    -(   )

  

PHG-P099-(495)

PH-P099-(475)

  

P-P140-(027)

  

  

  

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

10722 ARROW ROUTE STE 716

10556 COMBIE ROAD

P. O. BOX 3367

7202 EAST BULLARD AVENUE

P.O. BOX 994248

P O BOX 994248

P.O. BOX 1863

P.O.BOX 878

1110 WEST KETTLEMAN
LANE, SUITE 35

P.O. BOX 878

PO BOX 878

TURLOCK, CA 95381

CHOWCHILLA CA 93610

LODI, CA 95240

CHOWCHILLA, CA 93610

CHOWCHILLA, CA 93610

Accepted

09/12/05

Location
Storm Water
Plan
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10-MPA-140-34.0/51

10-SJ-4-17.6/19.5

10-SJ-4-19.8/0

10-SJ-4-20.1/25

10-SJ-5-.3/13.8

10-SJ-5-26.3/29.4

Fed Aid

HA23

HA25

HB1

HM1

HM1

HM1B

Pgm Code
ABOUT 5 MILES EAST OF MIDPINES IN THE
MERCED RIVER CANYON FROM BRICE BURG
TO YOSEMITE NATIONAL PARK (KP
54.4/82.9)

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY NEAR STOCTION
FROM ROUTE 4 AND 99 SEPARATION TO
EAST STOCKTON RAILROAD CROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM 0.6 KM EAST OF ROUTE 4 AND 99
SEPARATION TO 0.2 KM EAST OF JACK
TONE ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
BANTA FROM GAFFERY ROAD
UNDERCROSSING TO PARADISE CUT
OVERFLOW BRIDGE

IN SAN JOAQUIN COUNTY IN STOCKTON
FROM ROUTE 5 AND 4 SEPARATION TO 0.2
KM SOUTH OF CALAVERAS RIVER BRIDGE

Description 

STORM DAMAGE REPAIR

HIGHWAY PLANTING AND IRRIGATION

LEFT TURN CHANNELIZATION

RUBBERIZED ASPHALT CONCRETE OVERLAY

ASPHALT CONCRETE OVERLAY

REPLACE PAVEMENT SLABS

Type Of Work
F AND H CONSTRUCTION

ECOLOGY SPRINKLER COMPANY

BAY CITIES PAVING AND GRADING
5029 FORNI DR  CONCORD CA
94520

GEORGE REED, INC.

WINDSOR FUEL COMPANY

CEC INC.

Contractor

STOCKTON CA 95205

RIO LINDA, CA 95673

CONCORD CA 94520

LODI CA95241

WINDSOR, CA-95492

PLEASANTON, CA-94566

 

 

 

 

 

 

OSHITA, STANLEY T.

BAL BAHADUR PAUL

BAL BAHADUR PAUL

SHIVINDER SINGH

SHIVINDER SINGH

Resident
Engineer

 

(209)333-6928

(209)333-6923

(209)333-6923

(209)333-6972

(209)333-6972

 $2,000,000

 $1,547,850

 $285,813

 $418,788

 $1,835,730

 $310,110

Bid + CCOs

 $0

 $1,314,241

 $237,771

 $377,287

 $1,544,064

 $547,515

Comp To  date

 $0

 $9,045

 $126,313

 $0

 $35,000

 $0

This Month
01/21/97

03/07/03

01/21/05

05/10/05

05/10/05

05/03/05

Awarded

01/21/97

03/18/03

02/04/05

05/26/05

05/19/05

05/18/05

Approved

12/31/07

10/15/05

09/09/05

08/22/06

08/26/05

Est Comp

 0%

 57%

 75%

 100%

 98%

 100%

%Time

 0%

 84%

 83%

 100%

 82%

 100%

% Work 

 

 

 

COMPLETED

 

COMPLETED

Message

10-0A8204

10-3A9304

10-0H6004

10-0M3004

10-0M2704

10-0K0004

Contract 

ER-3117-(001)

ACNH-X077-(012)

ACST-S004-(128)

  

  

  

  

  

PH-S004-(128)

  

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 55245

6636 2ND STREET

5029 FORNI DR

P. O. BOX 1630

P.O. BOX 38-9600 WINDSOR ROAD

20 HAPPY VALLEY ROAD

1110 WEST KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN LANE
#35

1110 W KETTLLEMAN
LANE SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

1110 W KETTLEMAN
LANE, SUITE 35

LODI, CA 95240

LODI, CA 95240

LODI CA 95240

LODI, CA-95240

LODI, CA-95240

Accepted

09/12/05

08/29/05

Location
Storm Water
Plan
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10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

Fed Aid

HB311

HB1

HB1

HE11
HE11

HB1

HB32

Pgm Code
IN SAN JOAQUIN COUNTY IN STOCKTON
FROM 0.5 KM NORTH OF STOCKTON CHANNEL
VIADUCT TO MONTE DIABLO  AVENUE
UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR STOCKTON
FROM EIGHT MILE ROAD UNDERCROSSING TO
TURNER ROAD UNDERCROSSING

IN SAN JOAQUIN COUNTY NEAR LODI AND
LOCKEFORD AT VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
STOCKTON FROM 0.9 KM SOUTH TO 1.1 KM
NORTH OF ARCH ROAD  OVERCROSSING

IN SAN JOAQUIN COUNTY IN STOCKTON AT
VARIOUS LOCATIONS

IN SAN JOAQUIN COUNTY IN AND NEAR
LODI FROM 0.3 KM SOUTH OF HARNEY LANE
TO 0.3 KM NORTH OF SOUTH LODI
OVERCROSSING

Description 

CONSTRUCT RETROFIT SOUNDWALL

INSTALL MEDIAN BARRIER

INSTALL TRAFFIC SIGNALS

CONSTRUCT INTERCHANGE

CONSTRUCT MEDIAN BARRIER

REPLACEMENT HIGHWAY PLANTING

Type Of Work
VIKING CONSRUCTION

M BUMGARNER INC

GEORGE REED, INC. P. O. BOX
1630 LODI, CA 95241

VIKING DSS A JOINT VENTURE

DESILVA GATES CONSTRUCTION

WATKIN & BORTOLUSSI, INC. 77
LARKSPUR STREET SAN RAFAEL, CA
94901-4886

Contractor

RANCHO CORDOVA CA 95741-
1508

LIVERMORE, CA 94550

LODI, CA 95241

RANCHO CORDOVA CA 95742-
6534

STOCKTON, CA 95205

 

 

 

 

 

 

BAL BAHADUR PAUL

HASHEMYAN SAYED

JOHN YANGUBA

CASTILLO, MARIO D

CASTILLO, MARIO D.

OSHITA, STANLEY T.

Resident
Engineer

(209)333-6923

(209)941-1911

(209)333-6922

(209)941-1926

(209)948-1926

(209)333-6928

 $4,625,926

 $1,556,841

 $1,619,730

 $24,467,056

 $6,872,950

 $449,829

Bid + CCOs

 $4,634,519

 $1,486,460

 $1,638,188

 $23,253,889

 $0

 $420,616

Comp To  date

 $36,365

 $482,946

 $0

 $379,587

 $0

 $0

This Month
12/30/03

04/22/05

03/22/04

05/13/02

06/24/05

06/17/03

Awarded

01/16/04

05/06/05

04/07/04

05/28/02

07/12/05

06/27/03

Approved

07/20/05

09/28/05

09/14/05

09/26/05

04/03/07

12/29/06

Est Comp

 0%

 93%

 42%

 99%

 0%

 63%

%Time

 0%

 96%

 92%

 94%

 0%

 92%

% Work 

PLANT EST
SATIS

 

 

 

SUSPENDED

 

Message

10-263414

10-0K4304

10-2A9104

10-1A7004

10-3A4304

10-0J6104

Contract 

ACIM-005 -(317)

ACIM-005 -(322)

ACST-X077-(013)

ACNH-P099-(429)

ACST-P099-(492)

  

ACIM-005 -(317)

G-005 -(322)

PHG-X077-(013)

STPL-6210-(001)

PHG-P099-(492)

  

  

ACIM-005 -(322)

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

P.O.BOX 1508

1175 GREENVILLE ROAD

P. O. BOX 1630

11315 SUNRISE GOLD CIR. STE A

4550 N. WILSON WAY

1110 W KETTLEMAN LANE
#35

1110 KETTLEMAN LANE,
SUITE 35

445 W.WEBER AVE.

611 SAN JUAN AVENUE

1110 WEST KETTLEMAN
LANE, SUITE 35

LODI CA 95240

LODI, CA 95240

STOCKTON, CA 95203

STOCKTON, CA 95203

LODI, CA 95240

Accepted

Location
Storm Water
Plan
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10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-6.8/17.9

10-STA-120-4.2/6.1

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

Fed Aid

HB1

HA22

HA22

HA22

HB1

HB1

Pgm Code
IN SAN JOAQUIN COUNTY IN AND NEAR
MANTECA FROM 0.3 KM WEST TO 0.3 KM
EAST OF AUSTIN ROAD

IN SAN JOAQUIN COUNTY IN AND NEAR
ESCALON FROM 0.9 KM EAST OF JACK TONE
ROAD TO 0.1 KM EAST OF IRWIN AVENUE

IN STANISLUAS COUNTY IN AND NEAR
TURLOCK AND MODESTO AT VARIOUS
LOCATIONS

IN STANISLAUS COUNTY IN OAKDALE AT
VARIOUS LOCATIONS

IN STANISLAUS COUNTY AT KNIGHTS
FERRY FROM 1.6 KM WEST OF BLITZ
CREEK BRIDGE TO TUOLUMNE COUNTY  LINE

IN STANISLAUS COUNTY NEAR MODESTO AT
HART ROAD

Description 

INSTALL TRAFFIC SIGNALS

WIDEN EXISTING HIGHWAY

APPROACH SLABS AND JOINT SEALS

RESURFACE ASPHALT CONCRETE

CONSTRUCT RUMBLE STRIPS

INSTALL TRAFFIC SIGNALS

Type Of Work
GEORGE REED

TEICHERT CONSTRUCTION PO BOX
1118  STOCKTON, CA 95201-1118

AMERICAN CIVIL CONSTRUCTORS
WEST COAST INC

GEORGE REED INC

CENTRAL STRIPING SERVICE INC

RICHARD A HEAPS ELECTRICAL
CONTRACTOR INC

Contractor

MODESTO, CA 95352

STOCKTON, CA 95201-1118

BENICIA CA 94510

MODESTO CA 95352

RANCHO CORDOVA CA 95742

SACRAMENTO  CA 95829

 

 

(707)746-8028

(209)523-0734

(916)635-5175

(916)386-8857

NOMER GUTIERREZ

NOMER GUTIERREZ

DEOL, HARMINDER

SUTTI, RENEE' M.

MARQUEZ, PAM

DEOL, HARMINDER

Resident
Engineer

(209)942-6160

(209)942-6160

(209)667-1147

(209)667-1147

(209)667-1147

(209)667-1147

 $1,123,962

 $5,645,635

 $392,100

 $5,072,801

 $169,738

 $318,312

Bid + CCOs

 $587,341

 $5,097,873

 $368,802

 $2,644,958

 $144,472

 $130,569

Comp To  date

 $194,609

 $1,217,867

 $326,902

 $601,763

 $129,500

 $69,595

This Month
08/09/04

06/29/04

04/27/05

10/14/04

05/26/05

03/10/05

Awarded

08/25/04

07/15/04

05/11/05

11/01/04

06/10/05

03/18/05

Approved

11/08/05

12/02/05

10/19/05

11/30/05

09/22/05

10/19/05

Est Comp

 39%

 10%

 67%

 53%

 93%

 57%

%Time

 51%

 90%

 91%

 49%

 85%

 41%

% Work 

 

 

 

 

 

 

Message

10-0A7504

10-0A7404

10-0G8404

10-281204

10-0J9104

10-0J5704

Contract 

ACST-P120-(045)

ACNH-P120-(044)

  

ACNH-X099-(468)

ACST-P120-(047)

ACST-P132-(045)

PHG-P120-(045)

  

  

  

PHG-P120-(047)

PHG-P132-(045)

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

WPCP

PO BOX 4760

P O BX 1118

3701 MALLARD DRIVE

P O BOX 4760

3489 LUYUNG DRIVE

8909 FLORIN ROAD

WATEFRONT
CONSTRUCTION OFFICE

WATERFRONT
CONSTRUCTION OFFICE

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 1863

P.O. BOX 1863

611 SAN JUAN AVENUE,
STOCKTON CA 95203

611 SAN JUAN AVENUE,
STOCKTON, CA 95203

TURLOCK, CA 95381

TURLOCK, CA. 95381-1863

TURLOCK, CA 95381

TURLOCK, CA 95381

Accepted

Location
Storm Water
Plan
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 $6,629,137 $113,641,222 $152,530,859

10-TUO-108-1.8/4.6

10-TUO-108-51.6/57.8

Fed Aid

HE14

HM1

Pgm Code
IN TUOLUMNE COUNTY NEAR SONORA FROM
0.3 KM WEST OF SANGUINETTI OVERHEAD
TO 0.5 KM EAST OF STANDARD ROAD

IN TUOLUMNE COUNTY AT VARIOUS
LOCATIONS

Description 

WIDEN EXISTING HIGHWAY

RESURFACE ASPHALT CONCRETE

Type Of Work
GOODFELLOW HARRIS JOINT
VENTURE

GEORGE REED, INC.

Contractor

WENATCHEE WA 98807

SONORA CA 95370

(509)662-7111

 

BLUM, ALFRED

ECHEVESTE, VICTOR

Resident
Engineer

(209)536-2646

(209)726-5485

 $42,243,057

 $848,703

Bid + CCOs

 $41,285,242

 $419,880

Comp To  date

 $19,095

 $419,880

This Month
06/21/01

04/08/05

Awarded

07/07/01

04/21/05

Approved

08/23/07

10/07/05

Est Comp

 0%

 68%

%Time

 0%

 49%

% Work 

PLANT EST
SATIS

SUSPENDED

Message

10-3404U4

10-0J9904

Contract 

ACST-P108-(037)

  

P-P108-(037)

  

  

  

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

WPCP

P O BOX 598

P.O. BOX 548 P.O. BOX 311
MERCED CA 65341-0311

Accepted

Location
Storm Water
Plan
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11-IMP-7-1.1/7

11-IMP-78-13.2/13.4

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

Fed Aid

HE14
HE14
HE14

HB1

HB4N

HM1

HM1A

HA22

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
VARIOUS LOCATIONS

IN IMPERIAL COUNTY IN BRAWLEY FROM
NORTH JUNCTION 86 TO THIRD STREET

IN IMPERIAL COUNTY IN EL CENTRO AT
ROUTE 8 AND 86 SEPARATION

IN IMPERIAL COUNTY IN IMPERIAL AND
BRAWLEY FROM 0.1 KM SOUTH OF  AIRPORT
ROAD TO 0.5 KM SOUTH OF  LEGION ROAD

IN IMPERIAL COUNTY IN BRAWLEY AND
NEAR WESTMORLAND FROM 0.5 KM NORTH OF
LEGION ROAD TO SOUTH JUNCTION ROUTE
78 AND FROM LONE TREE 

IN IMPERIAL COUNTY NEAR WESTMORLAND
FROM 1.4 KM NORTH OF VENDEL ROAD TO
BANNISTER ROAD

Description 

CONSTRUCT 4 LANE HIGHWAY

INSTALL TRAFFIC SIGNAL

TRAFFIC SIGNAL AND LIGHTING

CHIP SEAL

RUBBER ASPHALT CHIP SEAL

ASPHALT CONCRETE OVERLAY

Type Of Work
COFFMAN SPECIALTIES, INC. GEN.
& ENGINEERING CONTRACTORS

DBX INC

GRANITE CONSTRUCTION CO.

GRAHAM CONTRACTORS, INC.

AGGEGATE PRODUCTS, INC.

STANDARD ENGINEERING

Contractor

SAN DIEGO,CA  92117-3632

TEMECULA CA 92590

WATSONVILLE,CA  95077-5085

SAN JOSE,CA  95159

PICO RIVERA, CA  90660-2135

BREA, CA  92823

 

(951)296-9909

 

 

 

 

GOYAL, JITENDRA

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NAPIER, MARK

Resident
Engineer

(760)355-1348

 

(760)355-8666

(760)355-8666

(760)350-1348

(760)355-8666

 $32,351,549

 $267,446

 $888,516

 $841,288

 $1,288,895

 $265,165

Bid + CCOs

 $32,746,055

 $0

 $931,268

 $327,686

 $1,285,222

 $251,178

Comp To  date

 $0

 $0

 $336

 $2,679

 $0

 $0

This Month
02/11/04

08/29/05

05/18/04

04/11/05

05/02/03

03/02/04

Awarded

02/17/04

09/13/05

06/01/04

04/20/05

05/12/03

03/12/04

Approved

08/20/05

04/04/06

11/20/05

06/08/07

09/06/05

Est Comp

 100%

 0%

 0%

 30%

 79%

 100%

%Time

 99%

 0%

 0%

 39%

 100%

 100%

% Work 

OVER RUN

 

PLANT EST
SATIS

 

 

COMPLETED

Message

11-068004

11-265704

11-256304

11-261104

11-241104

11-262304

Contract 

ACIM-008 -(099)

ACST-P078-(103)

  

  

  

  

ACIM-008 -(099)

PHG-0078-(103)

  

  

  

  

ACST-X025-(026)

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

  

WPCP

4375 JUTLAND DR., #260

42066 AVENIDA ALVARADO STE C

P.O. BOX 50085

P.O. BOX 26770

9500 BEVERLY RD.

373 BREA HILLS AVE.

722 E BARIONI BLVD

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

722 E. BARIONI BLVD.

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

IMPERIAL,CA 92251

Accepted

09/07/05

Location
Storm Water
Plan
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11-IMP-111-3.2/0

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-IMP-5725-/0

11-SD-5-.1/.3

Fed Aid

HB1

HA22

HE14

HM1

HA12

HA25

Pgm Code
IN IMPERIAL COUNTY NEAR CALEXICO AT
JASPER ROAD

IN IMPERIAL COUNTY ABOUT 9.0 KM
NORTH OF CALEXICO FROM 0.5 KM SOUTH
OF GILLETT RD TO 0.3 KM NORTH OF
HUSTON ROAD

IN IMPERIAL COUNTY IN AND NEAR
BRAWLEY FROM 0.1 KM SOUTH OF
WORTHINGTON ROAD TO 0.4 KM NORTH OF
ROUTE 78

IN IMPERIAL COUNTY NEAR NILAND FROM
MAIN STREET TO IMPERIAL COUNTY LINE

IN IMPERIAL COUNTY IN BRAWLEY AT THE
BRAWLEY MAINTENANCE STATION

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
UNITED STATES AND MEXICO BORDER TO
CAMINO DE LA PLAZA  OVERCROSSING

Description 

INSTALL TRAFFIC SIGNALS

PAVEMENT REHABILITATION

CONSTRUCT 4 LANE EXPRESSWAY

CHIP SEAL

RESURFACE ASPHALT CONCRETE

CONSTRUCT PLAZA

Type Of Work
LEKOS ELECTRIC INC

GRANITE CONSTRUCTION CO.

GRANITE CONSTRUCTION COMPANY

WINDSOR FUEL CO.

VANCE CORPORATION

3-D ENTERPRISES, INC.

Contractor

EL CAJON  CA 92020

WATSONVILLE,CA  95077-5085

EL CENTRO,CA  92243

WINDSOR,CA  95492-0038

RIALTO  CA 92377

SAN DIEGO, CA  92109

(619)447-7661

 

 

 

(909)355-4333

 

MCCLENDON, GREG

MCCLENDON, GREG

GOYAL, JITENDRA

NABIZADEH, MEHRDAD

Resident
Engineer

 

(760)355-8666

(760)355-8666

(760)355-1348

 

(858)467-4081

 $263,280

 $755,647

 $13,287,339

 $974,421

 $574,475

 $1,323,541

Bid + CCOs

 $0

 $713,848

 $13,248,798

 $0

 $0

 $1,119,415

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $85,238

This Month
08/22/05

10/20/03

05/19/03

06/17/05

08/23/05

01/06/05

Awarded

09/06/05

10/28/03

06/05/03

06/28/05

09/08/05

01/13/05

Approved

08/01/05

08/01/05

11/24/06

Est Comp

 0%

 77%

 99%

 0%

 0%

 76%

%Time

 0%

 96%

 100%

 0%

 0%

 83%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

11-266204

11-236204

11-199364

11-266604

11-257204

11-079404

Contract 

ACST-P111-(069)

ACNH-P111-(007)

ACNH-P111-(065)

  

  

ACST-005 -(590)

PHG-P111-(069)

  

  

  

  

PE-005 -(590)

  

  

  

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1370 PIONEER WAY

P. O. BOX 50085

2095 HWY 111

P.O. BOX 38

2271 N LOCUST AVENUE

2180 GARNET AVE, SUITE 2C

722 E. BARIONI BLVD.

722 E. BARIONI BLVD

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-5-12.6/13.4

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

Fed Aid

HA22

HA22

HA25

HE13

HA25

HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
THE DEL MAR HEIGHTS OVERCROSSING TO
1.1 KM SOUTH OF THE SAN DIEGUITO
BRIDGE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
1.0 KM NORTH OF DEL MAR  HEIGHTS ROAD
OVERCROSSING TO 1.0 KM SOUTH OF VIA
DE LA VALLE UNDERC

Description 

PAVEMENT REHABILITATION

RESURFACE EXISTING HIGHWAY

REPLACE PLANTING AND IRRIGATION

WIDEN FREEWAY AND BRIDGES

SLOPE REPAIR/EROSION CONTROL

PLANTING AND IRRIGATION

Type Of Work
PETERSON-CHASE GENERAL ENG.

HANSON SJH CONSTRUCTION

MARINA LANDSCAPE

E.L. YEAGER CONSTRUCTION CO.
INC.

PACIFIC RESTORATION GROUP

PACIFIC RESTORATION GROUP, INC

Contractor

IRVINE, CA  92614-5706

SAN DIEGO CA 921639069

ANAHEIM, CA  92805

SAN DIEGO,CA  92130

CORONA, CA  92877

CORONA, CA  92877

 

(858)874-5011

 

 

 

 

SAWAGED, HASSAN

NAPIER, MARK

HURTZIG, JOHN

KHAN, MOHAMMED

ARINDUQUE, RAY

HURTZIG, JOHN

Resident
Engineer

(619)220-7333

(619)248-1495

(858)467-4086

(858)720-2111

(858)467-4084

(858)467-4086

 $1,395,247

 $6,240,593

 $2,783,781

 $118,839,042

 $330,008

 $700,592

Bid + CCOs

 $700

 $4,509,707

 $2,811,058

 $86,617,333

 $313,927

 $446,641

Comp To  date

 $700

 $1,038,165

 $4,188

 $2,821,504

 $0

 $3,621

This Month
04/01/05

11/15/04

10/01/01

02/27/02

04/12/00

08/04/04

Awarded

04/12/05

12/02/04

10/23/01

03/12/02

04/21/00

08/20/04

Approved

03/01/06

10/18/05

12/09/05

11/27/07

08/31/05

02/10/10

Est Comp

 5%

 88%

 0%

 0%

 100%

 0%

%Time

 0%

 72%

 0%

 0%

 100%

 0%

% Work 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-228704

11-207914

11-069104

11-0301U4

11-068704

11-065104

Contract 

ACIM-005 -(598)

ACIM-005 -(595)

ACNH-X073-(058)

ACIM-X073-(059)

  

STPL-6211-(037)

ACNH-S015-(014)

ACST-S163-(024)

  

STPL-6066-(039)

  

  

  

P-S163-(024)

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

1792 KAISER AVENUE

P O BOX 639069

1100 E. KATELLA AVE

3063 E.CARMEL VALLEY RD.

P.O. BOX 77038

P.O. BOX 77038

2878 CAMINO DEL RIO
SOUTH, #410

2878 CAMINO DEL RIO
SOUTH, #410

7177 OPPORTUNITY RD.

11803 SORRENTO VALLEY
RD, B

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

SAN DIEGO,CA

SAN DIEGO, CA

SAN DIEGO,CA 92111

SAN DIEGO, CA 92121

SAN DIEGO,CA 92111

SAN DIEGO,CA 92111

Accepted

08/31/05

Location
Storm Water
Plan
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11District

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-8-36.5/0

11-SD-8-48.4/49.3

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

Fed Aid

HA22

HB4N

HA21

HA22

HA25

HB1

Pgm Code
IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS FROM 0.2 KM WEST OF
SWEETWATER RIVER BRIDGE TO 0.5 KM
EAST OF LA POSTA CREEK BRIDGE

IN SAN DIEGO COUNTY AT BUCKMAN
SPRINGS FROM 0.8 KM WEST OF BUCKMAN
SPRINGS ROAD UNDERCROSSING TO 0.7 KM
EAST OF BUCKMAN SPRINGS RO

IN SAN DIEGO COUNTY IN SAN DIEGO ON
ROUTE 15 FROM OCEANVIEW BLVD
OVERCROSSING TO 0.3 KM NORTH OF
ROUTE 94 AND ON 94 FROM 0.6 KM 

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 15 AND 8
SEPARATION TO 1.1 KM NORTH OF FRIARS
ROAD OVERCROSSING

Description 

RESURFACE EXISTING HIGHWAY

REPAIR AND UPGRADE LOOP DETECTORS

BRIDGE REHABILITATION

ASPHALT CONCRETE OVERLAY

HIGHWAY PLANTING AND IRRIGATION

WIDEN EXISTING FREEWAY

Type Of Work
HANSON SJH CONSTRUCTION

TDS ENGINEERING

TRUESDELL CORP. OF CALIF. INC.

HAZARD CONSTRUCTION CO.

SHIVA CONSTRUCTION

FCI CONSTRUCTORS, INC. TOM
TISCHER, PROJECT MANAGER

Contractor

SAN DIEGO,CA  92163-9069

WESTLAKE VILLAGE, CA
91361-

SAN DIEGO,CA  92192

SAN DIEGO, CA 92106

VISTA, CA  92081-8831

 

 

(602)437-1711

 

 

 

LEVINE, GARY

PEREZ, AL

KIEL, WILLIAM

MCCLENDON, GREG

HURTZIG, JOHN

MORALES, ANGEL

Resident
Engineer

(760)796-4666

(858)467-4093

(619)888-8886

(760)355-8666

(858)467-4086

(619)688-6995

 $3,178,211

 $362,903

 $3,988,952

 $813,670

 $719,249

 $6,427,656

Bid + CCOs

 $2,916,658

 $340,004

 $0

 $730,041

 $656,134

 $6,476,909

Comp To  date

 $25,837

 $27,747

 $0

 $633,903

 $0

 $61,712

This Month
05/13/04

10/19/04

08/04/05

05/02/05

07/25/01

08/12/03

Awarded

05/24/04

10/27/04

08/19/05

05/13/05

08/01/01

09/04/03

Approved

10/01/05

10/05/05

10/13/05

05/09/05

10/30/05

Est Comp

 0%

 76%

 0%

 82%

 54%

 100%

%Time

 0%

 94%

 0%

 89%

 92%

 96%

% Work 

PLANT EST
SATIS

SUSPENDED

SUSPENDED

 

 

 

Message

11-073704

11-081204

11-080004

11-237074

11-235904

11-064904

Contract 

ACIM-005 -(593)

  

ACIM-008 -(300)

  

  

ACNH-015 -(189)

  

  

  

  

  

I-015 -(189)

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 639069

2899 AGOURA RD, #171

P.O. BOX 229000

1360 ROSECRANS STREET, STE. E

2585 BUSINESS PARK DRIVE

1780 W MISSION ROAD

7177 OPPORTUNITY RD.

1463 BROADWAY

722 E. BARIONI BLVD

7177 OPPORTUNITY ROAD

2878 CAMINO DEL RIO,
SO, #410

ESCONDIDO,CA 92025

SAN DIEGO,CA 92111

EL CAJON, CA 92020

IMPERIAL, CA 92251

SAN DIEGO, CA 92111

SAN DIEGO, CA 92108-3847

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

Fed Aid

HA25

HA23

HA22

HB4C
HB4N

HB4N
HB4C

HB4N
HB4C

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM SOUTH OF FRIARS ROAD
OVERCROSSING TO 0.2 KM NORTH OF
CLAIREMONT MESA BLVD OVERCROSSI

IN SAN DIEGO COUNTY (SINK HOLE)

IN SAN DIEGO COUNTY AT VARIOUS
LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.2 KM SOUTH OF MIRAMAR WAY
OVERCROSSING TO 1.4 KM NORTH OF  MIRA
MESA BOULEVARD UNDERCROSSI

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
MERCY ROAD UNDERCROSSING TO 0.6 KM
SOUTH OF THE ROUTE 56 AND 15
SEPARATION

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

EMERGENCY EARTHWORK

RESURFACE ASPHALT CONCRETE

WIDEN EXISTING HIGHWAY AND BRIDGE

WIDENING RAMP AND BRIDGE

CONSTRUCT INTERCHANGE IMPROVEMENTS

Type Of Work
DIVERSIFIED LANDSCAPE

ERRECAS INC

HANSON SJH CONSTRUCTION

COFFMAN SPECIALTIES, INC.
GENERAL & ENGR CONTRACTORS

FCI CONSTRUCTORS, INC.
SOUTHERN DIVISION

FCI CONSTRUCTORS INC

Contractor

SINCHESTER, CA  92596

SPRING VALLEY CA  91979

SAN DIEGO,CA  92163-9069

SAN DIEGO,CA  92117-3610

VISTA,CA  92081

VISTA, CA  92083-8831

 

 

 

 

 

 

HURTZIG, JOHN

SAWAGED, HASSAN

HSU, PAUL

BREYER, RICHARD

JUAREZ, DANIEL

Resident
Engineer

(858)467-4086

 

(858)688-1480

(858)720-2104

(858)720-2137

(760)796-4656

 $2,234,637

 $1,000,000

 $4,312,496

 $17,207,839

 $14,803,285

 $16,935,579

Bid + CCOs

 $2,118,953

 $0

 $577,363

 $16,740,613

 $11,723,988

 $16,375,948

Comp To  date

 $35,431

 $0

 $0

 $117,354

 $1,102,481

 $149,865

This Month
12/06/02

03/01/98

09/23/04

02/20/03

05/25/04

01/03/03

Awarded

12/17/02

03/01/98

10/13/04

02/27/03

06/10/04

01/23/03

Approved

01/30/07

12/31/05

10/21/05

10/01/05

06/02/06

Est Comp

 0%

 0%

 12%

 97%

 42%

 0%

%Time

 0%

 0%

 13%

 95%

 78%

 0%

% Work 

PLANT EST
SATIS

 

 

 

 

PLANT EST
SATIS

Message

11-070804

11-233204

11-077304

11-232604

11-2326U4

11-2348U4

Contract 

ACIM-015 -(190)

ER-    -(   )

ACIM-015 -(197)

ACNH-015 -(188)

ACNH-015 -(194)

ACNH-015 -(187)

  

  

  

I-015 -(188)

I-015 -(194)

I-015 -(187)

  

  

  

  

  

ACST-P056-(001)

SWPPP

  

WPCP

SWPPP

SWPPP

SWPPP

33801 WASHINGTON ST.

P O BOX 1161

P.O. BOX 639060

4375 JUTLAND DRIVE, 260

2585 BUSINESS PARK DRIVE

585 BUSINESS PARK DRIVE

7177 OPPORTUNITY RD.

2878-410 CAMINO DEL
RIO SOUTH

11803 SORRENTO VALLEY
RD., C

13553 RANCHO SANTA FE
FARMS RD.

1780 W. MISSION RD.

SAN DIEGO, CA 92111

SAN DIEGO,CA 92108

SAN DIEGO,CA 92121

SAN DIEGO, CA 92130

ESCONDIDO,CA 92025

Accepted

Location
Storm Water
Plan
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11District

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-52-8.5/9.1

11-SD-54-5.0/0

Fed Aid

HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C
HB4C

HB4C
HB4C

HA25

HE14

Pgm Code
IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
CAMINO DEL NORTE UNDERCROSSING TO 0.5
KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF RANCHO BERNARDO ROAD
UNDERCROSSING TO 0.7 KM SOUTH OF VIA
RANCHO PARKWAY OVE

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.3 KM WEST TO 0.7 KM EAST  OF SANTO
ROAD OVERCROSSING

IN SAN DIEGO COUNTY NEAR SAN DIEGO AT
0.8 KM SOUTHEAST OF BRIARWOOD ROAD
OVERCROSSING

Description 

CONSTRUCT MANAGED LANES

CONSTRUCT BRIDGES AND MANAGED LANES

CONSTRUCT MANAGED LANES

CONSTRUCT MANAGED LANES

HIGHWAY PLANTING RESTORATION

MITIGATION PLANTING AND IRRIGATION

Type Of Work
FCI CONSTRUCTORS, INC.

COFFMAN SPECIALTIES, INC. DAN
JORDAN, AREA MANAGER

FCI/BBCI, JV ATTENTION RICK
FINKEN

FCI CONSTRUCTORS/ BALFOUR
BEATTY, A JV DALE NELSON

BELAIRE-WEST LANDSCAPE, INC.

NATURES IMAGE INC

Contractor

VISTA, CA  92081-881

SAN DIEGO,CA  92117-3632

VISTA, CA  92081

VISTA, CA  92081

BUENA PARK, CA  90622

LAKE FOREST CA 92630

 

 

 

 

 

(949)454-1225

BOBOTIS, MARK

AL-JAFRI, ABU-BAKR

HSU, PAUL

BINNS, CORY

HURTZIG, JOHN

ARINDUQUE, RAY

Resident
Engineer

(858)688-1508

(858)679-5568

(858)720-2104

(858)679-5567

(858)467-4086

(858)467-4088

 $32,419,742

 $52,255,471

 $68,099,730

 $82,895,117

 $473,986

 $1,122,516

Bid + CCOs

 $3,405,928

 $33,422,772

 $21,024,278

 $16,904,621

 $475,298

 $859,337

Comp To  date

 $2,059,330

 $717,448

 $1,736,921

 $1,331,410

 $0

 $6,945

This Month
04/14/05

10/29/03

08/11/04

09/09/04

12/20/01

10/22/02

Awarded

04/26/05

11/13/03

08/26/04

09/22/04

01/09/02

10/30/02

Approved

08/15/07

03/13/07

10/29/07

09/06/07

09/01/05

04/23/08

Est Comp

 16%

 53%

 29%

 22%

 0%

 0%

%Time

 11%

 63%

 31%

 20%

 0%

 0%

% Work 

 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

Message

11-080934

11-080904

11-080914

11-080924

11-247704

11-249804

Contract 

ACIM-015 -(200)

ACIM-015 -(191)

ACIM-015 -(192)

ACIM-015 -(196)

  

  

ACST-P056-(002)

CMST-6211-(032)

CMST-6211-(034)

  

  

  

P-P056-(002)

PL-6211-(032)

PL-6211-(034)

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

2585 BUSINESS PARK DRIVE

4375 JUTLAND DRIVE, SUITE 260

2585 BUSINESS PARK

2585 BUSINESS PARK WAY

P.O. BOX 6270

20381 LAKE FOREST DR STE B19

13560 EVENING CREEK
DRIVE N.

13220 EVENING CREEK
DRIVE, #112

11803-C SORRENTO
VALLEY ROAD

13588 SABRE SPRINGS
PKWY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY RD.

SAN DIEGO, CA 92128

SAN DIEGO,CA 92128

SAN DIEGO,CA 92121

SAN DIEGO, CA 92128

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

Accepted

Location
Storm Water
Plan
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11District

11-SD-54-12.2/T14.2

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

11-SD-67-6.7/9.3

Fed Aid

HA22

HE14
HE14

HB1

HM1A

HB1

Pgm Code
IN SAN DIEGO COUNTY NEAR EL CAJON
FROM 0.2 KM WEST OF BRABHAM STREET TO
0.1 KM WEST OF KENDRICK WAY

DUMMY EA IN CAS - PER DISTRICT
REQUEST CONSTRUCTION OF STATE ROUTE
56 FROM 0.6 KM WEST OF CARMEL MT.
ROAD TO 0.6 KM EST OF BLACK M

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.6 KM EAST OF CARMEL COUNTRY ROAD
OVERCROSSING TO 0.3 KM EAST OF CAMINO
DEL SUR UNDERCROSSI

IN SAN DIEGO COUNTY IN AND NEAR
SANTEE AT VARIOUS LOCATIONS

IN SAN DIEGO COUNTY IN SANTEE AND
POWAY FROM RIVERFORD ROAD
UNDERCROSSING TO 0.1 KM SOUTH OF
ARCHIE MOORE ROAD

IN SAN DIEGO COUNTY NEAR LAKESIDE
FROM WILLOW ROAD TO VIGILANTE ROAD

Description 

RESURFACE ASPHALT CONCRETE

CONST 4-LANE FWY & INTERCHANGE

PLANTING AND IRRIGATION

INSTALL CENTERLINE RUMBLE STRIP

RESURFACE ASPHALT CONCRETE

CONSTRUCT MEDIAN BUFFER

Type Of Work
HANSON SJH CONSTRUCTION

E. L. YEAGER CONSTRUCTION CO.

VALLEY CREST LANDSCAPE
DEVELOPMENT, INC.

MODERN ALLOYS, INC.

DALEY-CCAC

ERRECA'S INC.

Contractor

SAN DIEGO CA 921639069

RIVERSIDE, CA 92502

SAN DIEGO, CA  92121

STANTON, CA  90680

SAN DIEGO, CA  92121

LAKESIDE, CA  92040

(858)874-5011

 

 

 

 

 

HURTZIG, JOHN

FIGUEROA, RENE

FIGUEROA, RENE

FIGUEROA, RENE

Resident
Engineer

 

 

(858)467-4086

(619)588-9069

(619)588-9069

(619)588-9069

 $1,365,574

 $1,122,915

 $3,751,303

 $1,071,124

 $2,672,886

 $2,477,366

Bid + CCOs

 $0

 $0

 $1,070,676

 $1,060,511

 $2,635,184

 $665,809

Comp To  date

 $0

 $0

 $237,419

 $694,757

 $14,551

 $339,129

This Month
07/05/05

12/07/99

04/06/05

05/16/05

12/28/04

06/03/05

Awarded

07/20/05

01/01/00

04/22/05

05/31/05

01/13/05

06/16/05

Approved

07/27/09

11/01/05

11/20/05

12/29/05

Est Comp

 0%

 0%

 31%

 50%

 100%

 42%

%Time

 0%

 0%

 29%

 87%

 97%

 27%

% Work 

 

 

 

 

OVER RUN

 

Message

11-236304

11-172834

11-172894

11-257504

11-241184

11-241804

Contract 

ACST-S054-(006)

XSD-    -(   )M

  

ACST-P067-(067)

  

ACST-P067-(068)

P-S054-(006)

-    -()

  

PPH-P067-(067)

  

PH-P067-(068)

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

SWPPP

P O BOX 639069

P. O. BOX 87

8450 MIRAMAR PLACE

11172 WESTERN AVENUE

5370 EASTGATE MALL

12570 SLAUGTERHOUSE CYN RD.

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

1463 BROADWAY

SAN DIEGO,CA 92111

EL CAJON, CA 92020

EL CAJON, CA 92021

EL CAJON, CA 92020

Accepted

Location
Storm Water
Plan
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11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-17.2/0

11-SD-78-20.7/21.3

11-SD-79-20.3/53

11-SD-94-3.7/4.6

Fed Aid

HB4C

HE11

HB1

HB1

HM1A

HA25

Pgm Code
IN SAN DIEGO COUNTY IN BONSALL FROM
0.3 KM WEST TO 0.2 KM EAST OF OLIVE
HILL ROAD

IN SAN DIEGO COUNTY IN SAN MARCOS
FROM 1.1 KM WEST TO 0.6 KM EAST OF
LAS POSAS UNDERCROSSING

IN SAN DIEGO COUNTY IN ESCONDIDO AT
VARIOUS LOCATIONS

IN SAN DIEGO COUNTY NEAR ESCONDIDO
FROM CITRUS AVENUE TO FLORA VISTA
DRIVE

IN SAN DIEGO COUNTY FROM SANTA YSABEL
TO THE RIVERSIDE COUNTY LINE

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

WIDENED INTERSECTION

CONSTRUCT NEW INTERCHANGE

INSTALL NEW MEDIAN BARRIER

REVISE INTERSECTION WIDEN SHOULDERS

PAVEMENT REJUVENATOR

PLANTING AND IRRIGATION

Type Of Work
HAZARD CONSTRUCTION COMPANY

ORTIZ ENTERPRISES INCORPORATED

CORRAL CONSTRUCTION

R.J. BULLARD CONSTRUCTION, INC

GRANITE CONSTRUCTION COMPANY

TERRA-CAL CONSTRUCTION

Contractor

SAN DIEGO,CA  92192-9000

IRVINE CA 92618

WILSONVILLE, OR  97070

BONSALL, CA  92003-1577

WATSONVILLE CA 950775085

BALDWIN PARK, CA 91706

 

(949)753-1414

 

 

(831)724-1011

 

LEVINE, GARY

LEVINE, GARY

FIGUEROA, RENE

LEVINE, GARY

HURTZIG, JOHN

Resident
Engineer

(760)796-4666

(760)796-4666

(619)588-9069

(760)796-4666

 

(858)467-4086

 $1,781,108

 $9,629,137

 $291,192

 $2,597,467

 $236,315

 $2,857,389

Bid + CCOs

 $1,392,317

 $5,409,878

 $259,993

 $768,013

 $0

 $2,829,561

Comp To  date

 $293,918

 $477,504

 $13,785

 $144,090

 $0

 $0

This Month
01/13/05

09/09/04

05/04/05

08/20/04

04/12/00

05/03/01

Awarded

01/26/05

09/16/04

05/13/05

09/08/04

04/24/00

05/16/01

Approved

09/20/05

06/11/07

10/12/05

09/06/06

09/02/05

Est Comp

 100%

 54%

 50%

 98%

 0%

 100%

%Time

 78%

 56%

 88%

 30%

 0%

 100%

% Work 

 

 

SUSPENDED

 

 

PLANT EST
SATIS

Message

11-257104

11-183644

11-260004

11-241904

11-238804

11-070204

Contract 

HP21-6211-(003)

STPL-5381-(018)

ACST-X073-(071)

ACST-P078-(102)

  

ACIM-805 -(581)

L-6211-(003)

  

PHG-X073-(071)

PH-P078-(102)

  

ACNH-S094-(051)

  

  

  

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

  

SWPPP

P.O. BOX 229000

6 CUSHING STE 200

P.O. BOX 347

P.O. BOX 1577

P O BOX 50085

14530 JOANBRIDGE STREET

1780 W. MISSION ROAD

1780 W. MISSION ROAD

1463 BROADWAY

1780 W. MISSION ROAD

7177 OPPORTUNITY ROAD

ESCONDIDO,CA 92025

ESCONDIDO,CA 92025

EL CAJON, CA 92020

ESCONDIDO,CA 92025

SAN DIEGO, CA 92111

Accepted

09/07/05

Location
Storm Water
Plan
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11District

 $15,634,741 $315,580,297 $543,931,292

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

Fed Aid

HA25

HE14

HB4C

HB1

HB1

HE11
HE11

Pgm Code
IN SAN DIEGO COUNTY NEAR JAMUL FROM
RANCHO MIGUEL ROAD TO 0.3 KM EAST OF
RANCHO MIGUEL ROAD

IN SAN DIEGO COUNTY IN AND NEAR
LEMON GROVE FROM 1.0 KM SOUTH OF TROY
STREET TO TROY STREET

IN SAN DIEGO COUNTY IN SANTEE AT THE
NORTH TERMINUS

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
ROUTE 5 AND 163 SEPARATOR TO PASCOE
STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO FROM
0.5 KM NORTH OF ROUTE 5 AND 163
SEPARATION TO 0.2 KM SOUTH OF
ROBINSON AVENUE OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO AT
VARIOUS LOCATIONS

Description 

PLANTING AND IRRIGATION

CONSTRUCT RETAINING WALL

PLANTING AND IRRIGATION

HIGHWAY PLANTING AND IRRIGATION

INSTALL NEW MEDIAN GUARD RAIL

CONSTRUCT INTERCHANGE

Type Of Work
DIVERSIFIED LANDSCAPE

PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION INC

3-D ENTERPRISES, INC.

DIVERSIFIED LANDSCAPE CO.

MODERN ALLOYS, INC.

FCI CONSTRUCTORS, INC.

Contractor

WINCHESTER, CA 92596

IRVINE CA 926145706

SAN DIEGO, CA  92109

WINCHESTER,CA  92596

STANTON,CA  90680

VISTA, CA  92083-8831

 

(949)252-0441

 

 

 

 

ARINDUQUE, RAY

FIGUEROA, RENE

HURTZIG, JOHN

ARINDUQUE, RAY

NAPIER, MARK

CARDENAS, VICTOR

Resident
Engineer

(858)467-4084

(619)588-9073

(858)467-4086

(858)467-4048

(619)688-6955

(619)661-9275

 $354,670

 $2,612,493

 $1,958,226

 $598,982

 $1,198,095

 $14,733,186

Bid + CCOs

 $230,124

 $2,597,366

 $683,424

 $443,655

 $1,102,547

 $14,359,560

Comp To  date

 $2,830

 $4,332

 $597,829

 $3,379

 $59,335

 $789,067

This Month
05/05/04

11/21/03

05/24/05

02/28/05

07/21/04

10/18/02

Awarded

05/19/04

12/03/03

06/02/05

03/15/05

08/03/04

10/29/02

Approved

08/05/09

10/01/05

03/13/07

08/06/08

09/30/05

06/21/06

Est Comp

 0%

 0%

 9%

 14%

 0%

 100%

%Time

 0%

 0%

 35%

 74%

 0%

 93%

% Work 

PLANT EST
SATIS

PLANT EST
SATIS

 

 

PLANT EST
SATIS

 

Message

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

Contract 

  

ACNH-P125-(016)

STPL-6211-(040)

  

  

ACNH-A905-(012)

  

  

  

  

  

HPD-A905-(013)

  

  

  

  

  

ACIM-805 -(587)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

33801 WASHINGTON ST.

1702 KAISER AVENUE

2180-2C GARNET AVENUE

33801 WASHINGTON ST.

11172 WESTERN AVENUE

2585 BUSINESS PARK DRIVE

7177 OPPORTUNITY ROAD

1463 BROADWAY

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

2878-410 CAM DEL RIO
SOUTH

8862 AIRWAY ROAD

SAN DIEGO,CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92111

SAN DIEGO,CA 92111

SAN DIEGO,CA 92108-3847

SAN DIEGO,CA 92154-6223

Accepted

Location
Storm Water
Plan
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12-ORA-1-.1/1.1

12-ORA-1-19.8/23.7

12-ORA-5-11.4/11.4

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

12-ORA-5-41.5/43.5

Fed Aid

HB1

HM1

HM3

HM1

HB1

HE13

Pgm Code
IN ORANGE COUNTY IN DANA POINT AT 0.9
KM EAST OF DOHENY PARK ROAD AND AT
1.7 KM WEST OF ROUTE 1 AND 5
SEPARATION

IN ORANGE COUNTY IN NEWPORT BEACH AND
HUNTINGTON BEACH FROM OLD NEWPORT
BOULEVARD TO ROUTE 39

IN ORANGE COUNTY IN SAN JUAN
CAPISTRANO AT TRABUCO CREEK BRIDGE

IN ORANGE COUNTY IN TUSTIN, IRVINE
AND SANTA ANA AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN IRVINE AT CULVER
DRIVE

IN ORANGE COUNTY IN ANAHEIM,
FULLERTON AND BUENA PARK AT VARIOUS
LOCATIONS

Description 

INSTALL ADVANCED WARNING SIGN

ASPHALT CONCRETE OVERLAY

BRIDGE DECK REHABILITATION

RESURFACE RAMPS AND LANES

MODIFY TRAFFIC SIGNAL

PLANTING AND IRRIGATION

Type Of Work
PETERSON CHASE GENERAL
ENGINEERING CONSTRUCTION, INC.

EXCEL PAVING COMPANY 2230
LEMON AVENUE LONG BEACH, CA.
90806

DEBRUIN CONSTRUCTION INC.

ALL AMERICAN ASPHALT

INSPECTION ENGINEERING

BELAIRE WEST LANDSCAPE INC.

Contractor

IRVINE, CA

FRENCH CAMP,  CA.  95231

CORONA, CA 92878-2229

COSTA MESA, CA  92626

BUENA PARK,  CA  906200

 

(562)599-5841

 

 

 

 

THAI, DANH

RAMADAN, KIFAH

BERRIOS, JOSE

JOUBEEN, JAY

NAJM, ELIE

ZIAEIAN, GHASSEM

Resident
Engineer

(714)680-7829

(949)279-8625

(714)556-3869

(714)558-4062

(714)680-7826

(949)279-8468

 $291,240

 $1,194,343

 $689,266

 $435,615

 $140,098

 $1,839,848

Bid + CCOs

 $0

 $88,097

 $0

 $444,447

 $132,954

 $1,816,375

Comp To  date

 $0

 $88,097

 $0

 $418,773

 $44,181

 $3,000

This Month
05/31/05

05/20/05

06/17/05

05/31/05

12/20/04

08/15/02

Awarded

06/08/05

06/02/05

07/06/05

06/16/05

01/13/05

09/05/02

Approved

01/18/06

11/09/05

11/08/05

09/22/05

09/30/05

01/05/07

Est Comp

 0%

 24%

 0%

 96%

 100%

 69%

%Time

 0%

 7%

 0%

 96%

 95%

 96%

% Work 

 

 

SUSPENDED

 

OVER RUN

 

Message

12-0G3004

12-0G0004

12-0H0084

12-0H0154

12-0G5404

12-0126E4

Contract 

ACST-P001-(519)

  

  

  

ACIM-005 -(921)

STPL-6212-(005)

PHG-P001-(519)

  

  

  

G-005 -(921)

ER-6212-(005)

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVENUE

P.O. BOX 1355

P.O. BOX 2229

2973 HARBOR BLVD, SUITE 516

7371 WALNUT AVENUE

2491 E. ORANGETHORPE
AVE.

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY, TRAILER #3

2491 E. ORANGETHORPE
AVENUE

15700 TUSTIN VILLAGE
WAY #2

FULLERTO, CA 92831

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

FULLERTON, CA 92831

TUSTIN, CA. 92780

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 105
09/20/05 Statement of Ongoing Contracts as of 10/03/05
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12-ORA-5-/15.6

12-ORA-55-4.7/4.7

12-ORA-55-11.6/12

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-12.5/21.6

Fed Aid

HM1

HM3

HB1

HB1

HA42

HA42

Pgm Code
IN ORANGE COUNTY IN SAN CLEMENTE, SAN
JUAN CAPISTRANO, MISSION VIEJO AND
LUGUNA NIGUEL AT VARIOUS  LOCATIONS

IN ORANGE COUNTY IN COSTA MESA AT
ROUTE 55 AND 73 SEPARATION

IN ORANGE COUNTY IN TUSTIN FROM  0.3
KM SOUTH 17TH STREET OVERCROSSING TO
0.3 KM NORTH OF  17TH STREET
OVERCROSSING

IN ORANGE COUNTY IN ANAHEIM AT EAST
LINCOLN AVENUE

IN ORANGE COUNTY NEAR LAGUNA NIGUEL
AT VARIOUS LOCATIONS

IN ORANGE COUNTY AT VARIOUS LOCATIONS

Description 

ASPHALT CONCRETE OVERLAY

REPAIR HINGES AND BEARING PADS

RESURFACE EXISTING HIGHWAY

MODIFY TRAFFIC SIGNAL

UPGRADING COMPOST STORM WATER

STORM WATER DRAINAGE IMPROVEMENTS

Type Of Work
R. J. NOBLE COMPANY

BEADOR CONSTRUCTION COMPANY,
INC.

BEADOR CONSTRUCTION COMPANY
ATTN: DAVID BEADOR

C T AND F, INC.

SRD ENGINEERING, INC.

D. W. POWELL CONSTRUCTION, INC

Contractor

ORANGE, CA 92856

CORONA, CA 92883

CORONA, CA 92883

BELL GARDENS,  CA.  90201

ANAHEIM, CA 92807

 

 

 

 

 

 

BERRIOS, JOSE

RAMADAN, KIFAH

RAMANATHAN, KUGAN

THAI, DANH

AMUTHASAKARAN, KAUSI

RAMADAN, KIFAH

Resident
Engineer

(714)556-3869

(949)279-8625

(714)558-4354

(714)680-7829

(714)556-1334

(714)567-6159

 $244,322

 $407,700

 $2,504,848

 $260,148

 $693,079

 $1,139,998

Bid + CCOs

 $220,076

 $154,250

 $271,243

 $207,880

 $79,356

 $1,139,678

Comp To  date

 $45,393

 $60,700

 $270,043

 $571

 $79,356

 $0

This Month
05/20/05

05/26/05

06/17/05

11/03/04

08/02/05

09/30/04

Awarded

06/01/05

06/08/05

07/06/05

11/17/04

08/18/05

10/18/04

Approved

10/07/05

09/26/05

01/06/06

09/30/05

03/02/06

09/15/05

Est Comp

 73%

 94%

 8%

 72%

 9%

 88%

%Time

 87%

 38%

 11%

 80%

 11%

 95%

% Work 

 

 

 

 

 

COMPLETED

Message

12-0H0124

12-0G8304

12-0F2604

12-0G36U4

12-0C9864

12-0C9874

Contract 

  

  

ACST-P055-(044)

ACST-P057-(049)

ACNH-P073-(077)

ACNH-P079-(070)

  

  

PH-P055-(044)

PHG-P057-(049)

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

P.O. BOX 620

26320 LESTER CIRCLE

26320 LESTER CIRCLE

7228 SCOUT AVENUE

3578 EAST ENTERPRISE DRIVE

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

15700 TUSTIN VILLAGE
WAY #2

2491 E. ORANGETHORPE
AVENUE

3190-J AIRPORT LOOP
DRIVE

COSTA MESA, CA 92626

TUSTIN, CA 92780

TUSTIN, CA 92780

FULLERTON, CA 92831

COSTA MESA, CA 92626

Accepted

09/15/05

Location
Storm Water
Plan
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12District

12-ORA-73-16.8/16.8

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10.1

Fed Aid

HA42

HA25

HB1

HA25

HA25

HB311

Pgm Code
IN ORANGE COUNTY IN LUGUNA BEACH AT
ROUTE 73 AND 133 SEPARATION

IN ORANGE COUNTY IN IRVINE AT NEWPORT
COAST DRIVE UNDERCROSSING

IN ORANGE COUNTY IN COSTA MESA,
IRVINE AND NEWPORT BEACH AT VARIOUS
LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM LA
PALMA AVENUE OVERCROSSING TO THE
SANTA ANA RIVER AND WEST OF LAKEVIEW
AVENUE TO WEST OF ROUTE 

IN ANAHEIM COUNTY IN ANAHEIM AND
ORANGE AT VARIOUS LOCATIONS

IN ORANGE COUNTY IN ANAHEIM FROM 0.4
KM EAST OF ROUTE 55 AND 91 SEPARATION
TO LAKEVIEW AVENUE OVERCROSSING

Description 

RETROFIT COMPOST STORM WATER FILTER

MITIGATION PLANTING AND IRRIGATION

INSTALL CONCRETE MEDIAN BARRIER

HIGHWAY PLANTING RESTORATION

PLANTING AND IRRIGATION

CONSTRUCT SOUND WALLS AND BARRIERS

Type Of Work
P P C CONSTRUCTION INC

P & D LANDSCAPE MANAGEMENT
CLIFFORD BRICE

D W POWELL CONSTRUCTION, INC.

DIVERSIFIED LANDSCAPE COMPANY

BELAIRE WEST LANDSCAPE, INC

MCM CONSTRUCTION INC.

Contractor

GLENDALE  CA 91203

ORANGE, CA  92868

FONTANA, CA 92334

WINCHESTER, CA   92596

BUENA PARK, CA 90622

NORTH HIGHLANES,  CA
955660

(818)662-8040

 

 

 

 

 

RAMADAN, KIFHA

HONG, JOHN

MAHDAVI, SAEED

HONG, JOHN

HONG, JOHN

JOUBEEN, JAY

Resident
Engineer

(714)567-6159

(949)279-8741

(714)556-9324

(949)735-5729

(949)735-5729

(714)558-4062

 $698,405

 $193,601

 $2,113,375

 $2,077,149

 $1,225,680

 $2,220,287

Bid + CCOs

 $72,525

 $71,377

 $239,253

 $1,864,391

 $1,192,277

 $2,175,840

Comp To  date

 $72,525

 $34,703

 $180,672

 $7,860

 $11,324

 $1,700

This Month
07/28/05

02/17/05

07/05/05

07/03/02

06/26/02

02/11/05

Awarded

08/11/05

02/25/05

07/20/05

07/22/02

07/12/02

02/23/05

Approved

06/13/06

12/09/10

04/27/06

07/25/07

06/12/06

12/13/05

Est Comp

 9%

 10%

 18%

 0%

 0%

 0%

%Time

 10%

 37%

 11%

 0%

 0%

 0%

% Work 

 

 

 

PLANT EST
SATIS

PLANT EST
SATIS

PLANT EST
SATIS

Message

12-0C9854

12-0G2704

12-0G3504

12-075404

12-076004

12-0F5704

Contract 

  

  

ACST-X059-(042)

ACNH-P091-(110)

ACNH-X059-(039)

  

  

  

PHG-X059-(042)

  

  

  

  

  

  

  

  

  

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

336 N CENTRAL AVENUE SUITE 10

999 TOWN AND COUNTRY FLR 4

P.O. BOX 1406

33801 WASHINGTON ST.

P.O. BOX 6270

P O BOX 620

15700 TUSTIN VILLAGE
WAY, TRAILER #1

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

741 E BALL RD. #100

741 E. BALL RD. #100

15700 TUSTIN VILLAGE
WAY

TUSTIN, CA 92680

TUSTIN, CA 92780

COSTA MESA, CA 92626

ANAHEIM, CA 92805

ANAHEIM, CA 92805

TUSTIN, CA 92780

Accepted

Location
Storm Water
Plan
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12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-241-27.9/38.7

12-ORA-405-.4/2

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

Fed Aid

HA25

HA22

201120

HB1

HE11

HB4

Pgm Code
IN ORANGE COUNTY IN ANAHEIM AND
YORBA LINDA FROM 1.4 KM WEST OF  WEIR
CANYON ROAD TO 0.5 KM EAST OF WEIR
CANYON ROAD

IN ORANGE COUNTY IN LAGUNA BEACH AND
IRVINE FROM ROUTE 73 AND 133
SEPARATION TO 0.5 KM SOUTH OF ROUTE
403 AND 133 SEPARATION

IN ORANGE COUNTY ON ROUTE 241 FROM PM
27.9TO PM 38.7

IN ORANGE COUNTY IN IRVINE FROM 0.6
KM NORTH OF ROUTE 5 AND 405
SEPARATION TO ROUTE 133 AND 405
SEPARATION

IN ORANGE COUNTY IN IRVINE, SANTA ANA
AND COSTA MESA ON RTE 405 FROM 0.2 KM
N OF MACARTHUR BLVD OC TO 0.4 KM N OF
REDHILL AVE UC A

IN ORANGE COUNTY IN IRVINE, SANTA
ANA, AND COSTA MESA ON RTE 405 FROM
0.1 KM S OF RTE 405/55 SEP TO BEAR ST
OC AND ON RTE 55 FROM 

Description 

HIGHWAY PLANTING AND IRRIGATION

WIDEN AND REALIGN HIGHWAY

COLD PLANE AND REPLACE WITH
RUBBERIZED AC

WIDEN EXISTING FREEWAY

CONSTRUCT ROADWAY, BRIDGES AND WALL

HOV CONNECTOR AND IMPROVEMENTS

Type Of Work
REYCO SMITH AND REYNOLDS
EROSION CONTROL INC.

SEMA CONSTRUCTION, INC.

R. J. NOBLE COMPANY

PETERSON CHASE CONSTRUCTION

C C MEYERS, INC.   1822 S.
LEWIS STREET ANAHEIM, CA 92805

MCM CONSTRUCTION, INC.    P.O.
BOX 620

Contractor

RIVERSIDE, CA  92506

LAKE FOREST, CA 92630

ORANGE, CA 92856-6620

IRVINE, CA 92614-5706

NORTH HIGHLANDS,CA 95660-
0620

 

 

 

 

 

 

HONG, JOHN

EMAM, KAMRAN

ZIAEIAN, GHASSEM

MANSOURI, HOSSAIN

NADERI, ARSALAN

WILLIAM J. GILCHRIST

Resident
Engineer

(714)688-1951

(949)598-3588

(949)279-8468

(714)556-2031

(714)438-8041

(714)751-2277

 $1,379,738

 $22,203,170

 $2,144,000

 $1,350,811

 $37,801,832

 $57,558,117

Bid + CCOs

 $1,288,335

 $16,474,098

 $2,143,943

 $163,135

 $38,379,113

 $58,059,773

Comp To  date

 $0

 $161,359

 $0

 $157,885

 $0

 $175,844

This Month
06/14/02

12/06/02

05/02/05

07/01/05

06/09/99

12/27/00

Awarded

07/03/02

12/16/02

05/03/05

07/18/05

06/18/99

01/11/01

Approved

07/17/06

08/02/06

09/07/05

12/09/05

05/31/06

09/01/06

Est Comp

 0%

 74%

 100%

 38%

 76%

 60%

%Time

 0%

 73%

 100%

 12%

 99%

 97%

% Work 

PLANT EST
SATIS

 

COMPLETED

 

 

 

Message

12-075304

12-1072U4

12-0H2114

12-092604

12-069514

12-0695U4

Contract 

ACNH-P091-(109)

ACST-P133-(010)

  

ACIM-405 -(925)

  

STP-5312-(031)

  

P-P133-(010)

  

  

  

LN-5312-(031)

  

  

  

  

  

  

SWPPP

SWPPP

  

WPCP

SWPPP

SWPPP

7177 BROCKTON AVE, SUITE 220

6 ORCHARD, SUITE 150

P.O. BOX 620

1792 KAISER AVENUE

949 222-0522

6413 32ND STREET

15700 TUSTIN VILLAGE
WAY #4

15510 ROCKFIELD
BOULVARD, SUITE A

15700 TUSTIN VILLAGE
WAY #2

3190-J AIRPORT LOOP
DRIVE

660 BAKER ST., SUITE
377

151 KALMUS DRIVE,
SUITE A-102

TUSTIN, CA. 92780

IRVINE, CA. 92618

TUSTIN, CA 92780

COSTA MESA, CA 92626

COSTA MESA, CA 92626

COSTA MESA, CA 92626

Accepted

09/07/05

Location
Storm Water
Plan
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12District

 $2,200,422 $175,604,378 $192,616,731

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-605-/1.6

Fed Aid

HB5

HB1

HB1

HB5

Pgm Code
IN ORANGE COUNTY IN COSTA MESA ON RTE
405 FROM BEAR ST OC TO 1.1 KM W OF
HARBOR BLVD UC AND ON RTE 73 FROM 0.5
KM N OF BEAR ST UC 

IN ORANGE COUNTY IN COSTA MESA AND
FOUNTAIN VALLEY FROM NORTH OF SANTA
ANA RIVER BRIDGE TO 0.7 KM SOUTH OF
WARD STREET OVERCROSSIN

IN ORANGE COUNTY IN HUNTINGTON BEACH
AND WESTMINISTER ON ROUTE 405 FROM
0.2 KM NORTHWEST OF NEWLAND STREET
OVERCORSSING TO 1.14 KM

IN ORANGE AND LOS ANGELES COUNTIES IN
ROSSMOOR AND LOS ALAMITOS AT  VARIOUS
LOCATIONS

Description 

WIDEN FREEWAY

WIDEN AND MODIFY RAMP

ADD AN OFFRAMP CHANNELIZATION LANE

WIDEN EXISTING HIGHWAY

Type Of Work
MCM CONSTRUCTION INC.

PETERSON-CHASE GENERAL
ENGINEERING CONST., INC.

BEADOR CONSTRUCTION CO., INC.

BANSHEE CONSTRUCTION CO, INC.

Contractor

NORTH HIGHLAND,  CA.  95660

IRVINE, CA 92614

CORONA, CA 92883

COLTON, CA 92324

 

 

 

 

TABAR, MEHRDAD (ISAAC)

YII, JAMES

TABAR, MEHRDAD (ISAAC)

JOUBEEN, JAY

Resident
Engineer

(714)558-4023

(714)556-8202

(714)558-4023

(714)558-4062

 $42,105,353

 $1,506,132

 $2,141,700

 $6,056,878

Bid + CCOs

 $42,438,686

 $175,364

 $373,976

 $5,937,936

Comp To  date

 $95,796

 $175,364

 $115,276

 $0

This Month
01/10/01

06/28/05

06/07/05

06/23/03

Awarded

01/18/01

07/11/05

06/21/05

07/09/03

Approved

04/17/06

04/17/07

03/29/06

08/22/05

Est Comp

 100%

 15%

 28%

 100%

%Time

 98%

 12%

 18%

 100%

% Work 

OVER RUN

 

 

COMPLETED

Message

12-083804

12-0F5304

12-0A7614

12-079204

Contract 

ACIM-405 -(890)

ACIM-405 -(924)

ACIM-405 -(923)

ACNH-605 -(899)

ACIM-405 -(890)

ACIM-405 -(924)

ACIM-405 -(923)

I-605 -(899)

STPL-6212-(008)

  

  

ACNH-605 -(899)

Totals: Work This Month: Completed to Date: Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

SWPPP

P. O. BOX 620

1792 KAISER AVENUE

26320 LESTER CIRCLE

1600 E. STEEL ROAD

15700 TUSTIN VILLAGE
WAY

3190-J AIRPORT LOOP
DRIVE

15700 TUSTIN VILLAGE
WAY

7291 GARDEN GROVE
BLVD. SUITE M

TUSTIN, CA. 92780

COSTA MESA, CA 92626

TUSTIN, CA 92780

GARDEN GROVE, CA 92841

Accepted

08/22/05

Location
Storm Water
Plan



01-456704

01-293134

01-442004

01-311714

01-452504

01-422704

01-363104

01-314404

01-330454

01-452704

01-421904

01-424204

01-461504

01-296704

01-310504

01-395914

01-429704

01-276814

01-412104

01-410204

01-455104

01-378014

Contract

01-DN-101-18.0/18.4

01-DN-101-35.8/45.3

01-DN-101-39.6/46.5

01-DN-169-2.3/2.9

01-HUM-36-.3/13.5

01-HUM-36-1.8/39.3

01-HUM-101-35.9/39.2

01-HUM-101-56.2/57.5

01-HUM-101-78.9/79.4

01-HUM-101-86.5/87.8

01-HUM-101-99.0/0

01-HUM-101-109.5/112.5

01-HUM-101-54.2/56.3

01-HUM-255-.2/1.9

01-HUM-299-33.1/35.7

01-HUM-299-21.8/42.6

01-LAK-20-17.2/17.8

01-LAK-20-38.6/45.3

01-LAK-20-45.8/46.5

01-LAK-29-27.4/28

01-LAK-29-37.3/37.6

01-MEN-1-60.0/60.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4
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01-425604

01-316104

01-293014

01-410704

01-413004

01-440204

01-440104

01-449204

01-412204

01-457904

01-448104

01-457804

01-362404

01-365004

01-431504

01-456804

01-436204

02-361804

02-1C8804

02-325804

02-258504

02-373904

Contract

01-MEN-1-74.1/0

01-MEN-20-37.9/43

01-MEN-101-10.7/0

01-MEN-101-37.4/38.8

01-MEN-101-39.4/40.9

01-MEN-101-21.8/25.7

01-MEN-101-26.1/31.9

01-MEN-101-34.6/35.2

01-MEN-101-84.0/0

01-MEN-128-10.3/17.9

01-MEN-128-11.3/11.5

01-MEN-128-36.2/50.9

01-MEN-128-43.3/43.6

01-MEN-128-28.1/28.3

01-MEN-175-2.0/2.3

01-MEN-222-.4/2

01-VAR--/0

02-LAS-44-14.5/0

02-LAS-44-14.7/36.9

02-LAS-44-/14.7

02-LAS-395-11.8/24.8

02-LAS-395-24.8/32.4

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

8

8

8
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02-357904

02-398004

02-3016U4

02-0C0504

02-1C9104

02-366004

02-1C8604

02-387504

02-1C8704

02-310904

02-1C9004

02-310404

02-1C7704

02-3937U4

02-397704

02-327204

02-0C7604

02-0C2604

02-1C8904

02-387604

02-2C5604

02-394704

Contract

02-LAS-395-49.5/0

02-PLU-70-.7/1.3

02-PLU-70-3.0/7

02-PLU-70-50.0/51.6

02-PLU-70-69.4/78.4

02-PLU-89-.7/2.7

02-SHA-5-16.1/17.3

02-SHA-5-40.4/44.4

02-SHA-5-44.4/58

02-SHA-36-7.5/7.7

02-SHA-44-14.4/43.3

02-SHA-89-29.4/43.3

02-SHA-89-29.4/0

02-SHA-273-6.8/7.1

02-SHA-273-11.1/12.7

02-SHA-273-16.7/20

02-SHA-299-31.2/31.7

02-SHA-299-76.1/77.9

02-SIS-3-26.9/46.9

02-SIS-5-16.0/20.6

02-SIS-5-22.3/22.9

02-SIS-89-25.0/0

Cnty Rt Pm

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

12

Page
Statement of Ongoing Contracts - Index



02-340204

02-1C0304

02-1C8404

02-388704

02-2C5104

02-364104

02-1C0504

02-375204

02-1C9204

02-384404

02-388504

03-1C3704

03-1E2504

03-3C1504

03-1M4404

03-0C0514

03-2M0304

03-3C6604

03-4C2604

03-402304

03-1M3504

03-2M0204

Contract

02-SIS-96-20.0/20.1

02-SIS-96-41.0/0

02-SIS-97-49.5/52.5

02-SIS-263-54.6/57.1

02-TEH-5-/42.1

02-TRI-3-6.5/0

02-TRI-3-60.0/0

02-TRI-36-9.8/0

02-TRI-36-23.1/32

02-TRI-299-69.6/69.9

02-VAR--/0

03-BUT-32-6.2/6.6

03-BUT-70-12.5/0

03-BUT-70-41.1/48.1

03-COL-20-30.6/

03-COL-20-32.8/33.1

03-ED-89-/8.5

03-ED-193-.3/.7

03-ED-193-6.2/0

03-GLE-32-4.8/5.9

03-GLE-32-/0

03-NEV-20-17.4/46.1

Cnty Rt Pm

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

15

15

15

15

15

15

16
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03-3A2604

03-4C8804

03-3C9304

03-291014

03-1C8204

03-375604

03-0A6004

03-1A8014

03-1C5804

03-0E8904

03-0E1604

03-0A9104

03-1A1814

03-4C7504

03-4416U4

03-4C1204

03-2A8304

03-4C5104

03-397404

03-2M0904

03-437204

03-4C3004

Contract

03-NEV-49-7.3/8.1

03-NEV-80-18.8/0

03-NEV-80-60.6/63.5

03-NEV-267-/2.8

03-PLA-28-7.8/8.4

03-PLA-80-1.4/2.6

03-PLA-80-14.3/33.3

03-PLA-80-39.0/55.7

03-PLA-193-4.0/4.3

03-PLA-267-6.7/7.3

03-SAC-5-1.0/26.9

03-SAC-5-16.1/26.8

03-SAC-5-21.8/23.8

03-SAC-5-22.5/0

03-SAC-50-12.2/23.1

03-SAC-51-2.6/3

03-SAC-80-.4/11.1

03-SAC-99-19.6/19.8

03-SAC-99-20.6/21.3

03-SAC-99-32.1/36.8

03-SAC-160-5.9/20.9

03-SAC-160-4.1/0

Cnty Rt Pm

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18

19

19

19

19

19

Page
Statement of Ongoing Contracts - Index



03-1A46U4

03-2M0504

03-0A8404

03-368414

03-1A9304

03-1A8904

03-0C5004

03-4C1304

03-0A29U4

04-1R0424

04-443404

04-270704

04-247504

04-445804

04-0C6804

04-181634

04-045064

04-249714

04-162004

04-181794

04-243004

04-292364

Contract

03-SUT-99-22.6/28.6

03-YOL-16-19.0/28

03-YOL-50-/3.1

03-YOL-80-2.6/2.7

03-YOL-80-6.4/11.3

03-YOL-80-/.4

03-YOL-275-13.0/13.1

03-YUB-70-9.4/13.6

03-YUB-5715-/0

04-ALA-13-4.7/9.6

04-ALA-13-5.0/5.6

04-ALA-13-6.4/9.6

04-ALA-13-8.2/8.9

04-ALA-13-9.9/13.9

04-ALA-24-1.8/6.2

04-ALA-80-7.1/8

04-ALA-92-2.6/6.3

04-ALA-123-/5.2

04-ALA-580-45.8/46.9

04-ALA-580-47.8/47.9

04-ALA-880-15.4/17.9

04-ALA-880-32.7/34

Cnty Rt Pm

19

20

20

20

20

20

20

21

21

21

21

21

22

22

22

22

22

22

23

23

23

23
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04-2923A4

04-2332U4

04-229014

04-0C7104

04-2R8504

04-263604

04-1S8004

04-013094

04-270204

04-0438U4

04-2285U4

04-006054

04-006044

04-006034

04-228444

04-251304

04-1A9604

04-226134

04-2R9004

04-1R8324

04-253804

04-278204

Contract

04-ALA-880-34.8/35

04-ALA-880-/2.9

04-CC-4-22.2/23.8

04-CC-4-25.8/31

04-CC-4-/9.2

04-CC-4-8.4/8.7

04-CC-80-3.4/3.8

04-CC-80-13.7/14.1

04-CC-123-/2.2

04-CC-580-6.1/7.8

04-CC-680-15.6/24.3

04-CC-680-23.9/24.9

04-CC-680-24.6/25.1

04-CC-680-24.9/25.5

04-CC-680-/.6

04-MRN-101-.1/.9

04-MRN-101-.1/.2

04-MRN-101-8.3/8.4

04-NAP-29-6.9/0

04-NAP-29-/3.6

04-NAP-121-5.0/5.7

04-SCL-9-.7/.8

Cnty Rt Pm

23

23

24

24

24

24

24

24

25

25

25

25

25

25

26

26

26

26

26

26

27

27
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04-2S6704

04-270904

04-1S73A4

04-4874V4

04-4396U4

04-487604

04-299604

04-284904

04-0C7504

04-0C7604

04-0C7704

04-244604

04-237604

04-253404

04-122914

04-285524

04-248214

04-0435V4

04-049044

04-0120R4

04-0120E4

04-012024

Contract

04-SCL-9-2.5/0

04-SCL-17-6.9/7.2

04-SCL-85-22.1/22.6

04-SCL-87-6.5/8.9

04-SCL-87-/5.1

04-SCL-101-39.3/41

04-SCL-101-44.6/45

04-SCL-101-45.5/45.9

04-SCL-101-/17.6

04-SCL-152-21.9/30.3

04-SCL-280-/2.7

04-SCL-280-2.3/2.8

04-SCL-280-2.8/4.4

04-SCL-880-3.6/5.4

04-SCL-880-6.0/7.7

04-SCL-880-9.9/10.5

04-SF-80-4.6/5

04-SF-80-4.9/5.9

04-SF-80-6.0/7.5

04-SF-80-7.8/8.2

04-SF-80-8.3/8.5

04-SF-80-8.7/8.9

Cnty Rt Pm

27

27

27

27

28

28

28

28

28

28

29

29

29

29

29

29

30

30

30

30

30

30
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04-291004

04-171204

04-2R2504

04-1123G4

04-1123C4

04-015124

04-2357A4

04-235724

04-203804

04-444104

04-299204

04-0T14C4

04-0T1444

04-0T1414

04-0T1644

04-444304

04-446104

04-2R9304

04-013084

04-006064

04-006084

04-443584

Contract

04-SF-101-4.7/5.1

04-SF-101-6.7/8

04-SM-1-26.3/35.1

04-SM-1-36.5/38.2

04-SM-1-38.0/38.6

04-SM-84-27.7/28.2

04-SM-101-3.6/11.9

04-SM-101-9.6/11.9

04-SM-101-23.7/0

04-SOL-12-1.8/4

04-SOL-29-.1/0

04-SOL-37-7.2/7.2

04-SOL-37-9.3/10.5

04-SOL-37-8.0/9.3

04-SOL-80-12.8/16.2

04-SOL-80-16.9/44.5

04-SOL-80-17.6/0

04-SOL-80-42.4/0

04-SOL-680-1.5/0

04-SOL-680-.3/1

04-SOL-680-1.6/1.9

04-SON-12-15.3/29.4

Cnty Rt Pm

31

31

31

31

31

31

32

32

32

32

32

32

33

33

33

33

33

33

34

34

34

34

Page
Statement of Ongoing Contracts - Index



04-1A5704

04-291504

04-0T0424

04-276004

04-130214

04-272424

04-278904

04-290004

05-4757V4

05-495704

05-491514

05-491504

05-0H1004

05-0161G4

05-0161U4

05-0L8204

05-0L9404

05-0M8504

05-0M7304

05-0M7404

05-0M6904

05-484604

Contract

04-SON-12-30.7/0

04-SON-37-.4/3.2

04-SON-37-6.0/0

04-SON-101-3.5/3.9

04-SON-101-13.7/14.1

04-SON-101-16.8/19.4

04-SON-101-52.2/0

04-VAR--/0

05-MON-1-74.9/80.8

05-MON-68-12.4/0

05-MON-68-19.8/21.6

05-MON-68-16.8/21.9

05-MON-101-69.4/73.9

05-MON-101-93.1/100.4

05-MON-101-95.0/95.8

05-MON-101-96.3/97.5

05-MON-156-1.8/T4.8

05-MON-198-16.1/21.3

05-SB-1-10.1/10.3

05-SB-1-10.8/11.8

05-SB-1-11.0/12.2

05-SB-1-1.7/2.5

Cnty Rt Pm

34

34

35

35

35

35

35

35

36

36

36

36

37

37

37

37

37

37

38

38

38

38
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05-0A4004

05-462104

05-0M7204

05-0K2204

05-0N0304

05-0J3304

05-0H0904

05-0K1004

05-0J8004

05-474804

05-0N0104

05-282804

05-0L8504

05-0N0004

05-0J0604

05-0N0204

05-470304

05-0L8804

05-0E3604

05-0K2504

05-0K6304

05-465604

Contract

05-SB-33-/8.2

05-SB-101-12.7/19.8

05-SB-101-14.1/0

05-SB-101-18.9/19.8

05-SB-101-21.5/25.3

05-SB-101-40.4/41.7

05-SB-101-47.9/50.8

05-SB-101-54.0/56

05-SB-101-77.4/78.5

05-SB-101-/2.1

05-SB-135-11.7/12.2

05-SB-150-1.0/1.7

05-SB-154-23.2/32.3

05-SB-154-23.3/32

05-SB-217-.9/2.2

05-SB-246-22.9/24.6

05-SBT-25-40.0/

05-SBT-101-/7.5

05-SBT-156-.2/2.9

05-SBT-156-2.6/17.8

05-SCR-1-3.0/4.3

05-SCR-9-9.4/9.7

Cnty Rt Pm

38

38

39

39

39

39

39

39

40

40

40

40

40

40

41

41

41

41

41

41

42

42
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05-0A7004

05-444804

05-0C9104

05-0L5304

05-0M5404

05-0L7804

05-458804

05-0C1004

05-0J2104

05-0L8604

05-345484

05-0L9204

05-0L8104

06-0C9004

06-486004

06-343534

06-475404

06-419604

06-420304

06-458604

06-404104

06-0A4404

Contract

05-SCR-9-20.8/0

05-SCR-152-7.6/8

05-SLO-1-18.1/23.3

05-SLO-1-24.3/27.8

05-SLO-46-.3/0

05-SLO-46-4.5/4.8

05-SLO-46-52.5/0

05-SLO-101-12.5/14.7

05-SLO-101-12.5/20.8

05-SLO-101-16.2/21.5

05-SLO-101-32.7/35.5

05-SLO-101-50.6/58.8

05-SLO-166-8.9/16.4

06-FRE-0-/0

06-FRE-5-48.6/65.8

06-FRE-33-62.5/69.5

06-FRE-41-21.6/31.2

06-FRE-41-31.1/31.7

06-FRE-99-10.7/15.9

06-FRE-99-12.2/14.5

06-FRE-99-19.8/24.2

06-FRE-99-20.2/31.6

Cnty Rt Pm

42

42

42

42

43

43

43

43

43

43

44

44

44

44

44

45

45

45

45

45

45

46
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06-453204

06-0C2404

06-442004

06-478904

06-303704

06-0C3204

06-490604

06-478604

06-342424

06-0A2404

06-0C3504

06-410304

06-0E4504

06-0C2004

06-0C2804

06-480804

06-487904

06-480004

06-0C4304

06-493604

06-463204

06-0C1204

Contract

06-FRE-99-24.2/26.7

06-FRE-168-14.6/14.8

06-FRE-168-45.1/0

06-FRE-180-31.3/0

06-FRE-180-54.3/54.8

06-FRE-180-56.5/60.2

06-FRE-180-63.2/63.6

06-FRE-180-58.7/61

06-FRE-180-60.3/64

06-KER-5-13.5/71.6

06-KER-14-35.8/40.2

06-KER-43-33.5/34.6

06-KER-58-46.0/51.6

06-KER-58-46.1/51.6

06-KER-58-59.6/66.2

06-KER-58-77.0/82.6

06-KER-58-82.7/90.7

06-KER-58-136.4/143.8

06-KER-58-139.0/143.8

06-KER-65-6.1/25.2

06-KER-99-21.5/24.7

06-KER-99-48.7/57.1

Cnty Rt Pm

46

46

46

46

46

47

47

47

47

47

47

48

48

48

48

48

48

49

49

49

49

49
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06-431504

06-494904

06-0A4104

06-404004

06-388804

06-0C3904

06-0C3604

06-0C3304

06-467904

06-455004

06-0C4204

06-0C4404

06-449904

06-449004

06-470104

06-0A5604

06-402904

06-448004

06-0C4504

06-0A2704

06-455504

06-416804

Contract

06-KER-99-49.1/57.6

06-KER-119-27.3/0

06-KER-119-29.3/0

06-KER-178-1.7/6.7

06-KER-178-4.5/4.6

06-KER-204-3.7/5.1

06-KER-223-21.1/31.9

06-KIN-5-/L10

06-KIN-41-39.8/42.1

06-KIN-43-19.1/19.6

06-KIN-43-/1.5

06-KIN-269-/1.3

06-KIN-5727-/0

06-MAD-41-20.9/35.3

06-MAD-41-35.3/37.9

06-MAD-99-/0

06-MAD-145-/0

06-TUL-63-19.8/30.1

06-TUL-65-/14.1

06-TUL-99-9.7/0

06-TUL-99-40.4/0

06-TUL-137-21.9/0

Cnty Rt Pm

49

50

50

50

50

50

50

51

51

51

51

51

51

52

52

52

52

52

52

53

53

53
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06-339304

06-493504

06-278634

06-403504

06-361404

07-1190E4

07-3N9104

07-4K7004

07-1660U4

07-4L0804

07-4K6104

07-4K7704

07-213704

07-206024

07-4L1104

07-4L3804

07-4K6704

07-3N8004

07-187504

07-4K9904

07-0510A4

07-023124

Contract

06-TUL-198-21.5/26.7

06-TUL-198-36.6/44.1

06-TUL-198-4.8/8.8

06-TUL-198-8.8/11.9

06-TUL-245-16.0/16.7

07-LA-1-7.1/30.7

07-LA-1-12.7/0

07-LA-1-17.7/20.9

07-LA-1-27.4/30.9

07-LA-1-40.5/40.5

07-LA-1-40.7/51

07-LA-1-44.1/46.5

07-LA-2-14.0/24

07-LA-2-17.8/82

07-LA-2-42.2/42.2

07-LA-5-1.6/3.3

07-LA-5-5.2/5.2

07-LA-5-12.8/12.9

07-LA-5-15.2/15.3

07-LA-5-25.7/28.8

07-LA-5-28.1/28.6

07-LA-5-32.7/33.9

Cnty Rt Pm

53

53

53

54

54

54

54

55

55

55

55

55

55

56

56

56

56

56

56

57

57

57
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07-122004

07-4K8404

07-244204

07-4L1004

07-4K9504

07-4K9204

07-4L0704

07-4L0904

07-1760U4

07-226204

07-206044

07-1Y0004

07-180504

07-2324C4

07-180204

07-222204

07-1Y4404

07-4J9204

07-1069U4

07-008704

07-0N9704

07-1Y5004

Contract

07-LA-5-39.4/45.6

07-LA-5-45.0/66

07-LA-5-49.0/88.6

07-LA-5-64.4/64.4

07-LA-5-65.4/65.8

07-LA-5-66.2/0

07-LA-5-66.6/0

07-LA-5-74.5/0

07-LA-5-52.7/53.7

07-LA-5-/11.5

07-LA-5-/13.5

07-LA-5-/5.3

07-LA-10-2.2/3.3

07-LA-10-5.3/42.3

07-LA-10-13.0/14

07-LA-10-14.5/15.3

07-LA-10-17.5/17.5

07-LA-10-26.8/26.8

07-LA-10-28.0/31.2

07-LA-10-30.8/31.3

07-LA-10-33.6/34.3

07-LA-10-38.9/42.3

Cnty Rt Pm

57

57

57

58

58

58

58

58

58

59

59

59

59

59

59

60

60

60

60

60

60

61
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07-4J3604

07-135104

07-4K9704

07-4H8704

07-4E2404

07-125204

07-4L0504

07-4L0104

07-4K8104

07-207204

07-4K8704

07-1Y7304

07-120974

07-1Y1004

07-244604

07-206804

07-1257U4

07-226714

07-207304

07-2Y0304

07-1693C4

07-1693A4

Contract

07-LA-10-5.8/7.2

07-LA-10-/S1

07-LA-14-24.7/43.5

07-LA-14-28.4/28.4

07-LA-14-35.3/0

07-LA-14-54.5/60.7

07-LA-23-/9

07-LA-27-3.2/3.2

07-LA-27-/10.6

07-LA-39-16.9/39.9

07-LA-39-17.7/44.4

07-LA-57-11.8/11.8

07-LA-57-/7.7

07-LA-57-/7.7

07-LA-60-19.5/23.9

07-LA-60-6.9/19.4

07-LA-60-22.4/25

07-LA-60-/0

07-LA-66-/2.6

07-LA-71-.9/1.6

07-LA-90-1.2/1

07-LA-90-1.0/1.8

Cnty Rt Pm

61

61

61

61

61

62

62

62

62

62

62

63

63

63

63

63

63

64

64

64

64

64
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07-4K8004

07-002494

07-002964

07-1199U4

07-2324G4

07-244804

07-148004

07-4A3104

07-002594

07-002304

07-120754

07-0616A4

07-061664

07-1Y8604

07-2Y0504

07-4H3104

07-234304

07-188204

07-187204

07-4K9604

07-066334

07-178704

Contract

07-LA-91-14.1/14.1

07-LA-91-14.6/16.1

07-LA-91-16.6/17.3

07-LA-101-.4/.9

07-LA-101-1.8/27.4

07-LA-101-7.5/12

07-LA-101-9.4/10.5

07-LA-101-11.1/23.3

07-LA-101-13.2/14.9

07-LA-101-14.9/15.9

07-LA-101-17.1/25.4

07-LA-101-17.5/20

07-LA-101-20.0/23.3

07-LA-101-/1.8

07-LA-103-/1.6

07-LA-105-2.6/2.6

07-LA-110-8.6/15

07-LA-110-18.2/19.6

07-LA-126-5.7/6.4

07-LA-126-/5.5

07-LA-134-3.5/3.8

07-LA-134-5.6/0

Cnty Rt Pm

64

65

65

65

65

65

65

66

66

66

66

66

66

67

67

67

67

67

67

68

68

68
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07-4L4204

07-0P6504

07-1Y8304

07-4L3504

07-127254

07-4L2104

07-207104

07-4K0804

07-4L3604

07-4L3704

07-4K4404

07-1Y2004

07-172174

07-1264F4

07-4L1204

07-4K0104

07-3N7104

07-1Y5704

07-4K7104

07-1Y7204

07-1198U4

07-1178U4

Contract

07-LA-138-2.2/12.1

07-LA-138-14.6/0

07-LA-138-25.0/30

07-LA-138-25.0/65.5

07-LA-138-60.2/61.6

07-LA-164-2.0/0

07-LA-164-5.6/8.7

07-LA-187-3.9/0

07-LA-210-12.0/22.7

07-LA-210-24.5/45

07-LA-210-49.0/51.8

07-LA-210-6.5/30.8

07-LA-210-46.2/49.3

07-LA-210-49.3/52.1

07-LA-213-3.0/3

07-LA-213-6.7/6.7

07-LA-213-8.5/0

07-LA-405-1.0/8.2

07-LA-405-4.3/4.3

07-LA-405-13.0/13

07-LA-405-21.3/26.4

07-LA-405-25.9/29.5

Cnty Rt Pm

68

68

68

69

69

69

69

69

69

70

70

70

70

70

70

71

71

71

71

71

71

72
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07-195904

07-226614

07-199624

07-201204

07-4K6204

07-232414

07-212304

07-4J94U4

07-040104

07-234904

07-4L4104

07-244704

07-046024

07-4K9304

07-4K8304

07-194504

07-4L4004

07-4J8504

07-4K8204

07-4K7604

07-4K6304

07-1Y2714

Contract

07-LA-405-29.5/32.2

07-LA-405-30.3/36.1

07-LA-405-38.6/40.2

07-LA-405-38.7/39.4

07-LA-405-42.8/42.9

07-LA-405-/13

07-LA-605-1.7/26

07-LA-605-4.9/5.1

07-LA-605-14.6/15.4

07-LA-710-6.8/9.1

07-LA-710-9.4/17.4

07-LA-710-18.4/26.5

07-LA-710-22.9/23.2

07-VEN-1-/0

07-VEN-1-/11

07-VEN-1-/9.4

07-VEN-23-5.2/24.1

07-VEN-23-9.4/22.6

07-VEN-23-18.0/24

07-VEN-33-5.6/45

07-VEN-33-7.8/8

07-VEN-33-21.0/39

Cnty Rt Pm

72

72

72

72

72

73

73

73

73

73

73

74

74

74

74

74

74

75

75

75

75

75
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07-4L3904

07-200704

07-104954

07-0607U4

07-4K7904

07-4K8904

07-4K8604

07-214404

07-4J8704

07-4K6404

07-1Y9004

07-237204

07-105484

07-4K8804

07-4L0604

07-4K7804

08-486204

08-446514

08-0F4304

08-475604

08-1A0104

08-4353U4

Contract

07-VEN-33-/3.3

07-VEN-34-6.3/17.7

07-VEN-101-12.8/14.2

07-VEN-101-22.0/24

07-VEN-101-32.7/0

07-VEN-101-33.5/0

07-VEN-101-41.5/42.5

07-VEN-118-11.2/16

07-VEN-118-18.4/32.6

07-VEN-126-13.5/26.5

07-VEN-126-13.7/19.9

07-VEN-126-/13.1

07-VEN-150-15.0/23.9

07-VEN-150-17.0/34.4

07-VEN-150-27.0/31

07-VEN-150-/13.4

08-RIV-60-15.1/15.3

08-RIV-71-/2.7

08-RIV-74-27.5/32.5

08-RIV-74-37.9/38

08-RIV-74-23.5/25.9

08-RIV-91-7.4/21.6

Cnty Rt Pm

75

76

76

76

76

76

76

77

77

77

77

77

77

78

78

78

78

78

79

79

79

79
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08-0F4704

08-334844

08-0A1804

08-366204

08-475104

08-474204

08-371304

08-1A7104

08-370204

08-279004

08-493504

08-4567V4

08-0F4904

08-0F4204

08-0F4404

08-463004

08-483774

08-483764

08-2015U4

08-1A1304

08-438604

08-449704

Contract

08-RIV-111-53.0/56.2

08-RIV-215-37.7/43.9

08-SBD-10-.1/9.2

08-SBD-10-2.5/10

08-SBD-10-28.3/30.1

08-SBD-10-30.9/31.9

08-SBD-10-24.2/24.3

08-SBD-15-8.8/10.2

08-SBD-15-33.5/34.5

08-SBD-15-40.5/0

08-SBD-15-41.1/41.7

08-SBD-15-74.9/124

08-SBD-15-16.0/30

08-SBD-18-44.3/54.5

08-SBD-18-97.5/101

08-SBD-40-73.0/91

08-SBD-40-80.3/119.6

08-SBD-40-106.5/108

08-SBD-60-4.5/8.7

08-SBD-62-33.0/34.2

08-SBD-66-17.6/18.4

08-SBD-83-.9/1

Cnty Rt Pm

79

79

80

80

80

80

80

80

81

81

81

81

81

81

82

82

82

82

82

82

83

83
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08-0F2004

08-498004

08-0E9504

09-295504

09-328304

09-326264

09-301804

09-330304

09-309504

09-328104

10-1A2104

10-0M4504

10-1A4904

10-0H2704

10-049944

10-1A6714

10-0L2504

10-2A4104

10-2A2704

10-0A8504

10-0K4804

10-0M4604

Contract

08-SBD-95-72.0/80.4

08-SBD-210-8.3/15.1

08-SBD-247-22.0/69

09-INY-395-/8.6

09-KER-14-46.2/50.8

09-MNO-395-12.6/36.1

09-MNO-395-36.1/93.1

09-MNO-395-58.1/69.9

09-MNO-395-63.0/63.3

09-SBD-127-13.5/27

10-ALP-4-12.5/26.5

10-ALP-88-.4/2.5

10-AMA-16-/9.4

10-AMA-49-3.4/0

10-AMA-49-7.0/11

10-AMA-88-7.4/0

10-AMA-88-14.3/15

10-AMA-88-24.3/24.4

10-AMA-104-3.6/0

10-AMA-124-8.5/0

10-CAL-4-49.6/53.8

10-CAL-4-/18.8

Cnty Rt Pm

83

83

83

84

84

84

84

84

85

85

85

85

85

86

86

86

86

86

86

87

87

87
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10-0C4604

10-0L1604

10-0A5204

10-2A50U4

10-0A5804

10-3A6804

10-0A8204

10-0H6004

10-0M3004

10-3A9304

10-0M2704

10-0K0004

10-263414

10-0K4304

10-2A9104

10-1A7004

10-3A4304

10-0J6104

10-0A7504

10-0A7404

10-0G8404

10-281204

Contract

10-MER-99-12.8/17.6

10-MER-99-14.7/15.1

10-MER-99-23.8/26.5

10-MER-99-28.2/36.4

10-MER-140-27.0/30.2

10-MER-152-22.8/40.8

10-MPA-140-34.0/51

10-SJ-4-19.8/0

10-SJ-4-20.1/25

10-SJ-4-17.6/19.5

10-SJ-5-.3/13.8

10-SJ-5-26.3/29.4

10-SJ-5-27.0/27.9

10-SJ-5-35.3/41.6

10-SJ-88-11.9/12.5

10-SJ-99-14.1/15

10-SJ-99-17.1/25.4

10-SJ-99-28.2/29

10-SJ-120-6.7/7

10-SJ-120-9.4/16.6

10-STA-99-6.8/17.9

10-STA-120-4.2/6.1

Cnty Rt Pm

87

87

87

88

88

88

88

88

88

89

89

89

89

89

89

90

90

90

90

90

90

91
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10-0J9104

10-0J5704

10-0J9904

10-3404U4

11-068004

11-265704

11-256304

11-261104

11-241104

11-262304

11-236204

11-199364

11-266604

11-266204

11-257204

11-079404

11-228704

11-207914

11-069104

11-0301U4

11-068704

11-065104

Contract

10-STA-120-11.2/T18.1

10-STA-132-8.3/0

10-TUO-108-51.6/57.8

10-TUO-108-1.8/4.6

11-IMP-7-1.1/7

11-IMP-78-13.2/13.4

11-IMP-86-5.9/6.1

11-IMP-86-9.8/19.5

11-IMP-86-19.5/20.6

11-IMP-86-33.4/33.7

11-IMP-111-8.8/12.6

11-IMP-111-13.0/22.1

11-IMP-111-40.5/65.4

11-IMP-111-3.2/0

11-IMP-5725-/0

11-SD-5-.1/.3

11-SD-5-12.6/13.4

11-SD-5-16.0/16.6

11-SD-5-19.4/20.1

11-SD-5-28.3/37

11-SD-5-34.1/35

11-SD-5-34.7/35.7

Cnty Rt Pm

91

91

91

91

92

92

92

92

92

93

93

93

93

93

93

94

94

94

94

94

94

95
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11-073704

11-081204

11-080004

11-237074

11-077304

11-232604

11-2326U4

11-2348U4

11-080934

11-080904

11-080914

11-080924

11-235904

11-064904

11-070804

11-233204

11-247704

11-249804

11-236304

11-172834

11-172894

11-241804

Contract

11-SD-5-51.1/72.4

11-SD-8-6.7/21.3

11-SD-8-36.5/0

11-SD-8-48.4/49.3

11-SD-15-13.0/50.9

11-SD-15-13.1/M16.8

11-SD-15-17.3/M19.1

11-SD-15-18.5/M20.5

11-SD-15-18.9/M19.5

11-SD-15-19.0/M22

11-SD-15-22.0/M24.1

11-SD-15-24.0/M26.5

11-SD-15-.6/2.4

11-SD-15-6.4/7.5

11-SD-15-6.5/10.1

11-SD-15-8.9/9.7

11-SD-52-8.5/9.1

11-SD-54-5.0/0

11-SD-54-12.2/T14.2

11-SD-56-.6/

11-SD-56-2.2/6.2

11-SD-67-6.7/9.3

Cnty Rt Pm

95

95

95

95

95

96

96

96

96

96

96

97

97

97

97

97

97

98

98

98

98

98
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11-257504

11-241184

11-257104

11-183644

11-241904

11-260004

11-238804

11-070204

11-176424

11-253504

11-260524

11-258024

11-258014

11-091804

12-0G3004

12-0G0004

12-0H0084

12-0H0154

12-0G5404

12-0126E4

12-0H0124

12-0G8304

Contract

11-SD-67-1.9/5.2

11-SD-67-3.9/18.5

11-SD-76-11.8/12.1

11-SD-78-10.5/11.6

11-SD-78-20.7/21.3

11-SD-78-17.2/0

11-SD-79-20.3/53

11-SD-94-3.7/4.6

11-SD-94-17.5/17.7

11-SD-125-11.5/12.2

11-SD-125-22.3/0

11-SD-163-.9/2.8

11-SD-163-1.2/2.4

11-SD-905-10.9/11.7

12-ORA-1-.1/1.1

12-ORA-1-19.8/23.7

12-ORA-5-11.4/11.4

12-ORA-5-21.8/30.9

12-ORA-5-26.6/26.6

12-ORA-5-41.5/43.5

12-ORA-5-/15.6

12-ORA-55-4.7/4.7

Cnty Rt Pm

98

99

99

99

99

99

99

100

100

100

100

100

100

101

101

101

101

101

102

102

102

102

Page
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12-0F2604

12-0G36U4

12-0C9864

12-0C9874

12-0C9854

12-0G2704

12-0G3504

12-075404

12-076004

12-0F5704

12-075304

12-1072U4

12-0H2114

12-092604

12-069514

12-0695U4

12-083804

12-0F5304

12-0A7614

12-079204

Contract

12-ORA-55-11.6/12

12-ORA-57-14.8/14.8

12-ORA-73-11.7/16.9

12-ORA-73-12.5/21.6

12-ORA-73-16.8/16.8

12-ORA-73-21.5/21.5

12-ORA-73-22.4/27.7

12-ORA-91-6.4/8.6

12-ORA-91-8.5/9.5

12-ORA-91-9.0/10.1

12-ORA-91-13.5/14.7

12-ORA-133-4.2/8.1

12-ORA-241-27.9/38.7

12-ORA-405-.4/2

12-ORA-405-7.6/9.6

12-ORA-405-7.6/9.6

12-ORA-405-10.2/12.4

12-ORA-405-12.5/12.7

12-ORA-405-15.9/16.3

12-ORA-605-/1.6

Cnty Rt Pm

102

102

103

103

103

103

103

103

104

104

104

104

104

104

105

105

105

105

105

105

Page
Statement of Ongoing Contracts - Index



01

02

03

District

District

District

 $129,212,409

 $137,158,269

 $91,089,826

 $77,038,379

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

Category

 $43,718,855

 $50,237,407

 $31,631,777

 $3,624,370

 $32,570,856

 $48,392,327

 $45,317,419

 $10,877,667

 $132,526,361

 $33,978,975

 $35,134,473

 $20,536,555

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $16,272,484

 $45,558,051

 $27,963,531

 $1,295,760

 $15,728,096

 $23,982,990

 $28,328,231

 $8,999,062

 $83,727,115

 $33,719,927

 $27,382,417

 $11,717,709

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-



03

04

05

District

District

District

 $222,176,364

 $3,735,860,283

 $88,190,838

 $156,547,168

 $2,895,888,192

 $63,247,561

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $2,713,919,875

 $389,371,208

 $72,831,319

 $269,943,985

 $26,814,835

 $262,979,062

 $18,149,798

 $44,100,220

 $16,827,699

 $9,113,121

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $2,319,860,400

 $286,749,691

 $52,816,498

 $140,719,451

 $17,961,233

 $77,780,918

 $14,759,530

 $33,604,222

 $11,389,381

 $3,494,429

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-F-

-S-

-SH-

-ER-



06

07

08

District

District

District

 $166,352,853

 $864,731,063

 $131,262,338

 $483,279,443

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

Category

Category

 $11,075,299

 $104,832,591

 $28,677,664

 $21,767,299

 $76,880,894

 $522,769,159

 $89,821,115

 $145,689,205

 $29,570,690

 $71,284,821

 $222,391,366

 $11,170,564

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $10,858,193

 $83,571,055

 $20,390,968

 $16,442,123

 $40,375,993

 $287,172,121

 $62,506,678

 $81,666,316

 $11,558,334

 $39,544,387

 $94,153,988

 $6,363,996

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-I-

-F-

-S-

-SH-

-I-

-F-

-S-



08

09

10

11

District

District

District

District

 $339,504,358

 $18,998,296

 $152,530,859

 $171,468,717

 $4,323,688

 $113,641,222

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

Federal Aid 

STATE HIGHWAY

FEDERAL AID (PRIMARY)

STATE HIGHWAY

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

Category

Category

 $24,454,960

 $10,202,647

 $13,879,850

 $5,118,446

 $6,182,767

 $42,847,852

 $95,451,439

 $5,548,802

 $2,500,000

 Bid + CCO

 Bid + CCO

 Bid + CCO

 $20,975,201

 $10,431,146

 $750

 $4,322,938

 $6,120,980

 $36,309,701

 $66,929,386

 $4,281,156

 $0

 Work Comp

 Work Comp

 Work Comp

District Total:

District Total:

District Total:

-SH-

-F-

-SH-

-I-

-F-

-S-

-SH-

-ER-



11

12

District

District

 $543,931,292

 $192,616,731

 $315,580,297

 $175,604,378

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

Category

 $411,068,176

 $89,546,805

 $21,944,945

 $17,467,343

 $1,000,000

 $2,904,023

 $47,244,094

 $12,572,522

 $86,770,745

 $46,029,370

 Bid + CCO

 Bid + CCO

 $207,073,929

 $85,048,089

 $10,413,684

 $11,652,279

 $0

 $1,392,317

 $43,284,114

 $11,501,974

 $77,068,622

 $43,749,668

 Work Comp

 Work Comp

District Total:

District Total:

-I-

-F-

-S-

-SH-

-ER-

-I-

-F-

-S-

-SH-

Bid + CCO Work Comp CategoryFederal Aid 

Statement of Ongoing Contracts -
Statewide Recap



01

02

03

04

05

06

07

District

 $1,319,916

 $13,057,949

 $964,510

 $60,235,232

 $4,283,902

 $16,738,194

 $21,836,129

Work Completed This Period

 Statement of Ongoing Contracts -Summary

 $4,678,971,210 $6,591,263,616

 $309,280,792

 $615,893,107

 $39,427,956

 $1,542,451,309

 $581,457,311

 $3,502,753,142

Bid + CCO

 $102,458,475

 $383,878,815

 $21,455,662

 $973,242,299

 $431,362,753

 $2,766,573,206

Work Comp

STATE HIGHWAY

STORM DAMAGE REPAIR

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

FEDERAL AID (INTERSTATE)

 Category

-SH-

-ER-

-F-

-S-

-I-

Federal Aid 

Statement of Ongoing Contracts -
Statewide Recap

Statewide Totals



08

10

11

12

District

 $1,986,130

 $3,547,932

 $3,452,562

 $9,340,876

Work Completed This Period

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $136,763,332
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